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EXECUTIVE SUMMARY

The long-term Everglades water quality objective is to implement the optimal combination of
source controls, STAs, Advanced Treatment Technologies (ATTs), and/or regulatory programs to
ensure that all waters discharged to the Everglades Protection Area (EPA) achieve water quality
goals by December 31, 2006. Permit applications and integrated water quality plans are to be
submitted to the Florida Department of Environmental Protection (FDEP) by December 31, 2003.
To meet these objectives and time frames, the District is conducting basin-specific feasibility
studies that will integrate information from research, regulation, and planning studies to provide
information necessary to alow policy makers to determine the optimal combination of source
controls and basin-scale treatment to meet the final water quality objectives.

The results of these studies are not intended to define the final arrangement, location and
character of the final strategy for each basin. Rather, the purpose of the evaluation is to develop
the information necessary for informed decision-making by the District’s Board of Governors and
the Florida Legislature relative to funding, final implementation schedule, rulemaking, and those
other policy-level determinations necessary to permit the State of Florida and the South Florida
Water Management District to proceed to fulfillment of their obligations under the federal
Everglades Settlement Agreement (Case No. 88-1886-CIV-HOEVELER) and Florida's 1994
Everglades Forever Act (F.S. 373.4592).

The District has compiled basin-specific characteristics and developed alternative combinations
of point source control, basin-level, and regiona water quality treatment solutions for each of the
ECP basins. Preliminary combinations of aternatives for the basins tributary to the various
stormwater treatment areas constructed under the ECP have been disseminated by the District in
the October 30, 2001 Final Draft of Water Quality Improvement Strategies for the Everglades,
Preliminary Alternative Combinations for the ECP Basins. The aternatives finally adopted by
the District for evaluation, considering both that Peer Review and input by other stakeholders,
were considered in this report.

Preliminary Alternative Combinations for the ECP Basins Burns &,
Evaluation of Alternatives
10/23/02 ES1
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This document presents of the assessment of the technical, environmental, and economic
performance criteria for the ECP Basin alternatives conducted by Burns & McDonnell
Engineering Company, Inc., in association with Nova Consulting, Inc. The conduct of the Burns
& McDonndl criteria assessment of the Alternative Combinations for the ECP Basins and
preparation of this document was authorized by the District's Board of Governors through its
approval on March 27, 2002 of Amendment 1 to Contract C-E023.

The assessment of aternatives under Task 4 of Contract C-E023 employ the most recent version
(April 12, 2002) of the DMSTA (Dynamic Mode for Stormwater Treatment Areas) anaytical
tool (Walker and Kadlec). These analyses are not meant to form final projections of treatment
performance, but only to assess, in sufficient detail appropriate for feasibility level studies, the
degree to which marked improvement from baseline conditions might be anticipated for informed
decision-making by the District’s Board of Governors and the Florida Legislature. The estimated
performance of various vegetative communities in the reduction of phosphorus as reflected
in these analyses represents the best information presently available. However, there
remains a significant degree of uncertainty in that performance. The analyses presented
herein include an assessment of the sensitivity of the predicted performance to variationsin
all input parameters.

These analyses employ South Florida Water Management Model (SFWMM) data, in the form of
Excel files furnished by the District, for atmospheric and surface (and ground) water information
with its associated phosphorus concentrations as inputs into the DMSTA model for the evaluation
of treatment performance. Inputs into the DMSTA model also include hydraulic and seepage
information specific to each STA. The evaluation of other technica and environmental criteriais
assessed using best professional judgment on advanced technology information presented in the
Standard Technology Standards of Comparison documents prepared for the District by previous
consultants. The evaluation of economic criteria employ information disseminated by the District
in the March 15, 2002 Draft of the Final Evaluation Methodology for the Water Quality
Improvement Strategies for the Everglades, supplemented where necessary with additional info
from recent contract experience on the ECP projects. The opinions of probable capital costs
and probable incremental operation and maintenance costs presented in this document are
considered suitable for the development and evaluation of alternatives at the feasbility

Preliminary Alternative Combinations for the ECP Basins Burns &,
Evaluation of Alternatives
10/23/02 ES-2
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study level, but should not be taken as firm estimates of the cost for implementation of any
given alternative. All estimated costs are stated at current (2002) pricing levels.

Part 1 defines the parameters employed in the analysis for the various wetland types to be used in

advanced treatment (e.g., SAV and PSTA) and for basins and reservoirs. The parameters used

herein have not been finally established, and continue to be updated as additional performance
data becomes available. All estimates of treatment performance presented herein should not

be taken asfinal determinations of true performance.

As a part of this evaluation, the estimated STA inflows and outflows presented in the District’s
May 2001 Baseline Data for the Basin-Specific Feasibility Sudies have been revisited. In some
instances, certain adjustments have been made to estimated inflow volumes and total phosphorus
(TP) loads. In each instance, the projected long-term mean outflow volumes and TP loads and
concentrations have been determined through use of the DMSTA Modd. The basdline
performance of the various STAs of the Everglades Construction Project considered in this
evaluation issummarized in Table ES-1.

Table ES-1. 50-Yr Estimates of Baseline | nflows and Outflows

L ocation Estimated Average Annual I nflow Estimated Average Annual Outflow
Volume TP Load TP Conc. Volume TP Load TP Conc.
(acre-feet) (tonnes) *(ppb) (acre-fedt) (tonnes) ** (ppb)
STA-1E 133,300 28.95 176 148,400 7.03 38/34
STA-1W 160,300 27.40 139 188,100 5.65 24/24
STA-2 212,400 26.17 103 202,100 7.74 31/32
STA-3/4 633,700 60.74 78 593,800 23.92 33/31
STA-5 144,600 31.80 179 138,400 7.77 46/35
STA-6 57,000 5.48 78 54,000 2.02 30/24
Total 1,341,300 180.54 109 1,324,800 54.13 33

* Flow-weighted Mean Concentration

** Flow-weighted Mean / Geometric Mean Concentrations

The preliminary combinations of alternatives disseminated by the District in the October 30, 2001
Final Draft of Water Quality Improvement Srategies for the Everglades, Preliminary Alternative
Combinations for the ECP Basins was subsequently peer reviewed by Burns & McDonnell, as
reported in the December 31, 2001 Fina Draft of Preliminary Alternative Combinations for the

Preliminary Alternative Combinations for the ECP Basins

Evaluation of Alternatives
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ECP Basins. The alternatives adopted by the District for evaluation, considering both that Peer
Review and input by other stakeholders, have been modified throughout Task 4. A summary of
those alternatives, including the comparative estimates of their relative performance in reducing
total phosphorus loads discharged to the EPA, is presented in Table ES-2.

In particular, there exists afairly broad range in the estimated performance of Submerged Aquatic
Vegetation (SAV). The evaluation of alternatives employing that vegetation is based primarily
on use of the SAV_C4 treatment parameters defined in the DMSTA model. Those parameters are
taken from the best two years' performance in Cell 4 of STA-1W. However, that performance
has yet to be replicated at large scale, suggesting the need for additional effort to more fully
understand how that performance can be reliably established in the various stormwater treatment
areas. Accordingly, the analyses presented herein include evaluation of the potential impact on
treatment performance should it eventually prove impracticable to replicate the performance of
Cell 4. Those evauations employ the Nonemergent Wetland Systems (NEWS) treatment
performance parameters in the DMSTA model. In general, should the SAV community
eventually perform as NEWS in lieu of SAV_C4, the analyses suggest an increase of 1-5 ppb in
the long-term geometric mean outflow concentrations, and from 7-10 ppb in the long-term flow-
weighted mean outflow concentrations. A continued program focused on development of
processes to be employed toward replication of the Cell 4 performance is considered a centra

need of the overall water quality improvement strategies in the ECP basins.

There also exists a range of estimated performance depending on the level of phosphorus
reduction due to BMP's employed in the analyses. The BMP reduction levels employed for
major inflow sources varied, but were typically assigned at 50% for the EAA basins. Varying the
BMP reduction levels from 25% to 75% in the baseline analyses resulted in an increase/decrease
of 7-12 ppb in the STA outflows. Following completion of possible improvements to the STAS,
varying the BMP reduction levels from 25%-75% resulted in an estimated increase/decrease of 0-
5 ppb in STA outflows. Though the effect of BMPs levels employed is markedly less for STAs
enhanced as described herein, other benefits such as reduced maintenance costs associated with
removal of SAV accruas, which is not apparent in this study, suggest that the BMP program is
still critical to the success of attaining the final phosphorus reduction goal.

Preliminary Alternative Combinations for the ECP Basins Burns &,
Evaluation of Alternatives
10/23/02 ES-4
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In general, the range of estimated performance is affected by many elements within STA design,
operations, and maintenance, of which 25 different factors were examined. An inflow variation
of 25% was employed for all factors, yet none showed significant outflow variation (i.e. al
differences were less than 25%). However, the outflow phosphorus concentrations of the STAs
were most sensitive to “Inflow Fraction” (e.g., TP load applied to a given area), which is
consistent with the theory that regardless of vegetation type, the size of area used directly affects

the effectiveness of water treatment.

It should be noted that implementation of the Comprehensive Everglades Restoration Plan
(CERP) can be expected to markedly affect the volume and timing of inflows (including
phosphorus loads) to the stormwater treatment areas. This is particularly true of STA-2, STA-
3/4, STA-5, and STA-6, each of which may be impacted by the EAA Storage Reservoirs
projects(s). The specific manner in which the EAA Storage Reservoir project isimplemented can
directly impact the future treatment performance of those four stormwater treatment areas.

Based on the results of preliminary analyses conducted during the course of these Basin-Specific
Feasibility Studies, it may be possible to incorporate beneficial water quality improvement
strategies during implementation of the EAA Storage Reservoir Project without either:

e Sacrificing or impairing the hydrologic function of the reservoirs, or

e Significantly impacting the capital or operations and maintenance cost of the reservairs.

Certain concepts developed under those preliminary analyses will be forwarded to the EAA
Storage Reservoirs Project Delivery Team for consideration as it develops the Project
Implementation Report for the reservoirs. An example case of possible alternative combinations
for the ECP is shown in Table ES-3, which is discussed in further detail in Part 6 of this report.
This is but one example of possible combinations that may result in improved overall treatment
performance, which would provide additional assurance of the ability of the various STAs in the

ECP basins to meet the final water quality goals for discharges to the Everglades Protection Area.

Preliminary Alternative Combinations for the ECP Basins Burns &,
Evaluation of Alternatives
10/23/02 ES6
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Table ES-3. Example Regional Combination of ECP Basin Alter natives

Basin Alter- Baseline Conditions Alternative Combination
(STA) | native Average Annual Discharge Average Annual Discharge
Volume | TP Load | FWM Conc. | Volume | TP Load | FWM Conc.
(ac-ft) (tonnes) (ppb) (ac-ft) (tonnes) (ppb)
2 1 202,100 7.74 31 194,800 3.48 14
3/4 2 593,800 23.96 33 590,300 10.24 14
5 2 138,400 7.77 46 124,700 2.30 15
6 2 54,000 2.02 30 64,100 1.13 14
Total 988,300 41.49 34 973,900 17.15 14
Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluationyof Alternatives

10/23/02
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1.0 GENERAL

1.1 Introduction

Florida's 1994 Everglades Forever Act (EFA) establishes both interim and long-term water
quality goals to achieve restoration and protection of the Everglades Protection Area (EPA).
The South Florida Water Management District (District), in partnership with other agencies
and private landowners, is aggressively and successfully achieving these interim milestones.
The Didgtrict has constructed four Stormwater Treatment Areas (STAS) totaling almost
20,000 acres, and has just begun congtruction of the largest one, STA-3/4, with more than
17,000 acres. In addition, the Corps of Engineersis constructing the 5,500-acre STA-1 East.
The STAs, coupled with on-farm Best Management Practices (BMPs), are designed to
reduce the total phosphorus (TP) concentration in runoff from approximately 150 ppb to an
interim target of 50 ppb. EAA landowners have implemented BMPs that have reduced
phosphorus loads by more than 50% over the last six years. Concurrent with implementation
of the Everglades Construction Project (ECP), the District is implementing the Everglades
Stormwater Program (ESP) to address the water quality issues associated with discharges
from the remaining non-ECP Everglades tributary basins. Also concurrent with these
activities, the District and other groups are conducting water quality research and ecosystem-
wide planning, and implementing regulatory programs to ensure a sound scientific

foundation for decision-making.

The long-term Everglades water quality objective is to implement the optimal combination
of source controls, STAs, Advanced Treatment Technologies (ATTS), and/or regulatory
programs to ensure that all waters discharged to the Everglades Protection Area (EPA)
achieve water quality goals by December 31, 2006. Permit applications and integrated water
quality plans are to be submitted to the Florida Department of Environmental Protection
(FDEP) by December 31, 2003. To meet these objectives and time frames, the District is
conducting basin-specific feasibility studies that will integrate information from research,
regulation, and planning studies to provide information necessary to alow policy makers to
determine the optimal combination of source controls and basin-scale treatment to meet the
final water quality objectives.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 1-1
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The goa of the basin-specific feasibility studiesis to integrate research, planning and other
available information into viable water quality improvement strategies to ensure that all
waters discharged into the EPA achieve water quality goals. Of the sixteen basins that
presently discharge into the EPA, the basin-specific feasibility studies will identify and
evaluate aternative combinations for source control and basin-scale treatment for thirteen
hydrologic basins — seven basins covered by the Everglades Construction Project (ECP) and
six basins covered by the Everglades Stormwater Program (ESP). Two ESP basins (C-111
Basin and Boynton Farms Basin) will be addressed through other District and Federal
programs, as will the L-8 Basin, which is not intended to discharge to the EPA long-term.

Basin-specific feasibility studies for the seven basins covered by the ECP are addressed
herein, and have been prepared by Burns & McDonnell under the District’s Contract No. C-
E023. Basin-specific feasibility studies for the six basins covered by the ESP are being
prepared by Brown & Caldwell under the Digtrict’s Contract No. C-E024.

As the ECP basins al discharge to stormwater treatment areas (STAS), the evaluations and
feasibility studies prepared under Contract C-E023 will be STA-specific. Feasihility studies
have been prepared for each of the STAs (i.e. STA-1E, STA-1W, STA2, STA-3/4, STA-5,
and STA-6). An overview of the Everglades Construction Project indicating the general

location and extent of those various STAsis presented in Figure 1.1.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 1-2
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Figure 1.1 Overview of Everglades Construction Project
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The results of these studies are not intended to define the final arrangement, location and
character of the final strategy for each basin. Rather, the purpose of the evaluation is to
develop the information necessary for informed decision-making by the District’s Board of
Governors and the Florida Legislature relative to funding, final implementation schedule,
rulemaking, and those other policy-level determinations necessary to permit the State of
Florida and the South Florida Water Management District to proceed to fulfillment of their
obligations under the federal Everglades Settlement Agreement (Case No. 88-1886-ClV-
HOEVELER) and Florida's 1994 Everglades Forever Act (F.S. 373.4592).

The Didtrict has compiled basin-specific characteristics and developed preliminary
alternative combination of point source control, basin-level, and regional water quality
treatment solutions for each of the ECP basins. In preparing these alternative combinations,
the District has used the baseline set of flow and water quality data, BMP research, STA
optimization research, advanced treatment technologies research, and available data from
other ongoing research activities. The District has considered the Comprehensive
Everglades Restoration Plan (CERP, formerly known as the Restudy), Critical Restoration
projects, and basin-specific water quality programs in formulating alternative combinations
of water quality solutions. The District also utilized external review teams to assist in

preparing the preliminary alternative combinations of water quality solutions.

The preliminary combinations of alternatives for the basins tributary to the various
stormwater treatment areas constructed under the ECP were disseminated by the District in
the October 30, 2001 Fina Draft of Water Quality Improvement Strategies for the
Everglades, Preliminary Alternative Combinations for the ECP Basins. Burns & McDonndll
subsequently conducted a peer review of the proposed alternatives for the ECP basins, as
reported in the December 31, 2001 Final Draft of Preliminary Alternative Combinations for
the ECP Basins. The aternatives adopted by the District for evaluation, considering both
that Peer Review and input by other stakeholders, are shown in Table 1.1.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Throughout Task 4, the alternatives as shown in Table 1.1 were modified or dropped due to

the following reasons:

1. The lowest sustainable concentration (LSC) was achieved without the need for
additional modifications:

e STA-1E achieved LSC with both the existing baseline and Acme Basin B flows by
converting its downstream cells (i.e. Cells 2, 4N, 4S and 6) to SAV without requiring
additional treatment by either STA-1W or the L-8 Rock Pits. Thus, combined STA-
1E/1IW Alternatives 3 and 5 were dropped from further consideration.

e STA-2 achieved LSC through converting its downstream area (Cells 1B, 2B, and 3B)
into SAV cells without expansion, enlarging the SAV cells, nor requiring additional
treatment (i.e. CTSS). Thus, Alternative 3, the CTSS treatment was dropped from
further consideration.

e STA-3/4 achieved LSC through converting its downstream cells (i.e. Cells 1B and
2B), and downstream area of Cell 3 into SAV without requiring expansion. Thus,
Alternatives 3 and 4 were dropped from further consideration.

2. The routing of inflow through EAA Storage Reservoirs typicaly resulted in providing
significant computed benefit other than as noted below:

e Routing STA-2 inflows through Compartment B without significantly altering
reservoir operation provided minimal phosphorus reduction benefit; thus Alternative
1 was dropped from further consideration. (“Alternative 2" was subsequently
renamed “Alternative 1.”)

3. The Source Controls (i.e. BMP levels) were changed to more accurately reflect actua
conditions:

e STA-1E baseline concentration included a BMP reduction of 0% (not 25%) for C-51,
and 50% (not 25%) for EAA inflows per May 7, 2002 District memo.

e STA-5 baseline included a BMP reduction of 0% for C-139, and 50% (not 25%) for
USSC inflows (change made consistent with EAA inflow concentrations for all
STAS).

4. The Regiona Treatment Completion Date was changed consistent with other changes:

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

e The basdine for STA-1E is 2006 as is with al other STA baselines; the timeline for
the analysis of this study beginsin 2007.

e The Regiona Treatment Completion Date for Alternative 1 of both STA-1W and
STA-1E is 2006 because no flow is routed through any CERP element due to
achievement of LSC in STA-1E.

5. The flow and load phases were changed to reflect actual CERP completion dates or
availability of data sufficient for analyses:

e The number of phases went from 3 to 1 due to lack of insufficient post-CERP data
(per May 8, 2002 District Memo) for STA-1W and STA-1E after year 2014, and due
to no need to route inflows from either STA through CERP element (i.e. L-8 Rock
Pits).

e  The number of phases went from 1 to 2 (i.e. 2006-14 and 2015-56) for STA-2, STA-
3/4, and STA-5,6 baseline cases due to impact of different flow and load conditions
of the CERP elements (i.e. Baseline Future Condition).

6. Other issues:

e Theinflows for STA-5,6 Alternative 4 were obtained from routing inflows through
Compartment C which was estimated by use of W. W. Walker’s methods presented
in Phosphorus Removal by Urban Runoff Detention Basins, as described in Section
5.7.1.

o The CERP Project dates were modified, consistent with other changes. Any project
which utilized future inflow data affected by CERP operations, has a CERP date set
at 2014; all others are stated not applicable, or “N/A.”

The aternatives finally adopted by the District for evaluation, as modified throughout the
conduct of Task 4, are shown in Table 1.2.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

1.1.1 Authorization

The conduct of the Burns & McDonnell Criteria Assessment of the District selected
ECP Basin Alternatives and preparation of this document was authorized by the
District’s Board of Governors through its approval on March 27, 2002 of Amendment 1
to Contract C-E023. This document comprises the deliverable required under the
updated version Task 4 asit is defined in Exhibit “C” Scope of Services attached to that
contract.

1.2. Evaluation Methodology

The overall goals of Everglades restoration are to improve water quality; improve the
quantity, distribution, and timing of water; and to control the spread of exotic species. From
this, the Evaluation Methodology as described in Evaluation Methodology for the Water
Quality Improvement Strategies for the Everglades disseminated by the District on March
15, 2002 was devel oped to fulfill several requirements, including the following:

1994 Everglades Forever Act (EFA)

2000 Water Resources Development Act (WRDA)

1992 Federa Everglades Consent Decree

Federa and State statutes relating to implementation of the Comprehensive
Everglades Restoration Program (CERP)

» Federal Clean Water Act

YV V V V

Of the above, the 1994 EFA (ss. 373.4592, Florida Statutes) provides the fundamental
guidance on the criteria considered in evaluating the alternative combination of water quality
improvement strategies.

2. The Legidature recognizes that technological advances may occur during the
congtruction of the Everglades Construction Project. If superior technology becomes
available in the future which can be implemented to more effectively meet the intent and
purposes of this section, the District is authorized to pursue that alternative through permit
modification to the department. The department may issue or modify a permit provided

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 1-11
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

that the alternative is demonstrated to be superior at achieving the restoration goals of the
Everglades Construction Project considering:

Levels of load reduction;

Levels of discharge concentration reduction;

Water quantity, distribution, and timing for the Everglades Protection Area;
Compliance with water quality standards;

Compatibility of treated water with the balance in natural populations of aquatic
flora or fauna in the Everglades Protection Area;

Cost-effectiveness, and

g. The schedule for implementation.

Poo o

—h

In addition, as part of the Supplemental Technology Standard of Comparison (STSOC),
evaluation criteria related to uncertainty, flexibility, management and compatibility were
included (PEER Consultants, P.C./Brown and Caldwell, 1998).

The performance of the various Everglades Construction Project (ECP) stormwater
treatment areas (and dternative improvement strategies) in meeting state water quality

standards is expected to be influenced by:

o CERP projects which will affect the quantity, timing, and quality of waters delivered to
the STAs.

e Advanced Technology Treatment (ATT): SAV (Submerged Aquatic Vegetation), PSTA
(Periphyton Stormwater Treatment Areas), and CTSS (Chemica Treatment-Solids
Separation); the alternative water quality improvement strategies rely in varying degree

on the performance of the ATT for improve performance.

Table 1.3 is excerpted from the District’s October 30, 2001 Preliminary Alternative
Combinations for the ECP Basins, and defines those CERP projects which could influence
the assessment of the aternatives criteria. A genera discussion of the influence of each

ATT on the criteria assessment is described in Section 1.4.

Additional descriptive information on the CERP projects and ATT Technology is contained
in the CERP  websites http://www.evergladesplan.org/pm/projects  and

http://glaci er.sfwmd.gov:80/org/erd/ecp/etweb/main template/ethome.html.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 1-12
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies

ECP Basins

Table 1.3 CERP Projects That May Influence Flows and L oadsin the ECP Basins

CERP Project Completion | STA- | STA- | STA- | STA- | STA- | STA-
Date 1E 1w 2 3/4 5 6
ACME Basin“B” 4/25/07 v v
(A6.3.3.6)
Rotenberger WMA 5/3/06 v v
Operations (EE5)
Holey Land WMA 3/26/08 v v
Operations (DD)*
Pump Station G-404 9/24/08 v
Madification (113)
EAA Reservoir Ph. | (G6) 9/16/09 v v v v
Decompartmentalization of 10/4/10 v v v
WCA-3 (QQ6)*
L-8 Basin (K Ph 1) 3/18/11 v v/
C-51 & Southern L-8 3/14/14 v v
Reservoir (GGG6)
L-8 Basin ASR (K Ph 2) 10/18/18 v v
EAA Storage Reservoirs 9/17/14 v v v v
Ph. 2
C-51 Regional ASR (LL) 10/15/20 v v
Everglades Rain Driven ? v v v
Operations (H6)*
Notes:

(1) CERP Projectsin Bold wereincluded in the initial project authorization in WRDA 2000.
(2) Completion dates taken from 7/27/2001 Update to CERP Master Implementation Schedule
(3) Projects listed with an asterisk (*) are not expected to influence the flows and phosphorus

loads discharged from the ECP basins.

1.3 Evaluation Criteria

The criteria employed in this evaluation cover the general categories of Technica

Performance, Environmental Factors, and Economic Considerations. Table 1.4 lists al the

criteriaand their applicable units (or ranges).

For Technical Performance criteria #1-2 the values were generated using the most recent
(April 12, 2002) version of the DMSTA (Dynamic Model for Stormwater Treatment Areas)
analytical tool (Walker and Kadlec). Analyses leading to the values prescribed are discussed

in detail in the succeeding sections of this report.

The values obtained for Technica

Performance criteria #3-7 and Environmental criterion #1 are from the Supplemental

Technology Standard of Comparison documents, and all other criteria values obtained for

Preliminary Alternative Combinations for the ECP Basins

Evaluation of Alternatives
10/23/02
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

each ECP dternative are described in Sections 2-6 of this report. The 19 non-phosphorus
parameters listed for the environmental criterion were previoudly identified in Attachment B
to the June 13, 2000 Evaluation Methodology for Comparison of Supplemental Technology
Demonstration Projects. For Economic criteria #1-2, the values have been generated using
the most recent generalized unit cost information provided by the District supplemented
where necessary with additional information taken from recent contract experience on the
ECP. Estimated unit costs for land acquisition were furnished to Burns & McDonnell by the
District. Economic analyses are based on a 50-year period of anaysis, beginning January 1,
2007 and extending through 2056. The discount rate employed was 6-3/8%, consistent with
current USACE guidance for planning studies. An escaation rate of 3% per year was also
employed in the analyses. The Present Worth of each alternative is reported as of December
31, 2002.

Table 1.4: Summary of Evaluation Criteria used for each ECP Alternative

Criteria Unit Value Sour ce of Data

Tech

nical Performance Evaluation: ENTER ENTER

1,2 Leve of Phosphorus Reduction

1 |50-Year TP Load Disc. - Baseline tonnes
50-Year TP Load Disc. - Alternative | tonnes
Phosphorus Load Reduction %
2a |Long-term flow-weighted mean TP
concentration ppb
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb
3 |Implementation Schedule years
Operational Flexibility, including adaptive| -3 (worst)
4 |management +3 (best)
-4 (worst)
5 |Resiliency to extreme conditions +4 (best)
Assessment of full-scale construction and | -3 (worst)
6 |operation +3 (best)
-3 (worst)
7  |Management of side streams +3 (best)
Environmental Evaluation:
Level of improvement in non-phosphorus |-19 (worst)
1 |parameters +19 (best)
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $
2 |Total 50-Year TP Removal kg
2 |Cost-effectiveness $lkg
Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 1-14
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

1.4 Generalized Evaluation Criteria for SAV and PSTA

The primary assessment of the evaluation criteria for the SAV and PSTA technologies come
from the STSOC documents prepared for each technology. As stated in Section 1.3, these
sources of information are primarily intended for Technical Performance Evaluation criteria
#3-7 and Environmental Evaluation criterion #1. The issue of the increase in storage beyond
that provided by the existing STAsis not covered in STSOC, but discussed where applicable
in these criteria since it significantly impacts many aspects of STA operations and

mai ntenance.
1.4.1 Evaluation Criteria for SAV
The Supplemental Technology Standards of Comparison (STSOC) Analysis document
used to assess the following criteria values in this section for the SAV technology is
Conceptual Design and Planning Level Cost Estimates for a Full-Scale Submerged

Aqguatic Macrophyte/Limerock System — STSOC (DB Environmental et al, Feb 2002).

Technica Performance Evaluation Criterion No. 3: |mplementation Schedule

The implementation schedule for a full-scale STA from start of design to treatment
stabilization includes time required to design, construct, acquire land, and achieve full
treatment capacity including treatment start-up and stabilization. The SAV STSOC
includes an estimate that is based on a internal retrofit design similar to STA-2 with
limerock berms, as shown in Table 1.5. Another 1-3 years was added to achieve a fully
functional SAV System.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 1-15
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies

ECP Basins
Table 1.5: Implementation Schedulefor SAV Systems
Start Month -
Activity Time End Month
Engineering design; final construction methods selection 2 months 0-2
Final engineering and preparation ofdesign plans and specifications;
hydraulic modeling 9 months 312
Bidding and contractor selection 3 months 9-12
Dewatering of STA-2 and time for sediment consolidation 6 months 6-12
Construction, assuming 7 berms constructed at 400 ft of berm/day 12 months 13-25
Startup - eradication of invasive species and establishment of SAV 12 months 26-38

The SAV STSOC assumed that a portion of the existing STA will be used for the SAV

technology, thus excludes consideration for land acquisition.

Technica Performance Evaluation Criterion No. 4: Operational Flexibility

Of the three components in the operational flexibility criterion (peak flow attenuation,
available storage capacity, effect on green space and wildlife habitat), only one, the
available storage capacity, is briefly discussed. The SAV STSOC states that water
storage in a SAV-based STA will be comparable to that of existing STA designs. Since
water storage is related to peak flow attenuation, SAV-based STAs should also have
similar peak flow attenuation as existing STAs as well. Both of these criterion
components are ultimately related to an increase in storage beyond that provided by the
exigting design as this storage increase will alow both water storage and peak flow
attenuation to improve; without this increase in storage, there would be no significant
net effect on storage or peak flow attenuation. The criterion’s other component, effect
on green space and wildlife habitat, is related to the location of the proposed SAV-based
STA. If the proposed location is already in green space (as for conversion of some part
of an existing STA to SAV), there will be no net positive effect. However, for this
component, there is a considerable net positive effect associated with converting other
land usesto SAV-based STAs.

Preliminary Alternative Combinations for the ECP Basins
Evaluation of Alternatives
10/23/02 1-16
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Based on the STSOC data, the best professional judgment for the criterion rating for
Operational Flexibility for the SAV technology is assigned as the following:

0if thereis no increase in storage beyond that provided by the existing STA footprint
Increase in storage beyond that provided by the existing STA footprint:
+1 if the increase in storage is on existing green space (additiona storage and
peak flow attenuation)
+2 if the increase in storage is on lands other existing green space (increased for
positive impact on green space and wildlife habitat)

Technica Performance Evaluation Criterion No. 5: Resiliency to fire, flood, drought and

hurricane

The SAV STSOC document discusses SAV technology suitability in al four extreme

conditions:

» Fire: SAV desiccates and decomposes rapidly so it should not provide fuel to
support awildfirein the even of extreme drydown

» Flood: since SAV is smilar to existing STA designs, no flood damage is
anticipated, and may provide some flood water storage

» Drought: SAV systems are susceptible to drought, and based on mesocosm-scale
data, recovery period for an SAV community is likely to be at least four to six
weeks

» Hurricane: due to the submerged nature of the vegetation, hurricane damage to an
SAV system likely will be less than that to an emergent macrophyte-based system,;
however thereis still wave runup and setup during extreme wind events

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 1-17
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Based on the STSOC data, the best professional judgment for the criterion rating for

Resiliency to Extreme Conditions for the SAV technology is assigned as the following:

+1for Fire

+1 for Flood

-1 for Drought
0 for Hurricane

+1 for overall rating

Technica Performance Evaluation Criterion  No. 6: Assessment of full-scale

construction and operation

This evauation criterion includes many different components which fal into two primary
categories. history of past applications and future uncertainties related to SAV
application at full-scale. The SAV STSOC document discusses both of these

components:

» History: the District has demonstrated that construction and maintenance of SAV
wetlands is feasible at the STA scale, and long-term functionality also has been
demonstrated

» Uncertainties: a number of uncertainties have been described relating to SAV,
including but not limited to sustainability and P removal effectiveness, effects of
pulsed hydraulic loadings, factors affecting water budget, and drydown/reflooding

performance

Based on the STSOC data, the best professional judgment for the criterion rating for
Assessment of Full-Scale Construction and Operation for the SAV technology is
assigned as the following:

+2 for history
-1 for uncertainties

+1 for overal rating

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 1-18
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South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Technica Performance Evaluation Criterion No. 7: Management of side streams

The SAV STSOC briefly describes the level of effort required to manage side streams,
describing type of side stream and method of disposal, but omits side stream volume
(including seepage losses). Vegetation harvesting is not expected to be implemented in
full-scale SAV wetlands; hence no residual solids management. Large amounts of marl
sediments will accrue for which drydown and consolidation will be a key management
technique to maintain freeboard. Side stream volume, particularly with respect to
seepage losses is related to an increase in storage beyond that provided by the existing
STA because this storage increase will add more seepage losses.

Based on the STSOC data and other assumptions, the best professional judgment for the
criterion rating for Assessment of Management of Side Streams for the SAV technology
is assigned as the following:

0 for overall rating due to no benefit derived from management of side streams

-1 for drydown/consolidation for marl sediments

-1 for overal rating (if conversion of existing STA only)
-2 for overal rating (if the alternative includes an increase in storage beyond that
provided by the existing STA)

Environmental Evaluation Criterion No. 1: Level of improvement in non-phosphorus
parameters

The SAV STSOC ligts all 19 non-phosphorus parameters for three systems: North Test
Cell 15 and South Test Cell 9 of ENR, and Cell 4 of STA-1W. Table 1.6 tabulates the
average, standard deviations and number of samples for each inflow and outflow non-

phosphorus measurements for SAV technology.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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South Florida Water Management District
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ECP Basins

Table 1.6: Level of Improvement of Non-phosphorus Parametersfor SAV Technology

NTC-15 STC-9 Cell 4
Avg Stdev n Avg Stdev n Avg Stdev n Value
Nutrients
Tota Kjeldahl Nitrogen (TKN)  |Inflow 2.8 0.3 2 25 0.2 5 12 0.2 2 0
(mg/L) Outflow | 27 | 05 2 24 | 03 6 14 | 02 2
Ammonia Nitrogen (NH3-N) Inflow 036 | 0.1 2 0.2 | 0.08 5 0.07 0 2 +1
(mg/L) Outflow | 0.13 | 0.01 3 0.14 | 0.06 6 <.05 0 2
Nitrate-Nitrite Nitrogen (NOx-N) |Inflow <.05 0 2 <.05 0 2 0.05 | 0.04 2 0
(mg/L) Outflow | <.05 0 2 <.05 0 2 <.05 0 2
Metered Parameters
Dissolved Oxygen Inflow 0.4 0.4 5 51 4.2 5 5.7 1 8 0
(mg/L) Outflow | 148 | 2.1 5 56 | 44 5 4 21 8
Temperature Inflow 29.9 1 6 293 | 14 6 |235*| 36 10 0
(Celsius) Outflow | 317 | 2.2 6 30.1 1 6 209 | 37 10
pH Inflow 7.22 | 0.12 6 747 | 03 6 79 | 005 | 10 0
(units) Outflow | 7.99 | 0.12 6 8.56 | 0.28 6 775 | 015 | 10
Specific Conductance Inflow 1031 | 66 5 1014 | 50 13 681 95 8 0
(us/cm) Outflow | 987 | 42 5 872 65 13 755 | 151 8
Turbidity Inflow 2 14 4 12 | 08 12 1 0.2 8 0
(NTU) Outflow | 1.4 | 05 4 19 11 12 09 | 02 8
Color Inflow 389 31 5 329 21 13 240 20 8 +1
(CPU) Outflow | 355 12 5 262 22 12 228 20 8
Dissolved lons
Sulfate Inflow 73 2 6 64 8 6 38 17 4 0
(mg/L) Outflow 69 2 5 47 8 5 47 24 4
Silica Inflow 6 10 6 14 13 6 13 4 4 0
(mg/L) Outflow 5 11 5 15 19 5 13 2 4
Chloride Inflow 125 10 6 128 11 6 92 16 4 0
(mg/L) Outflow | 123 11 5 134 7 5 104 | 32 4
Calcium Inflow 98 2 6 91 8 6 68 18 4 0
(mg/L) Outflow 82 2 5 50 5 5 68 14 4
Magnesium Inflow 25 1 3 25 1 6 18 0 3 0
(mg/L) Outflow 26 1 3 27 1 6 21 1 3
Sodium Inflow 102 12 6 104 8 6 78 33 4 0
(mg/L) Outflow | 101 13 5 106 9 5 92 34 4
Potassium Inflow 84 | 04 6 98 | 05 6 11 5 4 0
(mg/L) Outflow | 84 | 04 5 9.7 | 08 5 14 5 4
Misc. Parameters
Alkalinity Inflow 284 0 2 274 8 5 183 28 3 0
(mg CaCO; /L) Outflow | 251 1 2 200 | 22 5 186 15 3
Metals
Dissolved Iron Inflow 54 14 6 14 5.6 6 14 2 4 0
(ug/L) Outflow | 31 7 5 25 | 07 5 7 1 4
Dissolved Aluminum Inflow <.02 0 6 <.02 0 6 <02 | ?* * 0
(mg/L) Outflow | <.02 0 5 <.02 0 5 <02 | 7 >
*reported as 33.5, but exceeds maximum value listed in table; therefore taken as 23.5
?* reported as <.02; therefore unknown
Preliminary Alternative Combinations for the ECP Basins Burns
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Based on the STSOC data, the best professional judgment for the environmenta
criterion rating for Level of Improvement in Non-Phosphorus Parameters for the SAV

technology is assigned as the following:

0 for 17 parameters with no significant change
+2* for significant decrease in Ammonia Nitrogen, and Color

0 for no significant increase

+2 for overal rating

*although Dissolved Iron has decreased significantly, it is well within the FDEP Class |11 Standards thus, no
significant benefit is gained in its further reduction; thusits value= 0

1.4.2 Evaluation Criteria for PSTA

The Supplemental Technology Standards of Comparison (STSOC) Analysis document
used to assess the following criteria values in this section for the PSTA technology is
Conceptual Designs and Planning Level Cost Estimates for a Full-Scale Periphyton
Sormwater Treatment Area (PSTA) — STSOC (CH2MHIill, Nov 2001)

Technica Performance Evaluation Criterion No. 3: Implementation Schedule

The implementation schedule for a full-scale STA from start of design to treatment
stabilization includes time required to design, construct, acquire land, and achieve full
treatment capacity including treatment start-up and stabilization. The PSTA STSOC
includes an estimate that is based on implementation at STA-3/4, as shownin Table 1.7.
Three to six months was assumed to be required to achieve a fully functional PSTA
System, depending on season of startup (shorter times during Spring and Summer).

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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ECP Basins
Table 1.7: Implementation Schedule for PSTA Systems
Activity Time
Alternative analysis, site selection, and land acquisition 24 months
Preliminary engineering including site-specific studies 6 months

Final engineering and preparation of design drawings and specifications| 6 months

Bidding and contractor selection 4 months
Construction 20 months
Startup and compliance with water quality standards 12 months

Technica Performance Evaluation Criterion No. 4: Operational Flexibility

Of the three components in the operationa flexibility criterion (peak flow attenuation,
available storage capacity, effect on green space and wildlife habitat), the first two are
briefly discussed. The PSTA STSOC states that PSTA technology offers a high level of
operational flexibility and resilience to natural perturbations, and that large water
volumes can be stored within the footprint of the proposed PSTA during high rainfall
events without significant impacts on performance. As with SAV technology, both of
these criterion components are related to an increase in storage beyond that provided by
the existing design as this storage increase will alow both water storage and peak flow
attenuation to improve; without this increase in storage, there would be no significant
net effect on storage or peak flow attenuation. The other criterion, effect on green space
and wildlife habitat, is related to the location of the proposed PSTA. If the proposed
location is aready in green space (as for conversion of some part of an existing STA to
PSTA), there will be no net positive effect. However, for this component, there is a
considerable net positive effect associated with converting other land uses to PSTASs.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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Based on the STSOC data and other assumptions, the best professional judgment for the
criterion rating for Operational Flexibility for the PSTA technology is assigned based on

the following guiddlines:

0if thereis no increase in storage beyond that provided by the existing STA footprint
Increase in storage beyond that provided by the existing STA footprint:
+1 if the increase in storage is on existing green space (additiona storage and
peak flow attenuation)
+2 if the increase in storage is on lands other existing green space (increased for
positive impact on green space and wildlife habitat)

Technica Performance Evaluation Criterion No. 5: Resiliency to fire, flood, drought and

hurricane

The PSTA STSOC document discusses PSTA technology suitability in all four extreme

conditions:

» Fire: because they have less fuel, PSTAs are not as likely to carry a wildfire as are
macrophyte-dominated STAs following a drought

» Flood: no significant impacts on performance is associated with large water volume
storage within the footprint of proposed PSTA during high rainfall events

» Drought: the PSTA system is currently expect to recover relatively quickly from
desiccation occurring as a result of a drought. Dry-out tests have reflected the
ability of the periphyton to be fully desiccated and recover its P-removal ahility
within hours or days following rewetting

» Hurricane: high winds are known to mobilize some periphyton, resulting in the
apparent potential for movement and washout of periphyton biomass during extreme
weather events. However, the concept of periphyton growing in an open matrix of
sparse macrophytes appears to be relatively immune to high biomass export.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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Based on the STSOC data, the best professional judgment for the criterion rating for

Resiliency to Extreme Conditions for the PSTA technology is assigned as the following:

+1for Fire

+1 for Flood

+1 for Drought
-1 for Hurricane

+2 for overal rating

Technica Performance Evaluation Criterion No. 6: Assessment of full-scae

construction and operation

This evaluation criterion includes many different components which fall into two primary
categories. history of past applications and future uncertainties related to PSTA
application at full-scale. The PSTA STSOC document discusses both of these

components:

» History: no full-scale PSTA systems have been designed, constructed, or operated
nor are any of the existing PSTA systems operated to meet specific outflow
discharge permit requirements. Yet, large-scale, periphyton-dominated areas have
been providing water with alow TP concentration for decades, particularly areas in
the southern parts of the Water Conservation Areas (WCAs) and Everglades
National Park.

» Uncertainties: a number of uncertainties have been described relating to PSTA,
including but not limited to response of periphyton to a range of inlet TP
concentrations and flow rates, maintenance management issues, soil issues, and
performance of engineered PSTA.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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Based on the STSOC data, the best professional judgment for the criterion rating for
Assessment of Full-Scale Construction and Operation for the PSTA technology is
assigned as the following:

-1 for history

-1 for uncertainties

-2 for overall rating

Technica Performance Evaluation Criterion No. 7: Management of Side streams

The PSTA STSOC briefly describes the level of effort required to manage side streams,
describing type of side stream, but omits method of disposal and side stream volume.
Harvesting periphyton is considered unmanageable because large quantities of wet
biomass would need disposal. Consequently, the STSOC envisioned no side stream
management for this technology. However, side stream volume, particularly with
respect to seepage losses is related to an increase in storage beyond that provided by the
existing design because this storage increase will add more seepage losses.

Based on the STSOC data, the best professional judgment for the criterion rating for
Assessment of Management of Side Streams for the PSTA technology is assigned as the

following:

0 for overall rating due to no benefit derived from management of side streams
0 for other costs
O for overall rating (if conversion of existing STA only)

-1 for overall rating (if the alternative includes an increase in storage beyond that

provided by the existing STA)
Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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Environmental Evauation Criterion No. 1: Level of improvement in non-phosphorus

parameters

The SAV STSOC lists al 19 non-phosphorus parameters for two systems: South Test
Cell 1/4 (Peat/Peat-Ca) and South Test Cell 2/5 (Shellrock) of ENR. Table 1.8 tabulates
the average, standard deviations and number of samples for each inflow and outflow
non-phosphorus measurements for PSTA technology. However, for Dissolved Oxygen,
Temperature, pH, and Specific Conductance, only the cell average values were listed,
hence a score of zero is assigned for these parameters.

Based on the STSOC data, the best professional judgment for the environmenta
criterion rating for Level of Improvement in Non-Phosphorus Parameters for the PSTA
technology is assigned as the following:

0 for 16 parameters with no significant change
+3* for significant decrease in Ammonia and Nitrate-Nitrite Nitrogen, and Dissolved
Aluminum

O# for no significant increase

+3 for overal rating

*although Calcium has decreased significantly, its presence is considered to have beneficia qualities
associated with water in the Everglades; however its effect is not completely documented; thusits value =0
#although Alkalinity decreased, it is well within the FDEP Class |11 Standards; thus, no significant impact,

itsvalue=0
— . — . =
Preliminary Alternative Combinations for the ECP Basins
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Table 1.8: Level of Improvement of Non-phosphorus Parametersfor PSTA Technology

STC 1/4 (Peat/Peat-Ca)| STC 2/5 (Shellrock)
Avg Stdev n Avg Stdev n Value
Nutrients
Total Kjeldahl Nitrogen (TKN)  |Inflow 25 | 022 5 252 | 0.23 5 0
(mg/L) Outflow 21 1.18 5 255 | 0.27 5
Ammonia Nitrogen (NH3-N) Inflow 0.08 | 0.06 5 0.08 | 0.06 5 +1
(mg/L) Outflow [ 0.02 | 0.01 5 0.02 | 0.01 5
Nitrate-Nitrite Nitrogen (NOx-N) |Inflow 0.15 | 0.05 5 0.15 | 0.05 5 +1
(mg/L) Ouitflow 0 0 5 0 0 5
Metered Parameters
Dissolved Oxygen CellAvg| 26 | 081 6 283 | 139 6 0
(mg/L)
Temperature Cell Avg | 22.75 | 0.82 6 21 221 6 0
(Celsius)
pH CellAvg | 7.63 | 0.18 6 7.46 | 0.03 | 741 0
(units)
Specific Conductance Cell Avg | 1223 39 6 1273 40 6 0
(umhos/cm)
Turbidity Inflow 117 | 0.23 6 117 | 0.23 6 0
(NTU) Outflow | 15 | 0.35 6 134 | 041 6
Color Inflow 156 14 6 156 14 6 0
(Cv) Outflow | 147 37 6 136 32 6
Dissolved lons
Sulfate Inflow 54.6 15 4 54.6 15 4 0
(mg/L) Outflow | 51.9 35 4 54.7 1.8 4
Silica Inflow 19.2 2.7 4 19.2 2.7 4 0
(mg/L) Outflow | 21.3 2 4 202 | 29 4
Chloride Inflow 209.4 | 186 4 209.4 | 186 4 0
(mg/L) Outflow | 213.8 | 17.7 4 213 | 17.3 4
Calcium* Inflow 70.5 11 4 70.5 11 4 0
(mg/L) Outflow | 43.5 4 4 60.6 | 3.9 4
Magnesium Inflow 314 0 4 314 0 4 0
(mg/L) Outflow | 328 | 0.6 4 316 | 06 4
Sodium Inflow 152.1 | 65 4 1521 | 65 4 0
(mg/L) Outflow | 155.3 | 6.4 4 1533 | 65 4
Potassium Inflow 157 | 08 4 157 | 08 4 0
(mg/L) Outflow | 15.9 12 4 15.6 12 4
Misc. Parameters
Alkalinity# Inflow 296 17 5 296 17 5 0
(mg/L) Outflow | 235 7 5 263 13 5
Metals
Dissolved Iron Inflow 35 3.2 4 35 3.2 4 0
(ug/L) Ouitflow 3.8 1.6 4 164 | 182 4
Dissolved Aluminum Inflow 13.8 23 4 13.8 23 4 +1
(ug/L) Outflow 2.7 0.9 4 2.7 0.9 4

Preliminary Alternative Combinations for the ECP Basins
Evaluation of Alternatives

10/23/02

1-27

Burns
McDon§1teIl
[ smceress |

NOVA CONSULTING, INC.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

1.5. General Uncertainties and Key Assumptions

Presented are some of the key uncertainties identified during the Basin-Specific
Feasibility Studies. They are identified to highlight areas where further studies and/or
research could be undertaken to clarify the direction the SFWMD needs to take to
accomplish its goals:

e The SFWMM Inflow source (2050wPRQJ) was developed at a conceptua level
with many uncertainties including but not limited to the influence of other CERP
projects, future consumption requirements, upstream source controls (including
BMPs) and regulatory actions.

e The performance of SAV and other communities estimated in the DMSTA model is
based on currently available data, and can be expected to be adjusted as additional
operational data becomes available.

e Within the DMSTA model itself, many assumptions were made to emulate real
world conditions including but not limited to the use of Continuous Stirred Tank
Reactors (CSTRs) in series as the principle mechanism of phosphorus reduction
treatment. Three CSTRs were used to model each cell; the number was increased
for each transverse canal, or decreased when previous inefficiencies were noted.

o Thefina phosphorus reduction goal has not yet been set by FDEP.

Given the above (and other) key uncertainties, development of the information and analytical
results presented herein required that certain key and potentially controlling assumptions be
made. Principal among those assumptions are that:

» The smulated inflow volumes and total phosphorus loads to the treatment systems are
truly reflective of long-term trends, both for the regional system asit presently exists and
asit may be modified due to other initiatives (such as CERP).

» The DMSTA model, which remains a work in progress, properly considers and
addresses each of the physical processes and environmental influences which might

govern performance of the STAs.
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The currently calibrated phosphorus reduction performance parameters in the DMSTA
are truly reflective of actual performance. The calibration data sets on which those
parameters are based are continuing to expand in both number and duration, with the
result that the performance estimates can be expected to continue to improve with time.
Particularly with respect to the ECP basins, that it will be possible to replicate the
performance of the SAV_C4 cdibration on a large scde over an extended period of
time.

That BMP performance in the EAA will continue at its current level (roughly a 50%
reduction from historic TP discharges), which markedly exceeds that actually required
by rule.

The planning level target of along-term geometric mean TP concentration of 10 ppb in
discharges from the STAs will be consistent with the Class 3 standards that may be
finally adopted.

Given the above uncertainties and key assumptions, it will be desirable to continue

engineering process development to reduce the level of uncertainty, coupled with careful and

prudent selection of initial physical and operational modifications to the STAs. It is possible

that enhancements beyond those identified herein may be necessary to meet long-term water
quality standards once they are established.
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2. STORMWATER TREATMENT AREA NO. 1, EAST AND WEST,
(STA-1E, 1W)

STA-1E and STA-1W are, under certain conditions, hydraulically connected and interdependent.
For that reason, they are both discussed in this Part 2.

STA-1E is situated immediately east of the Loxahatchee National Wildlife Refuge (WCA-1) and
south of the C-51 Canal. It's primary source of inflow is the C-51 West Basin. Runoff from the
C-51 West Basin will be introduced to STA-1E through Pumping Station S-319. An additional
source of inflow to STA-1E is runoff from the Rustic Ranches subdivision. Although a part of the
C-51 West basin, runoff from that areawill be introduced to STA-1E through Pumping Station S-
361. Discharges from STA-1E will be directed to WCA-1 though Pumping Station S-362. STA-
1E, including those primary pumping stations, is presently being constructed by the Jacksonville
District, USACE, and is scheduled for completion near the end of 2003.

STA-1W is situated immediately west of the Loxahatchee National Wildlife Refuge (WCA-1)
and south of the L10/L12 (West Palm Beach) Canal. The primary source of inflow to STA-1W is
the S-5A Basin in the Everglades Agricultura Area. Runoff from the S-5A Basin is lifted by
Pumping Station S-5A to the STA-1 Inflow and Digtribution Works, situated in the extreme
northerly end of WCA-1. Discharges from the Inflow and Distribution Works to STA-1W are
made through Structure G-302, a gated spillway in Levee L-7 (which forms the westerly
perimeter of WCA-1). Discharges from STA-1W are directed to WCA-1 through pumping
stations G-251 and G-310. STA-1W is complete and is presently operational .

The design of the STA-1 Inflow and Distribution Works is developed to permit the diversion and
redirection of inflows between STA-1E and STA-1W. Structure G-311 will consist of a gated
spillway constructed in Levee L-40, which forms the easterly perimeter of WCA-1. Runoff from
the S-5A Basin can be directed to STA-1E through G-311; the current design and operation of
STA-1W contemplates that redirection of flows whenever the discharge from Pumping Station S-
5A exceeds the hydraulic capacity of STA-1W. In addition, runoff from the C-51 West Basin can
be directed to STA-1IW through G-311 as well. However, the present design of STA-1E is
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devel oped such that no such redirection would be necessary as a result of hydraulic limitationsin
STA-1E. The congtruction of G-311 is presently scheduled for completion in 2004, concurrent
with the presently planned completion of STA-1E.

2.1 STA-1E Existing Conditions

Upon completion, STA-1E will provide a total effective treatment area of 5,132 acres,
situated generally between the C-51 Canal (on the north) and WCA 1 (in the southwest), and
west of Flying Cow Road. This stormwater treatment areais intended to treat inflows from
the C-51 Cana (via Structure S-319), and G-311 via the Inflow and Distribution Basin.
Those inflows are comprised of contributions from a number of sources, including:

» Agricultural and urban runoff and discharges from the C-51 Basin

Agricultura runoff and discharges from the L-101/EAA S-5A Basin

» Supplemental (irrigation) water necessary to prevent dryout of the STA from Lake
Okeechobee

» Flow from the Rustic Ranches subdivision (a part of the C-51 West Basin) through
Pumping Station S-361

A\

STA-1E is being developed as essentially three paralel flow paths, each developed with
cells in series, preceded by distribution cells located adong and parallel to the C-51 Canal.
Those digtribution cells encompass 1046 acres in addition to the 5,132 acres in the STA-1E
treatment cells.

A schematic of the current design of STA-1E is presented in Figure 2.1.

An analysis of Existing Conditions was prepared to assess the probable performance of
STA-1E under regional conditions existing upon completion of the Everglades Construction
Project, but prior to completion of other major initiatives (such as the Comprehensive
Everglades Restoration Plan, or CERP). That analysis was prepared for a thirty-one year

period, extending from 1965 through 1995, using simulated inflow volumes from the
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District’s South Florida Water Management Model (SFWMM) and inflow total phosphorus
(TP) loads developed as defined in the Digtrict’s May, 2001 Baseline Data for the Basin-
Soecific Feasibility Sudies. The probable performance of STA-1E in reducing tota
phosphorus was evaluated through use of the DMSTA software, version dated April 12,
2002 (additional information on this software is presented in Part 1).

< C-51 Canal

Is_310|
/&-311\ West Distribution Cell S—Wast Distribution Cell
] oo o
s | Effective
* Cedl Ar e% (ac)
1 55
G-367 -._5564_.- 2 552
Cell 4N Cell 2 3 589
* AN 645
5368 e 4S 752
Cdl 4S 5 571
A.R.M. Loxahatchee 6 1’049
National Wildlife 7 418
Refuge (WCA 1) Total 5,132 ac

Figure 2.1. Schematic of STA-1E

2.1.1 Input Data Summary

The following paragraphs summarize basic data employed in the analysis of Existing
Conditions for STA-1E. Daily inflow rates, TP concentrations, rainfal and
evapotranspiration employed in the DMSTA analysis of Existing Conditions are included
in an Excel file“1E_Basdine_pl_Dataxls’.
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Inflow Volumes and TP Loads: As presented in the District’s May, 2001 Baseline Data
for the Basin-Specific Feasibility Studies, the estimated average annua inflows to STA-
1E over the 31-year period are 133,331 acre-feet per year at a flow-weighted mean inflow
concentration of 176 ppb (28.95 metric tons inflow TP per year). The load estimates are
relatively consistent with the loads presented in the August, 1995 General Design
Memorandum for STA 1-E, prepared by Burns & McDonnell athough the inflow
guantity was previoudy estimated alittle lower (124,900 acre-feet), with a higher inflow
concentration (191 ppb). It should here be noted that the estimated inflow concentration
to STA-1E from the C-51 West Basin is subject to a higher degree of uncertainty than
those in any other ECP Basin, due primarily to limited historic data. While considered
sufficiently conservative for this study (particularly as compared to data from Acme
Basin B), actual inflow concentrations should be closely monitored and compared to this
key design assumption.

Daily estimates of inflow by source were taken from an Excel spreadsheet prepared by
the District in connection with preparation of the Baseline Data (file name “stalE inflow
tp.xls’ dated May 11, 2001). Table 2.1 summarizes the estimated average annual inflow
volumes and total phosphorus (TP) loads and concentrations to STA-1E represented in
those daily estimates.

Table 2.1. Estimated Inflows, STA-1E Existing Analysis, 1965-1995

Inflow Source and Description Average Annual Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000kg) _[(ppb)

C-51 Basin 105,202 24.01 185

L-10/EAA WPB Basin (S-5A) 22,552 3.70 133

L ake Okeechobee

Water Supply 631 0.11 141
Rustic Ranches 4,946 1.13 185
Total Average Annual Inflows 133,331 28.95 176

Rainfall: For the 31-year period, daily estimates of rainfall over the surface of STA-1E
were taken from the SFWMM simulation; the daily values were taken from a District-
furnished Excel workbook (file name “2050wPRQOJ rfet.xls’ dated March 11, 2002;
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worksheet identification “RF-STAs (inches)”). The average annua rainfall over the
surface of STA-1E as reflected in that datafile is estimated to be 59.09”.

Evapotranspiration: Daily estimates of evapotranspiration over the surface of STA-1E
were aso taken from the SFWMM simulation; the daily values were taken from a
Digtrict-furnished Excel workbook (file name “2050wPROJ rfet.xIs’ dated March 11,
2002; worksheet identification “ET-STAs (inches)”). The average annua
evapotranspiration over the surface of STA-1E as reflected in that data file is estimated to
be 55.30". It should here be noted that the daily ET values were estimated as specific to
the operation of STA-1E under the 2050 “with-CERP” simulation, and may not be fully
representative of ET for the baseline condition. However, the analysis is not sensitive to
minor variations in ET, and further refinement of those daily estimates is considered
unnecessary for feasibility-level analyses.

2.1.2 Summary of Input Variables

The following paragraphs summarize input variables employed in the analysis of Existing
Conditions for STA-1E. Those input variables are defined in an Excel worksheet entitled
“1E Basdine’ included in the workbooks “1E Baseline p1 Dataxls’ and
“1E Basdline_p2 Dataxls’. Dueto a6-cell limitation in the DMSTA input parameters,
two separate runs are necessary in the analysis of STA-1E. The Western and Eastern
distribution cells were combined into one cell and the resulting outflows and TP loads
from the DMSTA output files were utilized as inflows into the remaining cells. The
distribution cells were analyzed as having poor distribution characteristics (e.g., one
Continuous Stirred Tank Reactor). Cells 5 and 7 were combined into one cell, as were
Cells 4N and 4S, with the resulting cells being labeled Cell 5,7 and 4NS, respectively.
Other than as stated in the following, al cells were assigned as composed of 3 continuous
Stirred Tank Reactors (CSTRs) in series (e.g., 3 CSTRs base in both Cell 4N and 4S, plus
one CSTR for each transverse cana). Given that Cell 4S has 2 transverse cands, Cell
ANS has been assigned 8 CSTR. This method was utilized in the Baseline run as well as
Alternatives 1, 2 & 3 of STA-1E.
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Hydraulic Properties. Depth-discharge relationships specified in the DMSTA input file
for each cell of STA-1E were based on analysis of detailed information presented in the
November 2000 Design Documentation Report (DDR) Addendum for STA-1E, prepared
by Burns & McDonnell for the Jacksonville District, USACE. A summary of that
analysisis presented in Table 2.2. The outlet control depth in each cell was established at
40 cm (approx. 15"), consistent with the current design basis of STA-1E.

Table 2.2 STA-1E Hydraulic Properties, Existing Design (Baseline 2007-2056)

Area Mean Compute
Ground Ave. Cell] Mean d Ratio,
(Acre) Elev.(ft. |Discharge|Discharge| Width [Stage (ft.| Mean Coeff. A Discharge] Comp.
Cell NGVD) (cfs) (hm*3/d) (km) NGVD) | Depth (ft)|Depth (m) (m) Exp. B | (hm*3/d) | Q/Target
1 556 17.00 94 0.230 1.55 18.00 1.00 0.305 2.44 2.36 0.230 1.00
1 556 17.00 860 2.104 1.55 19.56 2.56 0.780 2.44 2.36 2.104 1.00
2 552 15.75 113 0.276 1.46 16.75 1.00 0.305 2.94 2.31 0.276 1.00
2 552 15.75 860 2.104 1.46 18.16 241 0.735 2.94 2.31 2.104 1.00
3 589 15.00 47 0.114 1.56 16.00 1.00 0.305 1.12 2.29 0.114 1.00
3 589 15.00 1,540 3.768 1.56 19.59 4.59 1.399 1.12 2.29 3.768 1.00
4ANS 1397 13.56 56 0.137 1.55 14.56 1.00 0.305 1.41 2.33 0.137 1.00
4ANS 1397 13.56 1,594 3.899 1.55 17.76 4.20 1.281 141 2.33 3.899 1.00
C5-7 989 13.28 52 0.128 2.55 14.28 1.00 0.305 0.79 2.32 0.128 1.00
C5-7 989 13.28 1,580 3.866 2.55 17.63 4.35 1.326 0.79 2.32 3.866 1.00
6 1049 11.90 58 0.142 1.99 12.90 1.00 0.305 1.15 2.34 0.142 1.00
6 1049 11.90 1,580 3.866 1.99 16.00 4.10 1.250 1.15 2.34 3.866 1.00

Seepage: Generalized estimates of seepage gains or losses from STA-1E were taken from
information presented in Addendum to the DDR for STA-1E, Burns & McDonnell. As
presented in that reference, seepage gains or losses occur within the treatment area as
well as aong exterior boundaries.

A summary of the seepage gains or losses and estimated recoveries from the various cells
of STA-1E, based on the information presented in the Addendum to the DDR, is
illustrated by figure 2.2 (excerpted from the Addendum to the DDR) and presented in
Table2.3.
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Table 2.3 Estimated Seepage L oss Rates and Recovery from STA-1E

Total
Rate Seepage Cell Area Loss Rate
Cell Location Length (ft) (cf/d/ft/ft)) (cf/day/ft) (ac) (cm/d/cm) % Recovery
DC North 20,200 -19.3 -389,860 1046 -0.00856 1.00
1 West 4,800 -19.3 -92,640 556 -0.00383 0.00
East 4,800 -19.3 -92,640 556 -0.00383 1.00
Total Out -0.00765 0.77 Weighted
2 West 4,800 -38.5 -184,800 552 -0.00769 0.00
East 4,800 -38.5 -184,800 552 -0.00769 1.00
Total Out -0.01537 0.81 Weighted
3 West 4,800 -19.3 -92,640 589 -0.00361 0.00
East 4,800 19.3 92,640 589 0.00361 Inflow
4N West 5,300 -38.5 -204,050 645 -0.00726 0.00
4N East 5,300 38.5 204,050 645 0.00726 Inflow
4S West 4,800 -9.7 -46,560 752 -0.00142 0.00
4S East 8,000 -9.7 -77,600 752 -0.00237 1.00
4ANS Seep Out 1,397 -0.00539 0.31 Weighted
ANS Seep In 1,397 0.00335 Inflow
5 West 4,800 -19.3 -92,640 571 -0.00372 0.00
5 East 4,800 19.3 92,640 571 0.00372 Inflow
7 West 6,000 16.4 98,400 418 0.00540 Inflow
7 East 4,800 19.3 92,640 418 0.00509 Inflow
5,7 Seep Out 0.00000 Internal to Cell
57 Seep In 0.00443 Inflow
6 West 6,800 38.5 261,800 1,049 0.00573 Inflow
6 East (4N) 5,300 38.5 204,050 1,049 0.00447 Inflow
6 East (4S) 4,800 9.6 46,080 1,049 0.00101 Inflow
6 Seep In 0.01121 Inflow
Relativeto | Relativeto
Seepage Ave. Grade | Control Elev. | Ave. Grade | Ave. Grade
Cell Direction |(ft. NGVD) *| (ft. NGVD) (ft) (cm) Remarks
East DC Out to N. 18 11.5 -6.5 9800 ft. north perimeter
West DC Out to N. 13.5 11.5 -2 10400 ft. north perimeter
All DC Out to N. 15.7 11.5 -4.2 -128 Control is C-51 West ave. stage
1 Out to West 17.00 17 Assumed mean stage in Cell 3
Out to East 17.00 12.5 Seepage Canal Control Elev.
Total Out 17.00 14.75 -2.25 -69 Weighted Recovery % = 0.77
2 West 15.75 16.5 Assumed mean stage in Cell 4N
East 15.75 12.5 Seepage Canal Control Elev.
Total Out 15.75 14.50 -1.25 -38 Weighted Recovery % = 0.81
3 Out to West 15.00 16 1 30 Assumed mean stagein Cell 5
In From East 15.00 19 4 122 Assumed mean stagein Cell 1
4N Out to West 14.50 13.9 -0.6 -18 Assumed mean stage in Cell 6
4N In From East 14.50 17.75 3.25 929 Assumed mean stage in Cell 2
4S Out to West 12.75 13.90 1.15 35 Assumed mean stage in Cell 6
4S Out to East 12.75 11.50 -1.25 -38 Estimated stage in Disch. Canal
ANS Total Out 13.56 13.00 -0.56 -17 Weighted Control elev.
ANS Total In 13.56 16.83 3.27 100 Weighted Control elev.
5 West 14.00 Retained in Combined Cell
East 14.00 17 3 91 Assumed mean stage in Cell 3
7 West 12.75 15.75 3 91 Mean Stagein WCA-1
East 12.75 Originates in Combined Cell
5,7 Total In 13.47 16.33 2.86 87 Weighted Control elev.
6 West 11.90 15.75 3.85 117 Mean Stagein WCA-1
East (4N) 11.90 16.5 4.6 140 Assumed mean stage in Cell 4N
East (4S) 11.90 14.75 2.85 87 Assumed mean stage in Cell 4S
Total 15.96 4.225 129 Weighted Control elev.
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In this analysis, Cells 3 and 4NS are expected to experience both seepage gains and
losses. A limitation of the DMSTA model is that all recovered seepage losses, when
returned to the treatment area, are returned to the cell from which they occur. The design
of STA-1E is developed to return all recovered seepage from the south and east lines of
the treatment area to the Eastern Distribution Cell. That condition cannot be represented
inthe DMSTA analysis.

Treatment Parameters. As presently designed, STA-1E is intended to consist entirely
of emergent macrohpytic marsh. Default values in the DMSTA model for Emergent
communities were employed in the analysis of existing conditions.

No. of CSTRsin Series: The design of STA-1E is developed to maximize the extent to
which uniform flow distribution can be developed in each cell. For analysis of existing
conditions, a total of three Continuous Stirred Tank Reactors (CSTRS) in series was
assigned in each cell, other than asfollows. Since Cells4N & 4S are combined, and Cell
4S has 2 transverse canals, Cell 4 isassigned 8 CSTR. The presence of those transverse
deep zones can be expected to improve overall flow patterns through flow redistribution.

2.1.3 Results of DMSTA Analysis for Existing Conditions (Baseline 2007-
2056)

A detailed listing of input variables employed in the analysis of Existing Conditions for
STA-1E, together with a detailed listing of computed output variables resulting from that
analysis, is presented in Tables 2.4 and 2.5 (which consist of screen information taken
directly from the DMSTA output fil€e).
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Table 2.4 Results of DM STA Distribution Cdl Analysis STA-1E Baseline & Alternative 1

Input Variable

Design Case Name

Starting Date for Simulation
Ending Date for Simulation
Starting Date for Output

Steps Per Day

Number of Iterations

Output Averaging Interval
Reservoir H20 Residence Time
Max Inflow / Mean Inflow

Max Reservoir Storage

Reservoir P Decay Rate

Rainfall P Conc

Atmospheric P Load (Dry)

Cell Number -->

Cell Label

Vegetation Type

Inflow Fraction

Downstream Cell Number
Surface Area

Mean Width of Flow Path
Number of Tanks in Series
Outflow Control Depth

Outflow Coefficient - Exponent
Outflow Coefficient - Intercept
Bypass Depth

Maximum Inflow

Maximum Outflow

Inflow Seepage Rate

Inflow Seepage Control Elev
Inflow Seepage Conc

Outflow Seepage Rate

Outflow Seepage Control Elev
Max Outflow Seepage Conc
Seepage Recycle Fraction
Seepage Discharge Fraction
Initial Water Column Conc

Initial P Storage Per Unit Area
Initial Water Column Depth

CO= WC Conc at 0g/m2 P Storage
C1 =WC Conc at 1 g/m2 P storage
K = Net Settling Rate at Steady State
Zx = Depth Scale Factor

CO - Periphyton

C1 - Periphyton

K - Periphyton

Zx - Periphyton

Sm = Transition Storage Midpoint
Sb = Transition Storage Bandwidth

Output Variables

Execution Time

Run Date

Starting Date for Simulation
Starting Date for Output

Ending Date

Output Duration

Cell Label

Downstream Cell Label

Surface Area

Mean Water Load

Max Water Load

Inflow Volume

Inflow Load

Inflow Conc

Treated Outflow Volume
Treated Outflow Load

Treated FWM Outflow Conc
Total FWM Outflow Conc
Surface Outflow Load Reduc
Outflow Geometric Mean - Daily
Outflow Geo Mean - Composites
Frequency Outflow Conc > 10 ppb

Units

days
days

hm3
1/yrippb
ppb
mg/m2-yr

——
km2
km
cm

cm
hm3/day
hm3/day
(cm/d) / cm
cm

ppb
(cm/d) / cm

cm

ppb

ppb
mg/m2
cm
ppb
ppb
miyr
cm
ppb
ppb
Lyr
cm
mg/m2
mg/m2

Units
seconds/yr

km2
cm/d
cm/d
hm3/yr
kalyr
ppb
hm3/yr
kalyr
ppb
ppb
%
ppb
ppb
%

Value

Case Description: Filename: _ 1E Baseline pl Data.xls

1E Baseline
01/01/65
12/31/95
01/01/65
3

NEoococornwn

Existing Baseline, Distribution Cells Emergent

Output Variable Units
Water Balance Error %
Mass Balance Error %
Flow-Wtd Conc - With Bypass ppb
Flow-Wtd Conc - Without Bypass ppb
Geometric Mean Conc ppb
95th Percentile Conc ppb
Freq Cell Outflow > 10 ppb %
Bypass Load %
2 g 4 5

Value
0.0%
-0.1%
120.0
120.0
111.5
127.9
100%
0.0%

RG

m
<
o M~

0.00856
-128
20

30
500

22
16
60

o o

0.00

o oo

1
0.61
06/27/02
01/01/65
01/01/65
12/31/95
11322
1
Outflow
4.233
10.6
334.3
164.6
289715
176.0
165.0
19794.1
120.0
120.0
3L.7%
1115
1115
100%

Ny
lw
EN
al

6 Overall
0.61
06/27/02
01/01/65
01/01/65
12/31/95
11322
Total Outflow
42
10.6
334.3
164.6
28971.5
176.0
165.0
19794.1
120.0
120.0
31.7%
1115
1115
100%
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Table 2.5 Results of DM STA Analysis, STA-1E Existing Design (Baseline 2007-2056)

Input Variable

Design Case Name

Starting Date for Simulation
Ending Date for Simulation
Starting Date for Output

Steps Per Day

Number of Iterations

Output Averaging Interval
Reservoir H20 Residence Time
Max Inflow / Mean Inflow

Max Reservoir Storage

Reservoir P Decay Rate

Rainfall P Conc

Atmospheric P Load (Dry)

Cell Number -->

Cell Label

Vegetation Type

Inflow Fraction

Downstream Cell Number
Surface Area

Mean Width of Flow Path
Number of Tanks in Series
Outflow Control Depth

Outflow Coefficient - Exponent
Outflow Coefficient - Intercept
Bypass Depth

Maximum Inflow

Maximum Ouitflow

Inflow Seepage Rate

Inflow Seepage Control Elev
Inflow Seepage Conc

Outflow Seepage Rate

Outflow Seepage Control Elev
Max Outflow Seepage Conc
Seepage Recycle Fraction
Seepage Discharge Fraction
Initial Water Column Conc

Initial P Storage Per Unit Area
Initial Water Column Depth

C0= WC Conc at 0g/m2 P Storage
C1=WC Conc at 1 g/m2 P storage
K = Net Settling Rate at Steady State
Zx = Depth Scale Factor

CO - Periphyton

C1 - Periphyton

K - Periphyton

Zx - Periphyton

Sm = Transition Storage Midpoint
Sb = Transition Storage Bandwidth

Output Variables
Execution Time

Run Date

Starting Date for Simulation
Starting Date for Output

Ending Date

Output Duration

Cell Label

Downstream Cell Label

Surface Area

Mean Water Load

Max Water Load

Inflow Volume

Inflow Load

Inflow Conc

Treated Outflow Volume
Treated Outflow Load

Treated FWM Outflow Conc
Total FWM Outflow Conc
Surface Outflow Load Reduc
Outflow Geometric Mean - Daily
Outflow Geo Mean - Composites
Frequency Outflow Conc > 10 ppb

Units

days

days

hm3
1/yr/ppb

ppb
mg/m2-yr

cm
hm3/day
hm3/day
(cm/d) / cm
cm
ppb
(cm/d) / cm
cm

ppb

ppb
mg/m2
cm
ppb
ppb
miyr
cm
ppb
ppb
1iyr
cm
mg/m2
mg/m2

Units
seconds/yr

days

km2
cm/d
cm/d
hm3/yr
kalyr
ppb
hm3/yr
kglyr
ppb
ppb
%
ppb
ppb
%

Value Case Description: Filename: 1E Baseline p2 Data.xls
1E_Baseline | Existing, All Cells Emergent
01/01/65
12/31/95
01/01/65
2 Output Variable Units Value
1 Water Balance Error % 0.0%
7 Mass Balance Error % 0.1%
0 Flow-Wtd Conc - With Bypass ppb 383
0 Flow-Wtd Conc - Without Bypass ppb 383
0 Geometric Mean Conc ppb 33.6
0 95th Percentile Conc ppb 42.7
10 Freq Cell Outflow > 10 ppb % 100%
20 Bypass Load % 0.0%
1 2 3 4 5 6
1 2 3 4ANS 57 6
EMERG EMERG EMERG EMERG EMERG EMERG
0.2 0 0.36 0 0.44 0
2 0 4 0 6 0
2.250 2.233 2.384 5.653 4.002 4.245
1.55 1.46 1.56 1.55 2.50 1.99
3 3 3 8 3 3
40 40 40 40 40 40
2.36 231 2.29 2.33 2.32 2.34
244 2.94 1.12 141 0.79 1.15
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0.00361 0.00335 0.00443 0.01121
0 0 122 100 87 129
20 20 20 20 20 20
0.00765 0.01537 0.00361 0.00539 0 0
-69 -38 30 -17 0 0
20 20 20 20 20 20
0.77 0.81 0 0.31 0 0
0 0 0 0 0 0
30 30 30 30 30 30
500 500 500 500 500 500
50 50 50 50 50 50
4 4 4 4 4 4
22 22 22 22 22 22
16 16 15.66 15.66 15.66 15.66
60 60 60 60 60 60
0 0 0 0 0 0
0 0 0 0 0 0
0.00 0.00 0.00 0.00 0.00 0.00
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
1 2 3 4 5 6 Overall
0.45 0.84 1.26 2.19 2.61 3.00 3.00
06/27/02 06/27/02  06/27/02 ~ 06/27/02  06/27/02  06/27/02 06/27/02
01/01/65 01/01/65  01/01/65  01/01/65  01/01/65  01/01/65 01/01/65
01/01/65 01/01/65  01/01/65  01/01/65  01/01/65  01/01/65 01/01/65
12/31/95 12/31/95  12/31/95  12/31/95  12/31/95  12/31/95 12/31/95
11322 11322 11322 11322 11322 11322 11322
1 2 3 4NS 57 6 Total Outflow
2 Outflow ANS Outflow 6 Ouitflow -
2.250 2.233 2.384 5.653 4.002 4.245 20.8
4.0 3.9 6.8 3.0 5.0 4.9 22
53.8 55.5 91.5 37.1 66.6 58.9 29.2
33.0 317 59.4 61.7 72.7 75.9 165.1
3961.9 2086.3 7131.3 4809.8 8716.1 5155.9 19809.3
120.0 65.7 120.0 77.9 120.0 68.0 120.0
31.7 30.4 61.7 61.9 75.9 91.0 183.3
2086.3 1267.8 4809.8 2161.6 5155.9 3596.2 7025.6
65.7 41.7 77.9 34.9 68.0 39.5 38.3
65.7 41.7 77.9 34.9 68.0 39.5 38.3
47.3% 39.2% 32.6% 55.1% 40.8% 30.2% 64.5%
56.1 317 75.0 30.7 65.5 35.1 33.6
56.4 319 74.6 30.6 65.3 35.2 33.6
100% 100% 100% 100% 100% 100% 100%
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A condensed summary of the results of the anaysis is presented in Table 2.6, which
presents the baseline discharges from STA-1E against which discharges from the various
alternatives will be calculated.

Table 2.6 Discharge Summary, STA-1E Existing Conditions (Baseline 2007-2056)

Parameter Units Value
Average Annual Outflow Volume Hm/yr 183
Average Annual Outflow Volume Ac-ftlyr 148,400
Average Annual Outflow TP Load Kalyr 7,025.6
Flow-weighted Mean TP Concentration ppb 38
Geometric Mean TP Concentration, weekly composites ppb 34

2.2 STA-1E Alternative No. 1

Under Alternative No. 1, STA-1E would be modified to optimize its performance, with
completion of all modifications and placement into service of the modified treatment area
occurring in 2007. For this analysis, that optimization is considered to consist of the
conversion of Cells 2, 4NS, and 6 from emergent vegetation to Submerged Aquatic
Vegetation (SAV_C4).

A schematic of STA-1E under Alternative 1, is presented in Figure 2.3,

2.2.1 Treatment Analysis Input Data Summary

Inflow rates, TP concentrations, rainfall and evapotranspiration employed in the DMSTA
analysis of Alternative 1 are taken from the “stalkE inflow tp.xIs’ Excel file. Inflow
volumes and TP loads are identical to those summarized in Table 2.1 Estimated Inflows,
STA-1E Existing Analysis, 1965-1995. Inflow rates, TP concentrations, rainfal, and
evapotranspiration employed in the DMSTA anaysis of Alternative 1 were taken from
this file and these input variables are defined in the Excel worksheet “1E Alternative 1
included in workbooks “1E_Altl pl Dataxls’ and “1E_Altl p2 Dataxls’. Two
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worksheets are used because STA-1E has more than 6 cells, the limit for the DMSTA
model.

C-51 Canal
@ West Distribution Cell $/ast Distribution Cell e
ééﬁﬁs S Effective
* CeII Area (ac)
556
5364 2 552
Cell 2 3 589
4N 645
e 4S 752
5 571
6 1,049
A.R.M. Loxahatchee ’
National Wildlife 7 418
Refuge (WCA 1) Total 5,132 ac

Figure 2.3. Schematic of STA-1E under Alternative 1

2.2.2 Summary of Input Variables for Treatment Analysis

Other than as discussed below, input variables employed in the analysis of Alternative 1
for STA-1E are identical to those included in the Baseline 2007-2056 Condition analysis.

e The Outflow Control Depth in Cdls 2, 4NS, and 6 was modified from 40 cm to 60

cm.
— , — , -
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e The vegetation type in Cdls 2, 4NS, and 6 was revised from “Emergent” to
“SAV_C4", and the associated default treatment parameters of DMSTA were

employed in the analysis.

2.2.3 Results of DMSTA Analysis for Alternative 1

A detailed listing of input variables employed in the analysis of Alternative 1 for STA-

1E, together with a detailed listing of computed output variables resulting from that

analysis, is presented in Table 2.8 (which consists of screen information taken directly
from the DMSTA outpuit file). The first worksheet for the distribution cell analysisis not
presented because it is unchanged from the baseline run. For results of the DMSTA run
on the distribution cells, refer to table 2.4.

A condensed summary of the results of the analysis is presented in Table 2.7, which is

considered reflective of the long-term treatment performance of STA-1E following full

implementation of Alternative 1.

Table 2.7 Discharge Summary, STA-1E Alternative 1

Parameter Units Value
Average Annual Outflow Volume Hm/yr 177
Average Annual Outflow Volume Ac-ftlyr 143,500
Average Annual Outflow TP Load Kglyr 2,616.1
Flow-weighted Mean TP Concentration ppb 15
Geometric Mean TP Concentration, weekly composites ppb 10%*

**Computed Geo.Mean Conc. Less than LSC assigned as 10 ppb.
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Table 2.8 Resultsof DMSTA Analysis, STA-1E Alternative 1

Input Variable Units Value Case Description: Filename:  1E SAV_C4 p2 Data.xls
Design Case Name - 1E_Alternative 1| Alternative 1: Southern Cells, 2, 4NS, and 6 are SAV_C4
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 2 Output Variable Units Value
Number of Iterations - 1 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % 0.0%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 14.8
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 148
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 7.5
Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 17.2
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 31%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 1 2 3 ANS 57 6
Vegetation Type - > EMERG SAV_C4 EMERG SAV_C4 EMERG SAV_C4
Inflow Fraction - 0.2 0 0.36 0 0.44 0
Downstream Cell Number - 2 0 4 0 6 0
Surface Area km2 2.250 2.233 2.384 5.653 4.002 4.245
Mean Width of Flow Path km 1.55 1.46 1.56 1.55 2.50 1.99
Number of Tanks in Series - 3 3 3 8 3 3
Outflow Control Depth cm 40 60 40 60 40 60
Outflow Coefficient - Exponent - 2.36 231 2.29 2.33 2.32 2.34
QOutflow Coefficient - Intercept - 244 2.94 1.12 141 0.79 115
Bypass Depth cm 0 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0.00361 0.00335 0.00443 0.01121
Inflow Seepage Control Elev cm 0 0 122 100 87 129
Inflow Seepage Conc ppb 20 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.00765 0.01537 0.00361 0.00539 0 0
Outflow Seepage Control Elev cm -69 -38 30 -17 0 0
Max Outflow Seepage Conc ppb 20 20 20 20 20 20
Seepage Recycle Fraction - 0.77 0.81 0 0.31 0 0
Seepage Discharge Fraction - 0 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50 50
C0 = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22
K = Net Settling Rate at Steady State mlyr 16 80 15.66 80.10 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60 60
CO - Periphyton ppb 0 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0 0
K - Periphyton 1iyr 0.00 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0
Output Variables Units 1 2 8 4 5 6 Overall
Execution Time seconds/yr 0.45 0.84 1.26 2.26 2.65 3.06 3.06
Run Date - 06/27/02 06/27/02 06/27/02 06/27/02 06/27/02 06/27/02 06/27/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322 11322
Cell Label 1 2 3 4ANS 57 6 Total Outflow
Downstream Cell Label 2 Outflow 4ANS Qutflow 6 Outflow -
Surface Area km2 2.250 2.233 2.384 5.653 4.002 4.245 20.8
Mean Water Load cm/d 4.0 3.9 6.8 3.0 5.0 4.9 22
Max Water Load cm/d 53.8 5515 91.5 37.1 66.6 58.9 29.2
Inflow Volume hm3/yr 33.0 317 59.4 61.7 72.7 75.9 165.1
Inflow Load kalyr 3961.9 2086.3 7131.3 4809.8 8716.1 5155.9 19809.3
Inflow Conc ppb 120.0 65.7 120.0 77.9 120.0 68.0 120.0
Treated Outflow Volume hm3/yr 317 29.9 61.7 59.4 75.9 88.1 177.3
Treated Outflow Load kalyr 2086.3 534.8 4809.8 724.9 5155.9 1356.4 2616.1
Treated FWM Outflow Conc ppb 65.7 17.9 77.9 12.2 68.0 154 14.8
Total FWM Outflow Conc ppb 65.7 17.9 77.9 12.2 68.0 154 14.8
Surface Outflow Load Reduc % 47.3% 74.4% 32.6% 84.9% 40.8% 73.7% 86.8%
Outflow Geometric Mean - Daily ppb 56.1 8.5 75.0 5.6 65.5 8.1 7.3
Outflow Geo Mean - Composites ppb 56.4 8.7 74.6 515 65.3 8.3 7.5
Frequency Outflow Conc > 10 ppb % 100% 100% 100% 0% 100% 40% 19%
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2.2.4 Opinion of Probable Capital Cost

The following is a summary listing of the anticipated physical works necessary for

implementation of Alternative 1:

o Herbicide treatment of Cells 2, 4NS and 6 for removal of emergent macrophyte

vegetation to permit development of SAV.

An opinion of the probable capital cost for Alternative 1 is presented in Table 2.9.

Table 2.9 Opinion of Probable Capital Cost, STA-1E Alternative 1

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Eradication of Existing Unit cost from 02/2002
1 [Vegetation 2998 ac $200 $599,600|STSOC for SAV/LR

Subtotal, Estimated Construction Costs $599,600 $600,000)
Planning, Engineering & Design 10 % $59,960 $60,000
Program & Construction Management 10 % $59,960 $60,000
Total Estimated Cost, Without Contingency $719,520 $720,000)
Contingency 30 % $215,856 $220,000)
TOTAL ESTIMATED CAPITAL COST $935,376 $940,000)

The opinions of probable capital costs presented herein are considered suitable
for the development and evaluation of alternatives at the feasibility study leve,
but should not be taken asfirm estimates of the cost for implementation of any
given alternative. All estimated costs are stated at current (2002) pricing levels.

2.2.5 Opinion of Probable Annual Costs for Operation & Maintenance

The following is a summary listing of the anticipated incremental operation and

mai ntenance requirements for Alternatives 1 (e.g., requirements in addition to those for

operation of maintenance of STA-1E as presently designed):
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e Additional herbicide treatment of Cells 2, 4NS and 6 for control of invasive species

and emergent macrophyte vegetation. This item includes:
e Annual coststo spray for invasive species.

e Additional costsfor post-drought eradication of undesirable species.

The February 22, 2002 Draft Supplemental Technology Sandard of Comparison
(STSOC) Analysis for Submerged Aquatic Macrophyte/Limerock Technology, D.B
Environmental, presents an estimated cost of $25/acrelyear for regular herbicide
treatment for control of invasive species, and an additiona $10/acre/year for post-drought

eradication spraying.

The design of STA-1E varies from that of the other stormwater treatment areas of the
ECP in that a considerable elevation differential exists between the upstream and
downstream ends of the treatment area. As a result, the upstream cell or cellsin a given
flow path lie at a higher elevation than the downstream cell or cells. This change in
elevation provides the capacity to discharge from the upstream (emergent) cells to the
downstream (SAV_C4) cdlls by gravity through the outflow control structures presently
included in the design of STA-1E. Given that capacity to withdraw water from the
emergent cells to maintain stages in the SAV cells, the opinion of probable incremental
operation and maintenance cost for this aternative includes a substantialy reduced

allowance of $10/acrefyear for control of emergent vegetation in the SAV_C4 célls.

An opinion of the probable incremental operation and maintenance cost for Alternative 1
ispresented in Table 2.10.
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Table 2.10 Opinion of Probable Incremental O& M Cost, STA-1E Alternative 1

Item |Description Estimated Unit Estimated Estimated |Remarks
No. Quantity Unit Cost Total Cost
Incremental Cost forAnnual
1 |Vegetation Control 2998 ac $10 $29,980
Subtotal, Estimated Incremental Operation & Maintenance Costs $29,980
Contingency 30 % $8,994
TOTAL INCREMENTAL O&M COST $38,974 $40,000

The opinions of probable incremental operation and maintenance costs
presented herein are considered suitable for the development and evaluation of
alternatives at the feasibility study level, but should not be taken as firm
estimates of the cost for implementation of any given alternative. All estimated
costsare stated at current (2002) pricing levels, and do not include any allowance

for cost escalation over thelife of the project.

2.2.6 Total Present Worth

The total present cost of Alternative 1 is presented in Table 2.11, and is computed as of

December 31, 2002. It is based on a 50-year project life (period of anaysis), a discount

rate of 6-3/8%, and includes escalation at an annual rate of 3%.

Table2.11 Total Present Worth, STA-1E Alternative 1

Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2005 $65,564 $65,564]  $896,036 $1,027,163 $853,337
Total Capital Cost $1,027,163 $853,337
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2007 2056 $5,230,499 824,950
Total Present Worth of Alternative $1,678,287
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2.3 STA-1E Alternative No. 2

Alternative No. 2 for STA-1E contemplates the introduction of al discharges from Acme
Basin B to an enhanced or optimized STA-1E.

A schematic of STA-1E under Alternative 1, is presented in Figure 2.4.

West Distribution Cell East Distribution Cell

Cell 7 Cdl 5 %2363 Sé6d3| 1 Effective
* Cell Area (ac)

1 556

5364 2 552

Celf 2 3 589

4N 645

e 4S 752

5 571

6 1,049

ANRa.\tl\iAo.n:IO\);Vang:(i:P:e 7 418
Refuge (WCA 1) Total 5,132 ac

Figure 2.4. Schematic of STA-1E under Alternative 2

The Acme Improvement District Basin B presently discharges directly to WCA-1 at two
locationsimmediately southeast of STA-1E (see Figure 2.5).

Average annual discharge from Acme Basin B to WCA-a, as reported in the District’'s May,
2001 Baseline Data for the Basin-Specific Feasibility Studies, are estimated to be 31,499
acre-feet at a flow-weighted mean TP concentration of 94 ppb (ave. annua TP load of 3.66
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metric tonnes). The Village of Wellington has adopted an ordinance requiring
implementation of BMPs in Basins B, with atargeted reduction of 25% in total phosphorus
discharges. Accordingly, the diversion of Basin B to STA-1E can be projected to add an
average annual volume of 31,499 acre-feet at a flow-weighted mean TP of 71 ppb to the
STA-1E basdlineinflows.

_,@_swmam Bivd, @ Loxahatchea
o C-51 (West Palm Beach Canal)

@ Wellington
ACME/Wellington
Improvement District
e ACME 1DS Basin B
Conservation
Area 1

Figure 2.5. Schematic of Acme Basin B Discharge to WCA1

STA-1E inflows modified to include Acme Basin B are summarized in Table 2.12.

Under Alternative No. 2, STA-1E, receiving additional inflows from the ACME Basin,
would be modified to optimize its performance, with completion of all modifications and
placement into service of the modified treatment area occurring in 2006. For this analysis,
that optimization is considered to consist of the conversion of Cells 2, 4NS and 6 from
emergent vegetation to Submerged Aquatic Vegetation (SAV_C4) and further includes the
redistribution of 3% of the total inflow from Cells 5,7 to Cdll 3.
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Table 2.12 Estimated I nflows, STA-1E Alternative 2, 1965-1995

Average Annual Inflow  [Flow-Weighted
Inflow Source and Description Volume TPLoad |Mean TP Conc.
(ac-ft) (1,000 kg) |(ppb)
C-51 Basin 105,202 24.01 185
L-10/EAA WPB Basin (S-5A) |22,552 3.70 133
L ake Okeechobee
Water Supply 631 0.11 141
Rustic Ranches 4,946 1.13 185
ACME Basin* 31,499 2.74 71
Total Average Annual Inflows (164,830 31.69 156

* Assumes 25% reduction due to BMPsin Acme Basin B

2.3.1 Treatment Analysis Input Data Summary

The Digtrict’'s Exced file “acme-simulated-flow-tp.xls’

provided simulated inflow

volumes and TP concentrations for the ACME Basin B. The same file renamed “stalE
Alt2 inflow tp.xIs’, was used as a data file for inflow rates and TP concentrations for
Alternative 2. Inflow rates, TP concentrations, rainfall, and evapotranspiration employed
in the DMSTA analysis of Alternative 2 were taken from this file and these input
variables are defined in the Excel worksheet “1E ALT 2 SAVC4” included in workbooks
“1E Alt2 pl Dataxls’ and “1E Alt2_ p2 Dataxls’.
because STA-1E has more than 6 cells, the limit for the DMSTA model.

Two worksheets are again used

2.3.2 Summary of Input Variables for Treatment Analysis

As previoudy discussed above, input variables employed in the analysis of Alternative 2
for STA-1E are identical to those included in the Alternative 1 analysis. The only
variationsin Alternative 2 are listed below.
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e 3% of the Total Inflow to Cells 5,7 was redirected to Cell 3 by modifying the inflow
fractions, (e.g., inflow fraction to Cells 5,7 was reduced from 0.44 to 0.41).

2.3.3 Results of DMSTA Analysis for Alternative 2

A detailed listing of input variables employed in the analysis of Alternative 2 for STA-
1E, together with a detailed listing of computed output variables resulting from that
analysis, is presented in Tables 2.14 and 2.15 (which consists of screen information taken
directly from the DMSTA output file).

A condensed summary of the results of the analysis is presented in Table 2.13, which is
considered reflective of the long-term treatment performance of STA-1E following full
implementation of Alternative 2. STA-1E would operate under Alternative 2 from 2007-

2056.
Table 2.13 Discharge Summary, STA-1E Alter native 2

Parameter Units Value
Average Annual Outflow Volume Hm/yr 215.8
Average Annual Outflow Volume Ac-ftlyr 175,000
Average Annua Outflow TP Load Kalyr 3,310.4
Flow-weighted Mean TP Concentration ppb 15
Geometric Mean TP Concentration, weekly composites ppb 10%*

** Computed GeoMean Conc. Less than LSC assigned as 10 ppb.
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Table 2.14 Results of Distribution Cell DMSTA Analysis, STA-1E Alternative 2

Input Variable Units Value Case Description: Filename: 1E Baseline ACME pl Data.xls
Design Case Name - _Baseline_Acn] Alternative 2 Includes ACME inflows with 25% BMP controls
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 1 Mass Balance Error % -0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 113.2
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 113.2
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 105.4
Reservoir P Decay Rate 1/yrippb 0 95th Percentile Conc ppb 120.7
Rainfall P Conc b 10 Freq Cell Outflow > 10 ppb % 100%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 1
Vegetation Type  emeeees > EMERG
Inflow Fraction - 1
Downstream Cell Number - 0
Surface Area km2 4.233
Mean Width of Flow Path km 2.78
Number of Tanks in Series - 1
Outflow Control Depth cm 60
Outflow Coefficient - Exponent - 2.26
Outflow Coefficient - Intercept - 1.35
Bypass Depth cm 0
Maximum Inflow hma3/day 0
Maximum Outflow hma3/day 0
Inflow Seepage Rate (cm/d) / cm 0
Inflow Seepage Control Elev cm 0
Inflow Seepage Conc ppb 20
Outflow Seepage Rate (cm/d) / cm 0.00856
Outflow Seepage Control Elev cm -128
Max Outflow Seepage Conc ppb 20
Seepage Recycle Fraction - 1
Seepage Discharge Fraction - 0
Initial Water Column Conc ppb 30
Initial P Storage Per Unit Area mg/m2 500
Initial Water Column Depth cm 50
C0 = WC Conc at 0 g/m2 P Storage ppb 4
C1 =WC Conc at 1 g/m2 P storage ppb 22
K = Net Settling Rate at Steady State m/yr 16
Zx = Depth Scale Factor cm 60
CO - Periphyton ppb 0
C1 - Periphyton ppb 0
K - Periphyton 1/yr 0.00
Zx - Periphyton cm 0
Sm = Transition Storage Midpoint mg/m2 0
Sb = Transition Storage Bandwidth mg/m2 0
Output Variables Units 1 2 3 4 5 6 Overall
Execution Time seconds/yr 0.61 0.61
Run Date - 07/23/02 07/23/02
Starting Date for Simulation - 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95
Output Duration days 11322 11322
Cell Label 1 Total Outflow
Downstream Cell Label Outflow -
Surface Area km2 4.233 4.2
Mean Water Load cm/d 13.2 13.2
Max Water Load cm/d 363.5 363.5
Inflow Volume hm3/yr 203.5 203.5
Inflow Load kaglyr 31718.4 31718.4
Inflow Conc ppb 155.9 155.9
Treated Outflow Volume hm3/yr 203.9 203.9
Treated Outflow Load kaglyr 23085.9 23085.9
Treated FWM Outflow Conc ppb 113.2 113.2
Total FWM Outflow Conc ppb 113.2 113.2
Surface Outflow Load Reduc % 27.2% 27.2%
Outflow Geometric Mean - Daily ppb 105.4 105.4
Outflow Geo Mean - Composites ppb 105.4 105.4
Frequency Outflow Conc > 10 ppb % 100% 100%
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Table 2.15 Resultsof DM STA Analysis, STA-1E Alternative 2

Input Variable

Design Case Name

Starting Date for Simulation
Ending Date for Simulation
Starting Date for Output

Steps Per Day

Number of Iterations

Output Averaging Interval
Reservoir H20 Residence Time
Max Inflow / Mean Inflow

Max Reservoir Storage

Reservoir P Decay Rate

Rainfall P Conc

Atmospheric P Load (Dry)

Cell Number -->

Cell Label

Vegetation Type

Inflow Fraction

Downstream Cell Number
Surface Area

Mean Width of Flow Path
Number of Tanks in Series
Outflow Control Depth

Outflow Coefficient - Exponent
Outflow Coefficient - Intercept
Bypass Depth

Maximum Inflow

Maximum Outflow

Inflow Seepage Rate

Inflow Seepage Control Elev
Inflow Seepage Conc

Outflow Seepage Rate

Outflow Seepage Control Elev
Max Outflow Seepage Conc
Seepage Recycle Fraction
Seepage Discharge Fraction
Initial Water Column Conc

Initial P Storage Per Unit Area
Initial Water Column Depth

CO = WC Conc at 0 g/m2 P Storage
C1=WC Conc at 1 g/m2 P storage
K = Net Settling Rate at Steady State
Zx = Depth Scale Factor

CO0 - Periphyton

C1 - Periphyton

K - Periphyton

Zx - Periphyton

Sm = Transition Storage Midpoint
Sb = Transition Storage Bandwidth

Output Variables

Execution Time

Run Date

Starting Date for Simulation
Starting Date for Output

Ending Date

QOutput Duration

Cell Label

Downstream Cell Label

Surface Area

Mean Water Load

Max Water Load

Inflow Volume

Inflow Load

Inflow Conc

Treated Outflow Volume
Treated Outflow Load

Treated FWM Outflow Conc
Total FWM Outflow Conc
Surface Outflow Load Reduc
Outflow Geometric Mean - Daily
Outflow Geo Mean - Composites
Frequency Outflow Conc > 10 ppb

days
days

hm3
1/yr/ppb
ppb
mg/m2-yr

cm
hm3/day
hm3/day
(cm/d) / cm
cm
ppb
(cm/d) / cm
cm

ppb
ppb
mg/m2
cm
ppb
ppb
m/yr
cm
ppb
ppb
1lyr
cm
mg/m2
mg/m2

Units
seconds/yr

km2
cm/d
cm/d
hm3/yr
kglyr
ppb
hm3/yr
kaglyr
ppb
ppb
%
ppb
ppb
%

Overall
3.06
07/24/02
01/01/65
01/01/65
12/31/95
11322
Total Outflow

20.8
2.7

34.6

204.0
23103.6
113.2
215.8
3310.4

Value Case Description: Filename: 1E_Alt2_SAV_C4 p2 Data.xls
E Alt 2 SAV_C4 ACME inflow and concentrations added to original inflows
01/01/65 Redistributed flows for cells 3 and 5
12/31/95 SAV_C4 in cells 2, 4, and 6
01/01/65 25% BMP controls
2 Output Variable Units Value
1 Water Balance Error % 0.0%
7 Mass Balance Error % 0.0%
0 Flow-Wtd Conc - With Bypass ppb 15.3
0 Flow-Wtd Conc - Without Bypass ppb 15.3
0 Geometric Mean Conc ppb 8.2
0 95th Percentile Conc ppb 18.3
10 Freq Cell Outflow > 10 ppb % 39%
20 Bypass Load % 0.0%
1 2 3 4 5 6
1 2 3 4ANS 57 6
EMERG SAV_C4 EMERG SAV_C4 EMERG SAV_C4
0.2 0 0.39 0 0.41 0
2 0 4 0 6 0
2.250 2.233 2.384 5.653 4.002 4.245
1.55 1.46 1.56 1.55 2.50 1.99
3 3 3 8 3 3
40 60 40 60 40 60
2.36 231 2.29 2.33 2.32 2.34
2.44 2.94 1.12 141 0.79 1.15
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0.00361 0.00335 0.00443 0.01121
0 0 122 100 87 129
20 20 20 20 20 20
0.00765 0.01537 0.00361 0.00539 0 0
-69 -38 30 -17 0 0
20 20 20 20 20 20
0.77 0.81 0 0.31 0 0
0 0 0 0 0 0
30 30 30 30 30 30
500 500 500 500 500 500
50 50 50 50 50 50
4 4 4 4 4 4
22 22 22 22 22 22
16 80 15.66 80.10 15.66 80.10
60 60 60 60 60 60
0 0 0 0 0 0
0 0 0 0 0 0
0.00 0.00 0.00 0.00 0.00 0.00
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
1 2 3 4 5 6
0.52 0.90 1.32 2.26 2.65 3.06
07/24/02 07/24/02 07/24/02 07/24/02 07/24/02 07/24/02
01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
11322 11322 11322 11322 11322 11322
1 2 3 4ANS 5,7 6
2 Outflow 4ANS Outflow 6 Outflow
2.250 2.233 2.384 5.653 4.002 4.245
5.0 4.8 9.1 4.0 57 5.6
63.8 64.8 117.5 47.7 73.6 65.1
40.8 39.5 79.6 81.7 83.7 86.8
4620.7 2670.9 9010.4 6542.0 9472.5 5878.0
113.2 67.6 113.2 80.0 113.2 67.7
39.5 37.6 81.7 79.3 86.8 99.0
2670.9 686.9 6542.0 1036.7 5878.0 1586.8
67.6 18.3 80.0 131 67.7 16.0
67.6 18.3 80.0 131 67.7 16.0
42.2% 74.3% 27.4% 84.2% 37.9% 73.0%
59.5 9.5 79.3 6.1 66.5 8.9
59.8 9.7 79.0 6.1 66.3 9.2
100% 100% 100% 0% 100% 40%
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2.3.4 ACME Basin B Diversion, Description of Physical Works

Alternative 2 require the diversion of flows from Acme Basin B to STA-1E. Acme Basin
B presently discharges to the Loxahatchee National Wildlife Refuge (WCA-1) through
two pumping stations situated on Levee L-40. Pumping Station No. 1 is located
approximately one mile southeasterly along L-40 from its intersection with Flying Cow
Road (extended). This gtation has a permitted capacity of 100,000 gpm, and is aso
equipped with 75,000 gpm of standby pumping capacity. Pumping Station No. 2 is
located approximately 1.4 miles southeasterly along L-40 from Pumping Station No. 1.
The permitted capacity of this station is 120,000 gpm; it is aso equipped for an irrigation
withdrawal rate (from WCA-1) of 60,000 gpm. These stations are reportedly in need of
major rehabilitation, which has been deferred pending determination of the long-term
water management strategies for Basin B.

Two basic options are available for diversion of discharges from those present pumping
station locations to the headworks (e.g., distribution cells) of STA-1E:

Option 1: The first option would consist of enlargement of approximately 4.5
miles of the Acme C-1 Canal and the Acme C-27 Canal (approximately one mile
in length). It might also be necessary to enlarge approximately one mile each of
the Acme C-25 and C-4 canals, leading from Pumping Station No. 2 to Pumping
Station No. 1. Determination of the required extent and magnitude of the
enlargement would require specific analysis of the existing canals.

Those cana enlargements would extend northerly to a point north of the existing
FPL transmission lines, which would require an extension of the C-1 Cana
beyond amajor electrical substation immediately east of Flying Cow Road.
Discharges would then be carried across Flying Cow Road through a new
culvert, and then conveyed west to the vicinity of the east line of the East
Distribution Cell with a new canal. It should be noted that the new canal would
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intersect the seepage collection canal now being constructed aong the east line of
STA-1E, potentialy requiring the construction of a control structure on that
seepage canal immediately south of its confluence with the new Acme canal. A
new pumping station would then lift those discharges into the East Distribution
Cdll. For this analysis, the capacity of the pumping station has been assigned at
491 cfs, equal to the presently permitted discharge capacity of Pumping Stations
1 and 2 combined.

Option 2: It has been reported (personal communication with Mock Ross &
Associates, engineer for the Village of Wellington, dated May 31, 2001) that a
preliminary hydraulic analysis has been prepared that suggests it may be possible
to convey Basin B runoff north through Basin A using the existing canal system.
That diversion could be accomplished through operation (opening) of existing
culverts beneath Pierson Road (the divide between Basins A and B).

Discharges from Basin A to the C-51 West Canal are presently effected through
two pumping stations (total permitted discharge capacity of 120,000 gpm in the
pumping stations; 60,000 gpm of standby capacity is aso present in one station)
and four gravity outfals. Two of the gravity outfals are collocated with the
pumping stations (at the north ends of the C-2 and C-9 canals). The other two
gravity outfals are located a the north ends of the C-8 and C-14 canals. The
Village of Wellington is also pursuing authority to construct an additional 75,000
gpm of pumping capacity from Basin A to the C-51 West Canal.

Once introduced to the C-51 Canal, the Basin B discharges would be lifted to the
East Distribution Cell of STA-1E by a new pumping station constructed on the
south bank of the C-51 Canal. As was the case for Option 1, that pumping station
is assumed to have a capacity of 491 cfs.
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The nominal capacities of Inflow Pumping Station S-319 and Outflow Pumping Station
S-362 are 3,980 cfs and 4,200 cfs, respectively. The Digtrict’s Baseline Data includes
mean daily inflows at S-319 equal to its nominal capacity. Following addition of Acme
Basin B discharges to the STA-1E baseline inflows, the modified peak daily inflow to
STA-1E would be 6,285 cfs. It is therefore considered appropriate to consider an
additional inflow pumping capacity equa to the presently permitted capacities of the
Acme Basin B pumping stations (491 cfs).

The maximum simulated discharge from STA-1E over the 31-year period 1965-1995
with Acme Basin B discharges added to STA-1E, is 4,090 cfs, as compared to the
nominal capacity at S-362 of 4,200 cfs. Asthe peak daily outflow for the 31-year period
is less than the capacity of S-362, it is concluded that no bypass would have been
required, and that there would not be a need for additional outflow pumping capacity.

For thisanalysis, it has been assumed Option 2 would be selected, and no costs have been
included for the diversion of Acme Basin B to the C-51 West Canal. The only capital
construction necessary for further directing those discharges to STA-1E would be the
new 491-cfsinflow pumping station. Increased conveyance capacity may be needed for a
portion of the C-51W Cana to accommodate the additional flows, however, no costs

have been included for this potential conveyance capacity increase.

2.3.5 Opinion of Probable Capital Cost

The following is a summary listing of the anticipated physical works necessary for
implementation of Alternative 2:

e Basin B discharges would be lifted to the East Distribution Cell of STA-1E by a new
pumping station constructed on the south bank of the C-51 Canal.

o Herbicide treatment of Cells 2, 4NS and 6 for removal of emergent macrophyte
vegetation to permit development of SAV_CA4.
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An opinion of the probable capital cost for Alternative 2 is presented in Table 2.16.

Table 2.16 Opinion of Probable Capital Cost, STA-1E Alternative 2

Item ([Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Unit cost from
1 |Pumping Station, Cell 491 cfs $9,900 $4,860,900|Evaluation Methodology
Eradication of Existing Unit cost from 02/2002
2 |Vegetation 2998 ac $200 $599,600{STSOC for SAV/LR
Subtotal, Estimated Construction Costs $5,460,500 $5,460,000
Planning, Engineering & Design 10 % $546,050 $545,000
Program & Construction Management 10 % $546,050 $545,000]
Total Estimated Cost, Without Contingency $6,552,600 $6,550,000
Contingency 30 % $1,965,780 $1,970,000
TOTAL ESTIMATED CAPITAL COST $8,518,380 $8,520,000

The opinions of probable capital costs presented herein are considered suitable
for the development and evaluation of alternatives at the feasibility study level,
but should not be taken asfirm estimates of the cost for implementation of any
given alternative. All estimated costs are stated at current (2002) pricing levels.

2.3.6 Opinion of Probable Annual Costs for Operation & Maintenance

The following is a summary listing of the anticipated incremental operation and

maintenance requirements for Alternative 2 (e.g., requirements in addition to those for

operation of maintenance of STA-1E as presently designed):

e Additiona herbicide treatment of Cells 2, 4NS and 6 for control of invasive species

and emergent macrophyte vegetation including:

e Operation and maintenance of one pumping station to handle Basin B discharges
to the East Distribution Cell constructed on the south bank of the C-51 Canal.

The pumps in this station are anticipated to be diesel driven.

e Annual costs to spray for invasive species.

e Additiona costs for post-drought eradication of undesirable species.

The February 22, 2002 Draft Supplemental Technology Standard of Comparison
(STSOC) Analysis for Submerged Aquatic Macrophyte/Limerock Technology, D.B
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Environmental, presents an estimated cost of $25/acrelyear for regular herbicide

treatment for control of invasive species, and an additiona $10/acre/year for post-drought

eradication spraying. The opinion of probable incremental operation and maintenance
cost includes a substantially reduced alowance of $10/acref/year for both those items, as

was discussed for Alternative 1.

An opinion of the probable incremental operation and maintenance cost for Alternative 2
ispresented in Table 2.17.

Table 2.17 Opinion of Probable Incremental O& M Cost, STA-1E Alternative 2

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Mech. Maintenance, Pumping Unit cost from Evaluation
1 |Station 2 Ea. $10,000 $20,000{Methodology
Engine Operator/Maintenance Unit cost from Evaluation
2 |Mechanic 3 Ea. $50,000 $150,000|Methodology
Avg. Annual Provided by
3 |Fuel Costs 38,654 ac-ft $0.50 $19,327[SFWMD "ACME_SUM.xIs"
Incremental Cost forAnnual
4 |Vegetation Control 2,998 ac $10 $29,980
Subtotal, Estimated Incremental Operation & Maintenance Costs $219,307
Contingency 30 % $65,792
TOTAL INCREMENTAL O&M COST $285,099 $285,000]

for cost escalation over thelife of the project.

The opinions of probable incremental operation and maintenance costs
presented herein are considered suitable for the development and evaluation of
alternatives at the feasbility study level, but should not be taken as firm
estimates of the cost for implementation of any given alternative. All estimated
costs are stated at current (2002) pricing levels, and do not include any allowance

2.3.7 Total Present Worth

The total present cost of Alternative 2 is presented in Table 2.18, and is computed as of
December 31, 2006. It is based on a 50-year project life extending from January 1, 2007
through December 31, 2056 (period of analysis), a discount rate of 6-3/8%, and includes

escalation at an annual rate of 3%.
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Table 2.18 Total Present Worth, STA-1E Alternative 2
Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2003 $561,350 $561,350 $527,709
2004 $289,095| $3,941,244 $4,230,339 $3,738,488
2005 $297,768| $4,059,481 $4,357,249 $3,619,876
Total Capital Cost $4,357,249 $7,886,072
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2007 2056 $37,267,308 5,877,768
Total Present Worth of Alternative $13,763,841
2.4 Summary of Evaluation Criteria Scoring

The following tables present summaries of the evaluation criteria scoring for the aternative
water quality improvement strategies for STA-1E. The information presented therein will
subsequently be employed by the District and others in further evaluation of the alternatives,
and identification of that alternative or alternative(s) to be carried forward to the conceptua

design phase.
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Table 2.19 Summary Evaluation Criteria Scores, STA-1E Alternative 1

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2  Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 351 Table 2.6
50-Year TP Load Disc. - Alternative 1 tonnes 131 Table2.7
Phosphorus Load Reduction % 62.8 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 15 Table2.7
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb 10** Table2.7
3 |Implementation Schedule years 4 2006 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7  |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12  Costs
1 |50-yr Present Worth Cost $ $1,678,287 Table2.11
2 |Tota 50-Year TP Removal kg 220,475 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $/kg $7.61 Computed
BPJ = Best Professional Judgment

STSOC Supplemental Technology Standard of Comparison
TP Total Phoshphorus
Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)
- Worth as of 12/31/2002
- 3% Escaation Rate from 12/31/2002
- Discount Rate of 6-3/8%
** Computed Geo.Mean Conc. Less than LSC assigned as 10 ppb.
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Table 2.20 Summary Evaluation Criteria Scores, STA-1E Alternative 2

Criteria Unit Value Source of Data
Technical Performance Evaluation: ENTER ENTER
1,2 Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baselinett tonnes 489 Table 2.6 + ACME B (2.74 tpy)
50-Year TP Load Disc. - Alternative 2 tonnes 166 Table2.13
Phosphorus Load Reduction % 66.1 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 15 Table2.13
2b | Long-term geometric mean of 7-day
composite TP concentrations ppb 10** Table2.13
3 |Implementation Schedule years 4 2006 Specified Completion, from 01/03
Operationa Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7 |Management of side streams +3 (best) -1 STSOC (seePart 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $13,763,841 Table2.18
2 |Total 50-Year TP Remova kg 323,010 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $/kg $42.61 Computed
BPJ = Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative

Present Worth Cost for 50-Y ear Life (2007-2056)
- Worth as of 12/31/2002
- 3% Escalation Rate from 12/31/2002
- Discount Rate of 6-3/8%

# Baseline discharge consists of the sum of baseline discharge of 7.03 tonnes per year from Table 2.6, and the baseline discharge from Acme

Basin B to WCA-1 (2.74 tonnes per year, see Table 2.12)

** Computed Geo.Mean Conc. Less than LSC assigned as 10 ppb.
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2.5 Sensitivity Analyses of Phosphorus Reduction Parameters

The effectiveness of phosphorus reduction in the alternatives considered are examined with
respect to the change in the following three input parameters presented in the sensitivity
analyses.

e Varying BMP Performance
o Different SAV Communities
e All Input Parameters

o Uncertainty Analysis

The third analysis (al input parameters) aso employs an uncertainty analysis. The
information presented therein will assist the District in further analyses of the alternatives
presented in the future evaluation of the parameters.

2.5.1 Variation in BMP Performance

The alternatives performed in the BMP sensitivity analysis for STA-1E involved the
following variationsin inflow loads:

e Sensitivity Normal (existing conditions — no reductions necessary)
o C-51Basin—0% reduction in TP loads
o L-10/EAA WPB Basin —50% reduction in TP loads
o L.O. Water Supply — 0% reduction in TP |oads
o Rustic Ranch — 0% reduction in TP loads
o ACME Basin B—25% reduction in TP loads

e Sensitivity Analysis#1
o C-51 Basin—25% reduction in TP loads
o L-10/EAA WPB Basin— 75% reduction in TP loads
o L.O.Water Supply — 0% reduction in TP |loads
o Rustic Ranch — 25% reduction in TP loads
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o ACME Basin B—50% reduction in TP loads
e Sensitivity Analysis#2
o C-51 Basin—0% reduction in TP loads
o L-101/EAA WPB Basin —25% reduction in TP loads
o L.O. Water Supply — 0% reduction in TP loads
o Rustic Ranch — 0% reduction in TP loads
o ACME Basin B—0% reduction in TP loads
A summary of the results of those analysesis presented in Table 2.21.
Table 2.21 Variation in BMP Performance
TP Conc. For BMP Load Reduction
Condition Location Normal Sens. #1 Sens. #2
F.W. Geo. F.W. Geo. F.W. Geo.
Baseling, STA-1E Inflows 176 -- 127 -- 187 --
Existing STA-1E Outflows 38 34 31 27 38 35
STA-1E Inflows 176 -- 127 - 187 -
Alternative 1  |STA-1E Outflows 15 10** 14* 10** 14* 10**
Alternative2 |STA-1E Inflows 156 -- 111 -- 170 -
(with ACME) |STA-1E Outflows 15 10** 14* 10** 15 10**

*Computed F.W.M. Conc. Less than LSC assigned as 14 ppb.

**Computed GeoMean Conc. Less than LSC assigned as 10 ppb.

2.5.2 Variation in SAV Performance

The current vegetative community (SAV_C4) was changed to the vegetative community
(NEWS) to determine the effects of different vegetative communities on the phosphorus
reduction parameters. Table 2.22 summarizes, for Alternatives 1 and 2, the outcome of

the phosphorus reduction performance due to different SAV communities.
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Table2.22 Variation in SAV Performance

TP Conc. For Different SAV Communities
Condition Location SAV_C4 NEWS
F.W. Geo. F.W. Geo.
Alternative 1 STA-1E Inflows 176 -- 176 --
STA-1E Outflows 15 10** 24 11
Alternative2 |STA-1E Inflows 156 -- 156 --
(with ACME) |STA-1E Outflows 15 10** 24 11

** Computed GeoMean Conc. Less than LSC assigned as 10 ppb.

2.6.3 All Input Variables (DMSTA Sensitivity Model)

The sensitivity of the phosphorus reduction performance to all input variables available in
the DMSTA model was tested through its built-in Sensitivity Model which also includes
an Uncertainty Analysis module. The Sensitivity Model assesses the average percent
change in these four output parameters for each input changed:

e Treated Flow-weighted Mean Outflow Concentration
e Tota Flow-weighted Mean Outflow Concentration

e Qutflow Geometric Mean — Composite

e Totd Outflow Load

Due to the limitation of the DMSTA model, the sensitivity analysisis performed only on
Cells 1-7 of STA-1E, not on the Distribution Cells. For Cells 1-7, a Sensitivity Scale
Factor of 25% (i.e. 25% change in each input) was used in all runs. Both high and low
results were tested; in other words, two runs were conducted for each input variable, one
a 75% and the other at 125% of the original value of the input variable under
consideration. With approximately 25 different input variables, multiplied by the number
of cellsin the STA, and the high and low end of results tested, the Sensitivity Analysis
included a potential of 180 or more DM STA runs for each case.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 2-35

[l NovaconsuLTNG, INc.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

No change in output from each run for each case exceeded 25%. The biggest changesin
the four output variables, consistently across each case, was caused by the input variable,

Inflow Fraction.

The DMSTA Model also includes an Uncertainty Analysis which lists the actual change
of any one of the four above-listed output variables based on the “uncertainty” of the
input variables. If one of the 23 variables (available in this analysis) under consideration

isinsengitive, then the range of values will not change significantly.

The DMSTA Uncertainty Analysis uses results from the above Sensitivity Model. The
input into the model is the variable labeled “Error CV”, which is the Standard Error
divided by the Mean. The default input Error CV in the DMSTA model was utilized for
the analyses. The outputs are the 10", 50", and 90™ percentile estimate of the four listed

output parameters.

Since the analysis of STA-1E includes no bypass anaysis, the resultant Total Flow-
weighted Mean Outflow Concentration is the same as the resultant Treated Flow-
weighted Mean Outflow Concentration. Outputs from the four DMSTA cases are shown

in Table 2.23:
Table 2.23 Uncertainty Analyses of All Input Variables
Condition Location TP Conc. For BMP Load Reductionin STA-1E
10th Percentile Est. 50th Percentile Est. 90th Percentile Est.
F.W. Geo. Load F.W. Geo. Load F.W. Geo. Load
Baseline,
Existing STA-1E Outflows 29 25 5,349 38 34 7,026 47 42 8,703

Alternativel | STA-1E Outflows| 14* 10%* | 2,479* 15 10** | 2,616 18 10** | 3,231

Alternative 2
(with ACME) | STA-1E Outflows| 14* 10** | 3,034* 15 10** 3,310 19 10 4,085

*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.
**Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

The results show that there is a fairly wide range of uncertainty in phosphorus reduction

performance, particularly in the baseline conditions.
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2.6 STA-1W Baseline Conditions

STA-1W provides a total effective treatment area of 6,670 acres, generally bounded by the
Ocean Canal (on the north) and Water Conservation Area 1 (on the east and south). Those

inflows are comprised of contributions from a number of sources, including:

» Agricultura runoff and discharges from the S-5A Basin

» WPB Canal BMP MUW

» Supplemental (irrigation) water necessary to prevent dryout of the STA from Lake
Okeechobee

STA-1W has three flow paths, each developed with cellsin series. The northern path flows
in awesterly direction and the eastern and western path flows in a southerly direction. Cells
1 through 4 comprise the original Everglades Nutrient Removal (ENR) project. All cells

have emergent macrophytic vegetative communities except Cells 4 and 5B which have SAV.

A schematic of the current design of STA-1W is presented in Figure 2.6.
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Figure 2.6. Schematic of STA-1W
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An analysis of Existing Conditions was prepared to assess the probable performance of STA-1W
under regional conditions existing upon completion of the Everglades Construction Project, but
prior to completion of other major initiatives (such as the Comprehensive Everglades Restoration
Plan, or CERP). That analysis was prepared for a thirty-one year period, extending from 1965
through 1995, using simulated inflow volumes from the District’'s South Florida Water
Management Model (SFWMM) and inflow total phosphorus (TP) loads developed as defined in
the District’'s May, 2001 Baseline Data for the Basin-Specific Feasibility Sudies. The probable
performance of STA-1W in reducing total phosphorus was evaluated through use of the DMSTA
software, version dated April 12, 2002 (additional information on this software is presented in
Part 1).

2.6.1 Model Configuration

STA-1W is the most hydrologically complex of the various STAs completed or now
being constructed under the Everglades Construction Project. It encompasses a number of
unique features that directly impact its modeled configuration.

Cells 1 through 4 consist of the original Everglades Nutrient Removal (ENR) Project.
The ENR Project was constructed on available lands, with the result that the overal
footprint of the project was triangular in nature. The net effect of that overal
configuration is that the hydraulic capacities of Cells 3 and 4 are limited to peak rates of
flow well below the rates intended upon completion of STA-1W. Structure G-308 (on
the west side of Cell 3) and Structure G-309 (on the west side of Cell 4) were added
during construction of STA-1W to permit discharge of peak rates of flow in advance of
the “funnels’ at the lower ends of the treatment cells. Those structures are each fed by an

east-west canals extending across the cell served by the structure.

The model of STA-1W is structured on the assumption that the bulk of discharges from
Cells 3 and 4 are passed through G-308 and G-309, respectively, rendering the bulk of
the treatment cells areas downstream of those structures as largely ineffective for
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treatment. In this analysis, the effective treatment areain Cell 3 is reduced from 1,026 to
700 acres; the effective treatment areain Cell 4 is reduced from 358 to 250 acres.

Cells 1 and 3 immediately abut the Loxahatchee National Wildlife Refuge (WCA-1),
with the result that significant seepage from the Refuge to those cells can be anticipated.
While that alone is not unusual (other STAs will also experience seepage inflows from
adjacent water bodies), an unusua feature in STA-1W is the presence of the seepage
collection canal extending north from Pumping Station G-250. That seepage collection
cana lies between the STA-1IW Inflow Canal across the east end of Cell 5A and the
Refuge. As aresult, seepage will be induced to that canal from both the Refuge and Cell
5A. That induced seepage is included in the model as upwelling seepage in Cell 1 of
STA-1W. The model aso was structured to incorporate estimated seepage inflows from
the Refuge directly to Cells 1 and 3, and seepage from Cells 1 and 3 to Cells 2 and 4.

Each of Cells 1 through 4 has been documented as having relatively poor flow
distribution characteristics. In Cells 1 and 3, the poor flow distribution is considered to
result from a combination of “side-tipping” (e.g., the cell floor topography slopes down
from east to west), and the presence of remnant agricultura canas, particularly those

oriented in the north-south direction.

In Cells 2 and 4, a significant short circuit remains along the east perimeter, consisting of
the remnants of a borrow canal excavated to facilitate construction of the FPL access
roadway forming the east levee of those cells. In addition, flows are distributed across the
north end of Cell 2 by simple overflow of the south bank of a Distribution Canal along
the north levee of Cel 2. The shorter flow path (and dlightly lower ground surface
elevations) in the westerly part of Cell 2 results, during significant inflow events, in a
flow imbalance favoring the westerly part of the cell, resulting in higher-than-desirable
flow velocities in the marsh. Those elevated velocities tend to “clear a path” through the
marsh, which further compounds the flow imbalance in the cell.
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A further complicating factor in the operation of STA-1W is the limited capability to
effectively control the distribution of inflows between Cells 1 and 2. Structure G-255,
which controlsinflows to Cell 2, is controlled by stop logs and cannot be readily adjusted
to maintain desirable flow distributions between the two flow paths. In addition, the
headwater elevation at G-225 is driven by stages in the Cell 1 and 3 marshes, which are
not subject to precise estimation. While in the remainder of the STAs the distribution of
inflows is generally based on a uniform aerial loading, the inflow fractions assigned to
the various flow paths of STA-1W have been imbalanced in this analysis, with roughly
50% assigned to Cells 5A and 5B, and the remainder evenly divided between Cells 1/3
and 2/4.

2.6.2 Input Data Summary

The following paragraphs summarize basic data employed in the analysis of Existing
Conditions for STA-1W. Daily inflow rates, TP concentrations, rainfal and
evapotranspiration employed in the DMSTA analysis of Existing Conditions are included
in an Excel file“1W _baseline Dataxls’.

Inflow Volumes and TP Loads: As presented in the District’s May, 2001 Baseline Data
for the Basin-Specific Feasibility Studies, the estimated average annua inflows to STA-
1W over the 31-year period are 160,334 acre-feet per year at a flow-weighted mean
inflow concentration of 139 ppb (27.40 metric tons inflow TP per year).

Daily estimates of inflow by source were taken from an Excel spreadsheet prepared by
the District in connection with preparation of the Baseline Data (file name “stalw inflow
tp.xls’ dated May 10, 2001). Table 2.24 summarizes the estimated average annua inflow
volumes and total phosphorus (TP) loads and concentrations to STA-1W represented in
those daily estimates.
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Table 2.24 Estimated Inflows, STA-1W Existing Analysis, 1965-1995

Inflow Source and Description Average Annud Inflow How-Weighted
Volume TP Load Mean TP Conc.
(acft) (1000kg) | (ppb)
S5A Basin 139,891 23.86 138
WPB Cand BMP MUW 20,149 349 140
Lake Okeechobee
Water Supply 294 0.05 141
Total Average Annual Inflows 160,334 27.40 139

Rainfall: For the 31-year period, daily estimates of rainfall over the surface of STA-1W
were taken from the SFWMM simulation; the daily values were taken from a District-
furnished Excel workbook (file name “2050wPRQOJ rfet.xls’ dated March 11, 2002;
worksheet identification “RF-STAs(inches)”). The average annual rainfall over the
surface of STA-1W asreflected in that datafileis estimated to be 56.24”.

Evapotranspiration: Daily estimates of evapotranspiration over the surface of STA-1IW
were aso taken from the SFWMM simulation; the daily values were taken from a
District-furnished Excel workbook (file name “2050wPROJ rfet.xIs’ dated March 11,
2002; worksheet identification “ET-STAS(inches)”). The average annuad
evapotranspiration over the surface of STA-1W as reflected in that data file is estimated
to be 55.45". It should here be noted that the daily ET values were estimated as specific
to the operation of STA-1W under the 2050 “with-CERP’ simulation, and may not be
fully representative of ET for the basdine condition. However, the analysis is not
sensitive to minor variations in ET, and further refinement of those daily estimates is

considered unnecessary for feasibility-level analyses.

2.6.3 Summary of Input Variables

The following paragraphs summarize input variables employed in the analysis of Existing
Conditions for STA-1W. Those input variables are defined in an Excel worksheet entitled
“Basdine” included in the workbook “1W_baseline Data.xIs’.
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Hydraulic Properties: Depth-discharge relationships specified in the DMSTA input file
for each cell of STA-1W were based on anaysis of detailed information presented in the
Operation Plan Sormwater Treatment Area 1 West, January 2001. A summary of that
analysis is presented in Table 2.25. The outlet control depth in each cell was established
at 40 cm (approx. 15") and 60 cm for emergent and SAV communities, respectively,
consistent with the current design basis of STA-1W.

Table 2.25 STA-1W Hydraulic Properties, Existing Design (Baseline 2007-2056)

Mean Compute

Area Ground Ave. Cell| Mean d Ratio,
(Acre) Elev.(ft. |Discharge|Discharge| Width | Stage (ft.| Mean Coeff. A Discharge| Comp.

Cell NGVD) (cfs) | (hm*3/d)| (km) NGVD) | Depth (ft)|Depth (m)]  (m) Exp. B | (hm*3/d) | Q/Target
1 1490 10.10 34 0.084 11 11.10 1.00 0.305 1.24 2.35 0.084 1.00
1 1490 10.10 930 2.275 11 14.18 4.08 1.244 1.24 2.35 2.275 1.00
2 941 9.50 50 0.121 1.74 10.50 1.00 0.305 1.38 2.51 0.121 1.00
2 941 9.50 850 2.080 1.74 12.60 3.10 0.945 1.38 2.51 2.080 1.00
3 676 10.40 53 0.131 2.48 11.40 1.00 0.305 1.03 2.50 0.131 1.00
3 676 10.40 930 2.275 2.48 13.53 3.13 0.954 1.03 2.50 2.275 1.00
4 307.7 9.70 49 0.119 1.83 10.70 1.00 0.305 1.28 2.50 0.119 1.00
4 307.7 9.70 850 2.080 1.83 12.83 3.13 0.954 1.28 2.50 2.080 1.00
5A 562 9.50 104 0.253 1.78 10.50 1.00 0.305 2.75 2.49 0.253 1.00
5A 562 9.50 1,470 3.597 1.78 12.40 2.90 0.884 2.75 2.49 3.597 1.00
5B 2293 9.50 249 0.610 2.34 10.50 1.00 0.305 3.78 2.25 0.610 1.00
5B 2293 9.50 1,470 3.597 2.34 11.70 2.20 0.671 3.78 2.25 3.597 1.00

Seepage: A summary of the seepage inflows and losses (and estimated recoveries) from
the various cells of STA-1W, based on the information presented in the January 2001
Operation Plan Stormwater Treatment Area 1 West, is presented in Table 2.26.

As presented in the January, 2001 Operation Plan Sormwater Treatment Area 1 West,
Cells 1, 3, & 5A receive seepage inflows from the WCA1 Area. The design of STA-1W
is developed to return all recovered seepage from the north lines of the treatment areato
the upstream end of Cell 1. That condition cannot be represented in the DMSTA analysis.
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Table 2.26 Estimated Seepage L oss Rates and Recovery from STA-1W
Total
Rate Seepage Cell Area  LossRate | LossRate
Cell Location | Length (ft) | (cf/d/ft/ft)) | (cf/day/ft) (ac) (f/dIft) (m/yr/m) | % Recovery
1 East Line 14,000 16.5 231,000 1,490 0.00356 1.299 Inflow
Seep Canal [ WCA-1 6,700 33.0 221,100 1,490 0.00341 1.243 Inflow
Seep Canal 5A 6,700 33.0 221,100 1,490 0.00341 1.243 Inflow
1 Seep In 1,490 0.01038 3.789 Inflow
1 West Line 13,600 16.5 224,400 1,490 0.00346 1.262 0
2 East Line 13,600 16.5 224,400 941 0.00547 1.998 Inflow
3 East Line 12,500 16.5 206,250 700 0.00676 2.469 Inflow
3 West Line 3,200 16.5 52,800 700 0.00173 0.632 0
4 East Line 3,200 16.5 52,800 250 0.00485 1.770 Inflow
5A North Line 5,000 33.0 165,000 562 0.00674 2.460 80
East Line 6,700 33.0 221,100 562 0.00903 3.297 100
Total (Similar control elevation both locations) 0.01577 5.757 91
5B North Line 15,000 33.0 495,000 2,293 0.00496 1.809 80
Ave. Grade | Control Reaiveio | Raaiveto
(ft. NGVD) | Elev. (ft. | Ave. Grade | Ave. Grade
Cell Location * NGVD) (ft) (cm) Remarks
1 East Line 10.10 15.75 5.65 Mean Stagein WCA-1
1 Seep. Canal 8.00 15.75 7.75 Head Diff., WCA-1 to Seep Canal
1 Seep. Canal 8.00 115 35 Head Diff., Cell 5A to Seep Canal
1 Total In 10.10 16.1 6 183 Weighted Ave. for Net Inflows
1 West (Out) 10.10 115 14 43 Assumed mean stagein Cell 2
2 East (In) 9.50 12.8 3.3 101 Assumed mean stage in Cell 1
3 East Line 10.40 15.75 5.35 163 Mean Stagein WCA-1
3 West Line 10.40 11.7 13 40 Assumed mean stage in Cell 4
4 East Line 9.70 124 2.7 82 Assumed mean stagein Cell 3
5A North Line 9.50 8 -15 -46 Seepage Canal Control Elevation
East Line 9.50 8 -15 -46 Seepage Canal Control Elevation
5B North Line 9.50 8 -15 -46 Seepage Canal Control Elevation

Treatment Parameters: As presented in the January, 2001 Operation Plan Sormwater
Treatment Area 1 West, Cells 1 and 3 of STA-1W are composed of 67% emergent
macrophytic marsh and 33% SAV. Cells 2 and 4 have 33% emergent and 67% SAV
vegetation, respectively. The composition of STA-1W is assigned as emergent for Cells
1-3, and SAV_CA4 for Cell 4. Cell 5A is emergent vegetation while its downstream cell,
5B is presently developed in SAV. Default values in the DMSTA model for Emergent

and SAV_C4 communities were employed in the analysis of existing conditions.

No. of CSTRs in Series. For anaysis of existing conditions, Cells 1, 2, 3, and 4 are
described as 2 CSTRs in series to account for documented short-circuiting. The short-
circuiting results from both remnant agricultura canals generally parallel to flow paths,
and from side-tipped topography in Cells 1 and 3. Cell 5A is described with 2 CSTRsin
series due to the short flow path. Cell 5B is input as 2.5 CSTRs in series due to the
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presence of remnant agricultural canals, while recognizing its larger area and much

longer flow path.

2.6.4 Results of DMSTA Analysis for Existing Conditions (Baseline 2007-
2056)

A detailed listing of input variables employed in the analysis of Existing Conditions for
STA-1W, together with a detailed listing of computed output variables resulting from that
analysis, is presented in Table 2.28 (which consists of screen information taken directly
from the DMSTA output file).

A condensed summary of the results of the analysisis presented in Table 2.27.

Table 2.27 Discharge Summary, STA-1W Existing Conditions (Baseline 2007-2056)

Parameter Units Value
Average Annual Outflow Volume Hm/yr 232
Average Annual Outflow Volume Ac-ftlyr 188,100
Average Annual Outflow TP Load Kglyr 5,653.5
Flow-weighted Mean TP Concentration ppb 24
Geometric Mean TP Concentration, weekly composites ppb 24
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Table 2.28 Resultsof DM STA Analysis, STA-1W Existing Design (Baseline 2007-2056)

Input Variable Units Value Case Description: Filename: _ 1W baseline Data.xls
Design Case Name - Baseline Existing, Cells 1-3 & 5A--Emergent & Cell 4 & 5B--SAV_C4
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % 0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 24.3
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 24.3
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 241
Reservoir P Decay Rate 1/yrippb 0 95th Percentile Conc ppb 30.5
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 45%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 8 4 5 6
Cell Label - 1 2 3 4 5A 5B
Vegetation Type > EMERG EMERG EMERG SAV_C4 EMERG SAV_C4
Inflow Fraction - 0.25 0.25 0 0 0.5 0
Downstream Cell Number - 3 4 0 0 6 0
Surface Area km2 6.030 3.808 2.833 1.012 2.274 9.279
Mean Width of Flow Path km 1.10 1.74 248 1.83 1.78 2.34
Number of Tanks in Series - 2 2 2 2 2 3
Outflow Control Depth cm 55 67 46 60 60 60
Outflow Coefficient - Exponent - 2.35 251 25 25 2.49 225
Outflow Coefficient - Intercept - 124 1.38 1.03 1.28 2.75 3.78
Bypass Depth cm 0 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0.01038 0.00547 0.00676 0.00485 0 0
Inflow Seepage Control Elev cm 183 101 163 82 0 0
Inflow Seepage Conc ppb 20 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.00346 0 0.00173 0 0.01577 0.00496
Outflow Seepage Control Elev cm 43 0 40 0 -46 -46
Max Outflow Seepage Conc ppb 20 20 20 20 20 20
Seepage Recycle Fraction - 0 0 0 0 0.91 0.8
Seepage Discharge Fraction - 0 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50 50
CO= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4 4
C1 =WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22
K = Net Settling Rate at Steady State mlyr 16 16 15.66 80.10 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60 60
CO - Periphyton ppb 0 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0 0
K - Periphyton Lyr 0.00 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0
Output Variables Units 1 2 3 4 5} 6 Overall
Execution Time seconds/yr 0.77 516 9.52 13.90 18.32 23.00 23.00
Run Date - 07/05/02 07/05/02 07/05/02 07/05/02 07/05/02 07/05/02 07/05/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322 11322
Cell Label 1 2 3 4 5A 5B Total Outflow
Downstream Cell Label 3 4 Outflow Ouitflow 5B Outflow -
Surface Area km2 6.030 3.808 2.833 1.012 2.274 9.279 25.2
Mean Water Load cm/d 22 36 7.4 14.1 11.9 29 21
Max Water Load cm/d 12.9 20.5 315 89.5 68.6 17.8 12.4
Inflow Volume hm3/yr 49.5 49.5 77.1 52.2 99.0 97.8 197.9
Inflow Load ka/yr 6854.8 6854.8 3322.8 3258.3 13709.6 9597.4 27419.3
Inflow Conc ppb 138.5 138.5 431 62.4 138.5 98.1 138.5
Treated Outflow Volume hm3/yr 77.1 52.2 85.0 52.6 97.8 94.6 232.2
Treated Outflow Load kg/yr 3322.8 3258.3 2626.0 1599.5 9597.4 1428.0 5653.5
Treated FWM Outflow Conc ppb 43.1 62.4 30.9 30.4 98.1 15.1 24.3
Total FWM Outflow Conc ppb 431 62.4 30.9 30.4 98.1 15.1 24.3
Surface Outflow Load Reduc % 51.5% 52.5% 21.0% 50.9% 30.0% 85.1% 79.4%
Outflow Geometric Mean - Daily ppb 39.3 55.6 291 21.8 89.4 8.8 25.0
Outflow Geo Mean - Composites ppb 39.7 56.2 29.2 228 91.4 9.3 241
Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 100% 100% 100%
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2.6.5 Model Verification

STA-1W is now in full operation. W.W. Walker, Jr. PhD furnished a file containing
measured discharge and phosphorus concentration data for the 15-month period
extending from January 1, 2001 through March 31, 2002 in personal communication. A
summary of the “measured” inflows to and outflows from STA-1W over that period is
presented in Table 2.29. Inflows are based on the data presented for Structure G-302 (the
single inflow structure to STA-1W). Outflows are the summation of measured discharges
at Pumping Stations G-251 and G-310.

The “Existing Conditions” model for STA-1W was applied to the inflow series (inflows
at G-302, rainfall and ET) taken from that data set, and the outflows computed for
comparison to the measured outflows. Analyses were conducted assuming both SAV_C4
and NEWS in both Cells 4 and 5B.

Table 2.29 Measured STA-1W | nflows and Outflows, 01/01/01-03/31/02

Parameter Units I nflow Outflow
(at -G-302) | (G-251+G-310)
Volume Ac-ft 242,079 270,165
TP Load Kg 44,054 12,286
Flow-Weighted (F.W.) Mean TP ppb 147.3 36.9
Conc.
Geo. Mean TP Conc. In Outflows
Daily ppb N.A. 30.9
7-day F.W. Means ppb N.A. 31.0
Tota Rainfall During Period
(Volume based on nominal STA in 54.66 N.A.
surface area of 6,670 acres) Ac-ft 30,382
Tota Evapotranspiration During
Period (Volume based on nomina in N.A. 65.01
STA surface area of 6,670 acres) Ac-ft 36,135
Estimated Seepage Inflow (for overall Ac-ft 33,839 N.A.
water balance)

Tables 2.30 and 2.31 present the analytical results for the DMSTA analyses, consisting of

screen information taken directly from the DMSTA output files.
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Table 2.30 STA-1W Predicted Performance 01/01/01-03/31/02, with SAV_C4

Input Variable Units Value Case Description: Filename: 1W_7Day_G302_Data.xls

Design Case Name - eline SAV_C4 G3 7 Day Composite

Starting Date for Simulation - 01/01/01 Walker Data Series - G302 Inflows

Ending Date for Simulation - 03/31/02 Existing, Cells 1-3 & 5A--Emergent & Cell 4 & 5B--SAV_C4

Starting Date for Output - 01/01/65

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 4 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % -0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 29.4

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 29.4

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 26.7

Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 34.6

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 52%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 1 2 3 4 5A 5B

Vegetation Type - > EMERG EMERG EMERG SAV_C4 EMERG SAV_C4

Inflow Fraction - 0.25 0.25 0 0 0.5 0

Downstream Cell Number - 3 4 0 0 6 0

Surface Area km2 6.030 3.808 2.833 1.012 2.274 9.279

Mean Width of Flow Path km 1.10 1.74 248 1.83 1.78 2.34

Number of Tanks in Series - 2 2 2 2 2 3

Outflow Control Depth cm 55 67 46 60 60 60

Outflow Coefficient - Exponent - 2.35 251 25 25 2.49 225

Outflow Coefficient - Intercept - 1.24 1.38 1.03 1.28 2.75 3.78

Bypass Depth cm 0 0 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0.01038 0.00547 0.00676 0.00485 0 0

Inflow Seepage Control Elev cm 183 101 163 82 0 0

Inflow Seepage Conc ppb 20 20 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.00346 0 0.00173 0 0.01577 0.00496

Outflow Seepage Control Elev cm 43 0 40 0 -46 -46

Max Outflow Seepage Conc ppb 20 20 20 20 20 20

Seepage Recycle Fraction - 0 0 0 0 0.91 0.8

Seepage Discharge Fraction - 0 0 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500

Initial Water Column Depth cm 50 50 50 50 50 50

CO= WC Conc at 0g/m2 P Storage ppb 4 4 4 4 4 4

C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22

K = Net Settling Rate at Steady State miyr 16 16 15.66 80.10 15.66 80.10

Zx = Depth Scale Factor cm 60 60 60 60 60 60

CO - Periphyton ppb 0 0 0 0 0 0

C1 - Periphyton ppb 0 0 0 0 0 0

K - Periphyton Lyr 0.00 0.00 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0

Output Variables Units 1 2 3 4 5 6 Overall

Execution Time seconds/yr 161 321 4.82 6.42 8.83 11.24 11.24

Run Date - 06/27/02 06/27/02 06/27/02 06/27/02 06/27/02 06/27/02 06/27/02

Starting Date for Simulation - 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01

Starting Date for Output - 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01

Ending Date - 03/31/02 03/31/02 03/31/02 03/31/02 03/31/02 03/31/02 03/31/02

Output Duration days 455 455 455 455 455 455 455

Cell Label 1 2 3 4 5A 5B Total Outflow

Downstream Cell Label 3 4 Outflow Outflow 5B Outflow -

Surface Area km2 6.030 3.808 2.833 1.012 2.274 9.279 25.2

Mean Water Load cm/d 27 4.3 8.3 16.7 14.4 B15| 26

Max Water Load cm/d 17.1 27.1 324 103.8 90.7 222 16.3

Inflow Volume hm3/yr 60.0 60.0 85.9 61.8 119.9 118.3 239.9

Inflow Load kalyr 8835.0 8835.0 4171.8 4319.3 17669.9 13278.2 35339.9

Inflow Conc ppb 147.3 147.3 48.6 69.8 147.3 112.3 147.3

Treated Outflow Volume hm3/yr 85.9 61.8 93.1 62.1 118.3 113.2 268.3

Treated Outflow Load kalyr 4171.8 4319.3 3266.9 23233 13278.2 2300.7 7890.9

Treated FWM Outflow Conc ppb 48.6 69.8 35.1 37.4 112.3 20.3 29.4

Total FWM Outflow Conc ppb 48.6 69.8 35.1 37.4 112.3 20.3 29.4

Surface Outflow Load Reduc % 52.8% 51.1% 21.7% 46.2% 24.9% 82.7% 77.7%

Outflow Geometric Mean - Daily ppb 39.3 58.7 30.7 28.8 98.2 12.4 27.0

Outflow Geo Mean - Composites ppb 39.8 57.2 30.9 29.0 97.3 12.8 26.7

Frequency Outflow Conc > 10 ppb % 100% #DIV/O! 100% #DIV/O! #DIV/O! #DIV/O! 100%
Burns
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Table 2.31 STA-1W Predicted Perfor mance 01/01/01-03/31/02, with NEW S

Input Variable Units Value Case Description: Filename: 1W_7Day_G302_Data.xls

Design Case Name - aseline News G3( 7 Day Composite

Starting Date for Simulation - 01/01/01 Walker Data Series - G302 Inflows

Ending Date for Simulation - 03/31/02 Existing, Cells 1-3 & 5A--Emergent & Cell 4 & 5B--News

Starting Date for Output - 01/01/65

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 4 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % 0.0%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 382

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 382

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 28.1

Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 48.4

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 61%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 1 2 3 4 5A 5B

Vegetation Type - > EMERG EMERG EMERG NEWS EMERG NEWS

Inflow Fraction - 0.25 0.25 0 0 0.5 0

Downstream Cell Number - 3 4 0 0 6 0

Surface Area km2 6.030 3.808 2.833 1.012 2.274 9.279

Mean Width of Flow Path km 1.10 1.74 248 1.83 1.78 2.34

Number of Tanks in Series - 2 2 2 2 2 3

Outflow Control Depth cm 55 67 46 60 60 60

Outflow Coefficient - Exponent - 2.35 251 25 25 2.49 225

Outflow Coefficient - Intercept - 1.24 1.38 1.03 1.28 2.75 3.78

Bypass Depth cm 0 0 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0.01038 0.00547 0.00676 0.00485 0 0

Inflow Seepage Control Elev cm 183 101 163 82 0 0

Inflow Seepage Conc ppb 20 20 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.00346 0 0.00173 0 0.01577 0.00496

Outflow Seepage Control Elev cm 43 0 40 0 -46 -46

Max Outflow Seepage Conc ppb 20 20 20 20 20 20

Seepage Recycle Fraction - 0 0 0 0 0.91 0.8

Seepage Discharge Fraction - 0 0 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500

Initial Water Column Depth cm 50 50 50 50 50 50

CO= WC Conc at 0g/m2 P Storage ppb 4 4 4 12 4 12

C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22

K = Net Settling Rate at Steady State miyr 16 16 15.66 128.70 15.66 128.70

Zx = Depth Scale Factor cm 60 60 60 60 60 60

CO - Periphyton ppb 0 0 0 4 0 4

C1 - Periphyton ppb 0 0 0 22 0 22

K - Periphyton Lyr 0.00 0.00 0.00 23.80 0.00 23.80

Zx - Periphyton cm 0 0 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 400 0 400

Sb = Transition Storage Bandwidth mg/m2 0 0 0 80 0 80

Output Variables Units 1 2 3 4 5 6 Overall

Execution Time seconds/yr 321 5.62 7.22 9.63 12.04 15.25 15.25

Run Date - 06/27/02 06/27/02 06/27/02 06/27/02 06/27/02 06/27/02 06/27/02

Starting Date for Simulation - 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01

Starting Date for Output - 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01 01/01/01

Ending Date - 03/31/02 03/31/02 03/31/02 03/31/02 03/31/02 03/31/02 03/31/02

Output Duration days 455 455 455 455 455 455 455

Cell Label 1 2 3 4 5A 5B Total Outflow

Downstream Cell Label 3 4 Outflow Outflow 5B Outflow -

Surface Area km2 6.030 3.808 2.833 1.012 2.274 9.279 25.2

Mean Water Load cm/d 27 4.3 8.3 16.7 14.4 B15| 26

Max Water Load cm/d 17.1 27.1 324 103.8 90.7 222 16.3

Inflow Volume hm3/yr 60.0 60.0 85.9 61.8 119.9 118.3 239.9

Inflow Load kalyr 8835.0 8835.0 4171.8 4319.3 17669.9 13278.2 35339.9

Inflow Conc ppb 147.3 147.3 48.6 69.8 147.3 112.3 147.3

Treated Outflow Volume hm3/yr 85.9 61.8 93.1 62.1 118.3 113.2 268.3

Treated Outflow Load kalyr 4171.8 4319.3 3266.9 2872.4 13278.2 4112.6 10251.8

Treated FWM Outflow Conc ppb 48.6 69.8 35.1 46.3 112.3 36.3 38.2

Total FWM Outflow Conc ppb 48.6 69.8 35.1 46.3 112.3 36.3 38.2

Surface Outflow Load Reduc % 52.8% 51.1% 21.7% 33.5% 24.9% 69.0% 71.0%

Outflow Geometric Mean - Daily ppb 39.3 58.7 30.7 27.2 98.2 17.8 28.1

Outflow Geo Mean - Composites ppb 39.8 57.2 30.9 27.5 97.3 18.1 28.1

Frequency Outflow Conc > 10 ppb % 100% #DIV/O! 100% #DIV/O! #DIV/O! #DIV/O! 100%
Burns
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A summary comparison of the overall outflows from those runs to those computed with
the DMSTA model is presented in Table 2.32.

Table 2.32 Comparison of Measured to Predicted Outflows, STA-1W 01/01/31-03/31/02

Parameter Units | Measured Predicted Outflows
Outflows | With SAV_C4 | With NEWS
Volume Ac-ft | 270,165 271,006 271,006
TP Load Kg 12,286 9,832 12,771
Flow-Weighted (F.W.) Mean TP Conc. | ppb 36.9 294 38.2
Geo. Mean TP Conc. In Outflows
Daily ppb 30.9 27.0 28.1
7-day F.W. Means ppb 31.0 26.7 28.1

As indicated in Table 2.32, the predicted outflow volume over the period closely
approximates (within 0.3%) the measured outflow volumes, suggesting that the model
adequately represents overall seepage inflow volumes to the STA. A cumulative plot of
the measured and predicted outflow volumes over the 15-month period is presented in
Figure 2.7. While the predicted overall discharge volume closely approximates the
measured volume, it can be seen from that figure that significant variations do occur on
more finite time steps. Those variations are believed to result from a combination of the

following factors:

e The DMSTA model cannot accommodate a varying control elevation for seepage
transfer. Changes in the stage in WCA-1 as would be suggested by its regulation
schedule cannot be reflected in the analysis.

e The Didtrict’s Operation Plan for STA-1W contemplates the establishment of
seasonally varying control elevations in the various cells, which cannot be
accommodated in the DMSTA mode!.

e Perhaps most significantly (both with respect to daily variations between measured
and predicted daily outflows, and potentially to phosphorus removal performance),
the operation of the outflow control structures and pumping stations does not closely

approximate the operation implicitly assumed by the DMSTA model.
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A plot of the measured and predicted daily outflow volumes over the 15-month period is

presented in Figure 2.8. Simple inspection of that figure reveals that:

e Measured peak discharge rates markedly exceed those predicted in the DMSTA

analysis.

e There exists a significant number of days with no measured discharge at the outflow
pumping stations, while outflow would have been predicted in the DMSTA analysis.

Table 2.33 summarizes certain basic statistics relative to inflow and total discharge rates
at STA-1W during the 15-month period from January 1, 2001 through March 31, 2002.

Table 2.33 Summary of Measured vs. Predicted Dischar ge Rates and Durations,

STA-1IW
Description Units | Inflow Outflow Outflow
(G-302) | (Measured) | (Predicted)
Peak Daily Discharge cfs 2,476 3,177 2,221
Dayswith Discharge> 0 No. 208 171 455
Ave. Rate on Days with Discharge cfs 587 796 300
Min. Rate on Days with Discharge cfs 37* 10 19

*Excluding reported discharge of 0.9 cfs on 07/03/01

Of the total inflows at G-302, 49.9% were delivered to Cell 5, with inflows to Cell 1 and
Cell 2 roughly equa (36,019 cfs-days to Cell 1, 35,940 cfs-days to Cell 2). The
summation of inflowsto Cells 1, 2 and 5 exceed tota inflows at G-302 by 21,515 acre-
feet (8.9%) over the 15-month period; that excess inflow confirms the presence of
substantial seepage return to Cells 1 and 2 at G-250S. In addition, the data confirms the
assigned distribution of inflows from G-302 to the various flow paths of STA-1IW (50%
to Cell 5A, and 25% each to Célls 1 and 2).
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As discussed earlier in this Part 2, the modeled configuration of STA-1W excludes 326
acres of Cell 3 downstream of G-308, and 108 acres of Cell 4 downstream of G-309, on
the assumption that little of the discharge from those cells is maintained within the
trestment area and carried to Pumping Station G-251. During the 15-month period
analyzed, a total of 120,865 acre-feet were introduced to Cells 5A and 5B. As modeled,
there would be no external seepage inflow to those cells. The remaining G-302 inflows of
121,214 acre-feet, plus the estimated total seepage inflow of 33,839 acre-feet, are assigned
to Cells 1-4. The total hydraulic load (surface plus seepage) to Cells 1-4 is then estimated
to have been approximately 155,053 acre-feet. Net ET (total ET minus rainfall) on Cells 1-
4 over the 15-month period was approximately 3,290 acre-feet, suggesting that the total
discharge volume from Cells 1-4 was approximately 151,763 acre-feet. Total discharges at
G-251 over the period were 8,434 acre-feet, suggesting that up to 143,329 acre-feet
(94.4% of the total estimated outflow from Cells 1-4) were released to the discharge canal
at G-308 and G-309, confirming that cell areas downstream of those structures contributed
little to overall treatment performance.

A cumulative plot of the measured and predicted outflow TP loads over the 15-month
period is presented in Figure 2.6. Predicted TP load discharge estimates were prepared
considering Cells 4 and 5B as SAV_C4, and as NEWS. Asindicated in Figure 2.9, use of
NEWS dlightly over predicts (by 3.9%) the measured outflow load and flow-weighted
mean TP concentration, while the use of SAV_C4 substantially under predicts (by 20%)
the measured outflow load and flow-weighted TP concentration. It is also interesting to
note from the information presented earlier that, were Cell 4 anayzed as SAV_C4 and
Cell 5B as NEWS, the predicted outflow TP load over the 15-month period would be
12,086 kilograms, within 1.6% of the measured outflow load of 12,286 kilograms. Those
differences in predicted performance underscore the need for focused efforts on replicating
the performance of Cell 4 (on which the SAV_C4 treatment parameters are based) in

other, larger cells.
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It isincluded from this verification analysis that the DMSTA model of STA-1W given its
current configuration adequately addresses the hydrologic performance of the treatment
area, and that additional improvement in treatment performance (primarily in Cell 5B) is
needed to fulfill expectations for use of the SAV_C4 treatment performance parameters.

This verification analysis also suggests that additional improvement in the current
performance of STA-1IW might be realized by modifying current operational practices
relative to outflow control.

Over the 15-month period, Pumping Station G-251 was operated on a total of 54 days.
The maximum daily discharge from this 450-cfs facility was 195 cfs; the average
discharge on days the station was operated was 79 cfs. It is not known from the data
furnished if discharges were made through G-259 during the period. On only 14 days was
G-251 operated when there was not a concurrent operation of G-310.

Figure 8 in the January, 2001 Operation Plan, Sormwater Treatment Area 1 West
suggests that al discharges from Cells 3 and 4 up to a combined rate of 363 cfs should be
discharged through Pumping Station G-251. However, that figure does not indicate the
potential influence of upwelling seepage on the hydraulic profile through the treatment
area (i.e., the combined inflows to Cells 1 and 2 are also shown as 363 cfs). Considering
the measured inflows to Cells 1 and 2 combined, and assigning all inflow rates of 300 cfs
and below as being ultimately discharged at G-251, dlightly over 70% of the total inflow
to Cells 1 and 2 could have been passed entirely through Cells 2 and 4 to G-251, as
compared to the measured 6%. It would appear possible to recover some substantial part
of the 434 acres of STA-1W presently considered as ineffective through modified
operations at G-251.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 2-55

[l NovaconsuLTNG, INc.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Pumping Station G-310 was operated on a total of 157 days over the 15-month period.
The average daily discharge from that station when operating was 840 cfs, as compared
to amean inflow rate (at G-302) of 587 cfs when operating (overall mean of 268 cfs) and
an overal mean outflow rate from STA-1W of 299 cfs. It appears that the operation of G-

310 could be modified to markedly reduce the influence of pulsed flow on outflows.

2.7 STA-1W Alternative No. 1

Under Alternative No. 1, STA-1W would be modified to improve its performance, with
completion of al modifications and placement into service of the modified treatment area
occurring prior to 2007. For this analysis, that improvement is considered to consist of the
conversion of Cell 3 from emergent vegetation to Submerged Aquatic Vegetation (SAV_C4).

A schematic of STA-1W under Alternative 1, is presented in Figure 2.10.

Ocean

G-306 A
Discharge
Cana
Effective
- Cel Area(ac)
= o008 1 1,490
2 941
G-256 3 700
Ao wiate. | 4 250
Refuge (WCA 1) 5A 562
o 5B 2,293
Total 6,236 ac

Figure 2.10. Schematic of STA-1W under Alternative 1
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2.7.1 Treatment Analysis Input Data Summary

Inflow rates, TP concentrations, rainfall and evapotranspiration employed in the DMSTA
analysis of Alternative 1 are taken from the “stalw inflow tp.xIs’ Excd file. Inflow
volumes and TP loads are identical to those summarized in Table 2.24 Estimated Inflows,
STA-1W Exigting Analysis, 1965-1995. Inflow rates, TP concentrations, rainfal, and
evapotranspiration employed in the DMSTA analysis of Alternative 1 were taken from
this file and these input variables are defined in the Excel worksheet “1W Alternative 1”
included in workbook “1W_AlItl Dataxls’.

2.7.2 Summary of Input Variables for Treatment Analysis

Other than as discussed below, input variables employed in the analysis of Alternative 1
for STA-1W are identica to those included in the Baseline 2007-2056 Condition
analysis.

e The Outflow Control Depth in Cell 3 was modified from 40 cm to 60 cm.

e The vegetation type in Cell 3 was revised from “Emergent” to “SAV_C4”, and the
associ ated default trestment parameters of DM STA were employed in the analysis.

2.7.3 Results of DMSTA Analysis for Alternative 1

A detailed listing of input variables employed in the analysis of Alternative 1 for STA-
1W, together with a detailed listing of computed output variables resulting from that
analysis, is presented in Table 2.34 (which consists of screen information taken directly
from the DMSTA output file).
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Table 2.34 Resultsof DM STA Analysis, STA-1W, Alternative 1

Input Variable Units Value Case Description: Filename: 1IW_Altl Dataxls
Design Case Name - 1W Alternativel | Existing, Cells 1,2 & 5A--Emergent & Cell 3,4 & 5B--SAV_C4
Starting Date for Simulation - 01/01/65 Alternative 1
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % 0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 18.7
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 18.7
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 13.6
Reservoir P Decay Rate 1/yrlppb 0 95th Percentile Conc ppb 22.6
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 45%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 8 4 5 6
Cell Label - 1 2 3 4 5A 5B
Vegetation Type - > EMERG EMERG SAV_C4 SAV_C4 EMERG SAV_C4
Inflow Fraction - 0.25 0.25 0 0 0.5 0
Downstream Cell Number - 3 4 0 0 6 0
Surface Area km2 6.030 3.808 2.833 1.012 2.274 9.279
Mean Width of Flow Path km 110 1.74 2.48 1.83 1.78 234
Number of Tanks in Series - 2 2 2 2 2 3
Outflow Control Depth cm 55 67 46 60 60 60
Outflow Coefficient - Exponent - 2.35 251 25 25 2.49 2.25
Outflow Coefficient - Intercept - 1.24 1.38 1.03 1.28 2.75 3.78
Bypass Depth cm 0 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0.01038 0.00547 0.00676 0.00485 0 0
Inflow Seepage Control Elev cm 183 101 163 82 0 0
Inflow Seepage Conc ppb 20 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.00346 0 0.00173 0 0.01577 0.00496
Outflow Seepage Control Elev cm 43 0 40 0 -46 -46
Max Outflow Seepage Conc ppb 20 20 20 20 20 20
Seepage Recycle Fraction - 0 0 0 0 0.91 0.8
Seepage Discharge Fraction - 0 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50 50
C0= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22
K = Net Settling Rate at Steady State miyr 16 16 80.10 80.10 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60 60
CO - Periphyton ppb 0 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0 0
K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0
Sh = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0
Output Variables Units 1 2 3 4 5 6 Overall
Execution Time seconds/yr 0.77 1.48 2.23 2.94 3.65 4.68 4.68
Run Date - 07/05/02 07/05/02 07/05/02 07/05/02 07/05/02 07/05/02 07/05/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322 11322
Cell Label 1 2 3 4 5A 5B Total Outflow
Downstream Cell Label 3 4 Outflow Outflow 5B Outflow -
Surface Area km2 6.030 3.808 2.833 1.012 2.274 9.279 25.2
Mean Water Load cm/d 22 3.6 7.4 14.1 11.9 29 21
Max Water Load cm/d 12.9 20.5 315 89.5 68.6 17.8 12.4
Inflow Volume hm3/yr 49.5 495 77.1 52.2 99.0 97.8 197.9
Inflow Load kg/yr 6854.8 6854.8 3322.8 3258.3 13709.6 9597.4 27419.3
Inflow Conc ppb 138.5 138.5 431 62.4 138.5 98.1 138.5
Treated Outflow Volume hm3/yr 77.1 52.2 85.0 52.6 97.8 94.6 232.2
Treated Outflow Load kg/yr 3322.8 3258.3 1324.8 1599.5 9597.4 1428.0 4352.3
Treated FWM Outflow Conc ppb 431 62.4 15.6 30.4 98.1 15.1 18.7
Total FWM Outflow Conc ppb 43.1 62.4 15.6 30.4 98.1 15.1 18.7
Surface Outflow Load Reduc % 51.5% 52.5% 60.1% 50.9% 30.0% 85.1% 84.1%
Outflow Geometric Mean - Daily ppb 39.3 55.6 12.8 21.8 89.4 8.8 13.0
Outflow Geo Mean - Composites ppb 39.7 56.2 13.1 228 91.4 9.3 13.6
Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 100% 100% 86%
Preliminary Alternative Combinations for the ECP Basins Burns
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A condensed summary of the results of the analysisis presented in Table 2.35, which is
considered reflective of the long-term treatment performance of STA-1W following full

implementation of Alternative 1.

Table 2.35 Discharge Summary, STA-1W, Alternative 1

Parameter Units Value
Average Annual Outflow Volume Hm/yr 232
Average Annual Outflow Volume Ac-ftlyr 188,100
Average Annual Outflow TP Load Kglyr 4,352.3
Flow-weighted Mean TP Concentration ppb 19
Geometric Mean TP Concentration, weekly composites ppb 14

2.8 STA-1W Alternative No. 2

Under Alternative No. 2, STA-1W would be further optimized through:
e Conversion of apart of both Cell 1 and Cell 2to SAV
e Increased compartmentalization

e Improved flow distribution

A schematic of STA-1W under Alternative 1, is presented in Figure 2.10.

2.8.1 Treatment Analysis Input Data Summary

Inflow rates, TP concentrations, rainfall and evapotranspiration employed in the DMSTA
analysis of Alternative 2 are taken from the “stalw inflow tp.xIs” Excel file. TPloads are
identical to those summarized in Table 2.24 Estimated Inflows, STA-1IW Existing
Analysis, 1965-1995. Inflow fractions were redistributed according to outflow TP
concentrations in each parallel flow path until a geometric mean of 10 ppb for the STA
was reached. Inflow rates, TP concentrations, rainfall, and evapotranspiration employed
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in the DMSTA anaysis of Alternative 2 are defined in the Exce worksheet “1W
Alternative 2" included in workbook “1W_Alt2 DataxIs’.

Ocean

Discharge
Canal Effective
cdl 28 Cell Area(ac)
.58 1A 745
1B 745
256 2A 471
2B 470

A.R.M. Loxahatchee
National Wildlife 3 700

5.950 Refuge (WCA 1) 4 250
5A 562
5B 2,293

Total 6,236 ac

Figure 2.11. Schematic of STA-1W under Alternative 2

2.8.2 Summary of Input Variables for Treatment Analysis

The following additional modifications were made in the input parameters for Alternative
2 (Cell 3 was considered as converted to SAV_C4 aswas done for Alternative 1):

e Cdl 1was splitinto Cell 1A and 1B. It was considered that a new transverse levee

and control structures would be constructed separating the two cells.

o The split reduced the effective treatment area of emergent vegetation in
Cell 1 from 1,490 acresto 745 acres (Cell 1A).
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o Likewise, the effective treatment area of SAV vegetation was increased
with the addition of Cell 1B (745 acres).

e Cdl 2was splitinto Cell 2A and 2B. It was considered that a new transverse levee

and control structures would be constructed in connection with that conversion.

o The split reduced the effective treatment area of emergent vegetation in
Cell 2 from 941 acresto 471 acres (Cell 2A).

o Likewise, the effective treatment area of SAV vegetation was increased
with the addition of Cell 2B (470 acres).

e The number of CSTRs increased in the cells with SAV increased due to additional

compartmentalization.
e Thedistribution of inflows from G-302 was modified.
o Theinflow fraction to Cell 5A was reduced from 0.50 to 0.41.
o Theinflow fraction to Cell 1 wasincreased from 0.25 to 0.39.

o Theinflow fraction to Cell 2 was reduced from 0.25 to 0.20.

2.8.3 Results of DMSTA Analysis for Alternative 2

A detailed listing of input variables employed in the analysis of Alternative 2 for STA-
1W, together with a detailed listing of computed output variables resulting from that
analysis, is presented in Table 2.36 (which consists of screen information taken directly
from the DMSTA output file).
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Table 2.36 Resultsof DM STA Analysis, STA-1W Existing Design, Alternative 2

Input Variable Units Value Case Description: Filename: 1W_AIt3_Data.xls

Design Case Name - 1W Alternative 2| Existing, Cells 1,2 & 5A--Emergent & Cell 3,4 & 5B--SAV_C4

Starting Date for Simulation - 01/01/65 Alternative 2

Ending Date for Simulation - 12/31/95 Redistributed inflows -- Balanced Outflow Concentrations

Starting Date for Output - 01/01/65 Reduction of Cell 1 Area, Increase Cell 3 Area

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % 0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 133

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 133

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 9.3

Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 16.9

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 41%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 1 2 3 4 5A 5B

Vegetation Type el > EMERG EMERG SAV_C4 SAV_C4 EMERG SAV_C4

Inflow Fraction - 0.39 0.2 0 0 0.41 0

Downstream Cell Number - 3 4 0 0 6 0

Surface Area km2 3.015 1.906 5.850 2.914 2.274 9.279

Mean Width of Flow Path km 110 1.74 2.48 1.83 1.78 234

Number of Tanks in Series - 2 2 4 6 2 3

Outflow Control Depth cm 55 67 46 60 60 60

Outflow Coefficient - Exponent - 2.35 251 25 25 2.49 2.25

Outflow Coefficient - Intercept - 124 1.38 1.03 1.28 2.75 3.78

Bypass Depth cm 0 0 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0.01038 0.00547 0.00676 0.00485 0 0

Inflow Seepage Control Elev cm 183 101 163 82 0 0

Inflow Seepage Conc ppb 20 20 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.00346 0 0.00173 0 0.01577 0.00496

Outflow Seepage Control Elev cm 43 0 40 0 -46 -46

Max Outflow Seepage Conc ppb 20 20 20 20 20 20

Seepage Recycle Fraction - 0 0 0 0 0.91 0.8

Seepage Discharge Fraction - 0 0 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500

Initial Water Column Depth cm 50 50 50 50 50 50

C0O = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4 4

C1 =WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22

K = Net Settling Rate at Steady State miyr 16 16 80.10 80.10 15.66 80.10

Zx = Depth Scale Factor cm 60 60 60 60 60 60

CO - Periphyton ppb 0 0 0 0 0 0

C1 - Periphyton ppb 0 0 0 0 0 0

K - Periphyton 1/yr 0.00 0.00 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0

Output Variables Units 1 2 3 4 5 6 Overall
Execution Time seconds/yr 0.81 1.55 2.87 4.84 5155 6.58 6.58
Run Date - 07/05/02 07/05/02 07/05/02 07/05/02 07/05/02 07/05/02 07/05/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322 11322
Cell Label 1 2 3 4 5A 5B Total Outflow
Downstream Cell Label B 4 Outflow Outflow 5B Outflow -
Surface Area km2 3.015 1.906 5.85 2.914 2.274 9.279 25.2
Mean Water Load cm/d 7.0 5.7 4.2 38 9.8 2.4 21
Max Water Load cm/d 40.4 32.8 22.4 23.3 56.3 145 12.4
Inflow Volume hm3/yr 77.2 39.6 90.6 41.0 81.2 80.0 197.9
Inflow Load kalyr 10693.5 5483.9 7379.5 3254.4 11241.9 7379.8 27419.3
Inflow Conc ppb 138.5 138.5 81.4 79.5 138.5 92.3 138.5
Treated Outflow Volume hm3/yr 90.6 41.0 106.7 422 80.0 76.8 225.7
Treated Outflow Load kglyr 7379.5 3254.4 1410.3 554.0 7379.8 1027.2 2991.5
Treated FWM Outflow Conc ppb 81.4 79.5 132 131 92.3 134 133
Total FWM Outflow Conc ppb 81.4 79.5 13.2 13.1 92.3 134 13.3
Surface Outflow Load Reduc % 31.0% 40.7% 80.9% 83.0% 34.4% 86.1% 89.1%
Outflow Geometric Mean - Daily ppb 75.2 719 9.8 7.3 83.7 7.7 9.2
Outflow Geo Mean - Composites ppb 76.1 7.7 10.1 75 85.6 8.0 9.3
Frequency Outflow Conc > 10 ppb % 100% 100% 49% 35% 100% 41% 33%
Preliminary Alternative Combinations for the ECP Basins Burns

Evaluation of Alternatives
10/23/02 2-62

McDonnell

NOVA CONSULTING, INC.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies

ECP Basins
A condensed summary of the results of the analysisis presented in Table 2.37.
Table 2.37 Discharge Summary, STA-1W, Alternative 2

Parameter Units Value
Average Annual Outflow Volume Hm’/yr 226
Average Annua Outflow Volume Ac-ftlyr 183,300
Average Annual Outflow TP Load Kaglyr 3,148.9*
Flow-weighted Mean TP Concentration ppb 14*
Geometric Mean TP Concentration, weekly composites ppb 10**

*Computed F.W.M. Less than the LSC assigned as 14 ppb.
**Computed GeoMean Conc. Less than LSC assigned as 10 ppb.

2.9 Probable Cost

2.9.1 Opinion of Probable Capital Costs

The following is a summary listing of the anticipated physical works necessary for

implementation of Alternative 1:

e Construction of a small seepage pumping station near the northeast corner of Cell
5A, included in the design to permit withdrawal from the seepage canal to maintain
stages in the downstream SAV Cell 5B. The sation is assigned a preliminary
capacity of 65 cfs (equal to a maximum daily evaporation rate of 0.24”/day in Cell
5A and 5B, and an estimated seepage |oss from the cell of 0.30"/day).

e Herbicide treatment of Cell 3 for removal of emergent macrophyte vegetation to
permit development of SAV_C4. That treatment was considered as applicable to the
entire 1,026-acre nomina area of Cell 3, despite limiting the effective are to 700

acresin the analysis.

It is anticipated that sufficient seepage inflows will be induced from the refuge to
maintain the entire STA in a hydrated condition.

An opinion of the probable capital cost for Alternatives 1 is presented in Table 2.38.
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Table 2.38 Opinion of Probable Capital Cost, STA-1W Alternatives 1

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Unit cost from Evaluation
1 Pumping Station, Cell 5A 65 cfs $9,900 $643,500{Methodology
Eradication of Existing Unit cost from 02/2002
2 |Vegetation 1,026 ac $200 $205,200|STSOC for SAV/LR
Subtotal, Estimated Construction Costs $848,700 $850,000
Planning, Engineering & Design 10 % $84,870 $85,000
Program & Construction Management 10 % $84,870 $85,000
Total Estimated Cost, Without Contingency $1,018,440 $1,020,000
Contingency 30 % $305,532 $300,000
TOTAL ESTIMATED CAPITAL COST $1,323,972 $1,320,000

The opinions of probable capital costs presented herein are consider ed suitable
for the development and evaluation of alternatives at the feasibility study level,
but should not be taken as firm estimates of the cost for implementation of any

given alternative. All estimated costs are stated at current (2002) pricing levels.

The following is a summary listing of the anticipated physical works necessary for

implementation of Alternative 2:

All physical works previoudy identified for Alternative 1.
Herbicide treatment in those parts of Cells 1 and 2 to be converted to SAV.

Replacement of existing Structure G-255 with a fully operable control structure
(nominal capacity of approximately 585 cfs). It will also be necessary to extend
power from G-303 to the new structure.

Construction of a new levee across Cell 2, together with a series of culverts for
improved flow distribution. Those structures are anticipated to consist of corrugated
metal culverts with stop log risers (total of six 84" culverts).

Construction of a new levee across Cell 1, together with a series of fully operable
control structures. The nominal combined capacity of those structures would be 1,105
cfs, they are expected to consst of the hydraulic equivalent of four gated 8 x8

RCBs. The construction of a new power line would be required for those structures.

An opinion of the probable capital cost for Alternative 2 is presented in Table 2.39.
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Table 2.39 Opinion of Probable Capital Cost, STA-1W Alternative 2

Item [Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
New Internal Levee in Cell 2, 7’ Unit cost from Evaluation
1 |height (Excludes Blasting Costs) 1.2 Mi. $390,000 $468,000|Methodology
New Internal Levee in Cell 1, 7’ Unit cost from Evaluation
2 |height (Excludes Blasting Costs) 1 Mi. $390,000 $390,000|Methodology
Blasting for New Levee and
3 |Canals 2.2 Mi. $48,000 $105,600|Allow Approx.$1/cy
New Water Control Structures in
Cell 1 (8'x8’ similar to G-381, Unit cost from June 2001
4 Gated) 4 Ea. $190,000 $760,000|Estimate for STA-3/4, Esc.
New Water Control Structures in Unit cost from Evaluation
5 Cell 2 6 Ea. $35,000 $210,000|Methodology
Roughly equivalent to two
6 Replacement Structure G-255 1 Ea. Allow $380,000|8'x8' RCBs
Water Control Structure Unit cost from June 2001
7 Electrical (Includes Telemetry) 5 Ea. $43,000 $215,000|Estimate for STA-3/4, Esc.
Stilling Wells (Includes Electrical Unit cost from June 2001
8 and Telemetry) 4 Ea. $9,000 $36,000[Estimate for STA-3/4, Esc.
Unit cost from Evaluation
9 |Electrical Power Distribution 3.2 Mi. $80,000 $256,000|Methodology
Unit cost from Evaluation
10 [Pumping Station, Cell 5A 65 cfs $9,900 $643,500| Methodology
Eradication of Existing Unit cost from 02/2002
11 |Vegetation 2241 ac $200 $448,200|STSOC for SAV/LR
Subtotal, Estimated Construction Costs $3,912,300 3,900,000
Planning, Engineering & Design 10 % $391,230 400,000
Program & Construction Management 10 % $391,230 400,000
Total Estimated Cost, Without Contingency $4,694,760 4,700,000
Contingency 30 % $1,408,428 1,400,000
TOTAL ESTIMATED CAPITAL COST $6,103,188 6,100,000}

The opinions of probable capital costs presented herein are considered suitable
for the development and evaluation of alternatives at the feasibility study level,
but should not be taken asfirm estimates of the cost for implementation of any
given alternative. All estimated costs are stated at current (2002) pricing levels.

2.9.2 Opinion of Probable Annual Costs for Operation & Maintenance

The following is a summary listing of the anticipated incremental operation and
maintenance requirements for Alternative 1 (e.g., requirements in addition to those for

operation of maintenance of STA-1W as presently designed):

e Operation and maintenance of a small forward-pumping station at Cell 5A. The
pumps in this station are assumed driven by electric motors. The pump station
operating costs are estimated using a power cost of $0.08/kw-hr; an assumed total
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head of 6 feet; an overall efficiency of 85%; and an assigned utilization equal to 10%
of the overall time. The resultant power consumption is 0.43 kwi/cfs, or 3,770 kw-
hr/cfslyr, which yields an approximate average annual cost of $300/yr/cfs.

e Additiona herbicide treatment of Cell 3 for control of invasive species and emergent

macrophyte vegetation. Thisitem includes both:
e Annual coststo spray for invasive species.

e Additional costsfor post-drought eradication of undesirable species.

The February 22, 2002 Draft Supplemental Technology Standard of Comparison
(STSOC) Analysis for Submerged Aquatic Macrophyte/Limerock Technology, D.B
Environmental, presents an estimated cost of $25/acrelyear for regular herbicide
treatment for control of invasive species, and an additiona $10/acre/year for post-drought
eradication spraying. Given the inclusion of the forward-pumping station for maintenance
of stagesin the SAV cell, the opinion of probable incremental operation and maintenance

cost includes a substantially reduced alowance of $10/acre/year for both those items.

An opinion of the probable incremental annual operation and maintenance cost for
Alternative 1 is presented in Table 2.40.

Table 2.40 Opinion of Probable Incremental O& M Cost, STA-1IW Alternative 1

Item |[Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Mech. Maintenance, Pumping Unit cost from Evaluation
1 |Station 1 Ea. $10,000 $10,000{Methodology
Power Consumption, Pumping See text for basis of
2 |Station 65 cfs $300 $19,500(estimated unit cost
Incremental Cost forAnnual
3 |Vegetation Control 1026 ac $10 $10,260
Subtotal, Estimated Incremental Operation & Maintenance Costs $39,760
Contingency 30 % $11,928
TOTAL INCREMENTAL O&M COST $51,688 $50,000

The opinions of probable incremental operation and maintenance costs presented herein are
considered suitable for the development and evaluation of alternatives at the feasbility
study level, but should not be taken as firm estimates of the cost for implementation of any
given alternative. All estimated costs are stated at current (2002) pricing levels, and do not
include any allowance for cost escalation over thelife of the project.
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Anticipated incremental operation and maintenance costs for Alternative 2 would include

those described above for Alternative 1, aswell as;

e Costsfor maintenance of the additional levees and control structures.

e Additional costs for annual vegetation control associated with the incremental areas

converted to SAV.

An opinion of the probable incremental annual operation and maintenance cost for
Alternative 2 is presented in Table 2.41.

Table 2.41 Opinion of Probable Incremental O& M Cost, STA-1W Alternative 2

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Unit cost from Evaluation
1 [New Internal Levees 2.2 Mi. $1,530 $3,366|Methodology
Unit cost from Evaluation
2 |New Water Control Structures 5 Ea. $12,000 $60,000{Methodology
Mech. Maintenance, Pumping
Station, Cell 5A, 2 units Unit cost from Evaluation
3 |assumed 2 Ea. $10,000 $20,000{Methodology
Power Consumption, Pumping See text for basis of
4 Station, Cell 5A 65 cfs $300 $19,500(estimated unit cost
Incremental Cost forAnnual
5 |Vegetation Control 2241 ac $10 $22,410
Subtotal, Estimated Incremental Operation & Maintenance Costs $125,276
Contingency 30 % $37,583
TOTAL INCREMENTAL O&M COST $162,859 $165,000)

The opinions of probable incremental operation and maintenance costs presented herein
are consider ed suitable for the development and evaluation of alter natives at the feasibility
study level, but should not be taken asfirm estimates of the cost for implementation of any
given alternative. All estimated costs are stated at current (2002) pricing levels, and do not

include any allowance for cost escalation over thelife of the project.

2.9.3Total Present Worth

The total present cost of Alternatives 1 & 2 is presented in Tables 2.42 and 2.43, and is

computed as of December 31, 2006. They are based on a 50-year project life (period of

analysis), a discount rate of 6-3/8% and annual escalation of 3%.
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Table 2.42 Total Present Worth, STA-1W Alternative 1
Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2004 $90,177 $90,177 $79,692
2005 $92,882| $1,256,636 $1,349,518 $1,121,140
Total Capital Cost $1,439,694 $1,200,832
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2007 2056 $6,538,124 1,031,187
Total Present Worth of Alternative $2,232,020
Table 2.43 Total Present Worth, STA-1W Alternative 2
Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2003 $412,000 $412,000 $387,309
2004 $212,180| $2,811,385 $3,023,565 $2,672,023
2005 $218,545| $2,895,727 $3,114,272 $2,587,247
Total Capital Cost $6,549,837 $5,646,578
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2007 2056 $21,575,810 3,402,919
Total Present Worth of Alternative $9,049,497

2.10 Summary of Evaluation Criteria Scoring

The following tables present summaries of the evaluation criteria scoring for the aternative

water quality improvement strategies for STA-1W. The information presented therein will

subsequently be employed by the District and others in further evaluation of the alternatives,
and identification of that alternative or alternative(s) to be carried forward to the conceptua

design phase.
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Table 2.44 Summary Evaluation Criteria Scores, STA-1W Alternative 1

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2 Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline IW tonnes 283 Table 2.27
50-Year TP Load Disc. - Alternative 1 tonnes 218 Table 2.35
Phosphorus L oad Reduction % 23.0 Computed
2a | Long-term flow-weighted mean TP
concentration ppb 19 Table 2.35
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb 14 Table 2.35
3 |Implementation Schedule years 4 2006 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7  |Management of side streams +3 (best) -1 STSOC (seePart 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12  Costs
1 |50-yr Present Worth Cost $ $2,232,020 Table 2.42
2 |Total 50-Year TP Remova kg 65,060 Difference Between 50-Y ear TP Discharges
2 |Cost-effectiveness $kg $34.31 Computed
BPJ = Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)

- Worth as of 12/31/2002
- 3% Escalation Rate from 12/31/2002
- Discount Rate of 6-3/8%
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Table 2.45 Summary Evaluation Criteria Scores, STA-1W Alternative 2

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2  Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline IW tonnes 283 Table2.27
50-Year TP Load Disc. - Alternative 2* tonnes 157 Table 2.37*
Phosphorus Load Reduction % 443 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 14* Table 2.37
2b [Long-term geometric mean of 7-day
composite TP concentrations ppb 10** Table2.37
3 |Implementation Schedule years 4 2006 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7  |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $9,049,497 Table 2.43
2 |Tota 50-Year TP Remova kg 125,230 Difference Between 50-Y ear TP Discharges
2 |Cost-effectiveness $/kg $72.26 Computed
BPJ = Best Professional Judgment

STSOC Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus
Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)
- Worth as of 12/31/2002
- 3% Escalation Rate from 12/31/2002
- Discount Rate of 6-3/8%
* Computed F.W.M. Conc. Less than LSC assigned as 14 ppb.
** Computed Geo.Mean Conc. Less than LSC assigned as 10 ppb.
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2.11 Sensitivity Analyses of Phosphorus Reduction Parameters

The effectiveness of phosphorus reduction in the alternatives considered are examined with
respect to the change in the following three input parameters presented in the sensitivity
analyses.

e Varying BMP Performance

e Different SAV Communities

e All Input Parameters

o Uncertainty Analysis

The third analysis (al input parameters) aso employs an uncertainty analysis. The
information presented therein will assist the District in further analyses of the alternatives
presented in the future evaluation of the parameters.

2.11.1 Variation in BMP Performance

The dternatives performed in the BMP sensitivity analysis for STA-1IW involved the

following variationsin inflow loads:

o Normal Analysis (existing conditions — no reductions necessary)

o S-5A Basin —50% reduction in TP loads

o WPB Cana BMP MUW - 0% reduction in TP loads

o L.O. Water Supply — 0% reduction in TP loads

e Sensitivity Analysis#1

o S-5A Basin — 25% reduction in TP loads

o WPB Cana BMP MUW - 0% reduction in TP loads

o L.O. Water Supply — 0% reduction in TP loads

e Sensitivity Analysis#2

o S-5A Basin — 75% reduction in TP loads

o WPB Cana BMP MUW - 0% reduction in TP loads
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o L.O. Water Supply — 0% reduction in TP loads
Table 2.46 Variation in BMP Performance
TP Conc. For BMP Load Reduction
Condition Location Normal Sens. #1 Sens. #2
F.W. Geo. F.W. Geo. F.W. Geo.
Baseline, STA-1W Inflows 139 -- 199 -- 78 --
Existing STA-1W Outflows 24 24 30 31 18 17
STA-1IW Inflows 139 -- 199 -- 78 --
Alternativel | STA-1W Outflows 19 14 23 17 14* 10**
STA-1IW Inflows 139 -- 199 -- 78 --
Alternative 2 | STA-1W Outflows 14* 10** 15 11 14* 10**

*Computed F.W.M. Less than the LSC assigned as 14 ppb.
**Computed GeoMean Conc. Less than LSC assigned as 10 ppb.

2.11.2 Variation in SAV Performance

The current vegetative community (SAV_C4) was changed to the non-emergent wetland
system vegetative community (NEWS) to determine the effects of different vegetative
communities on the phosphorus reduction parameters. Table 2.47 summarizes, for the

baseline condition, Alternative 1, and Alternative 2, the outcome of the phosphorus

reduction performance due to different SAV communities.

Table 2.47 Variation in SAV Performance

TP Conc. For Different SAV Communities
Condition Location SAV C4 NEWS
F.W. Geo. F.W. Geo.

Basdline STA-1W Inflows 139 -- 139 --
STA-1W Outflows 24 24 30 26
Alternative 1 STA-1W Inflows 139 -- 139 --
STA-1W Outflows 19 14 27 16
Alternative 2 STA-1W Inflows 139 -- 139 --
STA-1W Outflows 14* 10** 22 13

*Computed F.W.M. Less than the LSC assigned as 14 ppb.
** Computed GeoMean Conc. Less than LSC assigned as 10 ppb.
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2.11.3 All Input Variables (DMSTA Sensitivity Model)

The sensitivity of the phosphorus reduction performance to all input variables available in
the DMSTA model was tested through its built-in Sensitivity Modd which aso includes
an Uncertainty Analysis module. The Sensitivity Model assesses the average percent

change in these four output parameters for each input changed:

Treated Flow-weighted Mean Outflow Concentration

Tota Flow-weighted Mean Outflow Concentration

Outflow Geometric Mean — Composite
Total Outflow Load

A Sensitivity Scale Factor of 25% (i.e. 25% change in each input) was used in all runs.
Both high and low results were tested; in other words, two runs were conducted for each
input variable, one at 75% and the other at 125% of the original value of the input
variable under consideration. With approximately 25 different input variables, multiplied
by the number of cells in the STA, and the high and low end of results tested, the
Sensitivity Analysisincluded a potential of 180 or more DMSTA runs for each case.

No change in output from each run for each case exceeded 25%. The biggest changesin
the four output variables, consistently across each case, was caused by the input variable,

Inflow Fraction.

The DMSTA Model aso includes an Uncertainty Analysis which lists the actual change
of any one of the four above-listed output variables based on the “uncertainty” of the
input variables. If one of the 23 variables (available in this analysis) under consideration
isinsengitive, then the range of values will not change significantly.

The DMSTA Uncertainty Analysis uses results from the above Sensitivity Model. The
input into the model is the variable labeled “Error CV”, which is the Standard Error
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divided by the Mean. The default input Error CV in the DMSTA model was utilized for
the analyses. The outputs are the 10", 50", and 90™ percentile estimate of the four listed

output parameters.

Since the anaysis of STA-1W includes no bypass anaysis, the resultant Total Flow-
weighted Mean Outflow Concentration is the same as the resultant Treated Flow-

weighted Mean Outflow Concentration. Outputs from the four DMSTA cases are shown

in Table 2.48:

Table 2.48 Uncertainty Analyses of All Input Variables

Condition Location TP Conc. For BMP Load Reduction in STA-1W
10th Percentile E<t. 50th Percentile Est. 90th Percentile Est.
F.W. Geo. Load F.W. Geo. Load F.W. Geo. Load
Basdline,
Existing STA-1W Outflows 19 18 4,311 24 24 5,654 30 30 6,996
Alternative1 | STA-1W Outflows 14 10 3,293 19 14 4,352 23 17 5,412
Alternative2 | STA-1W Outflows| 14* 10** | 3,149* 14* 10** | 3,149* 17 12 3,751

*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.

**Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

The results show that there is a fairly wide range of uncertainty in phosphorus reduction

performance, particularly in the baseline conditions.
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3. STORMWATER TREATMENT AREA NO. 2 (STA-2)

STA-2 provides a total effective treatment area of 6,340 acres, situated west the L-6 Borrow
Canal and including lands from the former Brown's Farm Water Management Area, with Water
Conservation Area 2A to its east, and three miles north of Pump Station S-7. This stormwater
treatment area is intended to treat inflows from the Hills’West Palm Beach Cana (via Pumping

Station S-6). Those inflows are comprised of contributions from a number of sources, including:

» Agricultura runoff and discharges from the S-2/S-6 Basin
e HillsCana
e WPB Cand
» 298 Drainage District
» Supplemental (irrigation) water necessary to prevent dryout of the STA from Lake
Okeechobee and BMP water
» Bypass Flows

STA-2 has three parale flow paths, each with a southerly flow path. Cells 1 and 2 have
emergent macrophytic vegetative communities and Cell 3 has submerged aguatic vegetation
(SAV).

A schematic of the current design of STA-2 is presented in Figure 3.1.

3.1 Existing Conditions (Baseline 2007-2014)

An analysis of Existing Conditions was prepared to assess the probable performance of
STA-2 under regional conditions existing upon completion of the Everglades Construction
Project, but prior to completion of other major initiatives (such as the Comprehensive
Everglades Restoration Plan, or CERP). That analysis was prepared for a thirty-one year
period, extending from 1965 through 1995, using simulated inflow volumes from the
Digtrict’s South Florida Water Management Mode (SFWMM) and inflow total phosphorus
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(TP) loads developed as defined in the District’s May, 2001 Basdline Data for the Basin-
Soecific Feasibility Sudies. The probable performance of STA-2 in reducing tota
phosphorus was evaluated through use of the DMSTA software, version dated April 12,

2002 (additional information on this software is presented in Part 1).

G-333 A-E

Cell 3

|

WCA-2A

Effective
Cell Area(ac)
1 1,800
2 2,270
3 2,270
Total 6,340 ac

Figure 3.1. Schematic of STA-2

3.1.1 Input Data Summary

The following paragraphs summarize basic data employed in the analysis of Existing
Conditions for STA-2. Daily inflow rates, TP concentrations, rainfal and
evapotranspiration employed in the DMSTA analysis of Existing Conditions are included
in an Excdl file"2EX_ Dataxls’.

Inflow Volumesand TP Loads: As presented in the District’'s May, 2001 Baseline Data
for the Basin-Specific Feasibility Studies, the estimated average annua inflows to STA-2
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over the 31-year period are 233,474 acre-feet per year at a flow-weighted mean inflow

concentration of 100 ppb (28.81 metric tonsinflow TP per year).

Daily estimates of inflow by source were taken from an Excel spreadsheet prepared by
the District in connection with preparation of the Baseline Data (file name “sta2 inflow
tp.xls’ dated May 11, 2001). Table 3.1 summarizes the estimated average annual inflow
volumes and total phosphorus (TP) loads and concentrations to STA-2 represented in
those daily estimates.

Table 3.1. Estimated Inflows, STA-2 Existing Analysis, 1965-1995

Inflow Source and Description Average Annual Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000kg)  |(ppb)
S-2/S-6 Basin
Hills Canal 180,007 20.05 90
WPB Canal 42,611 6.28 120
Drainage District 298 9,247 2.35 206
BMP MUW Hills Canal 1,353 * *
Water Supply 256 * *
Combined STA2 BMP / Water Supply 1,609 0.15 74
Total Average Annual Inflows 233,474 28.83 100
Bypass Flows 86 0.01 75
Total with Bypass 233,560 28.84 100

*presented as combined TP Load

Rainfall: For the 31-year period, daily estimates of rainfall over the surface of STA-2
were taken from the SFWMM simulation; the daily values were taken from a District-
furnished Excel workbook (file name “2050wPRQOJ rfet.xls’ dated March 11, 2002;
worksheet identification “RF-STAs(inches)”). The average annual rainfall over the
surface of STA-2 asreflected in that data file is estimated to be 51.31".

Evapotranspiration: Daily estimates of evapotranspiration over the surface of STA-2
were aso taken from the SFWMM simulation; the daily values were taken from a
District-furnished Excel workbook (file name “2050wPROJ rfet.xIs’ dated March 11,

2002; worksheet identification “ET-STAS(inches)”). The average annud
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evapotranspiration over the surface of STA-2 as reflected in that data file is estimated to
be 57.40". It should here be noted that the daily ET values were estimated as specific to
the operation of STA-2 under the 2050 “with-CERP” simulation, and may not be fully
representative of ET for the baseline condition. However, the analysis is not sensitive to
minor variations in ET, and further refinement of those daily estimates is considered

unnecessary for feasibility-level analyses.

3.1.2 Summary of Input Variables

The following paragraphs summarize input variables employed in the analysis of Existing
Conditions for STA-2. Input variables include hydraulic properties, seepage, treatment
parameters, and number of CSTRs.

Hydraulic Properties. Depth-discharge relationships specified in the DMSTA input file
for each cell of STA-2 were based on analysis of detailed information presented in the
“General Design Memorandum, Stormwater Treatment Area No. 2 and WCA 2A
Hydropattern Restoration, Volume Il of I, April 1995.” The DMSTA *“default”
parameters for emergent macrophytic vegetative and SAV communities were adjusted to
closely approximate the relationships developed from that source. A summary of that
analysisis presented in Table 3.2. The outlet control depth in each cell was established at
40 cm (approx. 15") for the emergent macrophytic vegetation and 60 cm (approx. 24")
for the SAV community, consistent with the current design basis of STA-2.

Seepage: Generalized estimates of seepage losses from STA-2 were taken from
information presented in the April 26, 1996 Technica Memorandum, Seepage and
Groundwater Interaction included with the Fina Amendment No. 1 of the August 1996
General Design Detailed Design, Sormwater Treatment Area 2 and Water Conservation
Area 2A Hydropattern Restoration, Contract No. C-E201A. As presented in the April 26,
1996 Technical Memorandum, two and three-dimensional modeling using aguifer
parameters estimated from monitoring data collected at the Everglades Nutrient Removal
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(ENR) project site. Two-dimensional modeling was performed using the SEEP 2D model

developed by the U.S. Army Waterways Experimental Station. The computer code
MODLFOW, developed by the U.S. Geological Survey (USGS), was used to perform
detailed three-dimensional modeling.

Table 3.2 STA-2 Hydraulic Properties, Existing Design (Baseline 2007-2014)

Mean Ave.
Ground Cell Mean | Mean Computed | Ratio,
Elev.(ft. Discharge | Discharge(| Width | Stage (ft| Depth | Depth | Coeff.| Exp. | Discharge [ Comp.
Cell NGVD) (cfs) hm3/d) (km) | NGVD) (ft) (m) [A(m)| B (hm3/d) |Q/Target
1 11.00 92 0.224 1.58 13.00 | 2.00 [ 0.610| 0.52 [2.63| 0.224 1.00
11.00 775 1.896 1.58 15.50 450 | 1.372| 0.52 | 2.63 1.886 0.99
5 11.00 115 0.282 2 13.00 | 2.00 [ 0.610| 0.66 | 3.1 0.285 1.01
11.00 1,445 3.535 2 15.50 450 | 1.372] 0.66 | 3.1 3.515 0.99
3 10.00 115 0.282 2 12.00 2.00 | 0.610| 0.57 [ 2.84 0.280 0.99
10.00 1,150 2.814 2 14.50 450 | 1.372| 0.57 | 2.84 2.797 0.99
Seepage losses, percent recovery and water elevations for anticipated average
(representative) conditions are shown schematically in Figure 2-5.8, SEEP2D SEEPAGE
QUANTITIES FOR REPRESENTATIVE CONDITIONS, of the subject reference. A
summary of the seepage losses and estimated recoveries from the various cells of STA-2,
based on the information presented in the subject reference, is presented in Table 3.3.
Table 3.3 Estimated Seepage L oss Rates and Recovery from STA-2
Seepage Totd Combined
Rate Seepage Cell Area | LossRate Loss Combined %
Cell Location | Length (ft) | (ft3/d/ft/ft) | (ft3/d/ft) (ac) (cm/d/cm) | (cm/d/cd) | % Recovery| Recovery
1 North 5,400 51.3 277,020 1,800 0.00353 0.004 78 78
East 17,500 -38.0 -665,000 1,800 -0.00848 -0.008 - Inflow
2 North 11,300 51.3 579,690 2,270 0.00586 0.006 78 78
3 North 6,500 51.3 333,450 2,270 0.00337 0.010 78 79
West 15,100 40.6 613,060 2,270 0.00620 ' 79
Control Relativeto | Relafiveto
Ave. Grade| Elev. (ft. | Ave. Grade [ Ave. Grade
Cell Location | (ft. NGVD) [ NGVD) (ft) (cm) Remarks
1 North 11.00 9.00 -2 -61 Control Elevation Seepage Canal
1 East 11.00 13.50 25 76 Est. Ave. Stagein WCA-2A
2 North 11.00 9.00 -2 -61 Control Elevation Seepage Canal
3 North/West 10.00 9.00 -1 -30 Control Elevation Seepage Canal
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A limitation of the DMSTA model isthat al recovered seepage losses, when returned to
the treatment area, are returned to the cell from which they occur. The design of STA-2is
developed to return all recovered seepage from the north, east and west lines of the
treatment area to the upstream end of all cells. That condition cannot be represented in
the DMSTA analysis.

Treatment Parameters: As presently designed, Cells 1 and 2 of STA-2 are intended to
consist of emergent macrophytic marsh while Cell 3 is SAV. Default values in the
DMSTA model for Emergent and SAV communities were employed in the anaysis of

existing conditions.

No. of CSTRs in Series. For this analysis, a total of three Continuous Stirred Tank
Reactors (CSTRs) in series was assigned in each cell.

3.1.3 Results of DMSTA Analysis for Existing Conditions (Baseline 2007-
2014)

A detailed listing of input variables employed in the analysis of Existing Conditions for
STA-2, together with a detailed listing of computed output variables resulting from that
analysis is presented in Table 3.4 (which consists of screen information taken directly
from the DMSTA output file).
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Table 3.4 Resultsof DM STA Analysis, STA-2 Existing Design (Baseline 2007-2014)

Input Variable

Design Case Name

Starting Date for Simulation
Ending Date for Simulation
Starting Date for Output

Steps Per Day

Number of Iterations

Output Averaging Interval
Reservoir H20 Residence Time
Max Inflow / Mean Inflow

Max Reservoir Storage

Reservoir P Decay Rate

Rainfall P Conc

Atmospheric P Load (Dry)

Cell Number -->

Cell Label

Vegetation Type

Inflow Fraction

Downstream Cell Number
Surface Area

Mean Width of Flow Path
Number of Tanks in Series
Outflow Control Depth

Outflow Coefficient - Exponent
Outflow Coefficient - Intercept
Bypass Depth

Maximum Inflow

Maximum Outflow

Inflow Seepage Rate

Inflow Seepage Control Elev
Inflow Seepage Conc

Outflow Seepage Rate

Outflow Seepage Control Elev
Max Outflow Seepage Conc
Seepage Recycle Fraction
Seepage Discharge Fraction
Initial Water Column Conc

Initial P Storage Per Unit Area
Initial Water Column Depth

CO0 = WC Conc at 0 g/m2 P Storage
C1=WC Conc at 1 g/m2 P storage
K = Net Settling Rate at Steady State
Zx = Depth Scale Factor

CO0 - Periphyton

C1 - Periphyton

K - Periphyton

Zx - Periphyton

Sm = Transition Storage Midpoint
Sb = Transition Storage Bandwidth

Output Variables

Execution Time

Run Date

Starting Date for Simulation
Starting Date for Output

Ending Date

Output Duration

Cell Label

Downstream Cell Label

Surface Area

Mean Water Load

Max Water Load

Inflow Volume

Inflow Load

Inflow Conc

Treated Outflow Volume
Treated Outflow Load

Treated FWM Outflow Conc
Total FWM Outflow Conc
Surface Outflow Load Reduc
Outflow Geometric Mean - Daily
Outflow Geo Mean - Composites
Frequency Outflow Conc > 10 ppb

days
days
hm3
1/yr/ppb
ppb
mg/m2-yr

cm
hm3/day
hm3/day
(cm/d) / cm
cm
ppb
(cm/d) / cm
cm
ppb
ppb
mg/m2
cm
ppb
ppb
m/yr
cm
ppb
ppb
1lyr
cm
mg/m2
mg/m2

Units
seconds/yr

km2
cm/d
cm/d
hm3/yr
kglyr
ppb
hm3/yr
kalyr

Value Case Description: Filename: 2EX_Data.xls
BASELINE Existing, Cells 1 & 2--Emergent, & 3--SAV_C4
01/01/65
12/31/95
01/01/65
3 Output Variable Units Value
2 Water Balance Error % 0.0%
7 Mass Balance Error % 0.1%
0 Flow-Wtd Conc - With Bypass ppb 33.0
0 Flow-Wtd Conc - Without Bypass ppb 33.0
0 Geometric Mean Conc ppb 33.4
0 95th Percentile Conc ppb 47.7
10 Freq Cell Outflow > 10 ppb % 46%
20 Bypass Load % 0.0%
1 2 g 4 5 6
1 2 3
EMERG EMERG SAV_C4
0.28 0.36 0.36
0 0 0
7.280 9.190 9.190
1.58 2.00 2.00
3 3 3
40 40 60
2.63 3.1 2.84
0.52 0.66 0.57
0 0 0
0 0 0
0 0 0
0.008 0 0
76 0 0
20 20 20
0.004 0.006 0.01
-61 -61 -30
20 20 20
0.78 0.78 0.79
0 0 0
30 30 30
500 500 500
50 50 50
4 4 4
22 22 22
16 16 80.10
60 60 60
0 0 0
0 0 0
0.00 0.00 0.00
0 0 0
0 0 0
0 0 0
1 2 3 4 5 6
6.94 13.19 19.45
07/14/02 07/14/02 07/14/02
01/01/65 01/01/65 01/01/65
01/01/65 01/01/65 01/01/65
12/31/95 12/31/95 12/31/95
11322 11322 11322
1 2 8
Outflow Outflow Outflow
7.280 9.19 9.19
3.0 3.1 3.1
30.6 31.2 31.2
80.7 103.8 103.8
8079.5 10387.9 10387.9
100.1 100.1 100.1
81.8 97.5 95.9
3399.6 4125.7 1554.9
415 42.3 16.2
415 42.3 16.2
57.9% 60.3% 85.0%
39.0 39.3 10.6
39.8 40.3 10.2
100% 100% 0%

Overall
19.45
07/14/02
01/01/65
01/01/65
12/31/95
11322
Total Outflow
25.7
31
31.1
288.2
28855.2
100.1
275.3
9080.2
33.0
33.0
68.5%
32.6
33.4
100%
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A condensed summary of the results of the analysisis presented in Table 3.5.

Table 3.5 Discharge Summary, STA-2 Existing Conditions (Baseline 2007-2014)

Parameter Units Value
Average Annual Outflow Volume Hm?/yr 275.3
Average Annua Outflow Volume Ac-ftiyr 223,200
Average Annua Outflow TP Load Kaglyr 9,080.2
Flow-weighted Mean TP Concentration ppb 33
Geometric Mean TP Concentration, weekly composites ppb 33

3.2 Baseline 2015-2056 Conditions

Basins tributary to severa STAs are scheduled to receive component projects of the
Comprehensive Everglades Restoration Program (CERP). The most significant of these is
the component entitled “EAA Storage Reservoir, Phase 1". That project was authorized in
the Water Resources Development Act (WRDA) of 2000, and is presently scheduled for
completion in September 2009. The full CERP Simulation (2050wPROJ) prepared for the
feasibility studies includes Phase 1 and 2 of the EAA Storage Reservoir Project, with Phase
2 considered complete by 2014. As aresult, Baseline 2015-2056 conditions should properly
be considered as those that will result from implementation of the EAA Storage Reservoir
Phase 1 and 2 project, and other elements of CERP that may substantially influence inflows
to STA-2. In this case, STA-2, athough not receiving waters from any of the Reservairs,
will be affected by the redistribution of the waters around the Everglades Agricultural Area.
For this analysis, Baseline 2015-2056 conditions are assigned to the 42-year period 2015-
2056.
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3.2.1 STA-2 Input Data Summary

The following paragraphs summarize basic data employed in the analysis of Baseline
2015-2056 Conditions for STA-2. Daily inflow rates, TP concentrations, rainfall and
evaportranspiration employed in the DMSTA analysis of that condition are included in an
Excel file“2FU_Data.xIs’.

Inflow Volumes and TP Loads: Daily inflow volumes to STA-2 were taken from a
District-furnished Excel file (“sta2in.xls’ dated March 7, 2002). Daily inflow TP
concentrations by source were assigned at values equal to those used in anaysis of
existing conditions at STA-2. A summary of the estimated average annual inflow
volumes and loads to STA-2 under the Baseline 2015-2056 condition is presented in
Table 3.6.

Table 3.6 Estimated I nflows, STA-2 Future Analysis, 2015-2056

Inflow Source and Description Average Annual Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000kg) _|(ppb)
S-2/S-6 Basin
Hills Canal 144,296 16.02 90
WPB Canal 42,327 6.27 0
Drainage District 298 14,409 3.66 206
BMP MUW Hills Canal 7,235 * *
Water Supply 122 * *
Combined STA2 BMP / Water Supply 7,357 0.67 74
Total Average Annual Inflows 208,389 26.62 104

* presented as combined TP Load

Estimated average annual inflow volumes and TP loads to STA-2 under Baseline 2015-
2056 condition are reduced 10.8% and 7.7%, respectively, from those estimated for
Existing Conditions (Baseline 2007-2015).

Daily Rainfall and Evapotranspiration were assigned equal to those reflected in the
analysis of Existing Conditions for STA-2.
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3.2.2 Summary of Input Variables

All input variables for analysis of the Basdline 2015-2056 Condition at STA-2 were
assigned values identical to those employed in the Existing Conditions (Baseline 2007-
2014) analysis for STA-2. Those input variables, listed below, are defined in an Excel
worksheet entitled “ Baseline 2015-2056" included in the workbook “2FU_xIs’.

3.2.3 Results of DMSTA Analysis for Baseline 2015-2056

A detailed listing of input variables employed in the analysis of the Baseline 2015-2056
Condition for STA-2, together with a detailed listing of computed output variables
resulting from that analysis, is presented in Table 3.8 (which consists of screen
information taken directly from the DMSTA output files).

A condensed summary of the results of the analysisis presented in Table 3.7.

Table 3.7 Discharge Summary, STA-2 Baseline 2015-2056 Design

Parameter Units Value
Average Annua Outflow Volume Hm/yr 244.3
Average Annual Outflow Volume Ac-ftlyr 198,100
Average Annual Outflow TP Load Kalyr 7,482.6
Flow-weighted Mean TP Concentration ppb 31
Geometric Mean TP Concentration, weekly composites ppb 32

Estimated average annual outflow volumes and TP loads from STA-2 under the Baseline
2015-2056 condition are reduced 11.2% and 17.6%, respectively, from those estimated
for Existing Conditions (Baseline 2007-2014).
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Table 3.8 Resultsof DM STA Analysis, Baseline 2015-2056 STA-2 Design

Input Variable

Design Case Name

Starting Date for Simulation
Ending Date for Simulation
Starting Date for Output

Steps Per Day

Number of Iterations

Output Averaging Interval
Reservoir H20 Residence Time
Max Inflow / Mean Inflow

Max Reservoir Storage

Reservoir P Decay Rate

Rainfall P Conc

Atmospheric P Load (Dry)

Cell Number -->

Cell Label

Vegetation Type

Inflow Fraction

Downstream Cell Number
Surface Area

Mean Width of Flow Path
Number of Tanks in Series
Outflow Control Depth

Outflow Coefficient - Exponent
Outflow Coefficient - Intercept
Bypass Depth

Maximum Inflow

Maximum Outflow

Inflow Seepage Rate

Inflow Seepage Control Elev
Inflow Seepage Conc

Outflow Seepage Rate

Outflow Seepage Control Elev
Max Outflow Seepage Conc
Seepage Recycle Fraction
Seepage Discharge Fraction
Initial Water Column Conc

Initial P Storage Per Unit Area
Initial Water Column Depth

CO0 = WC Conc at 0 g/m2 P Storage
C1=WC Conc at 1 g/m2 P storage
K = Net Settling Rate at Steady State
Zx = Depth Scale Factor

CO0 - Periphyton

C1 - Periphyton

K - Periphyton

Zx - Periphyton

Sm = Transition Storage Midpoint
Sb = Transition Storage Bandwidth

Output Variables

Execution Time

Run Date

Starting Date for Simulation
Starting Date for Output

Ending Date

Output Duration

Cell Label

Downstream Cell Label

Surface Area

Mean Water Load

Max Water Load

Inflow Volume

Inflow Load

Inflow Conc

Treated Outflow Volume
Treated Outflow Load

Treated FWM Outflow Conc
Total FWM Outflow Conc
Surface Outflow Load Reduc
Outflow Geometric Mean - Daily
Outflow Geo Mean - Composites
Frequency Outflow Conc > 10 ppb

Units

days
days
hm3
1/yr/ppb
ppb
mg/m2-yr

cm
hm3/day
hm3/day
(cm/d) / cm
cm
ppb
(cm/d) / cm
cm
ppb
ppb
mg/m2
cm
ppb
ppb
m/yr
cm
ppb
ppb
1lyr
cm
mg/m2
mg/m2

Units
seconds/yr

km2
cm/d
cm/d
hm3/yr
kglyr
ppb
hm3/yr
kalyr
ppb
ppb

ppb
ppb
%

Value Case Description: Filename: 2FU_Data.xls
FUTURE Existing, Cells 1 & 2--Emergent & Cell 3--SAV_C4
01/01/65
12/31/95
01/01/65
3 Output Variable Units Value
2 Water Balance Error % 0.0%
7 Mass Balance Error % 0.1%
0 Flow-Wtd Conc - With Bypass ppb 30.6
0 Flow-Wtd Conc - Without Bypass ppb 30.6
0 Geometric Mean Conc ppb 31.7
0 95th Percentile Conc ppb 449
10 Freq Cell Outflow > 10 ppb % 41%
20 Bypass Load % 0.0%
1 2 g 4 5 6
1 2 3
EMERG EMERG SAV_C4
0.28 0.36 0.36
0 0 0
7.280 9.190 9.190
1.58 2.00 2.00
3 3 3
40 40 60
2.63 3.1 2.84
0.52 0.66 0.57
0 0 0
0 0 0
0 0 0
0.008 0 0
76 0 0
20 20 20
0.004 0.006 0.01
-61 -61 -30
20 20 20
0.78 0.78 0.79
0 0 0
30 30 30
500 500 500
50 50 50
4 4 4
22 22 22
16 16 80.10
60 60 60
0 0 0
0 0 0
0.00 0.00 0.00
0 0 0
0 0 0
0 0 0
1 2 3 4 5 6
6.90 13.29 19.74
07/14/02 07/14/02 07/14/02
01/01/65 01/01/65 01/01/65
01/01/65 01/01/65 01/01/65
12/31/95 12/31/95 12/31/95
11322 11322 11322
1 2 3
Outflow Outflow Outflow
7.280 9.19 9.19
2.7 2.8 2.8
255 26.0 26.0
72.0 92.6 92.6
7460.0 9591.5 9591.5
103.6 103.6 103.6
73.2 86.3 84.8
2850.7 3424.1 1207.9
38.9 39.7 14.2
38.9 39.7 14.2
61.8% 64.3% 87.4%
37.3 37.8 9.9
38.0 38.7 9.4
100% #DIV/O! #DIV/0!

Overall
19.74
07/14/02
01/01/65
01/01/65
12/31/95
11322
Total Outflow

25.7
2.7
25.9
257.3
26642.9
103.6
2443
7482.6
30.6
30.6
71.9%
31.1
317
100%
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3.3 Baseline Condition for Evaluation of Alternative 1

The Evauation Methodology requires a comparison of the performance of various
aternatives for improved treatment performance in STA-2 to a Baseline condition. The
Baseline condition at STA-2 consists of a combination of Existing Conditions (Baseline
2007-2014) and Future conditions (Baseline 2015-2056). The performance of STA-2 under
Existing conditions is applied to the period 2007-2014 (8 years). The performance of STA-2
under Future conditions is applied to the period 2015-2056 (42 years). Table 3.9 presents a
summary of the Baseline discharges from STA-2 against which discharges from the various
alternatives will be evaluated.

Table 3.9 STA-2 Basdline Total Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 223,200 9,080.2 1,785,600 72,642
2015 2056 198,100 7,482.6 8,320,200 314,269
2007 2056 202,116 7,738.2 10,105,800 386,911

Flow-weighted mean TP Concentration in Dischar ges, ppb 31

3.4 Alternative No. 1

Under Alternative No. 1, Cells 1, 2 and 3 would be modified to optimize the performance of
STA-2, with completion of all modifications and placement into service of the modified
treatment area occurring in 2006. For this analysis, that optimization is considered to consist
of the conversion of the downstream 1,080 acres (60%) of Cell 1, and the downstream 1,360
acres (60%) of Cell 2to SAV.

A schematic of STA-2, under Alternative 1 is presented in Figure 3.2.
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GBLAG L/  G39A
Call 2A

G-333A-E

Cell 3A
O—0—0—0— Cell 2B

Cell 3B

|

WCA-2A

Effective
Area (ac)
720
1,080
910
1,360
910
1,360
Total 6,340 ac

Figure 3.2. Schematic of STA-2, under Alternative 1

3.4.1 Treatment Analysis Input Data Summary

As this dternative is considered as complete in 2006, the operation of STA-2 under
Alternative No. 1 would be divided into two distinct periods. Existing (2007-2014) and
Future (2015-2056). The optimized configuration is similar for both Existing and Future
conditions. As such, Alternative 1 inflow volumes and TP loads for Existing and Future
conditions are identica to inflow volumes and TP loads for the Basdline Existing
conditions (Basdline 2007-2014) and Future conditions (Baseline 2015-2056),
respectively.  Accordingly, inflow rates, TP concentrations, rainfal and
evapotranspiration employed in the DMSTA analysis of Alternative 1 are taken from
“2EX Dataxls’ and “2FU_Dataxls’ Exce files. Inflow volumes and TP loads are
identical to those summarized in Tables 3.1 and 3.6
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3.4.2 Summary of Input Variables for Treatment Data Summary

Other than discussed below, input variables employed in the analysis of Alternative 1 for
STA-2 are identical to those included in the Existing and Future Baseline Conditions

analyses.

e Cells1, 2, and 3 were subdivided into two cells each:
°  Cdl 1A (720 acres) and Cell 1B (1,080 acres)
°  Cel 2A (910 acres) and Cell 2B (1,360 acres)
°  Cell 3A (910 acres) and Cell 3B (1,360 acres)

e The Outflow Control Depth in Cells 1B and 2B was modified from 40 cm to 60 cm.

e The vegetation type in Cell 1B and 2B was revised from “Emergent” to “SAV_C4”,
and the associated default treatment parameters of DMSTA were employed in the

analysis.

e The hydraulic information remained similar except for the change in cell width for
Cells 2A and 2B.

e The seepage transfer rates for al Cells 1A, 2A, and 3A were adjusted based on their
new cell size. Cell 1B seepage is based on its associated inflow seepage on its
eastern border with WCA-2A. Cell 2B seepage was set at zero. Cell 3 seepage is
based on its associated seepage on its western border of the STA.

3.4.3 Results of DMSTA Analysis for Alternative 1

A detailed listing of input variables employed in the analysis of the Alternative 1 Existing
Condition (2007-2014) for STA-2, together with a detailed listing of computed output
variables resulting from that analysis is presented in Table 3.10 (which consists of screen
information taken directly from the DMSTA outpuit file).

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 3-14

[l NovaconsuLTNG, INc.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Table 3.10 Resultsof DM STA Analysis, STA-2 Alternative 1 (2007-2014)

Input Variable

Design Case Name

Starting Date for Simulation
Ending Date for Simulation
Starting Date for Output

Steps Per Day

Number of Iterations

Output Averaging Interval
Reservoir H20 Residence Time
Max Inflow / Mean Inflow

Max Reservoir Storage

Reservoir P Decay Rate

Rainfall P Conc

Atmospheric P Load (Dry)

Cell Number -->

Cell Label

Vegetation Type

Inflow Fraction

Downstream Cell Number
Surface Area

Mean Width of Flow Path
Number of Tanks in Series
Outflow Control Depth

Outflow Coefficient - Exponent
Outflow Coefficient - Intercept
Bypass Depth

Maximum Inflow

Maximum Outflow

Inflow Seepage Rate

Inflow Seepage Control Elev
Inflow Seepage Conc

Outflow Seepage Rate

Outflow Seepage Control Elev
Max Outflow Seepage Conc
Seepage Recycle Fraction
Seepage Discharge Fraction
Initial Water Column Conc

Initial P Storage Per Unit Area
Initial Water Column Depth

CO0 = WC Conc at 0 g/m2 P Storage
C1=WC Conc at 1 g/m2 P storage
K = Net Settling Rate at Steady State
Zx = Depth Scale Factor

CO0 - Periphyton

C1 - Periphyton

K - Periphyton

Zx - Periphyton

Sm = Transition Storage Midpoint
Sb = Transition Storage Bandwidth

Output Variables

Execution Time

Run Date

Starting Date for Simulation
Starting Date for Output

Ending Date

Output Duration

Cell Label

Downstream Cell Label

Surface Area

Mean Water Load

Max Water Load

Inflow Volume

Inflow Load

Inflow Conc

Treated Outflow Volume
Treated Outflow Load

Treated FWM Outflow Conc
Total FWM Outflow Conc
Surface Outflow Load Reduc
Outflow Geometric Mean - Daily
Outflow Geo Mean - Composites
Frequency Outflow Conc > 10 ppb

days
days
hm3
1/yr/ppb
ppb
mg/m2-yr

cm
hm3/day
hm3/day
(cm/d) / cm
cm
ppb
(cm/d) / cm
cm
ppb
ppb
mg/m2
cm
ppb
ppb
m/yr
cm
ppb
ppb
1lyr
cm
mg/m2
mg/m2

Units
seconds/yr

km2
cm/d
cm/d
hm3/yr
kglyr
ppb
hm3/yr
kalyr
ppb
ppb

ppb
ppb
%

Value Case Description: Filename: 2EX_Data.xls
ALT1 Existing, Cells 1A & 2A--Emergent & Cell 1B, 2B, 3A & 3B--SAV_C4
01/01/65 40/60 Split
12/31/95
01/01/65
3 Output Variable Units Value
2 Water Balance Error % 0.0%
7 Mass Balance Error % 0.0%
0 Flow-Wtd Conc - With Bypass ppb 16.6
0 Flow-Wtd Conc - Without Bypass ppb 16.6
0 Geometric Mean Conc ppb 8.8
0 95th Percentile Conc ppb 23.6
10 Freq Cell Outflow > 10 ppb % 34%
20 Bypass Load % 0.0%
1 2 g 4 5 6
1A 1B 2A 2B 3A 3B
EMERG SAV_C4 EMERG SAV_C4 SAV_C4 SAV_C4
0.28 0 0.36 0 0.36 0
2 0 4 0 6 0
2.912 4.368 3.676 5.514 3.676 5.514
1.58 1.58 3.10 1.65 2.00 2.00
3 3 3 3 3 3
40 60 40 60 60 60
2.48 2.53 2.92 1.99 2.93 3.05
0.48 0.62 0.39 1.28 0.48 0.64
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0.008 0.008 0 0 0 0
76 76 0 0 0 0
20 20 20 20 20 20
0.009 0 0.015 0 0.015 0.006
-61 0 -61 0 -30 -30
20 20 20 20 20 20
0.78 0 0.78 0 0.78 0.79
0 0 0 0 0 0
30 30 30 30 30 30
500 500 500 500 500 500
50 50 50 50 50 50
4 4 4 4 4 4
22 22 22 22 22 22
16 80 15.66 80.10 80.10 80.10
60 60 60 60 60 60
0 0 0 0 0 0
0 0 0 0 0 0
0.00 0.00 0.00 0.00 0.00 0.00
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
1 2 3 4 5 6
6.71 12.81 19.13 25.20 31.29 37.36
07/14/02 07/14/02 07/14/02 07/14/02 07/14/02 07/14/02
01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
11322 11322 11322 11322 11322 11322
1A 1B 2A 2B 3A 3B
1B Outflow 2B Outflow 3B Outflow
2912 4.368 3.676 5.514 3.676 5514
7.6 5.0 1.7 4.9 7.7 4.9
76.6 50.1 78.0 52.1 78.0 52.2
80.7 80.0 103.8 98.4 103.8 99.1
8079.5 5120.9 10387.9 6179.1 10387.9 2886.5
100.1 64.0 100.1 62.8 100.1 29.1
80.0 81.1 98.4 97.6 99.1 95.9
5120.9 1375.2 6179.1 1806.1 2886.5 1386.8
64.0 17.0 62.8 18.5 29.1 14.5
64.0 17.0 62.8 18.5 29.1 145
36.6% 73.1% 40.5% 70.8% 72.2% 52.0%
61.8 9.9 59.3 10.3 20.3 8.3
63.2 9.5 61.1 10.2 20.5 8.0
100% 0% 100% 0% 100% 0%

Overall
37.36
07/14/02
01/01/65
01/01/65
12/31/95
11322
Total Outflow

25.7
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A condensed summary of the results of the analysisis presented in Table 3.11.
Table 3.11 Discharge Summary, STA-2 Alter native 1 2007-2015
Parameter Units Value
Average Annual Outflow Volume Hm?/yr 274.6
Average Annua Outflow Volume Ac-ftiyr 222,600
Average Annua Outflow TP Load Kaglyr 4,568.1
Flow-weighted Mean TP Concentration ppb 17
Geometric Mean TP Concentration, weekly composites ppb 10**

** Computed Geo.Mean Conc. lessthan L SC assigned as 10 ppb.

A detailed listing of input variables employed in the analysis of Alternative 1 Future
Condition (2015-2056) for STA-2, together with a detailed listing of computed output

variables resulting from that analysis, is presented in Table 3.13 (which consists of screen

information taken directly from the DMSTA output files).

A condensed summary of the results of the analysisis presented in Table 3.12.

Table 3.12 Discharge Summary, STA-2 Alternative 1 2015-2056

Parameter Units Value
Average Annual Outflow Volume Hm?/yr 243.6
Average Annual Outflow Volume Ac-ftlyr 197,500
Average Annual Outflow TP Load Kglyr 3,521.6
Flow-weighted Mean TP Concentration ppb 14
Geometric Mean TP Concentration, weekly composites ppb 10**
** Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.
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Input Variable

Design Case Name

Starting Date for Simulation
Ending Date for Simulation
Starting Date for Output

Steps Per Day

Number of Iterations

Output Averaging Interval
Reservoir H20 Residence Time
Max Inflow / Mean Inflow

Max Reservoir Storage

Reservoir P Decay Rate

Rainfall P Conc

Atmospheric P Load (Dry)

Cell Number -->

Cell Label

Vegetation Type

Inflow Fraction

Downstream Cell Number
Surface Area

Mean Width of Flow Path
Number of Tanks in Series
Outflow Control Depth

Outflow Coefficient - Exponent
Outflow Coefficient - Intercept
Bypass Depth

Maximum Inflow

Maximum Outflow

Inflow Seepage Rate

Inflow Seepage Control Elev
Inflow Seepage Conc

Outflow Seepage Rate

Outflow Seepage Control Elev
Max Outflow Seepage Conc
Seepage Recycle Fraction
Seepage Discharge Fraction
Initial Water Column Conc

Initial P Storage Per Unit Area
Initial Water Column Depth

CO = WC Conc at 0 g/m2 P Storage
C1 =WC Conc at 1 g/m2 P storage
K = Net Settling Rate at Steady State
Zx = Depth Scale Factor

CO - Periphyton

C1 - Periphyton

K - Periphyton

Zx - Periphyton

Sm = Transition Storage Midpoint
Sb = Transition Storage Bandwidth

Output Variables

Execution Time

Run Date

Starting Date for Simulation
Starting Date for Output
Ending Date

Output Duration

Cell Label

Downstream Cell Label
Surface Area

Mean Water Load

Max Water Load

Inflow Volume

Inflow Load

Inflow Conc

Treated Outflow Volume
Treated Outflow Load
Treated FWM Outflow Conc
Total FWM Outflow Conc
Surface Outflow Load Reduc
Outflow Geometric Mean - Daily
Outflow Geo Mean - Composites

Units

days
days
hm3
1/yrippb
ppb
mg/m2-yr

cm
hm3/day
hm3/day
(cm/d) / cm
cm
ppb
(cm/d) / cm
cm
ppb
ppb
mg/m2
cm
ppb
ppb
m/yr
cm
ppb
ppb
1lyr
cm
mg/m2
mg/m2

Units
seconds/yr

km2
cm/d
cm/d
hm3/yr
kalyr
ppb
hm3/yr
kglyr
ppb
ppb
%
ppb
ppb

Table 3.13 Resultsof DM STA Analysis, STA-2 Alter native 1 2015-2056
Value Case Description: Filename: 2FU_Data.xls
ALT1 Existing, Cells 1A & 2A--Emergent & Cell 1B, 2B, 3A & 3B--SAV_C4
01/01/65 40/60 Split
12/31/95
01/01/65
3 Output Variable Units Value
2 Water Balance Error % 0.0%
7 Mass Balance Error % 0.0%
0 Flow-Wtd Conc - With Bypass ppb 145
0 Flow-Wtd Conc - Without Bypass ppb 14.5
0 Geometric Mean Conc ppb 8.1
0 95th Percentile Conc ppb 20.3
10 Freq Cell Outflow > 10 ppb % 28%
20 Bypass Load % 0.0%
1 2 3 4 5| 6
1A 1B 2A 2B 3A 3B
EMERG SAV_C4 EMERG SAV_C4 SAV_C4 SAV_C4
0.28 0 0.36 0 0.36 0
2 0 4 0 6 0
2.912 4.368 3.676 5.514 3.676 5.514
1.58 1.58 3.10 1.65 2.00 2.00
3 3 3 3 3 3
40 60 40 60 60 60
2.48 2.53 2.92 1.99 2.93 3.05
0.48 0.62 0.39 1.28 0.48 0.64
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0.008 0.008 0 0 0 0
76 76 0 0 0 0
20 20 20 20 20 20
0.009 0 0.015 0 0.015 0.006
-61 0 -61 0 -30 -30
20 20 20 20 20 20
0.78 0 0.78 0 0.78 0.79
0 0 0 0 0 0
30 30 30 30 30 30
500 500 500 500 500 500
50 50 50 50 50 50
4 4 4 4 4 4
22 22 22 22 22 22
16 80 15.66 80.10 80.10 80.10
60 60 60 60 60 60
0 0 0 0 0 0
0 0 0 0 0 0
0.00 0.00 0.00 0.00 0.00 0.00
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
1 2 3 4 5 6
7.39 13.52 19.97 26.68 32.84 39.00
07/14/02 07/14/02 07/14/02 07/14/02 07/14/02 07/14/02
01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
11322 11322 11322 11322 11322 11322
1A 1B 2A 2B 3A 3B
1B Outflow 2B Outflow 3B Outflow
2,912 4.368 3.676 5514 3.676 5.514
6.8 4.5 6.9 4.3 6.9 4.4
63.8 42.0 65.0 434 65.0 43.7
72.0 71.3 92.6 87.2 92.6 87.9
7460.0 4430.2 9591.5 5305.6 9591.5 2284.3
103.6 62.1 103.6 60.8 103.6 26.0
713 72.5 87.2 86.4 87.9 84.8
4430.2 1069.6 5305.6 1392.2 2284.3 1059.8
62.1 14.8 60.8 16.1 26.0 125
62.1 14.8 60.8 16.1 26.0 12,5
40.6% 75.9% 44.7% 73.8% 76.2% 53.6%
61.6 9.2 59.7 9.6 19.1 7.7
62.7 8.7 60.9 9.2 19.2 7.2
100% 0% #DIV/0! #DIV/O! #DIV/O! #DIV/0!

Frequency Outflow Conc > 10 ppb

%

Overall
39.00
07/14/02
01/01/65
01/01/65
12/31/95
11322
Total Outflow

25.7
2.7
25.9
257.3
26642.9
103.6
243.6
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Table 3.14 summarizes the estimated total discharges from STA-2, Alternative 1 over the
50-year period 2007-2056, given that:

e STA-2 will operate under Alternative 1, Existing conditions, over the period 2007-

2014.

e STA-2 will operate under Alternative 1, Future conditions, over the period 2015-

2056.
Table3.14 STA-2 Alt. 1, Total 50-Year Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 222,600 4,568.1 1,780,800 36,545
2015 2056 197,500 3,521.6 8,295,000 147,907
2007 2056 201,500 3,689.0 10,075,800 184,452

Flow-weighted mean TP Concentration in Dischar ges, ppb 15

Estimated average annua outflow volumes and TP loads from STA-2 under the
Alternative 1 Future Conditions (2015-2056) are reduced 11.3% and 21.2%, respectively,
from those estimated for Existing Conditions (2007-2014).

3.4.4 Opinion of Probable Capital Cost

The following is a summary listing of the anticipated physical works necessary for

implementation of Alternative 1:

e Construction of approximately 3.3 miles of interior levee, subdividing Cell 1 into
Cells 1A and 1B, Cdll 2 into Cells 2A and 2B, and Cell 3 into 3A and 3B.

e Construction of additional water control structures through the new levee between

cellsin series. Four control structures are assigned to each cell, and assumed to be
equivalent in number and character to STA-3/4's G-381 Structures (8'x8' gated
RCB’ s with telemetric control).
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e Extension of an overhead power distribution line from the intersection of the new

levee with the eastern border Cdll 1, and then west along the new levee across Cells

1, 2 & 3 (total length of approximately 3.3 miles).

e One small forward-pumping station aong the new interior Cell 2 levee to permit

withdrawal from upstream emergent marsh cell to maintain stages in the downstream
SAV cdl. This station pumping from Cell 2A to Cell 2B is assigned a preliminary

capacity of 14 cfs (equal to a maximum daily evaporation rate from Cell 2B of

0.24" Iday).

e Herbicide treastment of Cells 1B, 2B and 500 acres of 3A/3B (conversion of

remaining emergent vegetation) for removal of emergent macrophyte vegetation to

permit development of SAV.

An opinion of the probable capital cost for Alternative 1 is presented in Table 3.15.

Table 3.15 Opinion of Probable Capital Cost, STA-2 Alternative 1

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
New Internal Levee, 7’ height Unit cost from Evaluation
1 (Excludes Blasting Costs) 3.3 Mi. $390,000 $1,287,000/Methodology
Blasting for New Levee and
2 [Canals 3.3 Mi. $48,000 $158,400|Allow Approx.$1l/cy
New Water Control Structures Unit cost from June 2001
3 |(8x8) 12 Ea. $190,000 $2,280,000(Estimate for STA-3/4, Esc.
Water Control Structure Unit cost from June 2001
4 |Electrical (Includes Telemetry) 12 Ea. $43,000 $516,000|Estimate for STA-3/4, Esc.
Stilling Wells (Includes Electrical Unit cost from June 2001
5 |and Telemetry) 6 Ea. $9,000 $54,000(Estimate for STA-3/4, Esc.
Unit cost from Evaluation
6 [Electrical Power Distribution 3.3 Mi. $80,000 $264,000|Methodology
Unit cost from Evaluation
7 Pumping Station, Cell 2A-2B 14 cfs $7,600 $106,400|Methodology
Eradication of Existing Unit cost from 02/2002
8 |Vegetation 2940 ac $200 $588,000|STSOC for SAV/LR
Subtotal, Estimated Construction Costs $5,253,800 5,250,000
Planning, Engineering & Design 10 % $525,380 530,000
Program & Construction Management 10 % $525,380 530,000
Total Estimated Cost, Without Contingency $6,304,560 6,310,000
Contingency 30 % $1,891,368 1,890,000
TOTAL ESTIMATED CAPITAL COST $8,195,928 8,200,000

The opinions of probable capital costs presented herein are considered suitable
for the development and evaluation of alternatives at the feasbility study level,
but should not be taken as firm estimates of the cost for implementation of any

given alternative. All estimated costs are stated at current (2002) pricing levels.
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3.4.5 Opinion of Probable Annual Costs for Operation & Maintenance

The following is a summary listing of the anticipated incremental operation and
maintenance requirements for Alternative 1 (e.g., requirements in addition to those for

operation of maintenance of STA-2 as presently designed):

e Maintenance of approximately 3.3 additional miles of interior levee.

e Operation and maintenance of the additional water control structures through the new
levee subdividing Cell 1 into Cells 1A and 1B, Cell 2 into Cells 2A and 2B, and Cell
3into 3A and 3B.

e Operation and maintenance of one small forward-pumping station along the interior
levee in Cell 2 between cells in series, included in the design to permit withdrawal
from upstream emergent marsh cells to maintain stages in the downstream SAV cells.
The pump in this station is assumed to be driven by electric motor. The unit
operating costs are estimated using a power cost of $0.08/kw-hr; an assumed total
head of 6 feet; an overall efficiency of 85%; and an assigned utilization equal to 10%
of the overall time. The resultant power consumption is 0.43 kw/cfs, or 3,770 kw-
hr/cfslyr., yielding an approximate average annual cost of $300/yr/cfs.

e Additiona herbicide treatment of Cells 1B, 2B and 500 acres of 3A/3B (conversion
of remaining emergent vegetation) for control of invasive species and emergent

macrophyte vegetation. Thisitem includes both:
e Annual coststo spray for invasive species.

e Additional costsfor post-drought eradication of undesirable species.

The February 22, 2002 Draft Supplemental Technology Sandard of Comparison
(STSOC) Analysis for Submerged Aquatic Macrophyte/Limerock Technology, D.B
Environmental, presents an estimated cost of $25/acrelyear for regular herbicide

treatment for control of invasive species, and an additional $10/acre/year for post-drought
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eradication spraying. Given the inclusion of the forward-pumping stations for

maintenance of stages in the SAV cells, the opinion of probable incremental operation

and maintenance cost includes a substantially reduced allowance of $10/acre/year for

both those items.

An opinion of the probable incremental operation and maintenance cost for Alternative 1
ispresented in Table 3.16.

Table 3.16 Opinion of Probable Incremental O& M Cost, STA-2 Alternative 1

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Unit cost from Evaluation
1 |New Internal Levee 3.3 Mi. $1,530 $5,049|Methodology
Unit cost from Evaluation
2 [New Water Control Structures 12 Ea. $12,000 $144,000|Methodology
Mech. Maintenance, Pumping
Station, Cell 2A-2B, 1 unit Unit cost from Evaluation
3 |assumed 1 Ea. $10,000 $10,000{Methodology
Power Consumption, Pumping See text for basis of
4  |Station, Cell 2A-2B 14 cfs $300 $4,200|estimated unit cost
Incremental Cost forAnnual
5 |Vegetation Control 2940 ac $10 $29,400
Subtotal, Estimated Incremental Operation & Maintenance Costs $192,649
Contingency 30 % $57,795
TOTAL INCREMENTAL O&M COST $250,444 $250,000

for cost escalation over thelife of the project.

The opinions of probable incremental operation and maintenance costs
presented herein are considered suitable for the development and evaluation of
alternatives at the feasibility study level, but should not be taken as firm
estimates of the cost for implementation of any given alternative. All estimated
costs are stated at current (2002) pricing levels, and do not include any allowance
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3.4.6 Total Present Worth

The total present cost of Alternative 1 is presented in Table 3.17, and is computed as of
December 31, 2002. It is based on a 50-year project life extending from January 1, 2007

through December 31, 2056 (period of analysis), a discount rate of 6-3/8%, and an

average annual cost escalation of 3%.

Table 3.17 Total Present Worth, STA-2 Alternative 1

Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2003 $545,900 $545,900 $513,184
2004 $281,139| $3,787,413| $4,068,552 $3,595,511
2005 $289,573| $3,901,035( $4,190,608 $3,481,435
Total Capital Cost $8,805,060 $7,590,131
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2007 2056 $32,690,621 $5,155,937
Total Present Worth of Alternative $12,746,068

3.5 Summary of Evaluation Criteria Scoring

The following tables present summaries of the evaluation criteria scoring for the aternative
water quality improvement strategies for STA-2. The information presented therein will
subseguently be employed by the District and others in further evaluation of the alternatives,
and identification of that alternative or aternative(s) to be carried forward to the conceptua

design phase.
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Table 3.18 Summary Evaluation Criteria Scores, STA-2 Alternative 1

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2  Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 387 Table3.9
50-Year TP Load Disc. - Alternative 1 tonnes 184 Table 3.14
Phosphorus Load Reduction % 52.3 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 14 Table 3.13
2b [Long-term geometric mean of 7-day
composite TP concentrations ppb 10** Table3.13
3 |Implementation Schedule years 4 2006 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7  |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $12,746,068 Table3.17
2 |Tota 50-Year TP Removal kg 202,459 Difference Between 50-Y ear TP Discharges
2 |Cost-effectiveness $/kg $62.96 Computed
BPJ = Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)

- Worth as of 12/31/2002

- 3% Escaation Rate from 12/31/2002 dollars

- Discount Rate of 6-3/8%
** Computed Geo.Mean Conc. Less than LSC assigned as 10 ppb.
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3.6  Sensitivity Analyses of Phosphorus Reduction Parameters

The effectiveness of phosphorus reduction in the alternatives considered are examined with
respect to the change in the following three input parameters presented in the sensitivity

analyses.

e Varying BMP Performance
o Different SAV Communities
e All Input Parameters

°  Uncertainty Analysis

The third analysis (al input parameters) also employs an uncertainty analysis. The
information presented therein will assist the Digtrict in further analyses of the aternatives

presented in the future evaluation of the parameters.
3.6.1 Variation in BMP Performance

The current level of 50% TP load reduction in basin runoff due to BMPsin the EAA was
varied to 25% and 75% TP load reduction to determine the effects the performance level
of BMP on the phosphorus reduction parameters. The TP inflows into STA-2 were
recalculated, including those involving the EAA Storage Reservoir. Table 3.19

summarizes the outcome of the phosphorus reduction performance due to varying BMP

performance.
Table 3.19 Variation in BMP Performance
Condition Location TP Conc. For BMP Load Reductionin S-2 & S-6 Basins of
25% 50% 75%

F.W. Geo. F.W. Geo. F.W. Geo.
Basdline, STA-2 Inflows 146 -- 100 -- 54 --
Existing STA-2 Outflows 43 46 33 33 22 21
Baseline, STA-2 Inflows 147 -- 104 -- 60 --
Future STA-2 Outflows 40 42 31 32 21 21
Alternative-1, |STA-2 Inflows 146 -- 100 -- 54 --
Existing STA-2 Outflows 19 11 17 10** 14* 10**
Alternative-1, |STA-2 Inflows 147 -- 104 -- 60 --
Future STA-2 Outflows 16 10** 15 10** 14* 10**

*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.
** Computed Geo.Mean Conc. less than LSC assigned as 10 ppb.
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The results show that the phosphorus reduction performance is less sensitive to BMP

performance with Alternative 1 than in the baseline conditions.

3.6.2 Variation in SAV Performance

The current vegetative community (SAV_C4) was changed to the vegetative community
(NEWS) to determine the effects of different vegetative communities on the phosphorus
reduction parameters. Table 3.20 summarizes, for Baseline and Alternatives 1, the

outcome of the phosphorus reduction performance due to different SAV communities.

Table3.20 Variation in SAV Performance

Condition Location TP Conc. For Different SAV Communities
SAV_C4 NEWS
F.W. Geo. F.W. Geo.
Baseline (Pre|STA-2 Inflows 100 -- 100 --
CERP) STA-2 Outflows 33 33 37 35
Baseline (Post-| STA-2 Inflows 104 -- 104 --
CERP) STA-2 Outflows 31 32 34 34
Alternative 1l |STA-2 Inflows 100 -- 100 --
(Pre-CERP) |STA-2 Outflows 17 10** 28 14
Alternative 1 |STA-2 Inflows 104 -- 104 --
(Post-CERP) |STA-2 Outflows 14 10** 24 13

**Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

The results show that the phosphorus reduction performance is fairly sengtive to the
vegetative community used for cellsin series.

3.6.3 All Input Variables (DMSTA Sensitivity Model)

The sensitivity of the phosphorus reduction performance to all input variables available in
the DMSTA model was tested through its built-in Sensitivity Modd which aso includes
an Uncertainty Analysis module. The Sensitivity Model assesses the average percent

change in these four output parameters for each input changed:
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e Treated Flow-weighted Mean Outflow Concentration
e Tota Flow-weighted Mean Outflow Concentration

e Ouitflow Geometric Mean — Composite

e Total Outflow Load

A Sensitivity Scale Factor of 25% (i.e. 25% change in each input) was used in all runs.
Both high and low results were tested; in other words, two runs were conducted for each
input variable, one at 75% and the other at 125% of the original value of the input
variable under consideration. With approximately 25 different input variables, multiplied
by the number of cells in the STA, and the high and low end of results tested, the
Sensitivity Analysisincluded a potential of 100 or more DMSTA runsfor each case.

No output from each run for each case exceeded 25%. The biggest changes in the four
output variables, consistently across each case, were caused by the following input

variables;

e [nflow Fraction
e Surface Area
e “K” Settling Rate

The DMSTA Mode aso includes an Uncertainty Analysis that lists the actual change of
any one of the four above-listed output variables based on the “uncertainty” of the input
variables. If one of the 23 variables (available in this analysis) under consideration is

insensitive, then the range of values will not change significantly.

The DMSTA Uncertainty Analysis uses results from the above Sensitivity Model. The
input into the model is the variable labeled “Error CV”, which is the Standard Error
divided by the Mean. The default input Error CV in the DMSTA model was utilized for
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the analyses. The outputs are the 10", 50", and 90™ percentile estimate of the four listed

output parameters.

Since the analysis of STA-2 includes no bypass analysis, the resultant Total Flow-

weighted Mean Outflow Concentration is the same as the resultant Treated Flow-

weighted Mean Outflow Concentration. Outputs from the four DMSTA cases are shown
in Table 3.21:

Table 3.21 Uncertainty Analyses of All Input Variables

Condition Location TP Conc. In DMSTA Sensitivity Analyses
10th Percentile Est. 50th Percentile Est. 90th Percentile Est.
F.W. Geo. Load F.W. Geo. Load F.W. Geo. Load

Basdling,

Existing STA-2 Outflows 25 25 6,998 33 33 9,080 41 42 11,162
Basdling,

Future STA-2 Outflows 24 24 5,753 31 32 7,483 38 40 9,212
Alternative 1

Existing STA-2 Outflows | 14* 10** | 3,854 17 10** | 4,568 20 11 5,612
Alternative 1

Future STA-2 Outflows | 14* 10** | 3,422* 14 10** | 3,522 18 10 4,330

* |ncreased from computed value to reflect lower limit of calibration range.

** Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

The results show that there is a fairly wide range of uncertainty in phosphorus reduction

performance, particularly in the baseline conditions.
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4. STORMWATER TREATMENT AREA NO. 3 & 4 (STA-3/4)

STA-3/4 is currently under construction; construction completion and startup is presently
scheduled for October 2003. Upon completion, STA-3/4 will provide a total effective treatment
area of 16,653 acres, situated generally between U.S. Highway 27 (on the east) and the Holey
Land Wildlife Management Area (on the west), lying immediately north of the L-5 Borrow
Canal. This stormwater treatment area is intended to treat inflows from the Miami Cana (via
Pumping Station G-372) and the North New River Cana (via Pumping Station G-370). Those

inflows are comprised of contributions from a number of sources, including:

» Agriculturd runoff and discharges from the North New River Canal Basin (S-7/S-2 Basin).
Agricultural runoff and discharges from the Miami Canal Basin (S-8/S-3 Basin).
» Lake Okeechobee. Anticipated inflows from Lake Okeechobee include:

A\

e Regulatory releases to both the Miami Cana and North New River Canal.
o Best Management Practice (BMP) makeup water for both the Miami Canal and North
New River Canal basins.
e Supplementd (irrigation) water necessary to prevent dryout of the STA (considered as
delivered to the Miami Canal).
» Agricultura runoff and discharges from the C-139 Basin (episodic inflows through Structure
G-136 and the L-1E Canal to the Miami Canal).
» Pumping Station S-236 discharges to be diverted from Lake Okeechobee to the Miami Canal
for delivery to STA-3/4.
» Storm runoff and discharges from the South Shore Drainage District, to be diverted from
L ake Okeechobee to the Miami Canal for delivery to STA-3/4.

A schematic of the current design of STA-3/4 is presented in Figure 4.1
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Figure 4.1. Schematic of STA-3/4

STA-3/4 is being developed as three parallel flow paths. The most easterly flow path (Cells 1A
and 1B in series) isintended to treat inflows from the North New River Canal. The two westerly
flow paths (Cells 2A and 2B in series, Cell 3 in paralel) are intended to treat inflows from the
Miami Canal.

4.1. Existing Conditions (Baseline 2007-2014)

An analysis of Existing Conditions was prepared to assess the probable performance of
STA-3/4 under regional conditions existing upon completion of the Everglades Construction
Project, but prior to completion of other major initiatives (such as the Comprehensive

Everglades Restoration Plan, or CERP). That analysis was prepared for a thirty-one year
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period, extending from 1965 through 1995, using simulated inflow volumes from the
District’s South Florida Water Management Model (SFWMM) and inflow total phosphorus
(TP) loads developed as defined in the Digtrict’s May, 2001 Baseline Data for the Basin-
Soecific Feasibility Sudies. The probable performance of STA-3/4 in reducing total
phosphorus was evaluated through use of the DMSTA software, version dated March 15,
2002 (additional information on this software is presented in Part 1).

4.1.1. Input Data Summary

The following paragraphs summarize basic data employed in the anaysis of Existing
Conditions for STA-3/4. Daily inflow rates, TP concentrations, rainfal and
evapotranspiration employed in the DMSTA analysis of Existing Conditions are included
in an Excdl file“34EX_Data.xls’.

Inflow Volumesand TP Loads: As presented in the District’s May, 2001 Baseline Data
for the Basin-Specific Feasibility Studies, the estimated average annua inflows to STA-
3/4 over the 31-year period are 660,889 acre-feet per year at a flow-weighted mean
inflow concentration of 88 ppb (72.0 metric tons inflow TP per year). Those estimates are
relatively consistent with the estimated inflows presented in the June, 2000 Plan
Formulation for STA3/4, prepared by Burns & McDonnell (average annual inflow of
645,222 acre-feet at a flow-weighted mean inflow concentration of 85 ppb, for 50% TP
load reduction in basin runoff due to BMPsin the EAA).

Daily estimates of inflow by source were taken from an Excel spreadsheet prepared by
the District in connection with preparation of the Basdline Data (file name “ sta34 inflow
tp.xls’ dated May 29, 2001). Table 4.1 summarizes the estimated average annual inflow
volumes and total phosphorus (TP) loads and concentrations to STA-3/4 represented in
those daily estimates.
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Table4.1
Estimated | nflows, 1965-1995, ST A-3/4 Existing Analysis (Baseline 2007-2014)
Inflow Source and Description Average Annual I nflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000 kg) (ppb)
Miami Canal (S-8/S-3) Basin 187,579 23.16 100
North New River (S-7/S-2) Basin 212,611 24.30 93
L ake Okeechobee
Regulatory Releasesto Miami Canal 62,210 511 67
BMP Makeup Water to Miami Canal 65,877 541 67
STA Irrigation Supply to Miami Canal 547 0.04 67
Regulatory Releasesto NNR Cana 52,954 4.65 71
BMP Makeup Water to NNR Canal 50,685 4.45 71
S236 Basin Diversion 10,138 1.73 138
SSDD Basin Diversion 3,569 0.44 100
C-139 Basin viaG-136 and L-1E Canal 14,719 2.73 150
Total Average Annual Inflows 660,839 72.02 88

In the above tabulation, inflows shown in italicized text would, given the current design
of STA-3/4, be introduced to the treatment area through Pumping Station G-370 and
delivered to Cells 1A and 1B. Those average annual inflows aggregate to 316,250 acre-
feet per year at aflow weighted mean TP concentration of 86 ppb (average annual inflow
TP load of 33.4 tonnes per year). Average annua inflows to STA-3/4 from the Miami
Canal via Pumping Station G-372 are estimated to aggregate 344,639 acre-feet at a flow-
weighted mean inflow concentration of 91 ppb (average annual inflow TP load of 38.62
tonnes per year). For this feasibility analysis, 48% of the estimated total inflows to STA-
3/4 are assigned to Cells 1A and 1B, with the remaining 52% assigned to Cells 2A, 2B
and 3 (28% to Cells 2A and 2B, 24% to Cell 3).

Rainfall: For the 31-year period, daily estimates of rainfall over the surface of STA-3/4
were taken from the SFWMM simulation; the daily values were taken from a District-
furnished Excel workbook (file name “2050wPRQOJ rfet.xls’ dated March 11, 2002;
worksheet identification “RF-STAs(inches)”). The average annual rainfall over the
surface of STA-3/4 asreflected in that datafileis estimated to be 50.68”.
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Evapotranspiration: Daily estimates of evapotranspiration over the surface of STA-3/4
were aso taken from the SFWMM simulation; the daily values were taken from a
District-furnished Excel workbook (file name “2050wPRQOJ rfet.xIs’ dated March 11,
2002; worksheet identification “ET-STAS(inches)”). The average annua
evapotranspiration over the surface of STA-3/4 as reflected in that data file is estimated
to be 58.27". It should here be noted that the daily ET values were estimated as specific
to the operation of STA-3/4 under the 2050 “with-CERP” simulation, and may not be
fully representative of ET for the baseline condition. However, the anaysis is not
sensitive to minor variations in ET, and further refinement of those daily estimates is
considered unnecessary for feasibility-level analyses.

4.1.2. Summary of Input Variables

The following paragraphs summarize input variables employed in the analysis of Existing
Conditions for STA-3/4. Those input variables are defined in an Excel worksheet entitled
“Basdine” included in the workbook “34EX Data.xIs’.

Hydraulic Properties. Depth-discharge relationships specified in the DMSTA input file
for each cell of STA-3/4 were based on analysis of detailed information presented in the
June 2000 Plan Formulation for STA-3/4. The DMSTA parameters for emergent
macrophytic vegetative communities were adjusted to closely approximate the
relationships developed from that source. A summary of that analysis is presented in
Table 4.2. The outlet control depth in each cell was established at 40 cm (approx. 157),

consistent with the current design basis of STA-3/4.
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Table 4.2 STA-3/4 Hydraulic Properties, Existing Design (Baseline 2007-2014)

Mean
Ground Ave. Cell Mean Computed| Ratio,
Elev.(ft. |Discharge|Discharge| Width [ Stage (ft. Mean Coeff. A Discharge| Comp.
Cell | NGVD) (cfs) (hm*3/d) (km) NGVD) | Depth (ft) | Depth (m) (m) Exp. B | (hm*3/d) | Q/Target
1A [ 9.35 398 0.974 | 3.419 11.70 2.35 0.716 0.68 2.45 1.027 1.05
9.35 990 2.422 3.419 12.57 3.22 0.981 0.68 2.45 2.221 0.92
9.35 1,580 3.866 3.419 13.35 4.00 1.219 0.68 2.45 3.778 0.98
9.35 2,170 5.309 3.419 14.10 4.75 1.448 0.68 2.45 5.756 1.08
1B 9.25 398 0.974 | 4.496 11.35 2.10 0.640 0.77 2.9 0.949 0.97
9.25 990 2422 | 4.496 12.17 2.92 0.890 0.77 2.9 2.469 1.02
9.25 1,580 3.866 | 4.496 12.60 3.35 1.021 0.77 2.9 3.678 0.95
9.25 2,170 5309 | 4.496 13.05 3.80 1.158 0.77 2.9 5.301 1.00
2A | 9.70 263 0.643 2.885 11.65 1.95 0.594 0.85 2.6 0.634 0.99
9.70 840 2.055 2.885 12.74 3.04 0.927 0.85 2.6 2.011 0.98
9.70 1,410 3.450 2.885 13.45 3.75 1.143 0.85 2.6 3.471 1.01
9.70 1,980 | 4844 | 2.885 13.95 4.25 1.295 0.85 2.6 4.806 0.99
2B 9.70 263 0.643 | 4.023 11.50 1.80 0.549 1.05 3 0.698 1.08
9.70 840 2.055 | 4.023 12.23 2.53 0.771 1.05 3 1.937 0.94
9.70 1,410 3450 | 4.023 12.75 3.05 0.930 1.05 3 3.394 0.98
9.70 1,980 | 4.844 | 4.023 13.20 3.50 1.067 1.05 3 5.129 1.06
3 9.60 224 0.548 | 4.877 11.18 1.58 0.482 0.52 2.1 0.547 1.00
9.60 710 1737 | 4877 12.32 2.72 0.829 0.52 2.1 1.711 0.98
9.60 1,200 2.936 | 4.877 13.10 3.50 1.067 0.52 2.1 2.905 0.99
9.60 1690 | 4135 | 4.877 13.87 4.27 1.302 0.52 2.1 4.411 1.07
Seepage: Generalized estimates of seepage losses from STA-3/4 were taken from
information presented in Part 9 of the June 2000 Plan Formulation for STA-3/4, Burns &
McDonndll, and are based on Scenario 2 as presented therein (all recoverable seepage
returned to the treatment ared). As presented in that reference, seepage losses along the
Supply Canal and the northern boundary of the treatment area represent a significant
proportion of the overal inflow volume. Combining information contained in Tables 9.6
and 9.9 of the Plan Formulation, it can be seen that net inflows to the treatment area over
the 31-year period of simulation aggregate to but 84% of the pumped inflow volumes at
G-370 and G-372. However, that reference is silent on the eventua fate of the deep
seepage losses, the bulk of which would be delivered to agricultural lands to the north of
the treatment area. For this analysis, it is assumed that those deep losses to the north
would result in increased pumping from the adjacent agricultural lands (not reflected in
the SFWMM simulation), with the result that they would eventually be returned to the
treatment area. No adjustment to inflow volumes and loads for seepage |osses “ upstream”
of the treatment area are made in this analysis.
Preliminary Alternative Combinations for the ECP Basins Burns&
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A summary of the seepage losses and estimated recoveries from the various cells of STA-
3/4, based on the information presented in the Plan Formulation, is presented in Table
4.3.

Table 4.3 Estimated Seepage L oss Rates and Recovery from STA-3/4

Total
Rate Seepage Cell Area Loss Rate |Loss Rate
Cell Location |Length (ft) [(cf/d/ft/ft)) |(cf/day/ft) (ac) (ft/d/ft) (m/yr/m) % Recovery
1A [North Line 9,000 21.2 190,800 3,039 0.00144 0.526 46
East Line 14,500 39.6 574,200 3,039 0.00434 1.583 52
Total (Similar control elevation both locations) 0.00578 2.109 51
1B |East Line 11,000 39.6 435,600 3,488 0.00287 1.046 52
2A  |North Line 7,200 21.2 152,640 2,542 0.00138 0.503 46
2B |West Line 6,500 18.3 118,950 2,894 0.00094 0.344 0
3 North Line 17,000 21.2 360,400 4,580 0.00181 0.659 46
West Line 13,000 18.3 237,900 4,580 0.00119 0.435 0
Control Relative to [Relative to
Ave. Grade |Elev. (ft. Ave. Grade [Ave. Grade
Cell Location |[(ft. NGVD) |NGVD) (ft) (cm) Remarks
1A North Line 9.35 7.5 -1.85 -56
East Line 9.35 75 -1.85 -56
2A  |North Line 9.70 75 2.2 -67
2B West Line 9.70 11.4 1.7 52(Approx. Ave. Elev. In Holey Land
3 North Line 9.60 7.5 2.1 -64
3 West Line 9.60 11.4 1.8 55(Approx. Ave. Elev. In Holey Land
As presented in the Plan Formulation, estimated seepage losses from Cell 2B are
nominal in nature, and are generaly offset by seepage inflows from the Holey Land
Wildlife Management Area. In this andysis, no seepage losses from Cell 2B are
considered. In addition, a limitation of the DMSTA model is that al recovered seepage
losses, when returned to the treatment area, are returned to the cell from which they
occur. The design of STA-3/4 is developed to return al recovered seepage from the north
and east lines of the treatment area to the upstream end of Cell 1A. That condition cannot
be represented in the DMSTA analysis.
Treatment Parameters: As presently designed, STA-3/4 is intended to consist entirely
of emergent macrohpytic marsh. Default values in the DMSTA model for Emergent
communities were employed in the analysis of existing conditions.
Preliminary Alternative Combinations for the ECP Basins Burns &
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No. of CSTRsin Series. The design of STA-3/4 is developed to maximize the extent to
which uniform flow distribution can be developed in each cell. For analysis of existing
conditions, a total of three Continuous Stirred Tank Reactors (CSTRS) in series was
assigned in each cell, other than as follows. In cells 1A, 2A and 3, the design of STA-3/4
includes three canals extending across the full width of the cell transverse to the primary
flow direction. The presence of those transverse deep zones can be expected to improve
overal flow patterns through flow redistribution. In those cells, the number of CSTRs in
series was increased by one for each transverse canal, yielding a total of six CSTRs in

seriesin those three cdlls.

4.1.3. Results of DMSTA Analysis for Existing Conditions (Baseline 2007-
2014)

A detailed listing of input variables employed in the analysis of Existing Conditions for
STA-3/4, together with adetailed listing of computed output variables resulting from that
analysis, is presented in Table 4.5 (which consists of screen information taken directly
from the DMSTA output file).

A condensed summary of the results of the analysisis presented in Table 4.4.

Table 4.4 Discharge Summary, STA-3/4 Existing Conditions (Baseline 2007-2014)

Parameter Units Value
Average Annual Outflow Volume Hm?/yr 769.3
Average Annual Outflow Volume Ac-ftiyr 623,700
Average Annual Outflow TP Load Kaglyr 28,013.8
Flow-weighted Mean TP Concentration ppb 36
Geometric Mean TP Concentration, weekly composites ppb 36
Preliminary Alternative Combinations for the ECP Basins
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Table 4.5 Results of DM STA Analysis, STA-3/4 Existing Design (Baseline 2007-2014)

Input Variable Units Value Case Description: Filename: 34EX_Data.xls

Design Case Name - Baseline Existing, 100% Emergent

Starting Date for Simulation - 01/01/65

Ending Date for Simulation - 12/31/95

Starting Date for Output - 01/01/65

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % 0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 36.4

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 36.4

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 35.9

Reservoir P Decay Rate 1/yrippb 0 95th Percentile Conc ppb 46.5

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 100%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 1A 1B 2A 2B 3

Vegetation Type oo > EMERG EMERG EMERG EMERG EMERG

Inflow Fraction - 0.48 0 0.28 0 0.24

Downstream Cell Number - 2 0 4 0 0

Surface Area km2 12.298 14.115 10.287 11.712 18.535

Mean Width of Flow Path km 3.42 4.50 2.89 4.02 4.88

Number of Tanks in Series - 6 3 6 3 6

Outflow Control Depth cm 40 40 40 40 40

Outflow Coefficient - Exponent - 2.45 29 2.6 3 21

Outflow Coefficient - Intercept - 0.68 0.77 0.85 1.05 0.52

Bypass Depth cm 0 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.0058 0.0029 0.0014 0 0.0018

Outflow Seepage Control Elev cm -56 -56 -67 0 -64

Max Outflow Seepage Conc ppb 20 20 20 20 20

Seepage Recycle Fraction - 0.51 0.52 0.46 0 0.46

Seepage Discharge Fraction - 0 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500 500

Initial Water Column Depth cm 50 50 50 50 50

CO = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4

C1 =WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 16 15.66 15.66 15.66

Zx = Depth Scale Factor cm 60 60 60 60 60

CO0 - Periphyton ppb 0 0 0 0 0

C1 - Periphyton ppb 0 0 0 0 0

K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0

Output Variables Units 1 2 & 4 5| 6 Overall

Execution Time seconds/yr 12.07 18.49 30.13 36.20 47.78 47.78

Run Date - 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322 11322

Cell Label 1A 1B 2A 2B 3 Total Outflow

Downstream Cell Label 1B Outflow 2B Outflow Outflow -

Surface Area km2 12.298 14.115 10.287 11.712 18.535 66.9

Mean Water Load cm/d 8.7 73 6.1 5.2 29 &3

Max Water Load cm/d 48.2 40.0 33.6 28.4 16.0 18.4

Inflow Volume hm3/yr 391.6 374.2 228.4 223.0 195.8 815.9

Inflow Load kglyr 34595.0 221241 20180.4 11853.5 17297.5 72073.0

Inflow Conc ppb 88.3 59.1 88.3 53.1 88.3 88.3

Treated Outflow Volume hm3/yr 374.2 363.5 223.0 220.8 185.0 769.3

Treated Outflow Load kglyr 22124.1 14288.4 11853.5 72425 6482.8 28013.8

Treated FWM Outflow Conc ppb 59.1 39.3 53.1 32.8 35.0 36.4

Total FWM Outflow Conc ppb 59.1 39.3 53.1 32.8 35.0 36.4

Surface Outflow Load Reduc % 36.0% 35.4% 41.3% 38.9% 62.5% 61.1%

Outflow Geometric Mean - Daily ppb 58.3 37.7 53.7 324 35.6 35.8

Outflow Geo Mean - Composites ppb 58.8 37.9 54.0 325 35.7 359

Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 100% 100%
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4.2. Baseline 2015-2056 Conditions

Basins tributary to STA-3/4 are scheduled to receive certain component projects of the
Comprehensive Everglades Restoration Program (CERP). The most significant of these is
the component entitled “EAA Storage Reservoir, Phase 1 . That project was authorized in
the Water Resources Development Act (WRDA) of 2000, and is presently scheduled for
completion in September 2009. The full CERP Simulation (2050wPROJ) prepared for the
feasibility studies includes Phase 1 and 2 of the EAA Storage Reservoir Project with Phase 2
to be completed by 2014. As a result, Baseline 2015-2056 conditions should properly be
considered as those which will result from implementation of the EAA Storage Reservoir
Phase 1 and 2 project, and other elements of CERP which may substantially influence
inflows to both STA-3/4 and the EAA Storage Reservoir. For this analysis, Existing
conditions (Basdline 2007-2014) are assigned to the period 8-year period 2007-2014, and
Baseline 2015-2056 conditions to the 42-year period 2015-2056.

The October 30, 2001 draft of Preliminary Alternative Combinations for the ECP Basins
postulates that, after the EAA Storage Reservoir Project becomes operational, there will be
peak flow attenuation and some flow reduction into STA-3/4, and that there will also be a
reduction in inflow TP loads to STA-3/4. The anticipated net effect of those modifications to
inflow volumes and loads was projected to be an improved water quality performance in
STA-3/4.

4.2.1. Influence of EAA Storage Reservoir Phase 1 and 2 Project

The EAA Storage Reservoirs concept referenced in this report is based on a South Florida
Water Management Model simulation (2050wPROJ) which was performed specifically
for the evaluation of alternatives during the conduct of the Basin-Specific Feasibility
Studies. This simulation, which includes both Phase 1 and Phase 2 of the EAA Storage
Reservoirs project, includes assumptions which may or may not be consistent with the
CERP project goals and assumptions. The Project Delivery Team will perform regional
modeling in support of the PIR development and selection of the recommended plan for

the EAA Storage Reservoir Phase 1 project.  Close coordination between the EAA

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 4-10

[l NovaconsuLTNG, INc.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Storage Reservoir Project and the Basin-Specific Feasibility Study project is necessary in

order to ensure the goals of both projects are met.

The EAA Storage Reservoir Phase 1 and 2 project as formulated in the 2050wPROJ
simulation includes a total of four compartments, the operation of three of which were
simulated to impact inflow volumes and TP loads to STA-3/4. Two of those three
compartments (A1 and A2) were simulated to be situated north of STA-3/4, generaly
between the North New River (NNR) and Miami canas. The third compartment
(Compartment B) was simulated to be situated east of the North New River Cana
adjacent to STA-2. The baance of this analysis of the influence of the EAA Storage
Reservoir Phase 1 and 2 project on inflow volumes and TP loads to STA-3/4 is based on
the project formulation and operation reflected in the District’s South Florida Water
Management Model (2050wPROJ) run for conditions in 2050 following full
implementation of CERP.

Compartment A1 was simulated to receive runoff from the NNR and Miami canal basins.
Outflows from Compartment A1 was simulated to consist primarily of irrigation supply
to the NNR and Miami canal basins. In addition, overflows from Compartment A1 were
simulated to be directed to Compartment A2.

Compartment A2 was simulated to receive, in addition to those overflows from Al,
regulatory releases from Lake Okeechobee, intended for use in satisfying environmental
water supply demands. Outflows from Compartment A2 were smulated to be directed
primarily to STA-3/4, and to consist of both surface outflows (discharges when the
reservoir stage is above ground surface) and subsurface outflows (discharges when the
reservoir stage is at or below ground surface, extending to 18 inches below the ground
surface). In addition to those outflows, overflows from Compartment A2 were simul ated
to be directed to Compartment B.
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Compartment B was simulated to receive, in addition to those overflows from A2,
regulatory releases from Lake Okeechobee, also intended for use in satisfying
environmental water supply demands. All outflows from Compartment B were simulated
to be directed to STA-3/4, and to consist of both surface outflows (discharges when the
reservoir stage is above ground surface) and subsurface outflows (discharges when the
reservoir stage is at or below ground surface, extending to 18 inches below the ground

surface).

A schematic of the fluxes to and from Compartments A1, A2 and B of the EAA Storage
Reservoir Phase 1 and 2 project is presented in Figure 4.2.
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Figure 4.2 EAA Storage Reservoir Phase 1 and 2 Flow Schematic Vicinity STA-3/4
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The areas of Compartments Al, A2, and B were originally modeled in this analysis based
on the number of grid cells in the SFWMM as 20,400 acres, 20,400 acres, and 10,240
acres was used in this study; a subsequent memo (Pro ECP 15, by SFWMD HSM WSD
dated April 15, 2002) stated each compartment as 20,000 acres, 21,500 acres, and 9,500
acres, respectively. This small area difference produced a negligible change in
phosphorus removal capability (from 0.0 to 0.4 ppb difference in reservoir outflow) of
each compartment. Given the minor impact on the analysis, particularly in light of the
approximate nature of the reservoir analyses, it was considered acceptable to continue
with the original results of the analysis. A summary of the average annual transfer

volumes and TP loads between the various reservoir compartments and STA-3/4 is

presented in Table 4.6.

Table 4.6 Average Annual I nflows and Outflows, EAA Storage Reservoir Phase 1 and 2
Vicinity STA-3/4

Flow | Description Ave. Annual Inflow
Ident. Volume TP Load TP Conc.
(acre-feet) (kg) (ppb)
Q1 Miami Canal Basin Runoff 79,756 9,405 96
Q2 NNR Canal Basin Runoff 95,021 11,012 94
Total Compartment Al Inflows 174,777 20,417 95
Q3 Miami Canal Basin Irrigation from Al 68,632 5,175 61
Q4 NNR Canal Basin Irrigation from Al 77,883 5,752 60
Q5 Overflow, Compartment Al to A2 13,424 1,524 92
Total Compartment A1 Outflows 159,939 12,451 63
Q6 Lake Regulatory Release to A2, Miami Canal 88,779 7,295 67
Q7 Lake Regulatory Release to A2, NNR Canal 25,558 2,246 71
Total Compartment A2 Inflows 127,761 11,065 70
Q8 NNR Canal Basin Irrigation from A2 2,800 184 53
Q9 Miami Canal Basin Irrigation from A2 2,179 109 41
Q10 STA-3/4 Inflow from A2, Surface 77,965 5,189 54
Q11 STA-3/4 Inflow from A2, Subsurface 4,226 104 20
Q12 Overflow, Compartment A2 to B 25,663 2,147 68
Total Compartment A2 Outflows 112,833 7,733 56
Q13 Lake Regulatory Release to B, NNR Canal 128,358 11,278 71
Total Compartment B Inflows 154,021 13,425 71
Ql4 STA-3/4 Inflow from B, Surface 140,420 9,549 55
Q15 STA-3/4 Inflow from B, Subsurface 5,516 136 20
Total Compartment B Outflows 145,936 9,685 54
Total STA-3/4 Inflows from EAA Reservoirs 228,127 14,978 53
Preliminary Alter native Combinations for the ECP Basins Burns &
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The following paragraphs define the source of data summarized in Table 4.6.

Hydrologic Data: Daily reservoir inflow and outflow volumes for the 31-year period of
simulation 1965-1995 are taken from the following Excel files furnished by the District:

Alin.xls, dated March 5, 2002.
e Alout.xls, dated March 5, 2002.
e A2inxls, dated March 5, 2002.
e A2ot.xls, dated March 5, 2002.
e Bin.xls, dated March 5, 2002.

e Bout.xls, dated March 4, 2002.

Those files aso include estimated daily inflow TP loads by source, other than for
discharges from the compartments (subsequently discussed herein). Daily rainfall and
evapotranspiration in Compartments A1 and A2 were assigned at the values employed for
the existing conditions analysis of STA-3/4. Daily rainfal and evapotranspiration in
Compartment B were assigned at the values employed for the existing conditions analysis
of STA-2. Daily stages in each compartment of the reservoir were taken from another
District-furnished Excel file (“EAAres_daily_stages.x|s’, dated February 15, 2002).

TP Loads. As noted above, daily estimates of TP inflow loads to the various reservoir
compartments (other than overflows from one compartment to another) were taken from
the Digtrict-furnished Excel files. For this analysis, it was necessary to estimate TP
reductions in the various reservoir compartments in order to attach daily flow-weighted
TP concentrations and loads to discharges from the reservoir compartments, including
both overflows from one compartment to ancther, and releases to STA-3/4. Those
estimates were developed on the assumption that daily uptake rates in the reservoirs are
proportiona to the volume stored and the square of the concentration in the reservoir
(e.g., second-order relationship between concentration and reduction). No calibrated
relationship for daily uptake in shallow reservoirs in South Florida is available. For this
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analysis, the long-term average flow-weighted mean TP concentration in surface

outflows from the reservoirs was estimated by methods presented in Phosphorus
Removal by Urban Runoff Detention Basins, W.W. Walker, Ph.D., Lake and Reservoir
Management, Volume 3; North American Lake Management Society, 1987.

Daily uptake rates in each compartment were then adjusted by iterative analysis until the

long-term mean flow-weighted TP concentration in discharges from the compartment

yielded the same result as the long-term average estimates. Summaries of the long-term

estimates of TP reduction in the various compartments are presented in Tables 4.7, 4.8

and 4.9 for compartments A1, A2 and B, respectively.

The estimated performance the EAA Storage Reservoir compartments in
reduction of total phosphorus as discussed herein is preliminary in nature, and
must be considered as an approximation only. While considered adequate for
feasbility level investigations, these performance estimates may and will be
subject to significant adjustment during mor e detailed design and investigations.

Table 4.7 Estimated L ong-Term Average Outflow Concentration, Compartment A1l

Mean Depth in Reservoir (m)
Approx. Basin Area (acres)
Approx. Basin Area (sq.m.)

(For wet period fraction)

2

1.168
0,400

82,556,148

ESTIMATED TREATMENT IN RESERVOIR

(Analyze as for reservoir per Walker 1987)

Input Parameters

Estimated TP Removal

Average Inlet Concentration mg/l 0.0947 q 2.406
Average Annual Inflow Volume ac/ft 174,777 K 0.025
Average Annual Inflow Volume cu.m. 215,586,000 P 117 ppb
Average Annual Rainfall m 1.287 N 1.422
Average Annual Evapotranspiration m 1.456 2.586
Average TP Conc. In Rainfall (wet+dry) mg/l 0.026 R 0.442
Infiltration from Groundwater m/yr 0.000| Pout 65 ppb
Water Balance Adjustment & Exfiltration m/yr 0.016| Pout 0.0651  mgl/l
Change in Storage m./yr. 0.036| REF: Phosphorus Removal by Urban Runoff
Ave. TP Conc. In Seepage Inflows mg/l 0.000 Detention Basins; Lake and Reservoir
Wet Period Fraction 0.964 Management, Volume 3; North American
Lake Management Society; 1987
SUMMARY OF RESULTS
Reservoir Area acres 20,400
Ave. Annual Outflow Volume cu.m. 197,283,137
Ave. Annual Outflow Volume ac-ft 159,939 Surface Discharges Only
Mean TP Conc. In Outflows mg/l 0.0651
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Table 4.8 Estimated L ong-Term Average Outflow Concentration, Compartment A2

Mean Depth in Reservoir (m)
Approx. Basin Area (acres)
Approx. Basin Area (sq.m.)

(For wet period fraction)

0.983
20,400
82,556,148

ESTIMATED TREATMENT IN RESERVOIR

(Analyze as for reservoir per Walker 1987)

Input Parameters

Estimated TP Removal

Average Inlet Concentration mg/l 0.0721 q 1.823
Average Annual Inflow Volume ac/ft 127,761 K 0.018
Average Annual Inflow Volume cu.m. 157,592,272 P 94 ppb
Average Annual Rainfall m 1.287 N 0.920
Average Annual Evapotranspiration m 1.303 2.163
Average TP Conc. In Rainfall (wet+dry) mg/l 0.026 R 0.368
Infiltration from Groundwater m/yr 0.000| Pout 59 ppb
Water Balance Adjustment & Exfiltration m/yr 0.200| Pout 0.0594 mgl/l
Change in Storage m./yr. 0.070| REF: Phosphorus Removal by Urban Runoff
Ave. TP Conc. In Seepage Inflows mgl/l 0.000 Detention Basins; Lake and Reservoir
Wet Period Fraction 0.887 Management, Volume 3; North American
Lake Management Society; 1987
SUMMARY OF RESULTS
Reservoir Area acres 20,400
Ave. Annual Outflow Volume cu.m. 133,965,784
Ave. Annual Outflow Volume ac-ft 108,607 Surface Discharges Only
Mean TP Conc. In Outflows mg/l 0.0594

Table 4.9 Estimated L ong-Term Average Outflow Concentration, Compartment B

Mean Depth in Reservoir (m)
Approx. Basin Area (acres)
Approx. Basin Area (sq.m.)

(For wet period fraction)

0.682
10,240
41,439,949

ESTIMATED TREATMENT IN RESERVOIR

(Analyze as for reservoir per Walker 1987)

Input Parameters

Estimated TP Removal

Average Inlet Concentration mg/l 0.0707 q 4.824
Average Annual Inflow Volume ac/ft 154,021 K 0.032
Average Annual Inflow Volume cu.m. 189,983,513 P 74 ppb
Average Annual Rainfall m 1.303 N 0.333
Average Annual Evapotranspiration m 1.009 1.526
Average TP Conc. In Rainfall (wet+dry) mg/l 0.0253 R 0.208
Infiltration from Groundwater m/yr 0.000| Pout 59 ppb
Water Balance Adjustment & Exfiltration m/yr 0.644| Pout 0.0586  mgl/l
Change in Storage m./yr. 0.055| REF: Phosphorus Removal by Urban Runoff
Ave. TP Conc. In Seepage Inflows mgl/l 0.000 Detention Basins; Lake and Reservoir
Wet Period Fraction 0.703 Management, Volume 3; North American
Lake Management Society; 1987
SUMMARY OF RESULTS
Reservoir Area acres 10,240
Ave. Annual Outflow Volume cu.m. 173,206,550
Ave. Annual Outflow Volume ac-ft 140,420 Surface Discharges Only
Mean TP Conc. In Outflows mg/l 0.0586
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In the above analyses,

e Average annua evapotranspiration was limited to that occurring with stages above

the ground surface.

e The TP concentration in rainfall was assigned at 10 ppb attached to rainfall, plus a
dry fall of 20 mg/m?-yr.

e The term “Water Balance Adjustment and Exfiltration” includes both directly
estimated seepage losses and outflows from the reservoir (evapotranspiration and
subsurface discharges) on days when the reservoir stage is a or below the ground

surface.

e The wet period fraction was taken as the number of days over the 31-year period of
simulation when the reservoir stage was above ground surface divided by the total
number of daysin the smulation.

e The mean depth was computed as the average depth of the reservoir on days when

the reservoir stage was above the ground surface.

The daily simulations of Compartments Al, A2 and B are contained in separately
furnished Excel files “Compartment Al Basexls’, “Compartment A2 Basexls’, and
“Compartment B Base.xIs’, respectively.

Subsurface discharges from Compartments A2 and B to STA-3/4 were considered as
analogous to seepage outflows, and were assigned a mean TP concentration of 20 ppb.

4.2.2. STA-3/4 Input Data Summary

The following paragraphs summarize basic data employed in the analysis of Baseline
2015-2056 Conditions for STA-3/4. Daily inflow rates, TP concentrations, rainfall and
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evaportranspiration employed in the DMSTA analysis of that condition are included in an

Excel file“34FU_Dataxls’.

Inflow Volumes and TP Loads. Daily inflow volumes to STA-3/4 were taken from a
Digtrict-furnished Excel file (“sta34in.xls’ dated March 7, 2002). Daily inflow TP

concentrations by source (other than inflows from the EAA Storage Reservoir

compartments) were assigned at values equal to those used in analysis of existing

conditions at STA-3/4. Daily TP concentrations and loads in inflows from compartments

A2 and B of the EAA Storage Reservoir Phase 1 and 2 were taken from the ssimulations

discussed above. A summary of the estimated average annual inflow volumes and loads
to STA-3/4 under the Baseline 2015-2056 condition is presented in Table 4.10.

Table4.10
Estimated I nflows, 1965-1995, ST A-3/4 Baseline 2015-2056 Analysis
Inflow Source and Description Average Annual Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (kg) (ppb)

Miami Cana (S-8/S-3) Basin 98,915 12,504 103
North New River (S-7/S-2) Basin 99,004 11,788 97
L ake Okeechobee

Regulatory Releasesto Miami Canal 36,200 2,975 67

BMP Makeup Water to Miami Canal 46,814 3,847 67

STA Irrigation Supply to Miami Canal 42 4 67

Regulatory Releasesto NNR Canal 61,768 5,427 71

BMP Makeup Water to NNR Canal 30,502 2,680 71
S236 Basin Diversion 11,075 1,858 136
SSDD Basin Diversion 4,851 598 100
C-139 Basin viaG-136 and L-1E Cand 11,203 1,939 140
EAA Storage Reservoir Comp. A2, Surface 77,965 5,189 54
EAA Storage Reservoir Comp. A2, Subsurface | 4,226 104 20
EAA Storage Reservoir Comp. B, Surface 140,420 9,549 55
EAA Storage Reservoir Comp. B, Subsurface 5,517 136 20
Total Average Annual Inflows 628,502 58,598 76
Preliminary Alternative Combinations for the ECP Basins Burns
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Estimated average annual inflow volumes and TP loads to STA-3/4 under Baseline 2015-
2056 condition are reduced 4.9% and 18.6%, respectively, from those estimated for
Existing Conditions (Baseline 2007-2015).

Daily Rainfall and Evapotranspiration were assigned equal to those reflected in the
analysis of Existing Conditions for STA-3/4.

4.2.3. Summary of Input Variables

All input variables for analysis of the Baseline 2015-2056 Condition at STA-3/4 were
assigned at valuesidentical to those employed in the Existing Conditions (Baseline 2007-
2014) analysisfor STA-3/4. Those input variables are defined in an Excel worksheet
entitled “Basdline 2015-2056" included in the workbook “34FU_xIs’.

4.2.4. Results of DMSTA Analysis for Baseline 2015-2056

A detailed listing of input variables employed in the analysis of the Baseline 2015-2056
Condition for STA-3/4, together with a detailed listing of computed output variables
resulting from that analysis, is presented in Table 4.11 (which consists of screen
information taken directly from the DMSTA output files).
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Table 4.11 Resultsof DM STA Analysis, Baseline 2015-2056 STA-3/4 Design

Input Variable Units Value Case Description: Filename: 34FU_Data.xls

Design Case Name - Future No project, with reservoir, 100% emergent

Starting Date for Simulation - 01/00/00

Ending Date for Simulation - 01/00/00

Starting Date for Output - 01/00/00

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % 0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 32.0

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 32.0

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 30.4

Reservoir P Decay Rate 1/yrippb 0 95th Percentile Conc ppb 40.9

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 100%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 1A 1B 2A 2B 3

Vegetation Type EMERG EMERG EMERG EMERG EMERG

Inflow Fraction - 0.48 0 0.28 0 0.24

Downstream Cell Number - 2 0 4 0 0

Surface Area km2 12.298 14.115 10.287 11.712 18.535

Mean Width of Flow Path km 3.42 4.50 2.89 4.02 4.88

Number of Tanks in Series - 6 3 6 3 6

Outflow Control Depth cm 40 40 40 40 40

Outflow Coefficient - Exponent - 2.45 29 2.6 3 21

Outflow Coefficient - Intercept - 0.68 0.77 0.85 1.05 0.52

Bypass Depth cm 0 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.0058 0.0029 0.0014 0 0.0027

Outflow Seepage Control Elev cm -56 -56 -67 0 -64

Max Outflow Seepage Conc ppb 20 20 20 20 20

Seepage Recycle Fraction - 0.51 0.52 0.46 0 0.46

Seepage Discharge Fraction - 0 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500 500

Initial Water Column Depth cm 50 50 50 50 50

CO = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4

C1 =WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 16 15.66 15.66 15.66

Zx = Depth Scale Factor cm 60 60 60 60 60

CO0 - Periphyton ppb 0 0 0 0 0

C1 - Periphyton ppb 0 0 0 0 0

K - Periphyton 1iyr 0.00 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0

Output Variables Units 1 2 3 4 5 6 Overall

Execution Time seconds/yr 12.32 18.45 30.03 36.20 47.84 47.84

Run Date - 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322 11322

Cell Label 1A 1B 2A 2B 3 Total Outflow

Downstream Cell Label 1B Outflow 2B Outflow Outflow -

Surface Area km2 12.298 14.115 10.287 11.712 18.535 66.9

Mean Water Load cm/d 8.3 6.9 5.8 5.0 27 3.2

Max Water Load cm/d 47.7 38.7 333 27.6 15.8 18.3

Inflow Volume hm3/yr 372.4 355.0 217.3 211.8 186.2 775.9

Inflow Load kglyr 28148.0 18148.8 16419.7 9689.0 14074.0 58641.8

Inflow Conc ppb 75.6 51.1 75.6 45.7 75.6 75.6

Treated Outflow Volume hm3/yr 355.0 344.2 211.8 209.6 171.7 725.4

Treated Outflow Load kglyr 18148.8 11892.4 9689.0 6029.0 5271.8 23193.2

Treated FWM Outflow Conc ppb 51.1 34.6 45.7 28.8 30.7 32.0

Total FWM Outflow Conc ppb 51.1 34.6 45.7 28.8 30.7 32.0

Surface Outflow Load Reduc % 35.5% 34.5% 41.0% 37.8% 62.5% 60.4%

Outflow Geometric Mean - Daily ppb 49.2 32.0 443 27.1 29.7 30.2

Outflow Geo Mean - Composites ppb 49.7 324 4.7 27.2 29.9 30.4

Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 100% 100%
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A condensed summary of the results of the analysisis presented in Table 4.12.

Table 4.12 Discharge Summary, STA-3/4 Baseline 2015-2056 Design
Parameter Units Value
Average Annual Outflow Volume Hm?/yr 725.4
Average Annual Outflow Volume Ac-ftlyr 588,100
Average Annual Outflow TP Load Kglyr 23,193.2
Flow-weighted Mean TP Concentration ppb 32
Geometric Mean TP Concentration, weekly composites ppb 30

Estimated average annual outflow volumes and TP loads from STA-3/4 under the
Baseline 2015-2056 condition are reduced 5.7% and 17.2%, respectively, from those
estimated for Existing Conditions (Baseline 2007-2014).

4.3. Baseline Condition for Evaluation of Alternatives

The Evauation Methodology requires a comparison of the performance of various
aternatives for improved treatment performance in STA-3/4 to a Basdline condition. The
Baseline condition at STA-3/4 consists of a combination of Existing Conditions (Baseline
2007-2014) and the Baseline 2015-2056 Conditions. The performance of STA-3/4 under
Existing conditions is applied to the period 2007-2014 (8 years). The performance of STA-
3/4 under Baseline (2015-2056) conditions is applied to the period 2015-2056 (42 years).
Table 4.13 presents a summary of the Baseline discharges from STA-3/4 against which
discharges from the various alternatives will be evaluated.
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Table 4.13 STA-3/4 Baseline Total Dischar ges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 623,700 28,013.8 4,989,600 224,110
2015 2056 588,100 23,193.2 24,700,200 974,114
2007 2056 593,800 24,474.0 29,689,800 1,198,224

Flow-weighted mean TP Concentration in Dischar ges, ppb 33

4.4. Alternative No. 1

Under Alternative No. 1, STA-3/4 would be modified to optimize its performance, with
completion of all modifications and placement into service of the modified treatment area
occurring in 2014. For this analysis, that optimization is considered to consist of the
conversion of Cells 1B and 2B from emergent vegetation to Submerged Aquatic Vegetation
(SAV). In addition, the downstream 2,427 acres (53%) of Cell 3 would also be converted to
SAV.

A schematic of STA-3/4, under Alternative 1 is presented in Figure 4.3.

4.4.1. Treatment Analysis Input Data Summary

As this alternative is considered as complete in 2014, inflows to the modified treatment area
would be consistent with those projected for the Baseline 2015-2056 condition (e.g.,
estimated inflows following completion of the EAA Storage Reservoir, Phase 1 and 2).
Accordingly, inflow rates, TP concentrations, rainfall and evapotranspiration employed in
the DMSTA analysis of Alternative 1 are taken from the “34FU_Data.xls” Excd file. Inflow

volumes and TP loads are identical to those summarized in Table 4.10.
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Figure 4.3. Schematic of STA-3/4, under Alternative 1

4.4.2. Summary of Input Variables for Treatment Analysis

Other than as discussed below, input variables employed in the analysis of Alternative 1
for STA-3/4 areidentical to those included in the Baseline 2015-2056 Condition analysis.

e Cell 3wassubdivided into two cells, Cell 3A (2,153 acres) and Cell 3B (2,427 acres).

e The Outflow Control Depth in Cells 1B, 2B and 3B was modified from 40 cm to 60

cm.
— , — , -
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e The vegetation type in Cells 1B, 2B and 3B was revised from “Emergent” to
“SAV_C4", and the associated default treatment parameters of DMSTA were
employed in the analysis.

e Given the subdivision of Cdll 3, the number of CSTRs in series was established at 4
in Cell 3A and 4 in Cel 3B, as each would be traversed by one deep zone (the
division between the two cellsis anticipated to be established at or very near the third

transverse canal in Cell 3 as presently designed).

o The seepage transfer rate in Cell 3A was increased to closaly approximate the total
transfer rate from Cell 3 of the previous analyses, and the seepage transfer rate from
Cell 3B was set at zero.

4.4.3. Results of DMSTA Analysis for Alternative 1

A detailed listing of input variables employed in the analysis of Alternative 1 for STA-
3/4, together with a detailed listing of computed output variables resulting from that
analysis, is presented in Table 4.14 (which consists of screen information taken directly
from the DMSTA output file).
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Table 4.14 Resultsof DM STA Analysis, STA-3/4 Alternative 1

Input Variable Units Value Case Description: Filename: 34FU_Data.xls
Design Case Name - Alt 1 STA-3/4 Alternative 1
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % 0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 13.9
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 13.9
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 10.1
Reservoir P Decay Rate 1/yrippb 0 95th Percentile Conc ppb 19.2
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 44%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 1A 1B 2A 2B 3A 3B
Vegetation Type e > EMERG SAV_C4 EMERG SAV_C4 EMERG SAV_C4
Inflow Fraction - 0.48 0 0.28 0 0.24 0
Downstream Cell Number - 2 0 4 0 6 0
Surface Area km2 12.298 14.115 10.287 11.712 8.713 9.822
Mean Width of Flow Path km 3.42 4.50 2.89 4.02 4.88 4.88
Number of Tanks in Series - 6 3 6 3 4 4
Outflow Control Depth cm 60 60 60 60 60 60
Outflow Coefficient - Exponent - 2.45 29 2.6 3 21 2.1
Outflow Coefficient - Intercept - 0.68 0.77 0.85 1.05 0.52 0.52
Bypass Depth cm 0 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0 0
Inflow Seepage Control Elev cm 0 0 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.0058 0.0029 0.0014 0 0.0038 0
Outflow Seepage Control Elev cm -56 -56 -67 0 -64 0
Max Outflow Seepage Conc ppb 20 20 20 20 20 20
Seepage Recycle Fraction - 0.51 0.52 0.46 0 0.46 0
Seepage Discharge Fraction - 0 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50 50
CO = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4 4
C1 =WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 80.10 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60 60
CO0 - Periphyton ppb 0 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0 0
K - Periphyton 1iyr 0.00 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0
Output Variables Units 1 2 3 4 5 6 Overall
Execution Time seconds/yr 12.19 18.29 29.84 35.94 43.84 51.81 51.81
Run Date - 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322 11322
Cell Label 1A 1B 2A 2B 3A 3B Total Outflow
Downstream Cell Label 1B Outflow 2B Outflow 3B Outflow -
Surface Area km2 12.298 14.115 10.287 11.712 8.713 9.822 66.9
Mean Water Load cm/d 8.3 6.9 5.8 4.9 5.8 4.9 3.2
Max Water Load cm/d 47.7 38.7 333 27.6 33.7 28.3 18.3
Inflow Volume hm3/yr 372.4 353.8 217.3 2115 186.2 176.3 775.9
Inflow Load kglyr 28148.0 17952.2 16419.7 9436.9 14074.0 8002.5 58641.8
Inflow Conc ppb 75.6 50.7 75.6 44.6 75.6 45.4 75.6
Treated Outflow Volume hm3/yr 353.8 342.3 2115 209.2 176.3 174.4 726.0
Treated Outflow Load kglyr 17952.2 5429.4 9436.9 2587.4 8002.5 2088.7 10105.5
Treated FWM Outflow Conc ppb 50.7 159 44.6 12.4 45.4 12.0 13.9
Total Outflow Volume hm3/yr 353.8 342.3 211.5 209.2 176.3 174.4 726.0
Surface Outflow Load Reduc % 36.2% 69.8% 42.5% 72.6% 43.1% 73.9% 82.8%
Outflow Geometric Mean - Daily ppb 46.3 12.0 40.2 9.5 41.3 9.3 105
Outflow Geo Mean - Composites ppb 45.9 11.7 39.7 9.0 40.8 8.9 10.1
Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 100% 100% 57%
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A condensed summary of the results of the analysisis presented in Table 4.15, which is

considered reflective of the long-term treatment performance of STA-3/4 following full

implementation of Alternative 1.

Table 4.15 Discharge Summary, STA-3/4 Alternative 1

Parameter Units Value
Average Annual Outflow Volume Hm?/yr 726.0
Average Annual Outflow Volume Ac-ftlyr 588,600
Average Annual Outflow TP Load Kalyr 10,178.2*
Flow-weighted Mean TP Concentration ppb 14*
Geometric Mean TP Concentration, weekly composites ppb 10

* Increased from computed value to reflect lower limit of calibration range.

Table 4.16 summarizes the estimated total discharges from STA-3/4, Alternative 1 over
the 50-year period 2007-2056, given that:

o STA-3/4 will operate under Existing conditions over the period 2007-2014.

o STA-3/4 will operate under Alternative 1 conditions over the period 2015-2056.

Table4.16 STA-3/4 Alt. 1, Total 50-Y ear Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 623,700 28,013.8 4,989,600 224,110
2015 2056 588,600 10,178.2 24,721,200 427,484
2007 2056 594,216 13,0319 29,710,800 651,594

Flow-weighted mean TP Concentration in Dischar ges, ppb 18
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4.4.4. Opinion of Probable Capital Cost

The following is a summary listing of the anticipated physical works necessary for

implementation of Alternative 1:

e Construction of approximately 3.3 miles of interior levee, subdividing Cell 3 into
Cells 3A and 3B.

e Construction of additiona water control structures through the new levee subdividing
Cell 3into Cells 3A and 3B. These structures are assumed to be equivalent in number
and character to Structures G-381 (six 8'x8' gated RCB’ s with telemetric control).

e Extension of an overhead power distribution line from the intersection of Interior
Levee 3 and Interior Levee 4, extending north aong Interior Levee 4 to the new levee
across Cell 3, and then west along the new levee across Cell 3 (total length of
approximately 3.6 miles).

o Small forward-pumping stations along the interior levees between cells in series to
permit withdrawa from upstream emergent marsh cells to maintain stages in the
downstream SAV cells. Three stations are anticipated. The station pumping from Cell
1A to Cédll 1B is assigned a preliminary capacity of 54 cfs (equal to a maximum daily
evaporation rate from Cell 1B of 0.24"/day, and an estimated seepage loss from Cell
1B of 0.13"/day). The stations pumping from Cell 2A to Cell 2B and from Cell 3A to
Cell 3B are assigned preliminary capacities equal to 0.24”/day of evapotranspiration
over the downstream cell (29 cfsin Cells 2, 24 cfs in Cells 3). Supplemental flows
can be transferred from Cell 2A to Cell 1A through Structure G-382A, and between
Cell 2A and Cell 3B through Structure G-382B.

o Herbicide treatment of Cells 1B, 2B and 3B for remova of emergent macrophyte

vegetation to permit development of SAV.

An opinion of the probable capital cost for Alternative 1 ispresented in Table 4.17.
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Table 4.17 Opinion of Probable Capital Cost, STA-3/4 Alternative 1
Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
New Internal Levee, 7’ height Unit cost from Evaluation
1 [(Excludes Blasting Costs) 3.3 Mi. $390,000 $1,287,000{Methodology
Blasting for New Levee and
2 |Canals 3.3 Mi. $48,000 $158,400|Allow Approx.$l/cy
New Water Control Structures Unit cost from June 2001
3 (8'x8’ similar to G-381, Gated) 6 Ea. $190,000 $1,140,000|Estimate for STA-3/4, Esc.
Water Control Structure Unit cost from June 2001
4 |Electrical (Includes Telemetry) 6 Ea. $43,000 $258,000| Estimate for STA-3/4, Esc.
Stilling Wells (Includes Electrical Unit cost from June 2001
5 |and Telemetry) 2 Ea. $9,000 $18,000(Estimate for STA-3/4, Esc.
Unit cost from Evaluation
6 |Electrical Power Distribution 3.8 Mi. $80,000 $304,000| Methodology
Unit cost from Evaluation
7 Pumping Station, Cell 1A-1B 54 cfs $9,900 $534,600|Methodology
Unit cost from Evaluation
8 |Pumping Station, Cell 2A-2B 29 cfs $7,600 $220,400|Methodology
Unit cost from Evaluation
9 |Pumping Station, Cell 3A-3B 24 cfs $7,600 $182,400|Methodology
Eradication of Existing Unit cost from 02/2002
10 |Vegetation 8809 ac $200 $1,761,800|STSOC for SAV/LR
Subtotal, Estimated Construction Costs $5,864,600 5,860,000
Planning, Engineering & Design 10 % $586,460 590,000
Program & Construction Management 10 % $586,460 590,000
Total Estimated Cost, Without Contingency $7,037,520 7,040,000
Contingency 30 % $2,111,256 2,110,000
TOTAL ESTIMATED CAPITAL COST $9,148,776 9,150,000,

The opinions of probable capital costs presented herein are considered suitable for the
development and evaluation of alternatives at the feasibility study level, but should not
be taken as firm estimates of the cost for implementation of any given alternative. All
estimated costs are stated at current (2002) pricing levels.

4.4.5. Opinion of Probable Annual Costs for Operation & Maintenance

The following is a summary listing of the anticipated incremental operation and

maintenance requirements for Alternative 1 (e.g., requirements in addition to those for

operation of maintenance of STA-3/4 as presently designed):
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e Maintenance of approximately 3.3 additional miles of interior levee.

e Operation and maintenance of the additional water control structures through the new
levee subdividing Cell 3into Cells 3A and 3B.

e Operation and maintenance of the three small forward-pumping stations along the
interior levees between cells in series, included in the design to permit withdrawal
from upstream emergent marsh cells to maintain stages in the downstream SAV cells.
The pumps in these stations are assumed to be driven by electric motors. The unit
operating costs are estimated using a power cost of $0.08/kw-hr; an assumed total
head of 6 feet; an overall efficiency of 85%; and an assigned utilization equal to 10%
of the overall time. The resultant power consumption is 0.43 kw/cfs, or 3,770 kw-
hr/cfslyr., yielding an approximate average annual cost of $300/yr/cfs.

e Additiona herbicide treatment of Cells 1B, 2B and 3B for control of invasive species
and emergent macrophyte vegetation. This item includes both:

e Annual costs to spray for invasive species.

e Additional costs for post-drought eradication of undesirable species.

The February 22, 2002 Draft Supplemental Technology Standard of Comparison
(STSOC) Analysis for Submerged Aquatic Macrophyte/Limerock Technology, D.B
Environmental, presents an estimated cost of $25/acrelyear for regular herbicide
treatment for control of invasive species, and an additiona $10/acre/year for post-drought
eradication spraying. Given the incluson of the forward-pumping stations for
maintenance of stages in the SAV cells, the opinion of probable incremental operation
and maintenance cost includes a substantially reduced allowance of $10/acre/year for

both those items.

An opinion of the probable incremental operation and maintenance cost for Alternative 1
ispresented in Table 4.18.
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Table 4.18 Opinion of Probable Incremental O& M Cost, STA-3/4 Alternative 1

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Unit cost from Evaluation
1 [New Internal Levee 3.3 Mi. $1,530 $5,049|Methodology
Unit cost from Evaluation
2 New Water Control Structures 6 Ea. $12,000 $72,000{Methodology
Mech. Maintenance, Pumping
Station, Cell 1A-1B, 2 units Unit cost from Evaluation
3 [assumed 2 Ea. $10,000 $20,000{Methodology
Mech. Maintenance, Pumping
Station, Cell 2A-2B, 1 unit Unit cost from Evaluation
4 assumed 1 Ea. $10,000 $10,000{Methodology
Mech.Maintenance, Pumping
Station, Cell 3A-3B, | unit Unit cost from Evaluation
5 |assumed 1 Ea. $10,000 $10,000{Methodology
Power Consumption, Pumping See text for basis of
6 |Station, Cell 1A-1B 54 cfs $300 $16,200|estimated unit cost
Power Consumption, Pumping See text for basis of
7 |Station, Cell 2A-2B 29 cfs $300 $8,700]|estimated unit cost
Power Consumption, Pumping See text for basis of
8 [Station, Cell 3A-3B 24 cfs $300 $7,200|estimated unit cost
Incremental Cost forAnnual
9 |Vegetation Control 8809 ac $10 $88,090
Subtotal, Estimated Incremental Operation & Maintenance Costs $237,239
Contingency 30 % $71,172
TOTAL INCREMENTAL O&M COST $308,411 $310,000]

for cost escalation over thelife of the project.

The opinions of probable incremental operation and maintenance costs
presented herein are considered suitable for the development and evaluation of
alternatives at the feasibility study level, but should not be taken as firm
estimates of the cost for implementation of any given alternative. All estimated

costsare stated at current (2002) pricing levels, and do not include any allowance

4.4.6. Total Present Worth

The total present cost of Alternative 1 is presented in Table 4.19, and is computed as of
December 31, 2002. It is based on a 50-year project life extending from January 1, 2007
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through December 31, 2056 (period of analysis), a discount rate of 6-3/8%, and an

average annual cost escalation of 3%.

Table4.19 Total Present Worth, STA-3/4 Alternative 1

Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2011 $769,816 $769,816 $441,399
2012 $396,455| $5,355,507| $5,751,962 $3,100,418
2013 $408,349| $5,516,172| $5,924,521 $3,002,050
Total Capital Cost $12,446,299 $6,543,867
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2015 2056 $37,340,687 $4,562,677
Total Present Worth of Alternative $11,106,543

4.5.

Alternative No. 2

Under Alternative No. 2, STA-3/4 would be modified to optimize its performance, with

completion of all modifications and placement into service of the modified treatment area

occurring prior to the end of 2006. For this analysis, that optimization is considered to

consist of the conversion of Cells 1B and 2B from emergent vegetation to Submerged
Aquatic Vegetation (SAV). In addition, the downstream 2,427 acres (53%) of Cell 3 would
also be converted to SAV. Essentialy, Alternative 2 would be identical to Alternative 1,

with the exception of the proposed completion schedule.

4.5.1. Treatment Analysis Input Data Summary

As this alternative is considered as complete in 2006, inflows to the modified treatment

area would be consistent with those projected for the Existing condition (e.g., estimated

inflows prior to completion of the EAA Storage Reservoir, Phase 1 and 2 and other
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significant CERP projects) through 2014. After that date, inflows would be consistent
with those for Alternative 1. Accordingly, inflow rates, TP concentrations, rainfall and
evapotranspiration employed in the DMSTA analysis of Alternative 2 are taken from the
“34EX Dataxls’ Excel file. Inflow volumes and TP loads are identical to those

summarized in Table 4.1.

4.5.2. Summary of Input Variables for Treatment Analysis

Input variables employed in the analysis of Alternative 2 for STA-3/4 are identical to
those established for the Alternative 1 analysis.

4.5.3. Results of DMSTA Analysis for Alternative 2

A detailed listing of input variables employed in the analysis of Alternative 2 for STA-
3/4, together with a detailed listing of computed output variables resulting from that
analysis, is presented in Table 4.20 (which consists of screen information taken directly
from the DMSTA output file).
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Table 4.20 Resultsof DM STA Analysis, STA-3/4 Alternative 2

Input Variable Units Value Case Description: Filename: 34EX_Data.xls
Design Case Name - Alt 2 Convert STA-3/4 d/s cells to SAV by 2006
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % 0.0%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 14.3
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 14.3
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 9.8
Reservoir P Decay Rate 1/yrippb 0 95th Percentile Conc ppb 19.5
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 35%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 1A 1B 2A 2B 3A 3B
Vegetation Type e > EMERG SAV_C4 EMERG SAV_C4 EMERG SAV_C4
Inflow Fraction - 0.48 0 0.28 0 0.24 0
Downstream Cell Number - 2 0 4 0 6 0
Surface Area km2 12.298 14.115 10.287 11.712 8.713 9.822
Mean Width of Flow Path km 3.42 4.50 2.89 4.02 4.88 4.88
Number of Tanks in Series - 6 3 6 3 4 4
Outflow Control Depth cm 60 60 60 60 60 60
Outflow Coefficient - Exponent - 2.45 29 2.6 3 21 2.1
Outflow Coefficient - Intercept - 0.68 0.77 0.85 1.05 0.52 0.52
Bypass Depth cm 0 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0 0
Inflow Seepage Control Elev cm 0 0 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.0058 0.0029 0.0014 0 0.0038 0
Outflow Seepage Control Elev cm -56 -56 -67 0 -64 0
Max Outflow Seepage Conc ppb 20 20 20 20 20 20
Seepage Recycle Fraction - 0.51 0.52 0.46 0 0.46 0
Seepage Discharge Fraction - 0 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50 50
CO = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4 4
C1 =WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 80.10 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60 60
CO - Periphyton ppb 0 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0 0
K - Periphyton 1iyr 0.00 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0
Output Variables Units 1 2 3 4 5 6 Overall
Execution Time seconds/yr 12.07 18.16 29.61 35.78 43.65 51.52 51.52
Run Date - 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02 04/17/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322 11322
Cell Label 1A 1B 2A 2B 3A 3B Total Outflow
Downstream Cell Label 1B Outflow 2B Outflow 3B Outflow -
Surface Area km2 12.298 14.115 10.287 11.712 8.713 9.822 66.9
Mean Water Load cm/d 8.7 7.2 6.1 5.2 6.2 5.2 33
Max Water Load cm/d 48.2 40.1 33.6 28.7 34.0 295 18.4
Inflow Volume hm3/yr 391.6 373.1 228.4 222.7 195.8 186.0 815.9
Inflow Load kglyr 34595.0 21925.4 20180.4 11461.6 17297.5 9689.7 72073.0
Inflow Conc ppb 88.3 58.8 88.3 55 88.3 52.1 88.3
Treated Outflow Volume hm3/yr 373.1 361.6 222.7 220.5 186.0 184.1 766.2
Treated Outflow Load kglyr 21925.4 5940.0 11461.6 2793.7 9689.7 2246.4 10980.1
Treated FWM Outflow Conc ppb 58.8 16.4 51.5 12.7 52.1 12.2 14.3
Total FWM Outflow Conc ppb 58.8 16.4 51.5 12.7 52.1 12.2 14.3
Surface Outflow Load Reduc % 36.6% 72.9% 43.2% 75.6% 44.0% 76.8% 84.8%
Outflow Geometric Mean - Daily ppb 54.3 11.7 47.0 8.5 47.4 8.1 9.9
Outflow Geo Mean - Composites ppb 54.4 11.7 47.0 8.4 47.6 8.0 9.8
Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 100% 0% 50%
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A condensed summary of the results of the analysisis presented in Table 4.21, which is

considered reflective of the short-term treatment performance of STA-3/4 prior to the end
of 2014. After 2014, the performance of Alternative 2 would be considered identical to
that for Alternative 1.

Table 4.21 Discharge Summary, STA-3/4 Alternative 2#

Parameter Units Value
Average Annual Outflow Volume Hm?/yr 766.2
Average Annual Outflow Volume Ac-ft/yr 621,200
Average Annual Outflow TP Load Kglyr 10,980.1
Flow-weighted Mean TP Concentration ppb 14
Geometric Mean TP Concentration, weekly composites ppb 10

#see Table 4.15 for long-term results of STA-3/4 Alternative 2

Table 4.22 summarizes the estimated total discharges from STA-3/4, Alternative 2 over
the 50-year period 2007-2056, given that:

e STA-3/4 will operate under Alternative 2 conditions over the period 2007-2014.

o STA-3/4 will operate under Alternative 1 conditions over the period 2015-2056.

Table 4.22 STA-3/4 Alt. 2, Total 50-Y ear Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 621,200 10,980.1 4,969,600 87,840.8
2015 2056 588,600 10,178.2 24,721,200 427,484
2007 2056 593,816 10,306.5 29,690,800 515,325

Flow-weighted mean TP Concentration in Discharges, ppb 14
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4.5.4. Total Present Worth

Capital costs and incremental operation and maintenance costs for Alternative 2 are
considered identical to those for Alternative 1, with the only variation consisting of the
implementation schedule. The total present worth of Alternative 2 is presented in Table
4.23, and is computed as of December 31, 2002. It is based on a 50-year project life
extending from January 1, 2007 through December 31, 2056 (period of analysis), a
discount rate of 6-3/8% and an average annual cost escalation of 3%.

Table4.23 Total Present Worth, STA-3/4 Alternative 2

Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2003 $607,700 $607,700 $571,281
2004 $312,966| $4,227,687( $4,540,652 $4,012,722
2005 $322,354| $4,354,517| $4,676,872 $3,885,409
Total Capital Cost $9,825,224 $8,469,412
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2007 2056 $40,536,370 $6,393,362
Total Present Worth of Alternative $14,862,774

4.6. Summary of Evaluation Criteria Scoring

The following tables present summaries of the evaluation criteria scoring for the alternative
water quality improvement strategies for STA-3/4. The information presented therein will
subsequently be employed by the District and others in further evaluation of the alternatives,
and identification of that alternative or alternative(s) to be carried forward to the conceptua

design phase.
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Table 4.24 Summary Evaluation Criteria Scores, STA-3/4 Alternative 1

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2  Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 1,198 Table4.13
50-Year TP Load Disc. - Alternative 1 tonnes 652 Table 4.16
Phosphorus Load Reduction % 45.6 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 14* Table4.15
2b Long-term geometric mean of 7-day
composite TP concentrations ppb 10 Table4.15
3 |Implementation Schedule years 12 2014 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7 |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $11,106,543 Table4.19
2 |Tota 50-Year TP Removal kg 546,630 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $/kg $20.32 Computed
BPJ = Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented aternative
Present Worth Cost for 50-Y ear Life (2007-2056)
Worth as of 12/31/2002
- 3% Escaation Rate from 12/31/2002 dollars
- Discount Rate of 6-3/8%
* Computed F.W.M. Conc. Lessthan LSC assigned as 14 ppb.
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Table 4.25 Summary Evaluation Criteria Scores, STA-3/4 Alter native 2

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2 Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 1,198 Table4.13
50-Year TP Load Disc. - Alternative 2 tonnes 515 Table 4.22
Phosphorus Load Reduction % 57.0 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 14* Table4.15
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb 10 Table4.15
3 |Implementation Schedule years 4 STSOC (SeePart 1)
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7 |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $14,862,774 Table4.23
2 |Total 50-Year TP Removal kg 682,899 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $/kg $21.76 Computed
BPJ = Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)

Worth as of 12/31/2002
3% Escalation Rate from 12/31/2002 dollars
Discount Rate of 6-3/8%

* Computed F.W.M. Conc. Less than L SC assigned as 14 ppb.
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4.7. Sensitivity Analyses of Phosphorus Reduction Parameters

The effectiveness of phosphorus reduction in the alternatives considered are examined with
respect to the change in the following three input parameters presented in the sensitivity
analyses.

e Varying BMP Performance
o Different SAV Communities
e All Input Parameters

°  Uncertainty Analysis

The third analysis (al input parameters) also employs an uncertainty analysis. The
information presented therein will assist the District in further analyses of the alternatives

presented in the future evaluation of the parameters.

4.7.1. Variation in BMP Performance

The current level of 50% TP load reduction in basin runoff due to BMPs in the EAA was
varied to 25% and 75% TP load reduction to determine the effects the performance level
of BMP on the phosphorus reduction parameters. The TP inflows into STA-3/4 were
recaculated, including those involving the EAA Storage Reservoir Phase 1 and 2
projects. Table 4.26 summarizes, for all four alternatives, the outcome of the phosphorus
reduction performance due to varying BMP performance.

The results show that the phosphorus reduction performance is less sensitive to BMP
performance with either Alternative 1 or 2 than in the baseline conditions.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 4-38

Ll NovaconsuLTInG, INc.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies

ECP Basins

Table4.26 Variation in BMP Performance

Condition Location TP Conc. For BMP Load Reductionin S-7 & S-8 Basins of
25% 50% 75%
F.W. Geo. F.W. Geo. F.W. Geo.
Basdline, STA-3/4 Inflows 118 -- 88 -- 59 --
Existing STA-3/4 Outflows 46 46 36 36 26 26
Basdline, STA-3/4 Inflows 91 -- 76 -- 60 --
Future STA-3/4 Outflows 37 35 32 30 27 25
Alternativel |STA-3/4 Inflows 91 -- 76 -- 60 --
(Post-CERP)  [STA-3/4 Outflows 15 11 14* 10 14* 10%*
Alternative2 |STA-3/4 Inflows 118 -- 88 -- 59 --
(Pre-CERP) STA-3/4 Outflows 17 12 14 10 14* 10%*

*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.
** Computed Geo.Mean Conc. Less than LSC assigned as 10 ppb.

4.7.2. Variation in SAV Performance

The current vegetative community (SAV_C4) was changed to the vegetative

community

(NEWS) to determine the effects of different vegetative communities on the phosphorus
reduction parameters. Table 4.27 summarizes, for Alternatives #1 and #2, the outcome of

the phosphorus reduction performance due to different SAV communities.

Table4.27 Variation in SAV Performance

Condition Location TP Conc. For Different SAV Communities
SAV_C4 NEWS
F.W. Geo. F.W. Geo.
Alternativel |STA-3/4 Inflows 76 -- 76 --
(Post-CERP)  |STA-3/4 Outflows 14* 10 21 15
Alternative2 |STA-3/4 Inflows 88 -- 88 --
(Pre-CERP) STA-3/4 Outflows 14 10 21 14

*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.

The results show that the phosphorus reduction performance is fairly sensitive to the SAV

community used.
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4.7.3. All Input Variables (DMSTA Sensitivity Model)

The sensitivity of the phosphorus reduction performance to all input variables available in
the DMSTA model was tested through its built-in Sensitivity Modd which aso includes
an Uncertainty Analysis module. The Sensitivity Model assesses the average percent

change in these four output parameters for each input changed:

o  Treated Flow-weighted Mean Outflow Concentration
e Tota Fow-weighted Mean Outflow Concentration

e  Outflow Geometric Mean — Composite

e Tota Outflow Load

A Sensitivity Scale Factor of 25% (i.e. 25% change in each input) was used in all runs.
Both high and low results were tested; in other words, two runs were conducted for each
input variable, one at 75% and the other at 125% of the original value of the input
variable under consideration. With approximately 25 different input variables, multiplied
by the number of cells in the STA, and the high and low end of results tested, the
Sensitivity Analysisincluded a potentia of 140 or more DMSTA runs for each case.

No change in output from each run for each case exceeded 25%. The biggest changesin
the four output variables, consistently across each case, were caused by the following

input variables:

e Inflow Fraction
e  Surface Area
o “K” Settling Rate

The DMSTA Model aso includes an Uncertainty Analysis which lists the actual change
of any one of the four above-listed output variables based on the “uncertainty” of the
input variables. If one of the 23 variables (available in this analysis) under consideration
isinsengitive, then the range of values will not change significantly.
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The DMSTA Uncertainty Analysis uses results from the above Sensitivity Model. The
input into the model is the variable labeled “Error CV”, which is the Standard Error
divided by the Mean. The default input Error CV in the DMSTA model was utilized for
the analyses. The outputs are the 10", 50", and 90™ percentile estimate of the four listed

output parameters.

Since the anaysis of STA-3/4 includes no bypass analysis, the resultant Total Flow-
weighted Mean Outflow Concentration is the same as the resultant Treated Flow-
weighted Mean Outflow Concentration. Outputs from the four DMSTA cases are shown

in Table 4.28:
Table 4.28 Uncertainty Analyses of All Input Variables
Condition Location TP Conc. In DMSTA Sensitivity Analyses
10th Percentile Est. 50th Percentile Est. 90th Percentile Est.
F.W. Geo. Load | F.W. Geo. Load | FW. Geo. Load

Basealine,

Existing STA-3/4 Outflows 28 27 21,618 36 36 28,014 45 44 | 34,409
Basdline,

Future STA-3/4 Outflows 25 23 17,898 32 30 23,193| 39 38 28,485
Alternative 1

(Post-CERP)  |STA-3/4 Outflows 14* 10** |10,178*| 14* 10 |10,178* 17 12 12,420
Alternative 2

(Pre-CERP)  |STA-3/4 Outflows 14* 10** 110,178*( 14 10 10,980 18 12 13,503

* Increased from computed value to reflect lower limit of calibration range.
**Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

The results show that there is a fairly wide range of uncertainty in phosphorus reduction

performance, particularly in the baseline conditions.
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5. STORMWATER TREATMENT AREA NO. 5 & 6 (STA-5 ,6)

STA-5 and 6 are two separate stormwater treatment areas which share several inflow sources, and
thus are highly interrelated. STA-5 and STA-6 (Section 1) are currently operating; Section 2 is
presently scheduled for completion in 2006. Both Section 1 and Section 2 of STA-6 are

considered as now complete for the purpose of thisanalysis.

STA-5 provides a total effective treatment area of 4,110 acres, situated generaly on lands
between L-2 Borrow Canal (on the west) and Rotenberger Wildlife Management Area (on the
east), immediately northeast of the confluence of the Deer Fence Canal with the L-2 Borrow
Canal. This stormwater treatment areaisintended to treat inflows from the L-2 Borrow Canal (via

Structure G-342). These inflows are comprised of contributions from the following:

» Agricultura runoff and discharges from the C-139 Basin (partial, see discussion for STA-6)
» Supplemental (irrigation) water necessary to prevent dryout of the STA from Lake
Okeechobee

STA-6 Section 1 currently provides atotal effective treatment area of 870 acres, situated on lands
between L-3 Borrow Canal (on the west) and Rotenberger Wildlife Management Area (on the
east), immediately north of the confluence of the L-3 and L-4 Borrow Canals. Section 2 will
provide an additional total effective treatment area of approximately 1400 acres, immediately
north of Section 1. Inflows to STA-6 are comprised of contributions from a number of sources,

including:

» Agricultura runoff and discharge from the United States Sugar Corporation’s (USSC)
Southern Division Ranch, Unit 2.

» Agriculturd runoff and discharges from the USSC Southern Division Ranch, Unit 1 (the “C-
139 Annex”)

» Agricultura runoff and discharges from the C-139 Basin (HIGH Flows diverted from STA-5)

» Supplemental (irrigation) and BMP water necessary to prevent dryout of the STA from Lake

Okeechobee
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STA-5 hastwo parald flow paths, each developed with cells in series, each with an easterly flow
direction. Both STA 5and STA 6 have emergent macrophytic vegetative communitiesin al cells
except for STA 5 Cell 2B, which is presently being developed as an SAV community.

Current schematic designs of STA-5 and STA-6 are presented in Figures 5.1 and 5.2.

Outlet Canal
G-360A <€ G-348
L-2 I
Canal Discharge
Cand
Cell 1A Cell 1B A
b
= o220 A
Cell 2A Cell 2B Effective
\ 4 Cdll Area (ac)
) ) 1A 835
S&M Candl , 1B 1,220
DeorFence] G-3608 < 2A 835
Cand A=Zm. 2B 1,220
Candl Total 4,110 ac

Figure 5.1. Schematic of STA-5

It should here be noted that the schematic design of STA-6 as presented in Figure 5.2 does vary in
certain respects from the current (90%) design of STA-6, Section 2. Section 2 has been

rearranged such that Cells2 and 4 are in series, not in paraldl.
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Rotenberger WMA
> Discharge Cand
G-607
™ Inflow Candl
Effective
Cdll Area (ac)
2 554
3 245
4 831
5 652
Total 2,282 ac

Figure 5.2. Schematic of STA-6

5.1 Existing Conditions

An analysis of Existing Conditions was prepared to assess the probable performance of

STA-5, 6 under regional conditions existing upon completion of the Everglades Construction

Project, but prior to completion of other major initiatives (such as the Comprehensive

Everglades Restoration Plan, or CERP). That analysis was prepared for a thirty-one year

period, extending from 1965 through 1995, using simulated inflow volumes from the
District’s South Florida Water Management Model (SFWMM) and inflow total phosphorus
(TP) loads developed as defined in the Didtrict’s May, 2001 Baseline Data for the Basin-
Secific Feasibility Sudies. The probable performance of STA-5, 6 in reducing tota

phosphorus was evaluated through use of the DMSTA software, version dated April 12,

2002 (additional information on this software is presented in Part 1).
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5.1.1 Input Data Summary

The following paragraphs summarize basic data employed in the analysis of Existing
Conditions for STA-5, 6. Daily inflow rates, TP concentrations, rainfall and
evapotranspiration employed in the DMSTA analysis of Existing Conditions are included
in Excel files“5EX_Dataxls’ and “6EX_Dataxls’..

Inflow Volumesand TP Loads: As presented in the District’s May, 2001 Baseline Data
for the Basin-Specific Feasibility Studies, the estimated average annual inflows to STA-5
over the 31-year period are 132,113 acre-feet per year at a flow-weighted mean inflow
concentration of 178 ppb (29.01 metric tons inflow TP per year) and to STA-6 over the
3l-year period are 37,887 acrefeet per year at a flow-weighted mean inflow
concentration of 85 ppb (39.72 metric tonsinflow TP per year).

Daily estimates of inflow by source were taken from an Excel spreadsheet prepared by
the District in connection with preparation of the Baseline Data (file names “stab inflow
tp_baserr2r xIs’ dated January 28, 2002 and “stab_inflow tp_baserr2r.xls-revised” dated
May 28, 2002). Tables 5.1 and 5.2 summarize the estimated average annua inflow
volumes and total phosphorus (TP) loads and concentrations to STA-5, 6 represented in
those daily estimates. However, it should be recognized that there is a large degree of
uncertainty of applicability associated with these inflows generated by SFWMM into
STA-5. Any dternative for which the LSC is barely met should be criticaly examined
before accepting as the solution meeting the long-term goal of reaching LSC.

Table5.1. Estimated Inflows, STA-5 Existing Analysis, 1965-1995

Inflow Source and Description Average Annual Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000kg) |(ppb)
C-139 Basin 132,036 29.03 178
L ake Okeechobee Water Supply 77 0.01 67
Total Average Annual Inflows 132,113 29.04 178
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Table5.2. Estimated Inflows, STA-6 Existing Analysis, 1965-1995
Inflow Source and Description Average Annual Inflow Flow-Weighted

Volume TP Load Mean TP Conc.
(ac-ft) (1000kg) _ [(ppb)

USSC Inflow 33,746 3.10 74

C-139 Basin 3,065 0.85 224

L ake Okeechobee Water Supply 1,076 0.09 66

Total Average Annual Inflows 37,887 4.04 86

Rainfall: For the 31-year period, daily estimates of rainfall over the surface of STA-5, 6
were taken from the SFWMM simulation; the daily values were taken from a District-
furnished Excel workbook (file name “2050wPRQOJ rfet.xls’ dated March 11, 2002;
worksheet identification “RF-STAs(inches)”). The average annua rainfals over the
surface of STA-5, 6 asreflected in that data file are estimated to be 47.98” and 52.01".

Evapotranspiration: Daily estimates of evapotranspiration over the surface of STA-5, 6
were aso taken from the SFWMM simulation; the daily values were taken from a
Digtrict-furnished Excel workbook (file name “2050wPROJ rfet.xIs’ dated March 11,
2002; worksheet identification “ET-STAS(inches)”). The average annua
evapotranspiration over the surface of STA-5 ,6 asreflected in that data file are estimated
to be 54.80" and 53.78". It should here be noted that the daily ET values were estimated
as specific to the operation of STA-6 under the 2050 “with-CERP” simulation, and may
not be fully representative of ET for the baseline condition. However, the analysis is not
sensitive to minor variations in ET, and further refinement of those daily estimates is

considered unnecessary for feasibility-level analyses.

5.1.2 Summary of Input Variables

The following paragraphs summarize input variables employed in the analysis of Existing
Conditions for STA-5, 6. Those input variables are defined in an Excel worksheet entitled
“Basdline” included in workbooks “5EX_Dataxls’ and “6EX_Data.xls.
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Hydraulic Properties: Depth-discharge relationships specified in the DMSTA input file
for each cell of STA-5, 6 were based on analysis of detailed information presented in the
September 1997 Final Design Report for STA 5 and March 1997 Detailed Design Report
for STA 6. The DMSTA parameters for emergent macrophytic vegetative communities
were adjusted to closely approximate the relationships developed from that source. A
summary of that analysis is presented in Tables 5.3 and 5.4. The outlet control depth in
each cell (except Cell 1B) was established at 40 cm (approx. 15"), consistent with the
current design basis for both STAs. STA-5 Cell 1B outlet control depth is 60 cm

(approx. 24”).

Table 5.3 STA-5Hydraulic Properties, Existing Design

Mean
Ground Ave. Cdll Mean Computed Ratio,
Elev.(ft. | Discharge| Discharge| Width Stage (ft. Mean Coeff. A Discharge| Comp.
Cell NGVD) (cfs) | (hm*3/d) | (km) NGVD) | Depth (ft) | Depth (m)|  (m) Exp.B | (hm*3/d) | Q/Target
1A 12.25 628 1.536 1.56 15.05 2.80 0.853 1.57 2.8 1573 1.02
12.25 882 2.158 1.56 15.35 3.10 0.945 1.57 2.8 2.092 0.97
12.25 1,276 3.122 1.56 15.85 3.60 1.097 1.57 2.8 3.179 1.02
1B 11.50 628 1.536 1.56 13.85 2.35 0.716 2.02 2.15 1.535 1.00
11.50 882 2.158 1.56 14.25 2.75 0.838 2.02 2.15 2.153 1.00
11.50 1,276 3.122 1.56 14.77 3.27 0.997 2.02 2.15 3.124 1.00
2A 12.25 628 1.536 1.56 15.10 2.85 0.869 1.51 2.91 1.565 1.02
12.25 882 2.158 1.56 15.40 3.15 0.960 1.51 2.91 2.094 0.97
12.25 1,276 3.122 1.56 15.88 3.63 1.106 1.51 291 3.165 1.01
2B 11.50 628 1.536 1.56 13.65 2.15 0.655 2.10 1.78 1.541 1.00
11.50 882 2.158 1.56 14.08 2.58 0.786 2.10 1.78 2.132 0.99
11.50 1,276 3.122 1.56 14.70 3.20 0.975 2.10 1.78 3.129 1.00
Table 5.4 STA-6 Hydraulic Properties, Existing Design
Mean
Ground Ave. Cdll Mean Computed Ratio,
Elev.(ft. | Discharge| Discharge| Width Stage (ft. Mean Coeff. A Discharge| Comp.
cl NGVD) (cfs) | (hm*3/d) | (km) NGVD) | Depth (ft) | Depth(m)|  (m) Exp.B | (hm*3/d) | Q/Target
2 12.25 97 0.237 2.34 14.52 2.27 0.692 0.18 1.67 0.227 0.96
12.25 188 0.460 2.34 15.70 3.45 1.052 0.18 1.67 0.457 0.99
12.25 255 0.624 2.34 16.75 4.50 1.372 0.18 1.67 0.712 114
3 12.37 28 0.069 0.61 14.21 1.84 0.561 0.63 3.08 0.065 0.95
12.37 140 0.343 0.61 16.03 3.66 1.116 0.63 3.08 0.542 1.58
12.37 440 1.077 0.61 16.40 4.03 1.228 0.63 3.08 0.729 0.68
4 12.25 97 0.237 2.32 14.45 2.20 0.671 0.20 1.67 0.238 1.00
12.25 188 0.460 2.32 15.43 3.18 0.969 0.20 1.67 0.441 0.96
12.25 255 0.624 2.32 16.25 4.00 1.219 0.20 1.67 0.647 1.04
5 12.38 184 0.450 1.31 15.89 3.51 1.070 0.26 4.16 0.452 1.00
12.38 245 0.599 1.31 16.14 3.76 1.146 0.26 4.16 0.601 1.00
Seepage: Generalized estimates of seepage losses used in this analysis from STA-5, 6
were taken from information presented in Appendix C of STA-5 Final Design Report,
Burns & McDonnell (based on Design Vaues for K=148 ft/Day) and Appendix D of
STA-6 Detailed Design Report, Burns & McDonnell (based on Design Vaues for K=150
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ft/Day). However, seven months of collected data in STA-5 show that the volumes and
loads in seepage return are greater than that modeled in the SFWMM. STA-5 would
benefit from adding an extra seepage return pump station in both the north and south
seepage collection canals, located to deliver water to the downstream cells (i.e. Cell 1B

and 2B), although there is ho current basis for computing modified performance.

A summary of the seepage losses and estimated recoveries from the various cells of STA-
5,6, based on the information presented in both documents, is presented in Tables 5.5 and
5.6.

Table 5.5 Estimated Seepage L oss Rates and Recovery from STA-5

I otal
Rate Seepage | Cell Area | Loss Rate | Loss Rate %
Cdl Location | Length (ft)| (cf/d/ft/ft)) | (cf/day/ft) (ac) (ft/dift) | (m/yr/m) | Recovery

1A North Line| 7,100 7.6 53,960 835 0.00148 0.541 50
1B North Line| 10,400 7.0 72,800 1,220 0.00137 0.500 50
2A South Line| 7,100 7.6 53,960 835 0.00148 0.541 50
2B South Line| 10,400 16.9 175,760 1,220 0.00331 1.207 50

Ave. Gradg Control | Relativeto] Relative 10
(ft. Elev. (ft. |Ave. GradglAve. Gradg]

Cel Location | NGVD) * | NGVD) (ft) (cm) Remarks

1A North Line| 12.25 10.75 -1.5 -46 App C - Table 3 Design Value
1B North Line| 11.50 10.25 -1.25 -38 App C - Table 3 Design Value
2A South Line| 12.25 10.75 -1.5 -46 App C - Table 3 Design Value
2B South Line| 11.50 10.25 -1.25 -38 App C - Table 3 Design Value

Table 5.6 Estimated Seepage L oss Rates and Recovery from STA-6

Tota
Rate Seepage | Cell Area | Loss Rate | Loss Rate %
cdl Location | Length (ft)| (cf/d/ft/ft)) | (cf/day/ft) (ac) (fydift) | (m/yr/m) | Recovery
2 North Line| 3,150 13.1 41,265 554 0.00171 0.624 50
2 West Line| 7,700 13.0 100,100 554 0.00415 1514 50
Total [(Similar control elevation both locations) 0.00586 2.138 50
4 North Line| 4,750 13.1 62,225 831 0.00172 0.627 50
Ave. Gradgl Control |Relativeto| Relativeto
(ft. Elev. (ft. |Ave. Grade|lAve. Grade]
Cell Location | NGVD) | NGVD) (ft) (cm) Remarks
2 North Line| 12.25 10.75 -15 -46 App D - Table 3 Design Value
2 West Line| 12.25 10.75 -15 -46 App D - Table 3 Design Value
4 North Line| 12.25 10.75 -1.5 -46 App D - Table 3 Design Value
Preliminary Alternative Combinations for the ECP Basins Burns
Evaluationyof Alternatives
10/23/02 5-7

Pl NovaconsuLTING, INc.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Treatment Parameters. As presently designed, STA-5, 6 are intended to consist entirely
of emergent macrohpytic marsh, except for STA-5 Cell 1B which presently has SAV.
Default values in the DMSTA model for Emergent communities (except STA-5 Cell 1B
for which default values for SAV_C4 were used)) were employed in the analysis of

exigting conditions.

No. of CSTRsin Series. The design of STA-5, 6 is developed to maximize the extent to
which uniform flow distribution can be developed in each cell. For anaysis of existing
conditions, a total of three Continuous Stirred Tank Reactors (CSTRS) in series was
assigned in each cell, other than as follows. The presence of transverse deep zones can
be expected to improve overall flow patterns through flow redistribution. However, no
significant transverse canals exist in STA 5, 6, thus atotal of 3 CSTRs in series remains
unchanged.

5.1.3 Results of DMSTA Analysis for Existing Conditions (Baseline 2007-
2014)

Detailed listings of input variables employed in the analysis of Existing Conditions for
STA-5, 6, together with detailed listings of computed output variables resulting from
those analyses, are presented in Tables 5.7 and 5.8 (which consist of screen information
taken directly from the DMSTA output file).
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Table 5.7 Resultsof DM STA Analysis, STA-5 Existing Design (Baseline 2007-2014)

Input Variable Units Value Case Description: Filename: 5EX Data.xls

Design Case Name - Baseline Existing, 100% Emergent except Cell 1B--SAV_C4

Starting Date for Simulation - 01/01/65

Ending Date for Simulation - 12/31/95

Starting Date for Output - 01/01/65

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % -0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 44.6

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 44.6

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 31.9

Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 53.4

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 100%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 1A 1B 2A 2B

Vegetation Type e > EMERG SAV_C4 EMERG EMERG

Inflow Fraction - 0.5 0 0.5 0

Downstream Cell Number - 2 0 4 0

Surface Area km2 3.379 4.937 3.379 4.937

Mean Width of Flow Path km 1.56 1.56 1.56 1.56

Number of Tanks in Series - 3 3 3 3

Outflow Control Depth cm 40 60 40 40

Outflow Coefficient - Exponent - 2.8 2.15 291 1.78

Outflow Coefficient - Intercept - 1.57 2.02 1.51 21

Bypass Depth cm 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.0015 0.0014 0.0015 0.0033

Outflow Seepage Control Elev cm -46 -38 -46 -38

Max Outflow Seepage Conc ppb 20 20 20 20

Seepage Recycle Fraction - 0.5 0.5 0.5 0.5

Seepage Discharge Fraction - 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500

Initial Water Column Depth cm 50 50 50 50

CO0= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4

C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 80 15.66 15.66

Zx = Depth Scale Factor cm 60 60 60 60

CO0 - Periphyton ppb 0 0 0 0

C1 - Periphyton ppb 0 0 0 0

K - Periphyton 1/yr 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0

Output Variables Units 1 2 3 4 5 6 Overall

Execution Time seconds/yr 6.00 11.94 17.45 22.97 22.97

Run Date - 05/28/02 05/28/02 05/28/02 05/28/02 05/28/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322

Cell Label 1A 1B 2A 2B Total Outflow

Downstream Cell Label 1B Outflow 2B Outflow -

Surface Area km2 3.379 4.937 3.379 4.937 16.6

Mean Water Load cm/d 6.6 4.4 6.6 4.4 2.7

Max Water Load cm/d 60.0 40.5 60.0 40.4 24.4

Inflow Volume hm3/yr 815 80.2 815 80.2 163.1

Inflow Load kalyr 14531.8 9296.2 14531.8 9241.2 29063.6

Inflow Conc ppb 178.2 115.9 178.2 115.3 178.2

Treated Outflow Volume hm3/yr 80.2 78.2 80.2 77.1 155.3

Treated Outflow Load kalyr 9296.2 1528.1 9241.2 5402.3 6930.5

Treated FWM Outflow Conc ppb 115.9 195 115.3 70.0 44.6

Total FWM Outflow Conc ppb 115.9 19.5 115.3 70.0 44.6

Surface Outflow Load Reduc % 36.0% 83.6% 36.4% 41.5% 76.2%

Outflow Geometric Mean - Daily ppb 117.8 11.2 117.7 62.3 333

Outflow Geo Mean - Composites ppb 117.5 10.4 117.4 61.2 31.9

Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 96%
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Table 5.8 Resultsof DM STA Analysis, STA-6 Existing Design (Baseline 2007-2014)

Input Variable Units Value Case Description: Filename: 6EX Data.xls

Design Case Name - Baseline Existing, 100% Emergent

Starting Date for Simulation - 01/01/65

Ending Date for Simulation - 12/31/95

Starting Date for Output - 01/01/65

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % 0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 28.3

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 28.3

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 20.3

Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 29.0

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 100%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 2 4 3 5

Vegetation Type ~ eeeeee > EMERG EMERG EMERG EMERG

Inflow Fraction - 0.6 0 0.11 0.29

Downstream Cell Number - 2 0 0 0

Surface Area km2 2.242 3.363 0.991 2.639

Mean Width of Flow Path km 2.34 2.32 0.61 131

Number of Tanks in Series - 3 3 3 3

Outflow Control Depth cm 40 40 40 40

Outflow Coefficient - Exponent - 1.67 1.67 3.08 4.16

Outflow Coefficient - Intercept - 0.18 0.2 0.63 0.26

Bypass Depth cm 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.0059 0.0017 0 0

Outflow Seepage Control Elev cm -46 -46 0 0

Max Outflow Seepage Conc ppb 20 20 20 20

Seepage Recycle Fraction - 0.5 0.5 0 0

Seepage Discharge Fraction - 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500

Initial Water Column Depth cm 50 50 50 50

CO = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4

C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 16 15.66 15.66

Zx = Depth Scale Factor cm 60 60 60 60

CO0 - Periphyton ppb 0 0 0 0

C1 - Periphyton ppb 0 0 0 0

K - Periphyton 1lyr 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0

Output Variables Units 1 2 3 4 5 6 Overall

Execution Time seconds/yr 6.94 14.07 21.58 27.87 27.87

Run Date - 06/11/02 06/11/02 06/11/02 06/11/02 06/11/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322

Cell Label 2 4 3 5 Total Outflow

Downstream Cell Label 4 Outflow Outflow Outflow -

Surface Area km2 2.242 3.363 0.991 2.639 9.2

Mean Water Load cm/d 34 21 1.4 1.4 1.4

Max Water Load cm/d 86.3 58.9 35.8 35.4 34.9

Inflow Volume hm3/yr 28.1 259 5.1 13.6 46.8

Inflow Load kglyr 2427.3 1274.9 445.0 1173.2 4045.4

Inflow Conc ppb 86.5 49.3 86.5 86.5 86.5

Treated Outflow Volume hm3/yr 25.9 24.9 5.1 13.4 435

Treated Outflow Load kglyr 1274.9 676.8 174.9 378.6 1230.3

Treated FWM Outflow Conc ppb 49.3 27.2 34.3 28.2 28.3

Total FWM Outflow Conc ppb 49.3 27.2 34.3 28.2 28.3

Surface Outflow Load Reduc % 47.5% 46.9% 60.7% 67.7% 69.6%

Outflow Geometric Mean - Daily ppb 39.5 19.9 25.3 19.4 22.1

Outflow Geo Mean - Composites ppb 40.1 19.9 255 19.7 20.3

Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 100%
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Condensed summaries of the results of the analyses are presented in Tables 5.9 and 5.10.

Table 5.9 Discharge Summary, STA-5 Existing Conditions (Baseline 2007-2014)

Parameter Units Value
Average Annua Outflow Volume Hm/yr 155.3
Average Annual Outflow Volume Ac-ftiyr 125,900
Average Annual Outflow TP Load Kglyr 6,930.5
Flow-weighted Mean TP Concentration ppb 45
Geometric Mean TP Concentration, weekly composites ppb 32

Table 5.10 Discharge Summary, STA-6 Existing Conditions (Baseline 2007-2014)

Parameter Units Value
Average Annua Outflow Volume Hm/yr 435
Average Annual Outflow Volume Ac-ftiyr 35,300
Average Annual Outflow TP Load Kglyr 1,230.3
Flow-weighted Mean TP Concentration ppb 28
Geometric Mean TP Concentration, weekly composites ppb 20

5.2 Baseline 2015-2056 Conditions for STA-5& 6

Basins tributary to STA-6 are scheduled to receive certain component projects of the
Comprehensive Everglades Restoration Program (CERP). The most significant of these is
the component entitled “EAA Storage Reservoir’. As a result, Basdline 2015-2056
conditions should properly be considered as those which will result from implementation of
the EAA Storage Reservoir project, and other elements of CERP which may substantially
influence inflows to both STA-6 and the EAA Storage Reservoir. In the 2050wPRQOJ
simulation, STA-5 did not receive flows from EAA Storage Reservoir, but STA-5 received
an increase in flows in the 2050wPROJ simulation to meet environmental targets in the
Rotenberger Wildlife Management Area. For this analysis, Existing conditions (Baseline
2007-2014) are assigned to the 8-year period 2007-2014, and Baseline 2015-2056 conditions
to the 42-year period 2015-2056.

The October 30, 2001 draft of Preliminary Alternative Combinations for the ECP Basins
postulates that, after the EAA Storage Reservoir Project Phase 1 and 2 becomes operational,

there will be peak flow attenuation and considerable flow increase into STA-6, and some
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possible increase in inflow TP loads to STA-6. The anticipated net effect of those
modifications to inflow volumes and loads was projected to be a negligible decrease in water

quality performancein STA-6.

5.2.1 Influence of EAA Storage Reservoir Phase 1 and 2 Project

The EAA Storage Reservoirs concept referenced in this report is based on a South Florida
Water Management Model simulation (2050wPROJ) which was performed specifically
for the evaluation of alternatives during the conduct of the Basin-Specific Feasibility
Studies. This simulation, which influences both Phase 1 and Phase 2 of the EAA Storage
Reservoirs project, includes assumptions which may or may not be consistent with the
CERRP project goas and assumptions. The Project Delivery Team will perform regional
modeling in support of the PIR development and selection of the recommended plan for
the EAA Storage Reservoir Phase 1 project. Close coordination between the EAA
Storage Reservoir Project and the Basin-Specific Feasibility Studies Project is necessary
to ensure the goals of both projects are met.

The EAA Storage Reservoir project as formulated in that simulation includes a total of
four compartments, of which only the operation of one of which will impact inflow
volumes and TP loads to STA-6, and possibly STA-5. This compartment (C) was
simulated to be situated north of STA-6, south of STA-5, generally between the L-3
Canal and Rotenberger WMA. The balance of this analysis of the influence of the EAA
Storage Reservoir Phase 1 and 2 project on inflow volumes and TP loads to STA-6 is
based on the project formulation and operation reflected in the District’s South Florida
Water Management Model (2050wPROJ) run for conditions in 2050 following full
implementation of CERP.

Compartment C was simulated to receive regulatory releases from Lake Okeechobee,
intended for use in satisfying environmental water supply demands. Outflows from
Compartment C was simulated to be directed to STA-6, and to consist of both surface
outflows (discharges when the reservoir stage is above ground surface) and subsurface
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outflows (discharges when the reservoir stage is at or below ground surface, extending to

18 inches below the ground surface).

A schematic of the fluxes to and from Compartment C of the EAA Storage Reservoir
project is presented in Figure 5.3. The area of Compartment C, initially created by the 2-
mile by 2-mile grid system in the SFWMM is 12,800 acres was used in this study; a
memo (Pro ECP 15, by SFWMD HSM WSD dated April 15, 2002) stated Compartment
C as 9,000 acres. This area difference has no effect for STA-5 for the baseline or
Alternatives 1-3 because no flows are routed through Compartment C. For STA-6, the
reservoir outflow concentration is reduced from 71 ppb to 65 ppb due to a large decrease
in surface area (i.e. reduced atmospheric deposition); the effect of the difference on STA-
6 Alternatives outflow is on the order of lessthan 1 ppb. Using the 12,800 acres, while
producing a conservative estimate does not change any of the decision outcomes of the
STAs (i.e. requirement of studying further aternatives to bring the STAs outflow

concentrations down to LSC).

EAA RESERVOIR
COMPARTMENT C

STA-6

Figure 5.3 EAA Storage Reservoir Phase 1 and 2 Flow Schematic Vicinity STA-6

A summary of the average annual transfer volumes and TP loads between the various reservoir
compartments and STA-6 is presented in Table 5.11.
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Table 5.11 Average Annual I nflows and Outflows, EAA Storage Reservoir Phase 1 and 2

Vicinity STA-6
Flow | Description Ave. Annual Inflow
Ident. Volume TP Load TP Conc.
(acre-feet) (kg) (ppb)
Q1 Lake Regulatory Release to C 50,033 4,111 67
Q2 STA-6 Inflow from C, Surface 42,243 3,491 67
Q3 STA-6 Inflow from C, Subsurface 3,086 76 20
Total Compartment C Outflows 45,329 3,567 64
Total STA-6 Inflows from EAA Reservoirs 45,329 3,567 64

The following paragraphs define the source of data summarized in Table 5.11.

Hydrologic Data: Daily reservoir inflow and outflow volumes for the 31-year period of
simulation 1965-1995 are taken from the following Excel files furnished by the District:

e Cin.xls, dated March 5, 2002.

e Cout.xls, dated March 4, 2002.

Those files also include estimated daily inflow TP loads by source, other than for
discharges from the compartments (subsequently discussed herein). Daily rainfall and
evapotranspiration in Compartments C were assigned at the values employed for the
existing conditions analysis of STA-6. Daily stages in each compartment of the reservoir
were taken from another District-furnished Excel file (“EAAres_daily_stagesx|s’, dated
February 15, 2002).

TP Loads. As noted above, daily estimates of TP inflow loads to the various reservoir
compartments (other than overflows from one compartment to another) were taken from
the Digtrict-furnished Excel files. For this analysis, it was necessary to estimate TP
concentrations in the reservoir in order to attach daily flow-weighted TP concentrations
and loads to discharges from the reservoir. Those estimates were developed on the
assumption that daily uptake rates in the reservoirs are proportional to the volume stored

and the sguare of the concentration in the reservoir (e.g., second-order relationship
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between concentration and reduction). No calibrated relationship for daily uptake in
shallow reservoirsin South Florida is available. For this analysis, the long-term average
flow-weighted mean TP concentration in surface outflows from the reservoirs was
estimated by methods presented in Phosphorus Removal by Urban Runoff Detention
Basins, W.W. Waker, Ph.D., Lake and Reservoir Management, Volume 3; North
American Lake Management Society, 1987.

Daily uptake rates in each compartment were then adjusted by iterative analysis until the
long-term mean flow-weighted TP concentration in discharges from the compartment
yielded the same result as the long-term average estimates. A Summary of the long-term
estimate of TP reduction in the Compartment C is presented in Table 5.12.

The estimated performance the EAA Storage Reservoir compartments in
reduction of total phosphorus as discussed herein is preliminary in nature, and
must be considered as an approximation only. While considered adequate for
feadbility level investigations, these performance estimates may and will be

subject to significant adjustment during mor e detailed design and investigations.

Table5.12 Estimated Long-Term Aver age Outflow Concentration, Compartment C

Mean Depth in Reservoir (m) (For wet period fraction) 0.768
Approx. Basin Area (acres) 12,800
Approx. Basin Area (sgq.m.) 51,799,936
ESTIMATED TREATMENT IN RESERVOIR (Analyze as for reservoir per Walker 1987)
Input Parameters Estimated TP Removal

Average Inlet Concentration mg/l 0.0666 q 1.088

Average Annual Inflow Volume ac/ft 50,033 K 0.009

Average Annual Inflow Volume cu.m. 61,715,000 P 104 ppb

Average Annual Rainfall m 1.321 N 0.695

Average Annual Evapotranspiration m 1.366 1.944

Average TP Conc. In Rainfall (wet+dry) mg/l 0.026 R 0.321

Infiltration from Groundwater m/yr 0.000{ Pout 71 ppb

Water Balance Adjustment & Exfiltration m/yr 0.083| Pout 0.0710 mg/l

Change in Storage m./yr. 0.058| REF: Phosphorus Removal by Urban Runoff

Ave. TP Conc. In Seepage Inflows mg/l 0.000 Detention Basins; Lake and Reservoir

Wet Period Fraction 0.733 Management, Volume 3; North American

Lake Management Society; 1987

SUMMARY OF RESULTS

Reservoir Area acres 12,800

Ave. Annual Outflow Volume cu.m. 52,106,112

Ave. Annual Outflow Volume ac-ft 42,243 Surface Discharges Only

Mean TP Conc. In Outflows mg/l 0.0710

In the above analysis,
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e Average annua evapotranspiration was limited to that occurring with stages above

the ground surface.

e The TP concentration in rainfall was assigned at 10 ppb attached to rainfall, plus a
dry fall of 20 mg/m*yr. Due to surface inflows over a relatively large reservoir
surface area, the rainfall load represented a significant source of TP inflow, and thus
increased the outflow concentrations over that of the inflow.

e The term “Water Balance Adjustment and Exfiltration” includes both directly
estimated seepage losses and outflows from the reservoir (evapotranspiration and
subsurface discharges) on days when the reservoir stage is a or below the ground

surface.

e The wet period fraction was taken as the number of days over the 31-year period of
simulation when the reservoir stage was above ground surface divided by the total
number of daysin the smulation.

e The mean depth was computed as the average depth of the reservoir on days when

the reservoir stage was above the ground surface.

The dailly simulation of Compartment C is contained in a furnished Exced file
“Compartment C BasexIs’. As indicated in Table 5.12, the estimated flow-weighted
mean TP concentration in reservoir outflows exceeds that in the inflows, due to the
disproportionate atmospheric loading as compared to the pumped inflows.

Subsurface discharges from Compartments C to STA-6 were considered as analogous to
seepage outflows, and were assigned a mean TP concentration of 20 ppb.

5.2.2 STA-5, 6 Input Data Summary

The following paragraphs summarize basic data employed in the analysis of Baseline
2015-2056 Conditions for STA-5,6. Daily inflow rates, TP concentrations, rainfall and
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evapotranspiration employed in the DMSTA analysis of that condition are included in
Excel files“5FU_Dataxls’ and “6FU_Data.xIs’.

Inflow Volumes and TP Loads: Daily inflow volumes to STA-5, 6 were taken from a
District-furnished Excel files (“stabwin.xls” and “sta6in.xIs’ both dated March 7, 2002).

Daily inflow TP concentrations by source (other than inflows from Compartment C) were

assigned at values equal to those used in analysis of existing conditions at STA-5, 6. A

summary of the estimated average annual inflow volumes and loads to STA-5, 6 under
the Baseline 2015-2056 condition is presented in Tables 5.13 and 5.14.

Table 5.13 Estimated I nflows, 1965-1995, ST A-5 Baseline 2015-2056 Analysis

Inflow Source and Description Average Annual Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000kg)  |(ppb)
C-139 Basin 147,024 32.33 178
Total Average Annual Inflows 147,024 32.33 178

Table5.14 Estimated I nflows, 1965-1995, ST A-6 Baseline 2015-2056 Analysis

Inflow Source and Description Average Annual Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000kg) |(ppb)
USSC Inflow 11,944 1.18 80
C-139 Basin 2,680 0.74 224
L ake Okeechobee Water Supply 638 0.05 66
STA-6 Inflow from C, surface 42,242 3.70 71
STA-6 Inflow from C, subsurface 3,086 0.08 20
Total Average Annual Inflows 60,590 5.75 77

Estimated average annual inflow volumes and TP loads under Basdline 2015-2056
condition to STA-5 increased 11.3% and 11.3%, respectively, and to STA-6 increased
59.9% and 42.3%, respectively, from those estimated for Existing Conditions (Baseline

2007-2015).
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Daily Rainfall and Evapotranspiration were assigned equal to those reflected in the
analysis of Existing Conditions for STA-5, 6.

5.2.3 Summary of Input Variables

All input variables for analysis of the Baseline 2015-2056 Condition at STA-5, 6 were
assigned at valuesidentical to those employed in the Existing Conditions (Baseline 2007-
2014) analysisfor STA-5, 6. Those input variables are defined in Excel worksheets
entitled “Baseline 2015-2056” included in the workbook “5FU_Data.xls’ and
“6FU_Dataxls’.

5.2.4 Results of DMSTA Analysis for Baseline 2015-2056

Detailed listings of input variables employed in the analysis of the Baseline 2015-2056
Condition for STA-5, 6, together with detailed listings of computed output variables
resulting from that analysis, are presented in Tables 5.15 and 5.16 (which consist of
screen information taken directly from the DMSTA output files).
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Table 5.15 Results of DM STA Analysis, Baseline 2015-2056 STA-5 Design

Evaluation of Alternatives
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Input Variable Units Value Case Description: Filename: 5FU_Data.xls

Design Case Name - Future Future, 100% Emergent except Cell 1B--SAV_C4

Starting Date for Simulation - 01/01/65

Ending Date for Simulation - 12/31/95

Starting Date for Output - 01/01/65

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % -0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 45.7

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 45.7

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 35.9

Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 55.5

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 100%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 1A 1B 2A 2B

Vegetation Type EMERG SAV_C4 EMERG EMERG

Inflow Fraction - 0.5 0 0.5 0

Downstream Cell Number - 2 0 4 0

Surface Area km2 3.379 4.937 3.379 4.937

Mean Width of Flow Path km 1.56 1.56 1.56 1.56

Number of Tanks in Series - 3 3 3 3

Outflow Control Depth cm 40 60 40 40

Outflow Coefficient - Exponent - 2.8 2.15 291 1.78

Outflow Coefficient - Intercept - 157 2.02 151 21

Bypass Depth cm 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.0015 0.0014 0.0015 0.0033

Outflow Seepage Control Elev cm -46 -38 -46 -38

Max Outflow Seepage Conc ppb 20 20 20 20

Seepage Recycle Fraction - 0.5 0.5 0.5 0.5

Seepage Discharge Fraction - 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500

Initial Water Column Depth cm 50 50 50 50

CO= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4

C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 80 15.66 15.66

Zx = Depth Scale Factor cm 60 60 60 60

CO0 - Periphyton ppb 0 0 0 0

C1 - Periphyton ppb 0 0 0 0

K - Periphyton 1lyr 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0

Output Variables Units 1 2 3 4 5 6 Overall

Execution Time seconds/yr 6.16 11.74 17.55 23.13 23.13

Run Date - 05/28/02 05/28/02 05/28/02 05/28/02 05/28/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322

Cell Label 1A 1B 2A 2B Total Outflow

Downstream Cell Label 1B Outflow 2B Outflow -

Surface Area km2 3.379 4.937 3.379 4.937 16.6

Mean Water Load cm/d 7.4 5.0 7.4 5.0 3.0

Max Water Load cm/d 5515 37.6 5515 37.6 22.6

Inflow Volume hm3/yr 90.8 89.4 90.8 89.4 181.5

Inflow Load kglyr 16176.3 10441.4 16176.3 10378.5 32352.6

Inflow Conc ppb 178.2 116.8 178.2 116.1 178.2

Treated Outflow Volume hm3/yr 89.4 87.4 89.4 86.3 173.7

Treated Outflow Load kglyr 10441.4 1683.8 10378.5 6250.1 7933.9

Treated FWM Outflow Conc ppb 116.8 19.3 116.1 724 45.7

Total FWM Outflow Conc ppb 116.8 19.3 116.1 72.4 45.7

Surface Outflow Load Reduc % 35.5% 83.9% 35.8% 39.8% 75.5%

Outflow Geometric Mean - Daily ppb 126.5 12.2 126.3 68.1 36.9

Outflow Geo Mean - Composites ppb 125.9 11.5 125.6 67.3 35.9

Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 97%
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Table 5.16 Resultsof DM STA Analysis, Baseline 2015-2056 ST A-6 Design

Input Variable Units Value Case Description: Filename: 6FU_Data.xls

Design Case Name - Future Existing, 100% Emergent

Starting Date for Simulation - 01/01/65

Ending Date for Simulation - 12/31/95

Starting Date for Output - 01/01/65

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % 0.2%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 30.5

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 30.5

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 25.2

Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 35.0

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 100%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 2 4 3 5

Vegetation Type e > EMERG EMERG EMERG EMERG

Inflow Fraction - 0.6 0 0.11 0.29

Downstream Cell Number - 2 0 0 0

Surface Area km2 2.242 3.363 0.991 2.639

Mean Width of Flow Path km 2.34 2.32 0.61 131

Number of Tanks in Series - 3 3 3 3

Outflow Control Depth cm 40 40 40 40

Outflow Coefficient - Exponent - 1.67 1.67 3.08 4.16

Outflow Coefficient - Intercept - 0.18 0.2 0.63 0.26

Bypass Depth cm 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.0059 0.0017 0 0

Outflow Seepage Control Elev cm -46 -46 0 0

Max Outflow Seepage Conc ppb 20 20 20 20

Seepage Recycle Fraction - 0.5 0.5 0 0

Seepage Discharge Fraction - 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500

Initial Water Column Depth cm 50 50 50 50

CO= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4

C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 16 15.66 15.66

Zx = Depth Scale Factor cm 60 60 60 60

CO0 - Periphyton ppb 0 0 0 0

C1 - Periphyton ppb 0 0 0 0

K - Periphyton 1lyr 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0

Output Variables Units 1 2 3 4 5 6 Overall

Execution Time seconds/yr 6.03 11.61 17.58 23.29 23.29

Run Date - 06/11/02 06/11/02 06/11/02 06/11/02 06/11/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322

Cell Label 2 4 & 5 Total Outflow

Downstream Cell Label 4 Outflow Outflow Outflow -

Surface Area km2 2.242 3.363 0.991 2.639 9.2

Mean Water Load cm/d 5.5 8IS 23 2.2 2.2

Max Water Load cm/d 74.8 49.9 31.0 30.7 30.3

Inflow Volume hm3/yr 44.9 425 8.2 21.7 74.8

Inflow Load kglyr 3407.3 2111.7 624.7 1646.9 5678.9

Inflow Conc ppb 75.9 49.7 75.9 75.9 75.9

Treated Outflow Volume hm3/yr 425 414 8.2 21.6 71.1

Treated Outflow Load kglyr 21117 1196.5 297.2 675.5 2169.1

Treated FWM Outflow Conc ppb 49.7 28.9 36.3 31.3 30.5

Total FWM Outflow Conc ppb 49.7 28.9 36.3 313 30.5

Surface Outflow Load Reduc % 38.0% 43.3% 52.4% 59.0% 61.8%

Outflow Geometric Mean - Daily ppb 43.0 249 29.5 239 26.1

Outflow Geo Mean - Composites ppb 43.2 25.1 29.5 245 25.2

Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 100%
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Condensed summaries of the results of the analyses are presented in Tables 5.17 and

5.18.

Table5.17 Discharge Summary, ST A-5 Baseline 2015-2056 Design
Parameter Units Value
Average Annua Outflow Volume Hm/yr 173.7
Average Annual Outflow Volume Ac-ft/yr 140,800
Average Annual Outflow TP Load Kaglyr 7,933.9
Flow-weighted Mean TP Concentration ppb 46
Geometric Mean TP Concentration, weekly composites ppb 36

Table5.18 Discharge Summary, ST A-6 Baseline 2015-2056 Design
Parameter Units Value
Average Annua Outflow Volume Hm/yr 71.1
Average Annual Outflow Volume Ac-ftiyr 57,600
Average Annual Outflow TP Load Kglyr 2,169.1
Flow-weighted Mean TP Concentration ppb 31
Geometric Mean TP Concentration, weekly composites ppb 25

Estimated average annua outflow volumes and TP loads under Baseline 2015-2056
condition from STA-5 increased 11.8% and 14.5%, respectively, and from STA-6
increased 63.4% and 76.3%, respectively, from those estimated for Existing Conditions
(Baseline 2007-2015).

5.3STA-5, 6 Baseline Condition for Evaluation of Alternatives

The Evauation Methodology requires a comparison of the performance of various

aternatives for improved treatment performance in STA-5, 6 to a Baseline condition. The
Baseline condition at STA-5, 6 consists of a combination of Existing Conditions (Baseline
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2007-2014) and the Baseline 2015-2056 Conditions. The performance of STA-5, 6 under
Existing conditions is applied to the period 2007-2014 (8 years). The performance of STA-
5, 6 under Basdline (2015-2056) conditions is applied to the period 2015-2056 (42 years).
Tables 5.19 and 5.20 present a summary of the Baseline discharges from STA-5,6 against

which discharges from the various alternatives will be evaluated.

Table5.19 STA-5 Baseline Total Dischar ges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 125,900 6,930.5 1,007,200 55,444
2015 2056 140,800 7,933.9 5,913,600 333,224
2007 2056 138,400 7,773.4 6,920,800 388,668

Flow-weighted mean TP Concentration in Dischar ges, ppb 46

Table 5.20 STA-6 Baseline Total Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 35,300 1,230.3 282,400 9,842
2015 2056 57,600 2,169.1 2,419,200 91,102
2007 2056 54,000 2,018.9 2,701,600 100,944

Flow-weighted mean TP Concentration in Dischar ges, ppb 30

5.4 STA-5 ,6 Alternative No. 1

Under Alternative No. 1, STA-5, 6 would be modified to optimize their performances, with
completion of all modifications and placement into service of the modified treatment area
occurring in 2014. For this analysis, that optimization is considered to consist of the
conversion of Cell 2B of STA-5 and Cdl 4 of STA-6 from emergent vegetation to
Submerged Aquatic Vegetation (SAV). In addition, the downstream 391 acres (60%) of
STA-6 Cell 5would aso be converted to SAV.

Schematic designs of STA-5 and STA-6 under Alternative 1, are presented in Figures 5.4
and 5.5.
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Figure 5.5. Schematic of STA-6 under Alternative 1
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5.4.1 Treatment Analysis Input Data Summary

As this alternative is considered as complete in 2014, inflows to the modified treatment
area would be consistent with those projected for the Baseline 2015-2056 condition (e.g.,
estimated inflows following completion of the EAA Storage Reservoir, Phase 1 and 2).
Accordingly, inflow rates, TP concentrations, rainfall and evapotranspiration employed in
the DMSTA analysis of Alternative 1 are taken from the “5FU_Dataxls’ and
“6FU_Dataxls’ Excel files. Inflow volumes and TP loads are identical to those
summarized in Tables 5.13 and 5.14.

5.4.2 Summary of Input Variables for Treatment Analysis

Other than as discussed below, input variables employed in the analysis of Alternative 1
for STA-5, 6 are identical to those included in the Baseline 2015-2056 Condition

analysis.

e Cell 50f STA-6 was subdivided into two cells, Cell 5A (261 acres) and Cell 5B (391

acres).

e The Outflow Control Depth in STA-5 Cell 2B and STA-6 Cells 4 and 5b was
modified from 40 cm to 60 cm.

e Thevegetation typeinin STA-5 Cell 2B and STA-6 Cells 4 and 5b was revised from
“Emergent” to “SAV_C4", and the associated default treatment parameters of
DMSTA were employed in the analysis.

e The outflow coefficient intercept “a’ for Cell 5A & 5B was recaculated for
hydraulics of the 40/60 area split—both average to the previous footprint “a”.
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5.4.3 Results of DMSTA Analysis for Alternative 1

Detailed listings of input variables employed in the analysis of Alternative 1 for STA-5,

6, together with detailed listings of computed output variables resulting from those

analyses, are presented in Tables 5.23 and 5.24 (which consist of screen information

taken directly from the DMSTA output file).

A condensed summary of the results of the analysis is presented in Tables 5.21 and 5.22,

which are considered reflective of the long-term treatment performance of STA-5, 6

following full implementation of Alternative 1.

Table 5.21 Discharge Summary, STA-5 Alternative 1

Parameter Units Value
Average Annual Outflow Volume Hm?/yr 173.1
Average Annual Outflow Volume Ac-ft/yr 140,300
Average Annual Outflow TP Load Kalyr 3,340.2
Flow-weighted Mean TP Concentration ppb 19
Geometric Mean TP Concentration, weekly composites ppb 12
Table 5.22 Discharge Summary, STA-6 Alternative 1
Parameter Units Value
Average Annua Outflow Volume Hm/yr 71.0
Average Annual Outflow Volume Ac-ft/yr 57,600
Average Annual Outflow TP Load Kaglyr 1,197.1
Flow-weighted Mean TP Concentration ppb 17
Geometric Mean TP Concentration, weekly composites ppb 10
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Table5.23 Resultsof DM STA Analysis, STA-5 Alternative 1
Input Variable Units Value Case Description: Filename: 5FU_Data.xls
Design Case Name - Altl Cells 1A & 2A--Emergent & Cells 1B & 2B--SAV_C4
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % -0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 19.3
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 19.3
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 11.5
Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 25.1
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 66%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 1A 1B 2A 2B
Vegetation Type - > EMERG SAV_C4 EMERG SAV_C4
Inflow Fraction - 0.5 0 0.5 0
Downstream Cell Number - 2 0 4 0
Surface Area km2 3.379 4.937 3.379 4.937
Mean Width of Flow Path km 1.56 1.56 1.56 1.56
Number of Tanks in Series - 3 3 3 3
Outflow Control Depth cm 40 60 40 60
Outflow Coefficient - Exponent - 2.8 2.15 291 1.78
Outflow Coefficient - Intercept - 1.57 2.02 1.51 21
Bypass Depth cm 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0 0
Inflow Seepage Control Elev cm 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.0015 0.0014 0.0015 0.0033
Outflow Seepage Control Elev cm -46 -38 -46 -38
Max Outflow Seepage Conc ppb 20 20 20 20
Seepage Recycle Fraction - 0.5 0.5 0.5 0.5
Seepage Discharge Fraction - 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500
Initial Water Column Depth cm 50 50 50 50
CO0= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60
CO0 - Periphyton ppb 0 0 0 0
C1 - Periphyton ppb 0 0 0 0
K - Periphyton 1lyr 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0
Output Variables Units 1 2 3 4 5 6 Overall
Execution Time seconds/yr 6.26 12.07 17.61 23.16 23.16
Run Date - 05/28/02 05/28/02 05/28/02 05/28/02 05/28/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322
Cell Label 1A 1B 2A 2B Total Outflow
Downstream Cell Label 1B Outflow 2B Outflow -
Surface Area km2 3.379 4.937 3.379 4.937 16.6
Mean Water Load cm/d 7.4 5.0 7.4 5.0 3.0
Max Water Load cm/d 55.5 37.6 55.5 37.6 22.6
Inflow Volume hm3/yr 90.8 89.4 90.8 89.4 181.5
Inflow Load kglyr 16176.3 10441.4 16176.3 10378.5 32352.6
Inflow Conc ppb 178.2 116.8 178.2 116.1 178.2
Treated Outflow Volume hm3/yr 89.4 87.4 89.4 85.7 173.1
Treated Outflow Load kglyr 10441.4 1683.8 10378.5 1656.4 3340.2
Treated FWM Outflow Conc ppb 116.8 19.3 116.1 19.3 19.3
Total FWM Outflow Conc ppb 116.8 19.3 116.1 19.3 19.3
Surface Outflow Load Reduc % 35.5% 83.9% 35.8% 84.0% 89.7%
Outflow Geometric Mean - Daily ppb 126.5 12.2 126.3 12.5 12.1
Outflow Geo Mean - Composites ppb 125.9 11.5 125.6 11.9 115
Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 64%
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Table 5.24 Resultsof DM STA Analysis, STA-6 Alternative 1
Input Variable Units Value Case Description: Filename: 6FU_Data.xls
Design Case Name - Altl Cells 2,3 & 5a--Emergent and Cells 4 & 5b--SAV_C4
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % 0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 16.9
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 16.9
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 9.9
Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 214
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 29%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 2 4 3 5a 5b
Vegetation Type e > EMERG SAV_C4 EMERG EMERG SAV_C4
Inflow Fraction - 0.6 0 0.11 0.29 0
Downstream Cell Number - 2 0 0 5 0
Surface Area km2 2.242 3.363 0.991 1.056 1.582
Mean Width of Flow Path km 2.34 2.32 0.61 112 1.48
Number of Tanks in Series - 3 3 3 3 3
Outflow Control Depth cm 40 60 40 40 60
Outflow Coefficient - Exponent - 1.67 1.67 3.08 3.56 5.07
Outflow Coefficient - Intercept - 0.18 0.2 0.63 0.29 0.24
Bypass Depth cm 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0
Inflow Seepage Control Elev cm 0 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.0059 0.0017 0 0 0
Outflow Seepage Control Elev cm -46 -46 0 0 0
Max Outflow Seepage Conc ppb 20 20 20 20 20
Seepage Recycle Fraction - 0.5 0.5 0 0 0
Seepage Discharge Fraction - 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50
CO0= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60
CO0 - Periphyton ppb 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0
K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0
Output Variables Units 1 2 3 4 5 6 Overall
Execution Time seconds/yr 6.23 11.84 17.74 23.36 28.97 28.97
Run Date - 06/11/02 06/11/02 06/11/02 06/11/02 06/11/02 06/11/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322
Cell Label 2 4 3 5a 5b Total Outflow
Downstream Cell Label 4 Outflow Outflow 5b Outflow -
Surface Area km2 2.242 3.363 0.991 1.056 1.582 9.2
Mean Water Load cm/d 515 8I5 2.3 5.6 3.7 2.2
Max Water Load cm/d 74.8 49.9 31.0 76.7 51.7 30.3
Inflow Volume hm3/yr 44.9 425 8.2 21.7 21.6 74.8
Inflow Load kglyr 3407.3 2111.7 624.7 1646.9 1089.5 5678.9
Inflow Conc ppb 75.9 49.7 75.9 75.9 50.3 75.9
Treated Outflow Volume hm3/yr 425 41.2 8.2 21.6 21.6 71.0
Treated Outflow Load kglyr 2111.7 567.7 297.2 1089.5 332.3 1197.1
Treated FWM Outflow Conc ppb 49.7 13.8 36.3 50.3 15.4 16.9
Total FWM Outflow Conc ppb 49.7 13.8 36.3 50.3 15.4 16.9
Surface Outflow Load Reduc % 38.0% 73.1% 52.4% 33.8% 69.5% 78.9%
Outflow Geometric Mean - Daily ppb 43.0 7.8 29.5 40.4 6.5 134
Outflow Geo Mean - Composites ppb 43.2 7.6 29.5 41.4 7.0 9.9
Frequency Outflow Conc > 10 ppb % 100% 0% 100% 100% 0% 42%
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Tables 5.25 and 5.26 summarize the estimated total discharges from STA-5, 6,
Alternative 1 over the 50-year period 2007-2056, given that:

Table5.25 STA-5 Alt. 1, Total 50-Y ear Discharges

STA-5, 6 will operate under Existing conditions over the period 2007-2014.

STA-5, 6 will operate under Alternative 1 conditions over the period 2015-2056.

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 125,900 6,930.5 1,007,200 55,444
2015 2056 140,300 3,340.2 5,892,600 140,288
2007 2056 138,000 3,914.6 6,899,800 195,732

Flow-weighted mean TP Concentration in Dischar ges, ppb 23

Table5.26 STA-6 Alt. 1, Total 50-Y ear Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 35,300 1,230.3 282,400 9,842
2015 2056 57,600 1,197.1 2,419,200 50,278
2007 2056 54,000 1,202.4 2,701,600 60,120

Flow-weighted mean TP Concentration in Dischar ges, ppb 18

5.4.4 Opinion of Probable Capital Cost

The following is a summary listing of the anticipated physical works necessary for

implementation of Alternative 1:

STA-5:

Herbicide treatment of Cells 2B for removal of emergent macrophyte vegetation to
permit development of SAV.
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e Construction of approximately 0.8 miles of interior levee, subdividing Cell 5 into
Cells5A and 5B.

e Construction of additiona water control structures through the new levee subdividing
Cell 5into Cells 5A and 5B. These structures are assumed to be equivalent in number
and character to Structures G-381 (two 8 x8' gated RCB’ s with telemetric control).

e Extension of an overhead power distribution line from Interior Levee 4, then north
along the new levee across Cell 5 (tota length of approximately 0.8 miles).

o Small forward-pumping stations along the interior levees between cells in series to
permit withdrawal from upstream emergent marsh cells to maintain stages in the
downstream SAV cells. Two stations are anticipated. The station pumping from Cell
2 to Cell 4 is assigned a preliminary capacity of 11 cfs (equal to a maximum daily
evaporation rate from Cell 4 of 0.24”/day, and an estimated seepage loss from Cell 4
of 0.072"/day). The station pumping from Cell 5A to Cell 5B is assigned a
preliminary capacity of 4 cfs (equal to a maximum daily evaporation rate from Cell
5B of 0.24"/day).

e Herbicide treatment of Cells 4 and 5B for removal of emergent macrophyte

vegetation to permit development of SAV.

An opinion of the probable capital cost for Alternative 1 is presented in Tables 5.27 and
5.28.

Table 5.27 Opinion of Probable Capital Cost, STA-5 Alternative 1

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Eradication of Existing Unit cost from 02/2002
1 |Vegetation 1220 ac $200 $244,000|STSOC for SAV/LR
Subtotal, Estimated Construction Costs $244,000 244,000
Planning, Engineering & Design 10 % $24,400 24,000
Program & Construction Management 10 % $24,400 24,000
Total Estimated Cost, Without Contingency $292,800 292,000
Contingency 30 % $87,840 88,000
TOTAL ESTIMATED CAPITAL COST $380,640 380,000
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The opinions of probable capital costs presented herein are considered suitable for the
development and evaluation of alternatives at the feasbility study level, but should not
be taken as firm estimates of the cost for implementation of any given alternative. All
estimated costs are stated at current (2002) pricing levels.

Table 5.28 Opinion of Probable Capital Cost, STA-6 Alternative 1

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
New Internal Levee, 7’ height Unit cost from Evaluation
1 (Excludes Blasting Costs) 0.8 Mi. $390,000 $312,000|Methodology
New Water Control Structures Unit cost from June 2001
2 (10'x8’, Gated) 2 Ea. $200,000 $400,000|Estimate for STA-3/4, Esc.
Water Control Structure Unit cost from June 2001
3 Electrical (Includes Telemetry) 2 Ea. $43,000 $86,000| Estimate for STA-3/4, Esc.
Stilling Wells (Includes Electrical Unit cost from June 2001
4 |and Telemetry) 2 Ea. $9,000 $18,000(Estimate for STA-3/4, Esc.
Unit cost from Evaluation
5 [Electrical Power Distribution 0.8 Mi. $80,000 $64,000{Methodology
Unit cost from Evaluation
6 |Pumping Station, Cells 5A-5B 4 cfs $7,600 $30,400|{Methodology
Unit cost from Evaluation
7 |Pumping Station, Cells 2-4 11 cfs $7,600 $83,600|Methodology
Eradication of Existing Unit cost from 02/2002
8 |Vegetation 1222 ac $200 $244,400|STSOC for SAV/LR
Subtotal, Estimated Construction Costs $1,238,400 1,240,000
Planning, Engineering & Design 10 % $123,840 120,000
Program & Construction Management 10 % $123,840 120,000
Total Estimated Cost, Without Contingency $1,486,080 1,480,000
Contingency 30 % $445,824 450,000
TOTAL ESTIMATED CAPITAL COST $1,931,904 1,930,000,

5.4.5 Opinion of Probable Annual Costs for Operation & Maintenance

The following is a summary listing of the anticipated incremental operation and
maintenance requirements for Alternative 1 (e.g., requirements in addition to those for

operation of maintenance of STA-5,6 as presently designed):
STA-5:

o Additiona herbicide treatment of Cells 2B for control of invasive species and

emergent macrophyte vegetation. This item includes both:
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e Annual costs to spray for invasive species.

e Additional costs for post-drought eradication of undesirable species.

STA-6:
e Maintenance of approximately 0.8 additional miles of interior levee.

e Operation and maintenance of the additional water control structures through the new
levee subdividing Cell 5into Cells 5A and 5B.

e Operation and maintenance of the small forward-pumping stations along the interior
levee between Cell 5A and 5B, and between 2 and 4, included in the design to permit
withdrawal from upstream emergent marsh cells to maintain stages in the
downstream SAV cells. The pumps are assumed to be driven by electric motors. The
unit operating costs are estimated using a power cost of $0.08/kw-hr; an assumed
total head of 6 feet; an overall efficiency of 85%; and an assigned utilization equal to
10% of the overall time. The resultant power consumption is 0.43 kw/cfs, or 3,770
kw-hr/cfslyr., yielding an approximate average annual cost of $300/yr/cfs.

e Additiona herbicide treatment of Cells 4 and 5B for control of invasive species and

emergent macrophyte vegetation. This item includes both:
e Annual costs to spray for invasive species.

e Additional costsfor post-drought eradication of undesirable species.

The February 22, 2002 Draft Supplemental Technology Standard of Comparison
(STSOC) Analysis for Submerged Aquatic Macrophyte/Limerock Technology, D.B
Environmental, presents an estimated cost of $25/acrelyear for regular herbicide
treatment for control of invasive species, and an additional $10/acref/year for post-drought
eradication spraying. Given the incluson of the available gradient in STA-5 and
inclusion of forward-pumping stations in STA-6 for maintenance of stages in the SAV
cells, the opinion of probable incremental operation and maintenance cost includes a
substantially reduced allowance of $10/acre/year for both those items.
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An opinion of the probable incremental operation and maintenance cost for Alternative 1
ispresented in Tables 5.29 and 5.30.

Table 5.29 Opinion of Probable Incremental O& M Cost, STA-5 Alternative 1

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Incremental Cost forAnnual
1 |Vegetation Control 1220 ac $10 $12,200
Subtotal, Estimated Incremental Operation & Maintenance Costs $12,200
Contingency 30 % $3,660
TOTAL INCREMENTAL O&M COST $15,860 $15,000

Table 5.30 Opinion of Probable Incremental O& M Cost, STA-6 Alternative 1

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Unit cost from Evaluation
1 |New Internal Levee 0.8 Mi. $1,530 $1,224|Methodology
Unit cost from Evaluation
2 [New Water Control Structures 2 Ea. $12,000 $24,000{Methodology
Mech. Maintenance, Pumping Unit cost from Evaluation
3 |Station 2 Ea. $10,000 $20,000{Methodology
Power Consumption, Pumping See text for basis of
4 |Station, Cells 5A-5B 4 cfs $300 $1,200]estimated unit cost
Power Consumption, Pumping See text for basis of
5 |Station, Cells 2-4 11 cfs $300 $3,300]estimated unit cost
Incremental Cost forAnnual
6 [Vegetation Control 1222 ac $10 $12,220
Subtotal, Estimated Incremental Operation & Maintenance Costs $61,944
Contingency 30 % $18,583
TOTAL INCREMENTAL O&M COST $80,527 $80,000

proj ect.

The opinions of probable incremental operation and maintenance costs presented herein
are considered suitable for the development and evaluation of alternatives at the
feasbility study level, but should not be taken as firm estimates of the cost for
implementation of any given alternative. All estimated costs are stated at current (2002)
pricing levels, and do not include any allowance for cost escalation over the life of the
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5.4.6 Total Present Worth

The total present cost of Alternative 1 is presented in Tables 5.31 and 5.32, and is
computed as of December 31, 2002. It is based on a 50-year project life extending from
January 1, 2007 through December 31, 2056 (period of anaysis), a discount rate of 6-

3/8%, and an average annual cost escalation factor of 3%.

Table5.31 Total Present Worth, STA-5 Alternative 1

Annual Discount Rate 6.375% Date of Pricing Data 03/15/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2013 $33,222 $33,222| $459,566| $526,009 $266,537
Total Capital Cost $526,009 $266,537
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2015 2056 $1,806,807 $237,558
Total Present Worth of Alternative $504,095
Table5.32 Total Present Worth, STA-6 Alternative 1
Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2012 $161,270 $80,635| $1,135,609| $1,377,514 $950,733
2013 $83,054| $1,169,678| $1,252,732 $812,795
Total Capital Cost $2,630,246 $1,763,528
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2015 2056 9,636,306 $1,177,465
Total Present Worth of Alternative $2,940,993
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5.5STA-5, 6 Alternative No. 2

Under Alternative No. 2, STA-5, 6 would be modified to optimize their performance, with
completion of all modifications and placement into service of the modified treatment area
occurring prior to the end of 2006. For this analysis, that optimization is considered to
consist of the conversion of Cell 2B of STA-5 and Cell 4 of STA-6 from emergent
vegetation to Submerged Aquatic Vegetation (SAV). In addition, the downstream 391 acres
(60%) of Cell 5 would aso be converted to SAV. Essentialy, Alternative 2 would be
identical to Alternative 1, with the exception of the proposed completion schedule.

5.5.1 Treatment Analysis Input Data Summary

As this alternative is considered as complete in 2006, inflows to the modified treatment
area would be consistent with those projected for the Existing condition (e.g., estimated
inflows prior to completion of the EAA Storage Reservoir, Phase 1 and 2 and other
significant CERP projects) through 2014. After that date, inflows would be consistent
with those for Alternative 1. Accordingly, inflow rates, TP concentrations, rainfall and
evapotranspiration employed in the DMSTA analysis of Alternative 2 are taken from the
“5EX Dataxls’ and “6EX_ Dataxls’ Excd files. Inflow volumes and TP loads are
identical to those summarized in Tables5.1 and 5.2.

5.5.2 Summary of Input Variables for Treatment Analysis

Input variables employed in the analysis of Alternative 2 for STA-5, 6 are identical to
those established for the Alternative 1 analysis.
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5.5.3 Results of DMSTA Analysis for Alternative 2

A detailed ligting of input variables employed in the analysis of Alternative 2 for STA-5,

6, together with a detailed listing of computed output variables resulting from that

analysis, is presented in Tables 5.35 and 5.36 (which consists of screen information taken

directly from the DMSTA output fil€e).

A condensed summary of the results of the analysisis presented in Tables 5.33 and 5.34,

which is considered reflective of the short-term treatment performance of STA-5, 6 prior

to the end of 2014. After 2014, the performance of Alternative 2 would be considered

identical to that for Alternative 1.

Table 5.33 Discharge Summary, STA-5 Alternative 2#

Parameter Units Value
Average Annual Outflow Volume Hm?/yr 154.8
Average Annual Outflow Volume Ac-ftiyr 125,500
Average Annual Outflow TP Load Kglyr 3,031.8
Flow-weighted Mean TP Concentration Ppb 20
Geometric Mean TP Concentration, weekly composites Ppb 10
#see Table 5.21 for long-term results of STA-5 Alternative 2

Table 5.34 Discharge Summary, STA-6 Alternative 2#
Parameter Units Value
Average Annua Outflow Volume Hm/yr 433
Average Annual Outflow Volume Ac-ft/yr 35,100
Average Annual Outflow TP Load Kaglyr 746.3
Flow-weighted Mean TP Concentration Ppb 17
Geometric Mean TP Concentration, weekly composites Ppb 10**

**Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.
#see Table 5.22 for long-term results of STA-6 Alternative 2
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Table 5.35 Resultsof DM STA Analysis, STA-5 Alter native 2
Input Variable Units Value Case Description: Filename: 5EX Data.xls
Design Case Name - Alt2 Cells 1A & 2A--Emergent & Cells 1B & 2B--SAV_C4
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % -0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 19.6
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 19.6
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 10.4
Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 24.9
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 62%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 1A 1B 2A 2B
Vegetation Type - > EMERG SAV_C4 EMERG SAV_C4
Inflow Fraction - 0.5 0 0.5 0
Downstream Cell Number - 2 0 4 0
Surface Area km2 3.379 4.937 3.379 4.937
Mean Width of Flow Path km 1.56 1.56 1.56 1.56
Number of Tanks in Series - 3 3 3 3
Outflow Control Depth cm 40 60 40 60
Outflow Coefficient - Exponent - 2.8 2.15 291 1.78
Outflow Coefficient - Intercept - 1.57 2.02 1.51 21
Bypass Depth cm 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0 0
Inflow Seepage Control Elev cm 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.0015 0.0014 0.0015 0.0033
Outflow Seepage Control Elev cm -46 -38 -46 -38
Max Outflow Seepage Conc ppb 20 20 20 20
Seepage Recycle Fraction - 0.5 0.5 0.5 0.5
Seepage Discharge Fraction - 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500
Initial Water Column Depth cm 50 50 50 50
CO0= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60
CO0 - Periphyton ppb 0 0 0 0
C1 - Periphyton ppb 0 0 0 0
K - Periphyton 1lyr 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0
Output Variables Units 1 2 3 4 5 6 QOverall
Execution Time seconds/yr 6.13 11.65 17.49 23.03 23.03
Run Date - 05/28/02 05/28/02 05/28/02 05/28/02 05/28/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322
Cell Label 1A 1B 2A 2B Total Outflow
Downstream Cell Label 1B Outflow 2B Outflow -
Surface Area km2 3.379 4.937 3.379 4.937 16.6
Mean Water Load cm/d 6.6 4.4 6.6 4.4 2.7
Max Water Load cm/d 60.0 40.5 60.0 40.4 24.4
Inflow Volume hm3/yr 815 80.2 815 80.2 163.1
Inflow Load kglyr 14531.8 9296.2 14531.8 9241.2 29063.6
Inflow Conc ppb 178.2 115.9 178.2 115.3 178.2
Treated Outflow Volume hm3/yr 80.2 78.2 80.2 76.6 154.8
Treated Outflow Load kglyr 9296.2 1528.1 9241.2 1503.6 3031.8
Treated FWM Outflow Conc ppb 115.9 19.5 115.3 19.6 19.6
Total FWM Outflow Conc ppb 115.9 19.5 115.3 19.6 19.6
Surface Outflow Load Reduc % 36.0% 83.6% 36.4% 83.7% 89.6%
Outflow Geometric Mean - Daily ppb 117.8 11.2 117.7 11.7 11.2
Outflow Geo Mean - Composites ppb 117.5 10.4 117.4 10.9 10.4
Frequency Outflow Conc > 10 ppb % 100% 100% 100% 100% 59%
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Table 5.36 Resultsof DM STA Analysis, STA-6 Alter native 2
Input Variable Units Value Case Description: Filename: 6EX Data.xls
Design Case Name - Alt2 Cells 2,3 & 5a--Emergent and Cells 4 & 5b--SAV_C4
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % 0.0%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 17.3
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 17.3
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 8.9
Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 22.1
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 14%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 2 4 3 5a 5b
Vegetation Type e > EMERG SAV_C4 EMERG EMERG SAV_C4
Inflow Fraction - 0.6 0 0.11 0.29 0
Downstream Cell Number - 2 0 0 5 0
Surface Area km2 2.242 3.363 0.991 1.056 1.582
Mean Width of Flow Path km 2.34 2.32 0.61 112 1.48
Number of Tanks in Series - 3 3 3 3 3
Outflow Control Depth cm 40 60 40 40 60
Outflow Coefficient - Exponent - 1.67 1.67 3.08 3.56 5.07
Outflow Coefficient - Intercept - 0.18 0.2 0.63 0.29 0.24
Bypass Depth cm 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0
Inflow Seepage Control Elev cm 0 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.0059 0.0017 0 0 0
Outflow Seepage Control Elev cm -46 -46 0 0 0
Max Outflow Seepage Conc ppb 20 20 20 20 20
Seepage Recycle Fraction - 0.5 0.5 0 0 0
Seepage Discharge Fraction - 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50
CO0= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60
CO0 - Periphyton ppb 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0
K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0
Output Variables Units 1 2 3 4 5 6 Overall
Execution Time seconds/yr 7.87 14.00 20.19 26.39 32.81 32.81
Run Date - 06/11/02 06/11/02 06/11/02 06/11/02 06/11/02 06/11/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322
Cell Label 2 4 3 5a 5b Total Outflow
Downstream Cell Label 4 Outflow Outflow 5b Outflow -
Surface Area km2 2.242 3.363 0.991 1.056 1.582 9.2
Mean Water Load cm/d 3.4 2.1 14 8i5) 253 1.4
Max Water Load cm/d 86.3 58.9 35.8 88.5 61.1 34.9
Inflow Volume hm3/yr 28.1 25.9 5.1 13.6 135 46.8
Inflow Load kglyr 2427.3 1274.9 445.0 1173.2 655.8 4045.4
Inflow Conc ppb 86.5 49.3 86.5 86.5 48.5 86.5
Treated Outflow Volume hm3/yr 259 24.7 5.1 13.5 134 43.3
Treated Outflow Load kglyr 1274.9 372.0 174.9 655.8 199.3 746.3
Treated FWM Outflow Conc ppb 49.3 15.1 34.3 48.5 14.8 17.3
Total FWM Outflow Conc ppb 49.3 15.1 34.3 48.5 14.8 17.3
Surface Outflow Load Reduc % 47.5% 70.8% 60.7% 44.1% 69.6% 81.6%
Outflow Geometric Mean - Daily ppb 39.5 7.3 25.3 38.0 5.6 12.8
Outflow Geo Mean - Composites ppb 40.1 7.0 25.5 38.7 6.0 8.9
Frequency Outflow Conc > 10 ppb % 100% 0% 100% 100% 0% 33%
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Tables 5.37 and 5.38 summarize the estimated total discharges from STA-5, 6 Alternative
2 over the 50-year period 2007-2056, given that:

o STA-5, 6 will operate under Alternative 2 conditions over the period 2007-2014.

o STA-5, 6 will operate under Alternative 1 conditions over the period 2015-2056.

Table5.37 STA-5 Alt. 2, Total 50-Y ear Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 125,500 3,031.8 1,004,000 24,254
2015 2056 140,300 3,340.2 5,892,600 140,288
2007 2056 137,900 3,290.8 6,896,600 164,542

Flow-weighted mean TP Concentration in Dischar ges, ppb 19

Table5.38 STA-6 Alt. 2, Total 50-Y ear Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 35,100 746.3 280,800 5,970
2015 2056 57,600 1,197.1 2,419,200 50,278
2007 2056 54,000 1,125.0 2,700,000 56,248

Flow-weighted mean TP Concentration in Discharges, ppb 17

5.5.4 Total Present Worth

Capital costs and incremental operation and maintenance costs for Alternative 2 are

considered identical to those for Alternative 1, with the only variation consisting of the

implementation schedule. The total present worth of Alternative 2 is presented in Table

5.23, and is computed as of December 31, 2002. It is based on a 50-year project life

extending from January 1, 2007 through December 31, 2056 (period of analysis), a

discount rate of 6-3/8%, and an average annual cost escalation factor of 3%.
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Table5.39 Total Present Worth, STA-5 Alternative 2
Annual Discount Rate 6.375% Date of Pricing Data 03/15/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2005 $26,225 $26,225| $362,785| $415,236 $344,966
Total Capital Cost $415,236 $344,966
Incremental Costs for Operation and Maintenance Present
From To Annual O&M Cost Total O&M Cost Worth
2007 2056 $15,000 $1,961,437 $331,787
Total Present Worth of Alternative $676,753
Table5.40 Total Present Worth, STA-6 Alternative 2
Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2004 $127,308 $63,654| $896,461| $1,087,423 $960,991
2005 $65,564| $923,354] $988,918 $821,564
Total Capital Cost $2,076,340 $1,782,555
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2007 2056 $10,460,999( $1,649,900
Total Present Worth of Alternative $3,432,455

5.6 STA-5, 6 Alternative No. 3

Under Alternative No. 3, STA-5 would be modified to optimize its performance, with
completion of all modifications and placement into service of the modified treatment area
occurring prior to the end of 2014. In addition, the effective treatment area of STA-5 would
be expanded to include all lands east of the L-2 Borrow Cana. Upon that expansion, all
discharges from the C-139 Basin would be directed to STA-5 for treatment, thereby
reducing inflow volumes and loads to STA-6; this redirection of flows and added
modifications reduces the uncertainty of applicability of SFWWM-generated inflows to
STA-5
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Schematic designs of STA-5 and STA-6 under Alternative 1, are presented in Figures 5.6

and 5.7.
Qutlet Canal
( G-348
|
[G] Dicherae Effective
Cell /g Coral Cel Area(ac)
Cell 1AW 1AE Cell 1B
[G7 A 1AW 900
_) ) m 1AE 300
-343 otenberger
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]

Figure 5.6. Schematic of STA-5 under Alternative 3
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Figure 5.7. Schematic of STA-6 under Alternative 3

As earlier discussed, STA-6 would, under Alternative 1, be expected to achieve the target
outflow concentration (Geometric Mean of 10 ppb). The redirection of C-139 inflows from
STA-6 to STA-5 could therefore theoretically permit a reduction in the overall effective
treatment areaof STA-6. (e.g., areduction in size of the yet-to-be constructed Section 2).

Under Alternative 3, the optimization of STA-5 would include:

e Conversion of Cell 2B to SAV.

e Expansion of STA-5west to Levee L-2, adding 730 acres to the effective area of STA-5
The expanded area would be further compartmentalized through addition of transverse
levees and control structures.

e The conversion of an additional 600 acresto SAV (300 acres in each of the two parallel
flow paths)

o Acquisition of lands west of L-2 to permit construction of a containment levee.
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Upon completion, each of the two paralle flow paths of STA-5 would consist of three cells
in series, with the easternmost two cells (63% of the total area) developed in SAV, and

westernmost (upstream) cells devel oped as emergent macrophyte marsh.

The optimization of STA-6 would include:

e A reduction of approximately 20% (277 acres) in the effective area of STA-6 Section 2.
That reduction would be applied to both cells of Section 2.

e Modification of STA-6, Section 1 as described for Alternative 1.

e Thedownstream cell of Section 2 would be converted to SAV, similar to the conversion
defined for Alternative 1.

o Thedistribution of inflows to the various cells of STA-6 would be adjusted, reducing the
inflow fraction to the (all emergent) Cell 3.

5.6.1 Treatment Analysis Input Data Summary

As this alternative is considered as complete in 2014, inflows to the modified treatment
area would be consistent with those projected for the Baseline 2015-2056 condition (e.g.,
estimated inflows following completion of the EAA Storage Reservoir, Phase 1 and 2).
Accordingly, inflow rates, TP concentrations, rainfall and evapotranspiration employed in
the DMSTA anadysis of Alternative 1 are taken from the “S5ALT3 Dataxls’ and
“6ALT3 Dataxls’ Excdl files. Inflow volumes and TP loads are summarized in Tables
5.41 and 5.42.

Table5.41 Estimated I nflows, 1965-1995, STA-5 Alt 3. Analysis

Inflow Source and Description Average Annual Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000kg) |(ppb)
C-139 Basin (STA-5 original) 147,024 32.33 178
C-139 Basin (STA-6 origina) 2,680 0.74 224
Total Average Annual Inflowsto STA-5 149,704 33.07 179
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Table 5.42 Estimated I nflows, 1965-1995, STA-6 Alt 3. Analysis
Inflow Source and Description Average Annua Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000kg) _[(ppb)
USSC Inflow 11,944 1.18 80
L ake Okeechobee Water Supply 638 0.05 66
STA-6 Inflow from C, surface 42,242 3.70 71
STA-6 Inflow from C, subsurface 3,086 0.08 20
Total Average Annual Inflows 57,910 5.01 70

5.6.2 Summary of Input Variables for Treatment Analysis

Other than as discussed below, input variables employed in the analysis of Alternative 3
for STA-5, 6 areidentical to those included in the Alternative 1 analysis.

o The effective treatment area of STA-5 is expanded by 730 acres increasing both “A”
cells by 365 acres each, all emergent vegetation. That expansion in effective
treatment area would be situated entirely on District-owned lands east of L-2.

e The newly increased STA-5“A” cells are split into Cells 1AW and 2AW (both 900
acres) and Cells 1AE and 2AE (both 300 acres).

e STA-5Cells1AE and 2AE are considered developed in SAV
o STA-5will receive all C-139 flows originally intended for STA-6
e STA-6 Section 2 areaisreduced 20%, equally in both Cells2 & 4

e Hows within STA-6 are re-distributed from Cell 3 (11% decreased to 5%), to Cells
2/4 (60% increased to 65%), and Cell 5a/b (29% increased to 30%).

e Thehydraulicsfor STA-5 newly-sized “A” Cellsis modeled to be similar to Cells 1A
and 2A with seepage adjusted for the lengths and different ground elevations found in
that area..

e The hydraulics for newly- sized STA-6 Cells 2 and 4 is modeled to be similar to
previous estimates with seepage adjusted for the lengths
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5.6.3 Results of DMSTA Analysis for Alternative 3

Detailed listings of input variables employed in the analysis of Alternative 3 for STA-5, 6
together with detailed listings of computed output variables resulting from that analysis,
are presented in Tables 5.43 and 5.44 (which consist of screen information taken directly
from the DMSTA output file).

Table 5.43 Resultsof DM STA Analysis, STA-5 Alternative 3
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Input Variable Units Value Case Description: Filename: 5ALT3 Data.xls

Design Case Name - Alt3 Cells 1AW & 2AW--Emergent & Cells 1AE, 1B, 2AE & 2B--SAV_C4

Starting Date for Simulation - 01/01/65 STA 5 increased by 730 acres

Ending Date for Simulation - 12/31/95 38/62 EMER/SAV SPLIT

Starting Date for Output - 01/01/65 All C-139 Flows to STA-5

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % -0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 14.8

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 14.8

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 8.0

Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 19.3

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 41%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 g 4 5 6

Cell Label - 1AW 1AE 1B 2AW 2AE 2B

Vegetation Type ~ —eeeeed > EMERG SAV_C4 SAV_C4 EMERG SAV_C4 SAV_C4

Inflow Fraction - 0.5 0 0 0.5 0 0

Downstream Cell Number - 2 3 0 5 6 0

Surface Area km2 3.642 1.214 4.937 3.642 1.214 4.937

Mean Width of Flow Path km 1.56 1.56 1.56 1.56 1.56 1.56

Number of Tanks in Series - 3 3 3 3 3 3

Outflow Control Depth cm 40 60 60 40 60 60

Outflow Coefficient - Exponent - 2.8 2.8 2.15 291 291 1.78

Outflow Coefficient - Intercept - 1.57 1.57 2.02 151 1.51 25

Bypass Depth cm 0 0 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.001 0.003 0.0014 0.001 0.003 0.0033

Outflow Seepage Control Elev cm -53 -46 -38 -53 -46 -38

Max Outflow Seepage Conc ppb 20 20 20 20 20 20

Seepage Recycle Fraction - 0.5 0.5 0.5 0.5 0.5 0.5

Seepage Discharge Fraction - 0 0 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500

Initial Water Column Depth cm 50 50 50 50 50 50

CO0 = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4 4

C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 80 80.10 15.66 80.10 80.10

Zx = Depth Scale Factor cm 60 60 60 60 60 60

CO0 - Periphyton ppb 0 0 0 0 0 0

C1 - Periphyton ppb 0 0 0 0 0 0

K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0

Output Variables Units 1 2 3 4 5] 6 Overall

Execution Time seconds/yr 6.87 13.58 20.58 28.03 35.10 42.23 42.23

Run Date - 07/02/02 07/02/02 07/02/02 07/02/02 07/02/02 07/02/02 07/02/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322 11322 11322

Cell Label 1AW 1AE 1B 2AW 2AE 2B Total Outflow

Downstream Cell Label 1AE 1B Outflow 2AE 2B Outflow -

Surface Area km2 3.642 1.214 4.937 3.642 1.214 4.937 19.6

Mean Water Load cm/d 6.9 20.6 5.0 6.9 20.6 5.0 2.6

Max Water Load cm/d 62.1 186.3 45.8 62.1 186.3 45.8 23.1

Inflow Volume hm3/yr 92.4 91.2 90.3 92.4 91.2 90.3 184.8

Inflow Load kglyr 16547.7 10499.6 5099.5 16547.7 10435.1 5077.2 33095.3

Inflow Conc ppb 179.1 115.2 56.5 179.1 1145 56.2 179.1

Treated Outflow Volume hm3/yr 91.2 90.3 88.3 91.2 90.3 86.7 175.0

Treated Outflow Load kalyr 10499.6 5099.5 1304.5 10435.1 5077.2 1287.3 2591.8

Treated FWM Outflow Conc ppb 115.2 56.5 148 114.5 56.2 14.9 14.8

Total FWM Outflow Conc ppb 115.2 56.5 14.8 1145 56.2 14.9 14.8

Surface Outflow Load Reduc % 36.5% 51.4% 74.4% 36.9% 51.3% 74.6% 92.2%

Outflow Geometric Mean - Daily ppb 124.1 40.8 8.5 123.8 40.5 8.8 8.5

Outflow Geo Mean - Composites ppb 1235 40.3 8.0 123.2 40.1 8.3 8.0

Frequency Outflow Conc > 10 ppb % 100% 100% 20% 100% 100% 20% 39%
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Table 5.44 Resultsof DM STA Analysis, STA-6 Alternative 3
Input Variable Units Value Case Description: Filename: 6ALT3 Data.xls
Design Case Name - Alt3 Cells 2,3 & 5a--Emergent and Cells 4 & 5b--SAV_C4
Starting Date for Simulation - 01/01/65 Cell 2 & 4 -- 80% original size
Ending Date for Simulation - 12/31/95 All C-139 Flows to STA-5
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % 0.2%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 14.7
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 14.7
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 8.0
Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 19.8
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 28%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 g 4 5 6
Cell Label - 2 4 3 5a 5b
Vegetation Type ~ —eeeeed > EMERG SAV_C4 EMERG EMERG SAV_C4
Inflow Fraction - 0.65 0 0.05 0.3 0
Downstream Cell Number - 2 0 0 5 0
Surface Area km2 1.793 2.691 0.991 1.056 1.582
Mean Width of Flow Path km 1.87 1.86 0.61 112 1.48
Number of Tanks in Series - 3 3 3 3 3
Outflow Control Depth cm 40 60 40 40 60
Outflow Coefficient - Exponent - 1.67 1.67 3.08 3.56 5.07
Outflow Coefficient - Intercept - 0.22 0.25 0.63 0.29 0.24
Bypass Depth cm 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0
Inflow Seepage Control Elev cm 0 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.0073 0.0022 0 0 0
Outflow Seepage Control Elev cm -46 -46 0 0 0
Max Outflow Seepage Conc ppb 20 20 20 20 20
Seepage Recycle Fraction - 0.5 0.5 0 0 0
Seepage Discharge Fraction - 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50
CO0 = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60
CO0 - Periphyton ppb 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0
K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0
Output Variables Units 1 2 3 4 5] 6 Overall
Execution Time seconds/yr 7.29 14.29 20.94 27.42 34.45 34.45
Run Date - 06/26/02 06/26/02 06/26/02 06/26/02 06/26/02 06/26/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322
Cell Label 2 4 3 5a 5b Total Outflow
Downstream Cell Label 4 Outflow Outflow 5b Outflow -
Surface Area km2 1.793 2.691 0.991 1.056 1.582 8.1
Mean Water Load cm/d 7.1 45 1.0 5.6 3.7 24
Max Water Load cm/d 66.7 334 9.3 52.3 29.7 22.7
Inflow Volume hm3/yr 46.5 44.1 3.6 21.4 21.4 715
Inflow Load kglyr 3208.5 21445 246.8 1480.8 969.0 4936.2
Inflow Conc ppb 69.0 48.6 69.0 69.0 453 69.0
Treated Outflow Volume hm3/yr 44.1 42.8 35 21.4 21.3 67.7
Treated Outflow Load kalyr 21445 625.6 80.3 969.0 291.2 997.0
Treated FWM Outflow Conc ppb 48.6 14.6 22.7 45.3 13.7 14.7
Total FWM Outflow Conc ppb 48.6 14.6 22.7 45.3 13.7 14.7
Surface Outflow Load Reduc % 33.2% 70.8% 67.5% 34.6% 70.0% 79.8%
Outflow Geometric Mean - Daily ppb 43.6 8.7 17.9 375 6.4 9.6
Outflow Geo Mean - Composites ppb 43.9 8.6 18.7 38.4 6.9 8.0
Frequency Outflow Conc > 10 ppb % 100% 0% 100% 100% 0% 34%
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A condensed summary of the results of the analysisis presented in Tables 5.45 and 5.46,

which is considered reflective of the long-term treatment performance of STA-5, 6

following full implementation of Alternative 3.

Table 5.45 Discharge Summary, STA-5 Alternative 3

Parameter Units Value
Average Annua Outflow Volume Hm/yr 175
Average Annual Outflow Volume Ac-ft/yr 141,900
Average Annual Outflow TP Load Kaglyr 2,591.8
Flow-weighted Mean TP Concentration ppb 15
Geometric Mean TP Concentration, weekly composites ppb 10**
**Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

Table 5.46 Discharge Summary, STA-6 Alternative 3
Parameter Units Value
Average Annual Outflow Volume Hm?/yr 67.7
Average Annual Outflow Volume Ac-ftiyr 54,900
Average Annual Outflow TP Load Kglyr 997.0
Flow-weighted Mean TP Concentration ppb 15
Geometric Mean TP Concentration, weekly composites ppb 10**

** Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

Tables 5.47 and 5.48 summarize the estimated total discharges from STA-5 Alternative 3
over the 50-year period 2007-2056, given that:

e STA-5, 6 will operate under Existing conditions over the period 2007-2014.

e STA-5, 6 will operate under Alternative 3 conditions over the period 2015-2056.

Table5.47 STA-5 Alt. 3, Total 50-Year Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 125,900 6,930.5 1,007,200 55,444
2015 2056 141,900 2,591.8 5,959,800 108,856
2007 2056 139,300 3,286.0 6,967,000 164,300

Flow-weighted mean TP Concentration in Dischar ges, ppb 19
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Table5.48 STA-6 Alt. 3, Total 50-Y ear Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 35,300 1,230.3 282,400 9,842
2015 2056 54,900 997.0 2,305,800 41,874
2007 2056 51,800 1,034.3 2,588,200 51,716

Flow-weighted mean TP Concentration in Dischar ges, ppb 16

5.6.4 Opinion of Probable Capital Cost

The following is a summary listing of the anticipated physical works necessary for
implementation of Alternative 3 for STA-5, 6:

STA-5:

Construction of approximately 2.0 miles of interior levee, subdividing fully extended
Cells 1A and 2A into Cells 1AW and 1AE, and Cells 2AW and 2AE, respectively.

Construction of approximately 2.0 miles of a new levee on the west bank of L-2
Canal to allow for elevated stagesin the L-2 Canal.

Construction of additional water control structures to convey water through the levee
dividing AW Cells from AE Cells. These structures are assumed to be equivalent in
number and character to STA-3/4 Structures G-375 (four 10'x8 gated RCB’s with

telemetric contral).
Addition of gates to the Structures G-343 (8 total)

Two pump stations generally situated in the L-2 Canal, one serving the L-2 Canal,
and one serving the Deer Fence / S&M Cana basins. These pumping stations are
assumed to provide adequate capacity for accommodation of the Standard Project

Flood (SPF) inflows (see the flow frequency analysis at the end of this Part 5).

Extension of an overhead power distribution line on both north-south interior levees

(total length of approximately 4 miles).
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e Herbicide treatment of Cells 1AE, 2AE, and 2B for removal of emergent macrophyte

vegetation to permit development of SAV.

STA-6:

e STA-6 Alternative 3isidentical to Alternative 1 with the exception of the addition of

an operable control structure to regulate flows into Cell 3.

An opinion of the probable capital cost for STA-5, 6 in Alternative 3 are presented in

Tables5.49 and 5.50.

Table 5.49 Opinion of Probable Capital Cost, STA-5 Alternative 3

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Interior Levees, 7' height (Excludes Unit cost from Evaluation
1 |Blasting Costs) 2.0 Mi. $390,000 $780,000{Methodology
New AW/AE Water Control Structures Unit cost from June 2001
2 (10'x8’, Gated) 4 Ea. $200,000 $800,000|Estimate for STA-3/4, Esc.
Unit cost from June 2001
3 New Gates for Exist. G-343 Structures 8 Ea. $45,000 $360,000|Estimate for STA-3/4, Esc.
Water Control Structure Electrical Unit cost from June 2001
4 |(w/Telemetry) for N-S Interior Levees 12 Ea. $43,000 $516,000|Estimate for STA-3/4, Esc.
Stilling Wells (Includes Electrical and Unit cost from June 2001
5 [Telemetry) at N-S Interior Levees 6 Ea. $9,000 $54,000| Estimate for STA-3/4, Esc.
Electrical Power Distribution for N-S Unit cost from Evaluation
6 Interior Levees 4.0 Mi. $80,000 $320,000{Methodology
Unit cost from Evaluation
7 L-2 Pumping Station, SPF 1800 cfs $7,500 $13,500,000{Methodology
Deer Fence and S&M Pumping Station, Unit cost from Evaluation
8 SPF 970 cfs $7,500 $7,275,000|Methodology
Unit cost from Evaluation
9 New levee, west of L-2, 9" height 2.0 Mi. $562,000 $1,124,000|{Methodology
Unit cost from 02/2002
10 |Eradication of Existing Vegetation 1820 ac $200 $364,000|STSOC for SAV/LR
Subtotal, Estimated Construction Costs $25,093,000 25,100,000
Planning, Engineering & Design 10 % $2,509,300 2,500,000
Program & Construction Management 10 % $2,509,300 2,500,000
Total Estimated Cost, Without Contingency $30,111,600 30,100,000
Contingency 30 % $9,033,480 9,100,000
Land Acquisition, West of L-2 Job  Lump $642,000 600,000
TOTAL ESTIMATED CAPITAL COST $39,787,080 39,800,000

The opinions of probable capital costs presented herein are considered suitable for the
development and evaluation of alternatives at the feasbility study level, but should not
be taken as firm estimates of the cost for implementation of any given alternative. All
estimated costs are stated at current (2002) pricing levels.
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Table 5.50 Opinion of Probable Capital Cost, STA-6 Alternative 3

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
New Internal Levee, 7' height Unit cost from Evaluation
1 (Excludes Blasting Costs) 0.8 Mi. $390,000 $312,000|Methodology
New Water Control Structures Unit cost from June 2001
2 (10'x8’, Gated) 3 Ea. $200,000 $600,000|Estimate for STA-3/4, Esc.
Water Control Structure Unit cost from June 2001
3 |Electrical (Includes Telemetry) 3 Ea. $43,000 $129,000|Estimate for STA-3/4, Esc.
Stilling Wells (Includes Electrical Unit cost from June 2001
4 and Telemetry) 3 Ea. $9,000 $27,000|Estimate for STA-3/4, Esc.
Unit cost from Evaluation
5 |Electrical Power Distribution 0.8 Mi. $80,000 $64,000{Methodology
Unit cost from Evaluation
6 |Pumping Station, Cells 5A-5B 4 cfs $7,600 $30,400|Methodology
Unit cost from Evaluation
7  [Pumping Station, Cells 2-4 11 cfs $7,600 $83,600|Methodology
Eradication of Existing Unit cost from 02/2002
8 |Vegetation 1222 ac $200 $244,400|STSOC for SAV/LR
Subtotal, Estimated Construction Costs $1,490,400 1,490,000
Planning, Engineering & Design 10 % $149,040 150,000
Program & Construction Management 10 % $149,040 150,000
Total Estimated Cost, Without Contingency $1,788,480 1,790,000
Contingency 30 % $536,544 540,000
TOTAL ESTIMATED CAPITAL COST $2,325,024 2,330,000

5.6.5 Opinion of Probable Annual Costs for Operation & Maintenance

The following is a summary listing of the anticipated incremental operation and

maintenance requirements for Alternative 3 for STA-5, 6:

STA-5:

e Maintenance of approximately 2.0 miles of interior levee and 2.0 miles of west L-2

levee

e Operation and maintenance of the additional water control structures at both north-

south interior levees.

e Operation and maintenance of the 2 inflow pump stations. The pumps are assumed

to be driven by diesel engines.
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e Additiona herbicide treatment of Cells 1AE, 2AE, and 2B for control of invasive

species and emergent macrophyte vegetation. This item includes both:
e Annual coststo spray for invasive species.
e Additional costsfor post-drought eradication of undesirable species.

e STA-6 Alternative 3 isidenticd to Alternative 1 with the exception of the additional
operation and maintenance of the new Cell 3 inflow control structure.

The February 22, 2002 Draft Supplemental Technology Standard of Comparison
(STSOC) Analysis for Submerged Aquatic Macrophyte/Limerock Technology, D.B
Environmental, presents an estimated cost of $25/acrelyear for regular herbicide
treatment for control of invasive species, and an additiona $10/acre/year for post-drought
eradication spraying. Given the incluson of the available gradient in STA-5 and
inclusion of forward-pumping stations in STA-6 for maintenance of stages in the SAV
cells, the opinion of probable incremental operation and maintenance cost includes a
substantially reduced allowance of $10/acre/year for both those items.

An opinion of the probable incremental operation and maintenance cost for Alternative 3
ispresented in Tables 5.51 and 5.52.
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Table 5.51 Opinion of Probable Incremental O& M Cost, STA-5 Alternative 3

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Unit cost from Evaluation
1 |New Levees 4.0 Mi. $1,530 $6,120{Methodology
New Water Control Structures (4 Unit cost from Evaluation
2 new + G-343 gate maint., 8*1/2) 8 Ea. $12,000 $96,000|Methodology
Mech. Maintenance, Pump Unit cost from Evaluation
3 Stations, per unit 6 Ea. $23,000 $138,000{Methodology
Fuel Consumption, Pump Unit cost from Evaluation
4 Stations 151,816 ac-ft $0.50 $75,908|Methodology
Unit cost from Evaluation
5 [Lead Operator (New Stations) 1 Ea. $60,000 $60,000|Methodology
Engine Operator / Maintenance Unit cost from Evaluation
6 [Mechanic (3 per station) 6 Ea. $50,000 $300,000{Methodology
Unit cost from Evaluation
7  |Building Maintenance 2 Ea. $12,000 $24,000|Methodology
Incremental Cost forAnnual
8 [Vegetation Control, SAV Cells 2,420 ac $10 $24,200
Unit cost from Evaluation
Methodology, for added
9 Base Vegetation Control 730 ac $22 $16,060|acreage
Subtotal, Estimated Incremental Operation & Maintenance Costs $740,288
Contingency 30 % $222,086
TOTAL INCREMENTAL O&M COST $962,374 $960,000]

project.

The opinions of probable incremental operation and maintenance costs presented herein
are considered suitable for the development and evaluation of alternatives at the
feagbility study level, but should not be taken as firm estimates of the cost for
implementation of any given alternative. All estimated costs are stated at current (2002)

pricing levels, and do not include any allowance for cost escalation over the life of the

Table 5.52 Opinion of Probable Incremental O& M Cost, STA-6 Alternative 3

Item [Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Unit cost from Evaluation
1 [New Internal Levee 0.8 Mi. $1,530 $1,224|Methodology
Unit cost from Evaluation
2 |New Water Control Structures 3 Ea. $12,000 $36,000|Methodology
Mech. Maintenance, Pumping Unit cost from Evaluation
3 |Station 2 Ea. $10,000 $20,000|Methodology
Power Consumption, Pumping See text for basis of
4  |Station, Cells 5A-5B 4 cfs $300 $1,200|estimated unit cost
Power Consumption, Pumping See text for basis of
5 |Station, Cells 2-4 11 cfs $300 $3,300]|estimated unit cost
Incremental Cost forAnnual
6 |Vegetation Control 1222 ac $10 $12,220
Subtotal, Estimated Incremental Operation & Maintenance Costs $73,944
Contingency 30 % $22,183
TOTAL INCREMENTAL O&M COST $96,127 $95,000
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5.6.6 Total Present Worth

Thetotal present costs of STA-5, 6 for Alternative 3 is presented in Tables 5.53 and 5.54
and is computed as of December 31, 2002. It is based on a 50-year project life extending

from January 1, 2007 through December 31, 2056 (period of analysis), a discount rate of

6-3/8%, and an average annual cost escalation factor of 3%.

Table5.53 Total Present Worth, STA-5 Alternative 3

Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year Land Acq. PED P&CM Const. Total Worth
2011 $782,864| $3,261,933 $4,044,797 $2,969,606
2012 $1,679,895($22,980,970| $24,660,866 $17,020,444
2013 $1,730,292($23,670,399| $25,400,692 $16,480,430
Total Capital Cost $50,061,557 $36,470,479
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2015 2056 $115,635,676] $14,129,579
Total Present Worth of Alternative $50,600,058
Table5.54 Total Present Worth, STA-6 Alternative 3
Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year PED P&CM Const. Total Worth
2012 $201,587| $100,794| $1,364,075| $1,666,456 $1,150,155
2013 $103,818| $1,404,997 $1,508,815 $978,947
Total Capital Cost $3,175,271 $2,129,102
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2015 2056 11,443,114| $1,398,240
Total Present Worth of Alternative $3,527,341
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5.7STA-5, 6 Alternative No. 4

This dternative is a potential modification of the original plans for C-139 basin flows; there
are presently no plans in CERP for C-139 flows to be routed through Compartment C.
Under Alternative No. 4, flows that normally go to STA-5, 6 asin Alternative No. 1, would
first be routed through Compartment C. Outflows from Compartment C are split into STA-
5, 6 inflows with the same proportion as presented in Baseline 2015-2056 case. In addition,
asin Alternative 3, some of Cell 3 flows of STA-6 are redistributed to the other STA-6 cells.
In essence, Alternative 4 is similar to Alternative 1 with the exception of flows being routed
through Compartment C first; this redirection of flows and added modifications reduces the
uncertainty of applicability of SFWMM-generated inflowsto STA-5.

5.7.1 Influence of EAA Storage Reservoir Phase 1 and 2 Project

For Alternative 4, it is assumed that al runoff from the C-139 Basin and the C-139
Annex are routed to Compartment C of the EAA Storage Reservoirs Project, Phase 1 and
2 in addition to the presently scheduled inflows (regulatory releases) from Lake
Okeechobee. Outflows from the reservoir would then be distributed to STA-5 and STA-6,
in proportion to their estimated treatment capacity.

For this anaysis, the physica configuration of the reservoir is unchanged from that
reflected in the SFWMM run for future conditions. As stated earlier, the area of
Compartment C, initially created by the 2-mile by 2-mile grid system in the SFWMM is
12,800 acres was used in this study; a memo (Pro ECP 15, by SFWMD HSM WSD dated
April 15, 2002) stated Compartment C as 9,000 acres. Since inflows for both STA-5, 6
route through Compartment C, and the anticipated effect for reservoir outflow
concentration is approx. 2 ppb higher, and once routed through both STAs is anticipated
to be negligible.

The average land surface elevation is set at 13.86 ft. NGVD. Daily rainfall and
evapotranspiration estimates were taken from the data set for STA-6. Seepage losses
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from the reservoir (unrecovered) were assigned at 0.1 m/yr/m depth, consistent with the
2050wPROJ simul ation.

Tota daily discharges from the reservoir were assigned at the greater of the following:

o Reservoir releases established at the daily values taken from the 2050wPROJ
simulation for environmental water supply.

e A stage-driven discharge rating, in which the desired total volume of release on any
given day is established on the basis of the previous day stage in the reservoir. The

discharge rating employed in this analysisisin the form:

Q=2.24*(D-1.0)*°, where

Q= daily discharge volume in acre-feet
D= mean depth in the reservoir (e.g., stage minus mean ground surface
elevation), in feet.

The analysis was initiated with an assigned stage of 14.86 ft. NGVD (1.0 ft. above the
mean ground surface elevation). As indicated above, no discharge was assumed from the
reservoir if the previous day’ s stage was equal to or less than 14.86 ft. NGV D, unless the
SFWMM simulation indicated the need for environmental water supply. The following
stage and depth data resulted from the analysis:

Maximum stage = 20.84 ft. NGV D (mean depth of 6.98 ft., or 2.13m).
Average stage = 17.60 ft. NGV D (mean depth of 3.74 ft., or 1.14 m)
Minimum stage = 13.88 ft. NGV D (mean depth of 0.02 ft.)

The wet period fraction (e.g., proportion of time for which the water surface is above the

mean ground surface elevation) for this analysisis 1.00.

Figure 5.8 presents a graphic comparison of the monthly inflows to and discharges from

Compartment C, developed as described above. That figure also presents the total
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releases for environmenta water supply taken from the 2050wPROJ simulation for
Compartment C, and demonstrates that those releases can be met with the reservoir

characteristics and operation defined above.

Monthly Flow Data
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Figure 5.8 Monthly Inflows to and Discharges from Compartment C

Figure 5.9 presents a summary of the maximum and minimum monthly depths in the

reservoir resulting from the analysis.

It is noted that the above assumed operating “rule’ for the reservoir is simpligtic in
nature; any number of operating rules could be postulated and tested. The purpose of this
analysis was primarily to assess the impact of routing all defined inflows to STA-5 and
STA-6 through Compartment C on total phosphorus loads and concentrations entering

the two treatment areas.
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Figure 5.9 Maximum and Minimum Monthly Depths in Compartment C

TP Loads. As noted above, daily estimates of TP inflow loads to the various reservoir
compartments (other than overflows from one compartment to another) were taken from
the Digtrict-furnished Excel files. For this analysis, it was necessary to estimate TP
concentrations in the reservoir in order to attach daily flow-weighted TP concentrations
and loads to discharges from the reservoir. Those estimates were developed on the
assumption that daily uptake rates in the reservoirs are proportional to the volume stored
and the sguare of the concentration in the reservoir (e.g., second-order relationship
between concentration and reduction). No calibrated relationship for daily uptake in
shallow reservoirsin South Florida is available. For this analysis, the long-term average
flow-weighted mean TP concentration in surface outflows from the reservoirs was

estimated by methods presented in Phosphorus Removal by Urban Runoff Detention
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Basins, W.W. Waker, Ph.D., Lake and Reservoir Management, Volume 3; North
American Lake Management Society, 1987.

Daily uptake rates in the reservoir were then adjusted by iterative anaysis until the long-
term mean flow-weighted TP concentration in discharges from the compartment yielded
the same result as the long-term average estimates. A Summary of the long-term estimate
of TP reduction in the Compartment C is presented in Table 5.55.

The estimated performance the EAA Storage Reservoir compartments in
reduction of total phosphorus as discussed herein is preliminary in nature, and
must be considered as an approximation only. While considered adequate for
feadbility level investigations, these performance estimates may and will be

subject to significant adjustment during mor e detailed design and investigations.

Table 5.55 Estimated L ong-Term Aver age Outflow Concentration, Compartment C

Mean Depth in Reservoir (m) (For wet period fraction) 1.141
Approx. Basin Area (acres) 12,800
Approx. Basin Area (sq.m.) 51,799,936
ESTIMATED TREATMENT IN RESERVOIR (Analyze as for reservoir per Walker 1987)
Input Parameters Estimated TP Removal

Average Inlet Concentration mg/l 0.1467 q 4.960

Average Annual Inflow Volume ac-ft 211,681 K 0.046

Average Annual Inflow Volume cu.m. 261,105,717 P 156 ppb

Average Annual Rainfall m 1.321 N 1.657

Average Annual Evapotranspiration m 1.366 2.762

Average TP Conc. In Rainfall (wet+dry) mg/l 0.026 R 0.468

Infiltration from Groundwater m/yr 0.000| Pout 82.9 ppb

Water Balance Adjustment & Exfiltration m/yr 0.1046( Pout 0.0829 mg/l

Change in Storage m./yr. 0.036| REF: Phosphorus Removal by Urban Runoff

Ave. TP Conc. In Seepage Inflows mg/l 0.000 Detention Basins; Lake and Reservoir

Wet Period Fraction 1.000 Management, Volume 3; North American

Lake Management Society; 1987

SUMMARY OF RESULTS

Reservoir Area acres 12,800

Ave. Annual Outflow Volume cu.m. 251,491,649

Ave. Annual Outflow Volume ac-ft 203,886 Surface Discharges Only

Mean TP Conc. In Outflows mg/| 0.0829
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The dailly simulation of Compartment C is contained in a furnished Exced file
“Compartment C Alt4.x1s’.

5.7.2 STA-5, 6 Input Data Summary

The following paragraphs summarize basic data employed in the analysis of Alternative 4
Conditions for STA-5, 6. Daily inflow rates, TP concentrations, rainfal and
evapotranspiration employed in the DMSTA anaysis of that condition are included in
Excel files“5ALT4 Dataxls’ and“6ALT4_Dataxls’.

Inflow Volumes and TP Loads. A summary of the estimated average annua inflow
volumes and loads to STA-5, 6 under Alternative 4 (2015-2056) is presented in Table
5.56.

Table 5.56 Estimated I nflows, 1965-1995, STA-5, 6 Alt. 4 Analysis

Inflow Source and Description Average Annua Inflow Flow-Weighted
Volume TP Load Mean TP Conc.
(ac-ft) (1,000kg) _|(ppb)
Comp C Surface Flowsto STA 5 146,385 15.17 84
Comp C Surface Flowsto STA 6 59,503 6.17 84
Total Average Annual Inflows 205,888 21.33 84

5.7.3 Results of DMSTA Analysis for Alternative 4 2015-2056

Detailed listings of input variables employed in the analysis of the Basdine 2015-2056
Condition for STA-5, 6, together with detailed listings of computed output variables
resulting from those analyses, are presented in Tables 5.57 and 5.58 (which consist of
screen information taken directly from the DMSTA outpui files).
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Table 5.57 Results of DM STA Analysis, STA-5 Alternative 4
Input Variable Units Value Case Description: Filename: 5ALT4 Data.xls
Design Case Name - Alt4 Cells 1A & 2A--Emergent & Cells 1B & 2B--SAV_C4
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % -0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 13.8
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 13.8
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 8.2
Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 17.7
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 39%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 1A 1B 2A 2B
Vegetation Type EMERG SAV_C4 EMERG SAV_C4
Inflow Fraction - 0.5 0 0.5 0
Downstream Cell Number - 2 0 4 0
Surface Area km2 3.379 4.937 3.379 4.937
Mean Width of Flow Path km 1.56 1.56 1.56 1.56
Number of Tanks in Series - 3 3 3 3
Outflow Control Depth cm 40 60 40 60
Outflow Coefficient - Exponent - 2.8 2.15 291 1.78
Outflow Coefficient - Intercept - 157 2.02 151 21
Bypass Depth cm 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0 0
Inflow Seepage Control Elev cm 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.0015 0.0014 0.0015 0.0033
Outflow Seepage Control Elev cm -46 -38 -46 -38
Max Outflow Seepage Conc ppb 20 20 20 20
Seepage Recycle Fraction - 0.5 0.5 0.5 0.5
Seepage Discharge Fraction - 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500
Initial Water Column Depth cm 50 50 50 50
CO= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60
CO0 - Periphyton ppb 0 0 0 0
C1 - Periphyton ppb 0 0 0 0
K - Periphyton 1lyr 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0
Output Variables Units 1 2 3 4 5 6 Overall
Execution Time seconds/yr 6.45 12.19 18.26 24.03 24.03
Run Date - 06/13/02 06/13/02 06/13/02 06/13/02 06/13/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322
Cell Label 1A 1B 2A 2B Total Outflow
Downstream Cell Label 1B Outflow 2B Outflow -
Surface Area km2 3.379 4.937 3.379 4.937 16.6
Mean Water Load cm/d 7.2 4.9 7.2 4.9 2.9
Max Water Load cm/d 82.4 56.1 82.4 56.1 335
Inflow Volume hm3/yr 89.1 87.8 89.1 87.8 178.2
Inflow Load kglyr 7490.4 5109.9 7490.4 5074.3 14980.8
Inflow Conc ppb 84.0 58.2 84.0 57.8 84.0
Treated Outflow Volume hm3/yr 87.8 85.8 87.8 84.2 170.0
Treated Outflow Load kglyr 5109.9 1185.7 5074.3 1168.5 2354.2
Treated FWM Outflow Conc ppb 58.2 13.8 57.8 13.9 13.8
Total FWM Outflow Conc ppb 58.2 13.8 57.8 13.9 13.8
Surface Outflow Load Reduc % 31.8% 76.8% 32.3% 77.0% 84.3%
Outflow Geometric Mean - Daily ppb 58.3 8.4 58.1 8.5 8.3
Outflow Geo Mean - Composites ppb 57.8 8.2 57.6 8.3 8.2
Frequency Outflow Conc > 10 ppb % 100% 0% 100% 0% 38%
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Table 5.58 Results of DM STA Analysis, STA-6 Alternative 4
Input Variable Units Value Case Description: Filename: 6ALT4 Data.xls
Design Case Name - Alt4 Cells 2,3 & 5a--Emergent and Cells 4 & 5b--SAV_C4
Starting Date for Simulation - 01/01/65
Ending Date for Simulation - 12/31/95
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % -0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 13.9
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 13.9
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 9.8
Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 18.3
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 15%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 3 4 5 6
Cell Label - 2 4 3 5a 5b
Vegetation Type e > EMERG SAV_C4 EMERG EMERG SAV_C4
Inflow Fraction - 0.6 0 0.11 0.29 0
Downstream Cell Number - 2 0 0 5 0
Surface Area km2 2.242 3.363 0.991 1.056 1.582
Mean Width of Flow Path km 2.34 2.32 0.61 112 1.48
Number of Tanks in Series - 3 3 3 3 3
Outflow Control Depth cm 40 60 40 40 60
Outflow Coefficient - Exponent - 1.67 1.67 3.08 3.56 5.07
Outflow Coefficient - Intercept - 0.18 0.2 0.63 0.29 0.24
Bypass Depth cm 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0
Inflow Seepage Control Elev cm 0 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.0059 0.0017 0 0 0
Outflow Seepage Control Elev cm -46 -46 0 0 0
Max Outflow Seepage Conc ppb 20 20 20 20 20
Seepage Recycle Fraction - 0.5 0.5 0 0 0
Seepage Discharge Fraction - 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50
CO= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 15.66 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60
CO0 - Periphyton ppb 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0
K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0
Output Variables Units 1 2 3 4 5 6 Qverall
Execution Time seconds/yr 8.90 14.74 20.61 26.78 32.55 32.55
Run Date - 06/13/02 06/13/02 06/13/02 06/13/02 06/13/02 06/13/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322
Cell Label 2 4 8 5a 5b Total Outflow
Downstream Cell Label 4 Outflow Outflow 5b Outflow -
Surface Area km2 2.242 3.363 0.991 1.056 1.582 9.2
Mean Water Load cm/d 5.4 3.4 2.2 55 3.7 2.2
Max Water Load cm/d 61.4 39.3 255 63.0 42.0 24.9
Inflow Volume hm3/yr 441 41.7 8.1 21.3 21.3 785
Inflow Load kglyr 3704.2 2071.7 679.1 1790.4 1064.4 6173.7
Inflow Conc ppb 84.0 49.7 84.0 84.0 50.1 84.0
Treated Outflow Volume hm3/yr 41.7 40.4 8.0 21.3 21.2 69.7
Treated Outflow Load kglyr 2071.7 453.8 275.5 1064.4 240.8 970.1
Treated FWM Outflow Conc ppb 49.7 11.2 34.3 50.1 11.4 13.9
Total FWM Outflow Conc ppb 49.7 11.2 34.3 50.1 11.4 13.9
Surface Outflow Load Reduc % 44.1% 78.1% 59.4% 40.5% 77.4% 84.3%
Outflow Geometric Mean - Daily ppb 49.5 6.9 329 48.4 6.0 12.1
Outflow Geo Mean - Composites ppb 49.3 6.7 32.2 48.5 6.3 9.8
Frequency Outflow Conc > 10 ppb % 100% 0% 100% 100% 0% 47%
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A condensed summary of the results of the analysisis presented in Tables 5.59 and 5.60,
which are considered reflective of the long-term treatment performance of STA-5, 6

following full implementation of Alternative 4.

Table 5.59 Discharge Summary, STA-5 Alternative 4

Parameter Units Value
Average Annua Outflow Volume Hm/yr 170.0
Average Annual Outflow Volume Ac-ft/yr 137,800
Average Annual Outflow TP Load Kaglyr 2388.3*
Flow-weighted Mean TP Concentration ppb 14*
Geometric Mean TP Concentration, weekly composites ppb 10**

*Increased from computed value to reflect lower limit of calibration range.
**Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

Table 5.60 Discharge Summary, STA-6 Alternative 4

Parameter Units Value
Average Annual Outflow Volume Hm?/yr 69.7
Average Annual Outflow Volume Ac-ft/yr 56,500
Average Annual Outflow TP Load Kalyr 977.1*
Flow-weighted Mean TP Concentration ppb 14*
Geometric Mean TP Concentration, weekly composites ppb 10

* |ncreased from computed value to reflect lower limit of calibration range.

Tables 5.61 and 5.62 summarize the estimated total discharges from STA-5, 6,
Alternative 4 over the 50-year period 2007-2056, given that:

e STA-5, 6 will operate under Existing conditions over the period 2007-2014.

e STA-5, 6 will operate under Alternative 4 conditions over the period 2015-2056.
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Table5.61 STA-5Alt. 4, Total 50-Y ear Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 125,900 6,930.5 1,007,200 55,444
2015 2056 137,800 2,388.3 5,787,600 100,309
2007 2056 135,900 3,115.1 6,794,800 155,753

Flow-weighted mean TP Concentration in Dischar ges, ppb 19

Table5.62 STA-6 Alt. 4, Total 50-Y ear Discharges

Period Average Annual Discharge Total Dischargefor Period
From To Volume (ac-ft) TP Load (kg) | Volume (ac-ft) TP Load (kg)
2007 2014 35,300 1,230.3 282,400 9,842
2015 2056 56,500 977.1 2,373,000 41,038
2007 2056 53,100 1,017.6 2,655,400 50,880

Flow-weighted mean TP Concentration in Dischar ges, ppb 16

5.7.3 Opinion of Probable Capital Cost

The following is a summary listing of the anticipated physical works necessary for
implementation of Alternative 4 for STA-5 (STA-6 costs are identical to Alternative 3;
the additional control structure in Cell 3 though not required is provided for additional

flexibility):

Construction of approximately 2.0 miles of a new levee on the west bank of L-2
Canal to alow for elevated stagesin the L-2 Canal.

Addition of gatesto the Structures G-343 (8 total)

Two pump stations generaly situated in the L-2 Canal to lift waters into the

Reservoir, one serving the L-2 Canal, and one serving the Deer Fence / S&M Canal

basins.

These pumping stations are assumed to provide adequate capacity for

accommodation of the Standard Project Flood (SPF) inflows (see the flow frequency
analysis at the end of this Part 5).
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e Extension of an overhead power distribution line on both north-south interior levees
(total length of approximately 2 miles).

o Herbicide treatment of Cells 1AE, 2AE, and 2B for removal of emergent macrophyte

vegetation to permit development of SAV.

An opinion of the probable capital cost for Alternative 4 is presented in Table 5.63.

Table 5.63 Opinion of Probable Capital Cost, STA-5 Alternative 4

Item [Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Unit cost from June 2001
1 New Gates for Exist. G-343 Structures 8 Ea. $45,000 $360,000|Estimate for STA-3/4, Esc.
Water Control Structure Electrical Unit cost from June 2001
2 (w/Telemetry) for N-S Interior Levees 8 Ea. $43,000 $344,000|Estimate for STA-3/4, Esc.
Stilling Wells (Includes Electrical and Unit cost from June 2001
3 |Telemetry) at N-S Interior Levees 4 Ea. $9,000 $36,000|Estimate for STA-3/4, Esc.
Electrical Power Distribution for N-S Unit cost from Evaluation
4 [Interior Levees 2.0 Mi. $80,000 $160,000{Methodology
Unit cost from Evaluation
5 L-2 Pumping Station, SPF 1800 cfs $7,500 $13,500,000{Methodology
Deer Fence and S&M Pumping Station, Unit cost from Evaluation
6 SPF 970 cfs $7,500 $7,275,000|Methodology
Unit cost from Evaluation
7 |New levee, west of L-2, 9" height 2.0 Mi. $562,000 $1,124,000|Methodology
Unit cost from 02/2002
8 |Eradication of Existing Vegetation 1220 ac $200 $244,000{STSOC for SAV/LR
Unit Cost vs. Capacity Taken
from Part 5, Sept. 1999
New Water Control Structure, Res. To Alternatives Analysis for STA-
9 STA-5 2400 cfs $687 $1,648,155|3/4, escalated 10% to 2002
Subtotal, Estimated Construction Costs $24,691,155 24,700,000
Planning, Engineering & Design 10 % $2,469,115 2,500,000
Program & Construction Management 10 % $2,469,115 2,500,000
Total Estimated Cost, Without Contingency $29,629,386 29,700,000
Contingency 30 % $8,888,816 8,900,000
Land Acquisition, West of L-2 Job  Lump $642,000 600,000
TOTAL ESTIMATED CAPITAL COST $39,160,202 39,200,000

The opinions of probable capital costs presented herein are considered suitable for the
development and evaluation of alternatives at the feasibility study level, but should not
be taken as firm estimates of the cost for implementation of any given alternative. All

estimated costs are stated at current (2002) pricing levels.
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5.7.4 Opinion of Probable Annual Costs for Operation & Maintenance

The following is a summary listing of the anticipated incremental operation and
maintenance requirements for Alternative 4 for STA-5 (STA-6 is identical to Alternative
3):

e Maintenance of approximately 2.0 miles of new levee west of L-2
e Maintenance of the gates added to Structures G-343
e  Operation and maintenance of the 2 inflow pump stations.

e Additional herbicide treatment of Cells 1AE, 2AE and 2B for control of invasive
species and emergent macrophyte vegetation. This item includes both:

e Annual costs to spray for invasive species.

e Additional costsfor post-drought eradication of undesirable species.

The February 22, 2002 Draft Supplemental Technology Standard of Comparison
(STSOC) Analysis for Submerged Aquatic Macrophyte/Limerock Technology, D.B
Environmental, presents an estimated cost of $25/acrelyear for regular herbicide
treatment for control of invasive species, and an additional $10/acref/year for post-drought
eradication spraying. Given the available gradient in STA-5 for maintenance of stagesin
the SAV cells, the opinion of probable incremental operation and maintenance cost
includes a substantially reduced allowance of $10/acre/year for both those items.

An opinion of the probable incremental operation and maintenance cost for STA-5
Alternative 3 is presented in Table 5.64. Incremental O&M costs for STA-6 would b
identical to those in Table 5.52.
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Table 5.64 Opinion of Probable Incremental O& M Cost, STA-5 Alternative 4

Item |Description Estimated Unit Estimated Estimated Remarks
No. Quantity Unit Cost Total Cost
Incremental Cost forAnnual
1 |Vegetation Control 1220 ac $10 $12,200
Mech. Maintenance, Pump Unit cost from Evaluation
2  [Stations, per unit 6 Ea. $23,000 $138,000]|Methodology
Fuel Consumption, Pump Unit cost from Evaluation
3 Stations 203,888 ac-ft $0.50 $101,944|Methodology
Unit cost from Evaluation
4 |Lead Operator (New Stations) 1 Ea. $60,000 $60,000|{Methodology
Engine Operator / Maintenance Unit cost from Evaluation
5 |Mechanic (3 per station) 6 Ea. $50,000 $300,000|Methodology
Unit cost from Evaluation
6 |Building Maintenance 2 Ea. $12,000 $24,000{Methodology
Incremental Maintenance for Unit cost from Evaluation
7 |added gates at G-343 8 Ea. $6,000 $48,000|Methodology
New Water Control Structure, Unit cost from Evaluation
8 |Res. To STA-5 1 Ea. $12,000 $12,000{Methodology
Subtotal, Estimated Incremental Operation & Maintenance Costs $696,144
Contingency 30 % $208,843
TOTAL INCREMENTAL O&M COST $904,987 $905,000

The opinions of probable incremental operation and maintenance costs presented herein
are considered suitable for the development and evaluation of alternatives at the
feasibility study level, but should not be taken as firm estimates of the cost for
implementation of any given alternative. All estimated costs are stated at current (2002)

pricing levels, and do not include any allowance for cost escalation over the life of the

proj ect.

5.7.5 Total Present Worth

The total present of cost STA-5 for Alternative 4 is presented in Tables 5.65 and is
computed as of December 31, 2002. (STA-6issimilar to Alternative 3.) It isbased on a
50-year project life extending from January 1, 2007 through December 31, 2056 (period

of analysis), a discount rate of 6-3/8%, and an average annua cost escalation factor of

3%.
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Table5.65 Total Present Worth, STA-5 Alternative 4
Annual Discount Rate 6.375% Date of Pricing Data 12/31/02
Present Cost as of 12/31/2002
Annual Escalation Rate 3.000% Convenience Rate 3.277%
Capital Costs Present
Year Land Acq. PED P&CM Const. Total Worth
2011 $782,864| $3,261,933 $4,044,797 $2,969,606
2012 $1,679,895($22,577,795| $24,257,691 $16,742,180
2013 $1,730,292($23,255,129| $24,985,421 $16,210,995
Total Capital Cost $49,243,112 $35,922,781
Incremental Costs for Operation and Maintenance Present
From To Total O&M Cost Worth
2015 2056 $109,010,715] $13,320,072
Total Present Worth of Alternative $49,242,853

5.8 STA-5, 6 Summary of Evaluation Criteria Scoring

The following tables present summaries of the evaluation criteria scoring for the aternative
water quality improvement strategies for STA-5, 6. The information presented therein will
subsequently be employed by the District and others in further evaluation of the alternatives,
and identification of that alternative or alternative(s) to be carried forward to the conceptua

design phase.
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Table 5.66 Summary Evaluation Criteria Scores, STA-5 Alternative 1

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2 Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 389 Table5.19
50-Year TP Load Disc. - Alternative 1 tonnes 196 Table5.25
Phosphorus Load Reduction % 49.6 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 19 Table5.23
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb 12 Table5.23
3 |Implementation Schedule years 12 2014 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7 |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $504,095 Table5.31
2 |Tota 50-Year TP Removal kg 192,936 Difference Between 50-Y ear TP Discharges
2 |Cost-effectiveness $/kg $2.61 Computed
BPJ = Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)

Worth as of 12/31/2002
3% Esca ation Rate from 12/31/2002 dollars
Discount Rate of 6-3/8%
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Evaluation of Alternatives
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Table5.67 Summary Evaluation Criteria Scores, STA-6 Alternative 1

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2 Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 101 Table5.20
50-Year TP Load Disc. - Alternative 1 tonnes 60 Table 5.26
Phosphorus Load Reduction % 404 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 17 Table5.24
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb 10 Table5.24
3 |Implementation Schedule years 12 2014 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7 |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $2,940,993 Table5.32
2 |Tota 50-Year TP Removal kg 40,824 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $kg $72.04 Computed
BPJ = Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)

Worth as of 12/31/2002

3% Escaation Rate from 12/31/2002 dollars

Discount Rate of 6-3/8%
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Evaluation of Alternatives

10/23/02

5-69

Burns
McDon§1teIl
[ smceress |

| NOVA CONSULTING, INC.




South Florida Water Management District

Contract C-E023 Basin-Specific Feasibility Studies

ECP Basins

Table 5.68 Summary Evaluation Criteria Scores, STA-5 Alternative 2

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2 Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 389 Table5.19
50-Year TP Load Disc. - Alternative 2 tonnes 165 Table 5.37
Phosphorus Load Reduction % 57.7 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 19 Table5.23
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb 12 Table5.23
3 |Implementation Schedule years 4 2006 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 | management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7  |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $676,753 Table5.39
2 |Total 50-Year TP Removal kg 224,126 Difference Between 50-Y ear TP Discharges
2 |Cost-effectiveness $/kg $3.02 Computed

BPJ Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative

Present Worth Cost for 50-Y ear Life (2007-2056)
- Worth as of 12/31/2002

- 3% Escalation Rate from 12/31/2002 dollars

- Discount Rate of 6-3/8%

Preliminary Alternative Combinations for the ECP Basins
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Table5.69 Summary Evaluation Criteria Scores, STA-6 Alternative 2

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2  Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 101 Table5.20
50-Year TP Load Disc. - Alternative 2 tonnes 56 Table 5.38
Phosphorus Load Reduction % 44.3 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 17 Table5.24
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb 10 Table5.24
3 |Implementation Schedule years 4 2006 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7  |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12  Costs
1 |50-yr Present Worth Cost $ $3,432,455 Table 5.40
2 |Tota 50-Year TP Removal kg 44,696 Difference Between 50-Y ear TP Discharges
2 |Cost-effectiveness $kg $76.80 Computed

BPJ Best Professional Judgment
STSOC = Supplementa Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative

Present Worth Cost for 50-Y ear Life (2007-2056)
- Worth as of 12/31/2002

- 3% Escalation Rate from 12/31/2002 dollars

- Discount Rate of 6-3/8%
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Table5.70 Summary Evaluation Criteria Scores, STA-5 Alternative 3

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2  Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 389 Table5.19
50-Year TP Load Disc. - Alternative 3 tonnes 164 Table 5.47
Phosphorus Load Reduction % 57.7 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 15 Table5.45
2b [Long-term geometric mean of 7-day
composite TP concentrations ppb 10** Table5.45
3 |Implementation Schedule years 12 2014 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 1 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7 |Management of side streams +3 (best) -2 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $50,600,058 Table5.53
2 |Total 50-Year TP Removal kg 224,368 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $/kg $225.52 Computed
BPJ = Best Professional Judgment
STSOC = Supplementa Technology Standard of Comparison
TP = Total Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)

Worth as of 12/31/2002
3% Escalation Rate from 12/31/2002 dollars
Discount Rate of 6-3/8%

** Computed Geo.Mean Conc. Less than LSC assigned as 10 ppb.
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Table5.71 Summary Evaluation Criteria Scores, STA-6 Alternative 3

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2  Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 101 Table5.20
50-Year TP Load Disc. - Alternative 3 tonnes 52 Table 5.48
Phosphorus Load Reduction % 48.8 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 15 Table 5.46
2b Long-term geometric mean of 7-day
composite TP concentrations ppb 10** Table 5.46
3 |Implementation Schedule years 12 2014 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7 |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $3,527,341 Table5.54
2 |Total 50-Year TP Removal kg 49,228 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $/kg $71.65 Computed
BPJ = Best Professional Judgment
STSOC = Supplementa Technology Standard of Comparison
TP = Total Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)

Worth as of 12/31/2002
3% Escalation Rate from 12/31/2002 dollars
Discount Rate of 6-3/8%

** Computed Geo.Mean Conc. Less than LSC assigned as 10 ppb.
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Table5.72 Summary Evaluation Criteria Scores, STA-5 Alternative 4

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2 Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 389 Table5.19
50-Year TP Load Disc. - Alternative 4 tonnes 156 Table5.61
Phosphorus Load Reduction % 59.9 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 14* Table5.59
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb 10** Table5.59
3 |Implementation Schedule years 12 2014 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7 |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $49,242,853 Table 5.65
2 |Tota 50-Year TP Removal kg 232,915 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $/kg $211.42 Computed
BPJ = Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative
Present Worth Cost for 50-Y ear Life (2007-2056)
- Worth as of 12/31/2002
- 3% Escalation Rate from 12/31/2002 dollars
- Discount Rate of 6-3/8%
* Computed F.W.M. Conc. Less than L SC assigned as 14 ppb.
** Computed Geo.Mean Conc. Less than LSC assigned as 10 ppb.
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Table5.73 Summary Evaluation Criteria Scores, STA-6 Alternative 4

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2 Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Baseline tonnes 101 Table5.20
50-Year TP Load Disc. - Alternative 4 tonnes 51 Table 5.62
Phosphorus Load Reduction % 49.6 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 14* Table 5.60
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb 10 Table 5.60
3 |Implementation Schedule years 12 2014 Specified Completion, from 01/03
Operationa Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 0 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7  |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $3,527,341 Table5.54
2 |Total 50-Year TP Remova kg 50,064 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $'kg $70.46 Computed

BPJ Best Professional Judgment
STSOC = Supplemental Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented alternative

Present Worth Cost for 50-Y ear Life (2007-2056)
- Worth as of 12/31/2002

- 3% Escalation Rate from 12/31/2002 dollars

- Discount Rate of 6-3/8%

* Computed F.W.M. Conc. Less than L SC assigned as 14 ppb.
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5.9 STA-5, 6 Sensitivity Analyses of Phosphorus Reduction Parameters

The effectiveness of phosphorus reduction in the alternatives considered are examined with
respect to the change in the following three input parameters presented in the sensitivity

analyses.

e Varying BMP Performance
o Different SAV Communities
o All Input Parameters

°  Uncertainty Analysis

The third analysis (al input parameters) also employs an uncertainty analysis. The
information presented therein will assist the District in further analyses of the alternatives

presented in the future evaluation of the parameters.

In addition, an analysis of the sensitivity of overall treatment performance to reduced inflow
pumping station capacity (STA-5, Alternative 3) peak frequency of C-139 inflowsinto STA-
5and STA-6 is presented in Section 5.9.4.

5.9.1 Variation in BMP Performance

For STA-5, 6, the current level of 0% TP load reduction in C-139 basin runoff due to
BMPs was varied to 25%. In addition, for STA-6, the current level of 50% TP load
reduction in USSC basin runoff was varied to 25% and 75%. For Alternative 4 only,
STA-5 inflows are affected by the BMP levels of the USSC basin. The TP inflows into
STA 5, 6 were recalculated using these BMP levels. Tables 5.70 and 5.71 summarizes,
for al alternatives, the outcome of the phosphorus reduction performance due to varying

BMP performance.
Preliminary Alternative Combinations for the ECP Basins Burns &
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Tableb5.74 Variation in STA-5BMP Performance

Condition Location TP Conc. For BMP Load Reduction in C-139 Basin of
0% 25%

F.W. Geo. F.W. Geo.
Basdline, STA-5 Inflows 178 -- 134 --
Existing STA-5 Outflows 45 32 36 25
Basdline, STA-5 Inflows 178 -- 134 --
Future STA-5 Outflows 46 36 37 28
Alternativel [STA-5 Inflows 178 -- 134 --
(Post-CERP)  |STA-5 Outflows 19 12 17 10
Alternative2 [STA-5 Inflows 178 -- 134 --
(Pre-CERP) STA-5 Outflows 20 10 17 10%*
Alternative3 [STA-5 Inflows 179 -- 134 --
(Post-CERP)  |STA-5 Outflows 15 10%* 14* 10%*
Alternative 4# [STA-5 Inflows 84 -- 71 --
(Post-CERP)  |STA-5 Outflows 14+ 10%* 14+ 10%*

#also affected by inflows from USSC Basin
*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.
** Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

In addition, in the case for which BMP loads for USSC Basin are increased to 25%, the
inflow into STA-5is 85 ppb, with FW.M. and G.M. outflows at 14* and 10** ppb as well.

Tableb.75 Variation in STA-6 BMP Performance

Condition Location TP Conc. For BMP Load Reduction in USSC Basin of
25% 50% 75%
F.W. Geo. F.W. Geo. F.W. Geo.

Baseline, STA-6 Inflows 128 -- 87 -- 42 --
Existing STA-6 Outflows 33 27 28 20 20 13
Baseling, STA-6 Inflows 84 -- 76 -- 66 --
Future STA-6 Outflows 32 27 31 25 28 23
Alternativel [STA-6 Inflows 84 -- 76 -- 66 --
(Post-CERP) |STA-6 Outflows 17 10 17 10 16 10%*
Alternative2 |STA-6 Inflows 128 -- 87 -- 42 --
(Pre-CERP) STA-6 Outflows 19 10 17 10%* 14 10%*
Alternative3 [STA-6 Inflows 77 -- 69 -- 61 --
(Post-CERP) |STA-6 Outflows 15 10%* 15 10** 15 10%*
Alternative4 [STA-6 Inflows 85 -- 84 -- 71 --
(Post-CERP)  |STA-6 Outflows 14 10 14* 10 14* 10%*

#also includes a 25% BMP Reduction of the C-139 Basin

*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.

** Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.
Preliminary Alter native Combinations for the ECP Basins Burns &
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5.9.2 Variation in SAV Performance

The current vegetative community (SAV_C4) was changed to the vegetative community

(SAV) to determine the effects of different vegetative communities on the phosphorus

reduction parameters. Table 5.72 and 5.73 summarizes, for Alternatives #1 and #2, the

outcome of the phosphorus reduction performance due to different SAV communities.

Tableb.76 Variation in STA-5 SAV Performance

Condition Location TP Conc. For Different SAV Communities
SAV _C4 NEWS
F.W. Geo. F.W. Geo.

Baselineg, STA-5 Inflows 178 -- 178 --
Existing STA-5 Outflows 45 32 50 34
Baselineg, STA-5 Inflows 178 -- 178 --
Future STA-5 Outflows 46 36 50 38
Alternativel [STA-5 Inflows 178 -- 178 --
(Post-CERP) |STA-5 Outflows 19 12 28 14
Alternative2 [STA-5 Inflows 178 -- 178 --
(Pre-CERP) STA-5 Outflows 20 10 30 13
Alternative3 [STA-5 Inflows 179 -- 179 --
(Post-CERP)  |STA-5 Outflows 15 10** 24 12
Alternative4 [STA-5 Inflows 84 -- 84 -
(Post-CERP) |STA-5 Outflows 14+ 10%* 21 12

*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.
** Computed Geo.Mean Conc. less than LSC assigned as 10 ppb.

Tableb5.77 Variation in STA-6 SAV Performance

Condition Location TP Conc. For Different SAV Communities
SAV _C4 NEWS
F.W. Geo. F.W. Geo.
Alternativel |STA-6 Inflows 76 -- 76 --
(Post-CERP)  [STA-6 Outflows 17 10 24 14
Alternative2 |STA-6 Inflows 86 -- 86 --
(Pre-CERP) STA-6 Outflows 17 10** 24 13
Alternative3 |STA-6 Inflows 69 -- 69 --
(Post-CERP) [STA-6 Outflows 15 10%* 22 12
Alternative4 |STA-6 Inflows 84 -- 84 --
(Post-CERP)  [STA-6 Outflows 14* 10 20 13

** Computed Geo.Mean Conc. less than LSC assigned as 10 ppb.
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As with the other STAS, the results show that the phosphorus reduction performance is

fairly sensitive to the SAV community used.

5.9.3 All Input Variables (DMSTA Sensitivity Model)

The sensitivity of the phosphorus reduction performance to all input variables available in
the DMSTA model was tested through its built-in Sensitivity Modd which aso includes
an Uncertainty Analysis module. The Sensitivity Model assesses the average percent
change in these four output parameters for each input changed:

o Treated Flow-weighted Mean Outflow Concentration
e Tota Flow-weighted Mean Outflow Concentration

o Qutflow Geometric Mean — Composite

e Totd Outflow Load

A Sensitivity Scale Factor of 25% (i.e. 25% change in each input) was used in all runs.
Both high and low results were tested; in other words, two runs were conducted for each
input variable, one at 75% and the other at 125% of the original value of the input
variable under consideration. With approximately 25 different input variables, multiplied
by the number of cells in the STA, and the high and low end of results tested, the
Sensitivity Analysisincluded a potential of 120 or more DMSTA runs for each case.

No change in output from each run for each case exceeded 25%. The biggest changesin
the four output variables, consistently across each case, were caused by the following
input variables:

e Inflow Fraction

e CO= WCConcat 0g/m2P Storage
e Zx = Depth Scale Factor

e K = Net Settling Rate at Steady State

e Surface Area

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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The DMSTA Model also includes an Uncertainty Analysis which lists the actual change
of any one of the four above-listed output variables based on the “uncertainty” of the
input variables. If one of the 23 variables (available in this analysis) under consideration

isinsensitive, then the range of values will not change significantly.

The DMSTA Uncertainty Analysis uses results from the above Sensitivity Model. The
input into the model is the variable labeled “Error CV”, which is the Standard Error
divided by the Mean. The default input Error CV in the DMSTA model was utilized for
the analyses. The outputs are the 10", 50", and 90™ percentile estimate of the four listed

output parameters.

Since the analysis of STA-5, 6 includes no bypass analysis, the resultant Total Flow-
weighted Mean Outflow Concentration is the same as the resultant Treated Flow-
weighted Mean Outflow Concentration. Outputs from the four DMSTA cases are shown
in Tables5.78 and 5.79.

Table5.78 Uncertainty Analyses of All STA-5Input Variables

Condition Location TP Conc. In DMSTA Sensitivity Analyses
10th Percentile Est. 50th Percentile Est. 90th Percentile Est.

FW. Geo. Load F.W. Geo. Load F.W. Geo. Load
Basdline,
Existing STA-5 Outflows 35 25 5,459 45 32 6,930 54 39 8,402
Basdline,
Future STA-5 Outflows 36 28 6,267 46 36 7,934 55 44 9,601
Alternative 1
(Post-CERP) |STA-5 Outflows 15 10** 2,593 19 12 3,340 24 14 4,087
Alternative 2
(Pre-CERP) STA-5 Outflows 15 10** 2,359 20 10 3,032 24 13 3,705
Alternative 3
(Post-CERP) |STA-5 Outflows 12 10** | 2,448* 15 10** | 2,592 18 10 3,137
Alternative 4
(Pre-CERP) STA-5 Outflows 14* 100> | 2,388* [ 14* 10** | 2,388* 17 10 2,849

* |ncreased from computed value to reflect lower limit of calibration range.
** Computed Geo.Mean Conc. less than LSC assigned as 10 ppb.
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Table 5.79 Uncertainty Analyses of All STA-6 Input Variables

Condition Location TP Conc. InDMSTA Sensitivity Analyses
10th Percentile Est. 50th Percentile Est. 90th Percentile Est.

F.W. Geo. Load F.W. Geo. Load FW. Geo. Load
Baseline,
Existing STA-6 Outflows 21 15 934 28 20 1,230 35 26 1,527
Basealine,
Future STA-6 Outflows 23 19 1,663 31 25 2,169 38 31 2,675
Alternative 1
(Post-CERP)  |STA-6 Outflows 14* 10** 991* 17 10 1,197 21 12 1,474
Alternative 2
(Pre-CERP) STA-6 Outflows 14* 10** 605* 17 10** 746 21 11 922
Alternative 3
(Post-CERP)  |STA-6 Outflows 14* 10** 948* 15 10** 997 18 10 1,229
Alternative 4
(Pre-CERP) STA-6 Outflows 14* 10** 977* 14* 10 977* 17 12 1,198

* |ncreased from computed value to reflect lower limit of calibration range.
** Computed Geo.Mean Conc. less than L SC assigned as 10 ppb.

The results show that there is a fairly wide range of uncertainty in phosphorus reduction

performance, particularly in the baseline conditions.

5.9.4 Sensitivity to Reduced Pumping Station Capacities

An analysis of flood peak frequency for the C-139 Basin to determine pump sizing for
Alternatives 3 and 4 was performed using a 31-year period of record from 1965 through
1995. Mean daily inflows to STA-5 and STA-6 from C-139 during this period were
combined to produce the total daily discharge data for this analysis. The data was
divided into 31 water years, with each water year beginning on 1 May of that calendar
year and ending on 30 April of the next calendar year. The water year 1995 begins on
5/01/1995 and ends on 12/31/1995; this partial year was included in the analysis as it

encompassed the normal wet season.

A summary of the peak annual mean daily discharge data used in thisanalysisisin Table
5.80.
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The flood peak frequency analysis was performed using methodology presented in USGS
Bulletin 17B and EM 1110-2-1415, Hydrologic Frequency Analysis. These references
use the log-Pearson Type Il distribution as the base method for analysis of annual series

data using a weighted skew coefficient.

Table 5.80 Mean Daily Discharge Data of C-139 Basin

Annual Peak Annual Peak
Water Average Daily Water | Average | Daily
Y ear Discharge | Discharge Year Discharge | Discharge

(CFS) (CFS) (CFS) (CFS)
1965 328 1187 1981 83 971
1966 279 1050 1982 417 1584
1967 245 707 1983 188 932
1968 270 1048 1984 128 721
1969 368 1312 1985 127 552
1970 131 668 1986 202 1107
1971 200 887 1987 161 713
1972 34 576 1988 128 668
1973 205 1900 1989 61 513
1974 342 2096 1990 65 412
1975 324 1346 1991 127 1090
1976 136 1009 1992 205 1153
1977 172 1437 1993 185 1166
1978 337 1009 1994 326 956
1979 252 893 1995 1116
1980 71 435 AVE. 203 1007

The logarithm of the annual peak discharge was taken for each water year. The mean of
these logarithms was calculated to be 2.9709. The standard deviation of these logarithms
was calculated to be 0.17218, and the skew coefficient was calculated to be —0.20830. A
generalized skew coefficient of —0.1 was read from Plate 1 of Bulletin 17B. The mean-
square error of the calculated skew coefficient was taken from Table 1 of Bulletin 17B to
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be 0.183. The weighted skew was then calculated to be —0.1674; a skew of —0.2 was
adopted for usein the analysis.

The norma standard deviate, K, for a 10% exceedance probability was read from
Appendix 3 of 17B to be K=1.25824. For a 1% exceedance probability, K=2.17840.
These values of K resulted in a “10-year” discharge of 1,540 cfs and a “100-year”
discharge of 2,218 cfs. These flow values were then adjusted to account for expected
probability by using an adjusted deviate value. Table F-7 in EM 1110-2-1415 gave
K=1.333 for a 10% exceedance probability and K=2.503 for a 1% exceedance
probability. The corresponding adjusted flow values are 1586 cfs and 2523 cfs,
respectively.

The Standard Project Flood (SPF) discharge was calculated at 125% of the 100-year
discharge, consistent with SPF definition adopted for the Central & Southern Florida
Project by the U.S. Army Corps of Engineers. Without an adjustment for expected
probability, this value is 2,772 cfs. With an adjustment made for expected probability,
this value is 3,153 cfs. Table 5.81 below summarizes estimated flood peak frequencies

resulting from this analysis.

Table 5.81 Mean Daily Dischargefor C-139 Basin

WITHOUT Expected WITH Expected
Probability Probability
Adjustment Adjustment
10-year Mean Daily 1540 cfs 1586 cfs
Discharge
100-year Mean Daily 2218 cfs 2523 cfs
Discharge
Standard Project Flood Mean 2772 cfs 3153 cfs
Daily Discharge
Preliminary Alternative Combinations for the ECP Basins
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The above discharges were developed using mean daily discharge data. No information
on peak instantaneous discharges is available. Peak discharges corresponding to any
given return period can be expected to exceed the above values. For this anaysis, aratio
between peak instantaneous and mean daily discharge of 1.20 was assumed (e.g., the

above values are increased 20% for computation of nominal hydraulic capacity).

If the pump was sized to handle 10-year Mean Daily Discharges (1,540 cfs), STA-5in
Alternative 3 would have an average annua bypass load and flow-weighted mean
concentration of 1,394 ac-ft and 195 ppb, respectively. Adding this bypass to the
adjusted STA-5 Alternative 3 outflow load and flow-weighted mean concentration of
140,506 ac-ft (i.e., 141,900 ac-ft — 1,394 ac-ft) and 15 ppb, respectively, the total outflow
flow-weighted mean concentration from STA-5 in Alternative 3 would be 17 ppb.

For this decrease in trestment performance, the direct capital cost savings in downsizing
the pumps to handle 10-year instead of SPF flows is $9,240,000. After addition of
engineering design, contingencies, and other costs, the total savings are increased to

$14,391,000.
Preliminary Alternative Combinations for the ECP Basins Burns &
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6. INTEGRATED TREATMENT AREAS

This Part 6 presents the results of an evaluation of a more global aternative in which STA-2,
STA-3/4, STA-5 and STA-6, as well as the EAA Reservoirs are treated as an integrated whole.
The purpose in development of this Integrated Alternative is to assess the extent to which
adjustment of the EAA Storage Reservoirs Project as modeled in the SFWMM 2050wPROJ
simulation used for the Basin-Specific Feasibility Studies might effectively contribute to an
ability to meet the long-term water quality improvement goals of the Everglades Forever Act,

while not sacrificing the hydrologic function of the EAA Reservairs.

The Integrated Alternative presented in this Part 6 cannot be considered as an optimized
solution. The interrelationships of the various stormwater trestment areas and the potential
EAA Storage Reservoirs are highly complex. A wide variety of aternatives could, and
should, be postulated and considered in detail. Time and budget restraints inherent in the
scope of Contract C-E023 permitted the development of but one of the many possible
adjustments which could be made to the 2050wPROJ simulation in the interest of water
quality improvement, while maintaining the hydrologic function of the Reservoir(s).

It is anticipated that the Project Development Team (PDT) for the EAA Storage Reservoirs
Project, Phase 1 will consider this and other possible adjustments as it develops and evaluates
aternatives for that critical CERP component. Based on the results of the analyses presented in
this Part 6, it is recommended that the PDT consider the following basic suggestions for enhanced
performance of the project in contributing to water quality improvement goals for discharges to
the Everglades Protection Area:

» Maximize the proportion of time that storage elevations in the reservoir(s) are above ground
(e.g., minimize the frequency and duration of dryout).

» Recognize that water quality improvement performance can be expected to increase with
increased depth, at least within the range of possible depths of the EAA Storage
Reservoirs(s).

» Note that the total phosphorus loads introduced to the downstream stormwater treatment
areas are reduced as the proportion of the total inflow which first pass through the reservoir(s)
isincreased.

Preliminary Alternative Combinations for the ECP Basins Burns &
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» Understand that, as the surface area of the reservoir increases, not only do evaporation losses
increase, but aso the atmospheric input of phosphorus and other pollutants to the reservoir

and downstream system increases.

Incorporation of the above suggestions into the PDT’s alternatives can be expected to favor the
development of deeper reservoirs with less surface area, to which the maximum proportion of
total basin inflows are directed, and in which strict partitioning of inflows by source and
destination is reduced.

The analyses conducted for the single iteration of the Integrated Alternative presented herein
employ certain strategies for incorporation of the above suggestions. Those strategies include:

»In lieu of spatia partitioning of storage volumes by source and demand, consider the
definition of a minimum storage volume or elevation below which only defined irrigation
and environmental water supply releases are made. That elevation or volume can be
established to satisfy those demands either for the full period of smulation (as was done
herein), or on the basis of a defined drought recurrence interval. Incorporation of this
strategy can be expected to lead to areduced total length of impoundment levees, as well as
areduced number and total installed hydraulic capacity of pumping stations and other water
control structures.

»Maximize the use of the water control infrastructure now existing or under construction for
the introduction of basin inflows to the reservoir(s). As an example, consider the use of
Pumping Stations G-370 and G-372 as inflow pump stations to the reservoir(s), with all
STA-3/4 inflows first passing through the reservoir. As compared to the 2050wPROJ
simulation, that approach can be expected to minimize the pollutant loads discharged to
STA-3/4, while at the same time reducing the extent to which potentially duplicative
hydraulic capacity might be installed.

» Direct discharges from the reservoirs to the various stormwater treatment areas in proportion
to their capacity for further improving the quality of those discharges (e.g., attempt to
“balance” reservoir discharges with downstream treatment capacity).
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» Consider expanding the number of sources from which runoff and other discharges are
introduced to the reservoir(s). Examples might include the C-139 Basin and the C-139

AnNnex.

6.1. Basic Information

Parts 4 and 5, respectively, of this document present information based on a SFWMM
regional simulation (2050wPROJ) which was performed specifically for the Basin-specific
Feasibility Studies. The 2050wPROJ simulation, which included both Phase 1 and Phase 2
of the EAA Storage Reservoirs Project, represents one possible scenario of the combined
EAA reservoirs and STAs. It should be noted that the 2050wPROJ simulation included a
total of approximately 360,000 acre-feet of storage in the Phase 1 and Phase 2 reservairs,
versus the 240,000 acre-feet of storage currently contemplated in the Phase 1 reservoirs.
The 2050wPROJ simulation included the following approximate surface areas of the Phase 1

and Phase 2 reservoir compartments:

e Compartment Al: 20,000 acres
e Compartment A2: 21,500 acres
e Compartment B: 9,500 acres

e Compartment C: 9,000 acres

The total surface area reflected in the 2050wPROJ simulation was approximately 60,000
acres to maintain consistency with the Alternative D13R simulation performed in support of
the Restudy Recommended Plan.

Lands acquired by the District and the federal government as a result of the Talisman Land
Exchange are available for use in implementation of the EAA Storage Reservoirs Project.
The location and area extent of those lands has been taken from Figure 2 of the January
2002 EAA Sorage Reservoirs Phase 1 Project, Project Management Plan, which may be
found on the CERP website, www.evergladesplan.org. As presented in that reference, the

total land areas available as aresult of the Talisman Land Exchange are as follows:
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e Component A: 31,430 acres
e Component B: 9,302 acres

e Component C: 8,884 acres

The total lands available, as shown on Figure 2 of the PMP, aggregate to 49,616 acres. The
EAA Storage Reservoirs Phase 1 Project Delivery Team will evaluate alternatives during the
Project Implementation Report (PIR) phase. Depending on the results of this evaluation, the

Phase 1 project may or may not incorporate the entire 49,616 acres.

For this Integrated Alternative, it was considered desirable to adjust the 49,616 available
acres to reflect the probable loss of effective storage area to perimeter works such as levees
and exterior borrow/seepage collection canals. A summary of the adjustments made for this
analysisis presented in Table 6.1.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 6-4

Ll NovaconsuLTInG, INc.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Table 6.1 Effective Surface Areas of EAA Reservoir Components on the Talisman Land

Compart. Gross Perimeter Length |Remarks Edge Edge Net
Area (miles Loss Loss Area
(ac) (ft) (ac) (ac)
A 31,430 West 6.0 External Borrow 360 262
North 11.7 External Borrow 360 511
Along NNR Canal; combine
interior borrow and berm
East 8.0 reconstruction 100 97
Along STA-3/4 Supply &
Inflow Canal; combine interior
borrow and berm
South 16.0 reconstruction 100 194 30,367
Along NNR Canal; combine
interior borrow and berm
B 9,302 West 8.7 reconstruction 100 105
North 4.7 External Borrow 360 205
East 2.7 External Borrow 360 118
Adjacent to STA-2; interior
East 6.0 borrow, extend exist levee 0 0
Along L-6; combine interior
borrow and berm
Southeast 1.7 reconstruction 100 21 8,853
Along L-3; combine interior
borrow and berm
C 8,884 West 6.7 reconstruction 100 81
Adjacent to STA-5; interior
North 4.0 borrow, extend exist levee 0 0
Adjacent to Rotenberger
East 4.0 Tract; interior borrow 200 97
Adjacent to STA-6; interior
South 3.2 borrow, extend exist levee 0 0 8,706

For this Integrated Alternative, the net effective surface area of the three components is

taken as 47,930 acres, comprised of 30,370 acres in Component A; 8,850 acres in

Component B; and 8,710 acresin Component C.

A summary of the total average annual inflows to this Integrated Alternative is presented in
Table 6.2. The information presented therein simply totals the 2050wPROJ simulated
“future” (e.g., with CERP) inflows for the individual components of the overall Phase 1 and
Phase 2 EAA Storage Reservoirs project developed and discussed in Parts 3 through 5,

respectively.
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Table 6.2 Aggregate Average Annual Inflowsto Integrated Alter native
Source Average Annual Inflow by Hydrographic Unit, Future (With CERP)
Western Canals Miami Canal NNR Canal Hillsboro Canal Total Mean
Volume | TP Load | Volume | TP Load | Volume | TP Load | Volume | TP Load| Volume | TP Load|TP Conc
(ac-ft) (kg) (ac-ft) (kg) (ac-ft) (ka) (ac-ft) (kg) (ac-ft) (kg) (ppb)

Lake Okeechobee

Regulatory Releases 0 0| 175,012 14,381 215,684 18,951 0 0 390,696 33,332 69

BMP Makeup Water 0 0| 46,814 3,847| 30,502 2,680 7,235 661 84,551 7,188 69

STA lIrrigation Water 0 0 680 56 0 0 122 11 802 67 68
S-6/S-2 Basin Runoff 0 0 0 0 0 0| 186,623 22,284 186,623| 22,284 97
S-7/S-2 Basin Runoff 0 0 0 0| 194,025 22,800 0 0 194,025| 22,800 95
S-8/S-3 Basin Runoff 0 0| 178,671] 21,909 0 0 0 0 178,671 21,909 99
S-236 Basin 0 0] 11,075 1,858 0 0 0 0 11,075 1,858 136
SSDD Basin 0 0 4,851 598 0 0 0 0 4,851 598 100
Eastern 298 0 0 0 0 0 0| 14,409 3,661 14,409 3,661 206
C-139 Basin 149,704| 33,070f 11,203 1,939 0 0 0 0 160,907| 35,009 176
C-139 Annex 11,944 1,180 0 0 0 0 0 0 11,944 1,180 80|
All Sources 161,648| 34,250 428,306| 44,588| 440,211 44,431) 208,389 26,617| 1,238,554 149,886 98
FW Mean Conc. (ppb) 172 84 82 104 98

On average, approximately 13% of the inflow volume and 23% of the TP load is delivered in
the Western Candls (L-2, Deer Fence, S&M, and L-3, considered to include the C-139
Annex). The Miami Canal is expected to deliver 35% of the average inflow volume and
30% of the TP load to the integrated project. The North New River Canal is expected to
deliver 36% of the inflow volume and 30% of the TP load, with the remainder (16% of the
volume and 17% of the TP load) arriving in the Hillsboro Canal.

A basic premise of this Integrated Alternative is that the hydrologic function of the EAA
Storage Reservoir Project as simulated in 2050wPROJ for the Basin Specific Feasibility
Studies not be compromised in the interest of water quality improvement. For this Integrated
Alternative, the performance measure selected to address that premise is the extent to which
water supply demands on the various reservoir components can be met. Table 6.3 presents a
summary of the average annua environmental and Everglades Agricultural Area (EAA)
water supply demands reflected in the 2050wPROJ simulation for the future (with CERP)
condition. Those smulated demands are treated in this Integrated Alternative as fixed
demands that must be met (on a daily basis over the 31-year simulation period) in the
operation of the Integrated Alternative.
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Table 6.3 Fixed Water Supply Demands
Description Ave. Annual Demand in Acre-Feet
Comp. Al | Comp.A2 | Comp.B | Comp.C | Total

Environmental Water Supply

Surface 0 77,965 140,420 42,243 260,628

Subsurface 0 4,226 3,086 12,828
EAA Water Supply

Miami Canal Basin 68,632 2,179 0 70,811

North New River Canal Basip 77,883 2,800 0 80,683
Total "Fixed" Demands 146,515 87,170 145,936 45,329 424,950

6.1.1. Baseline Discharges

Baseline discharges against which the performance of the Integrated Alternative will be

measured consist of a summation of the baseline discharges from STA-2, STA-3/4, and
STA-5 and 6 as defined in Parts 3, 4, and 5, respectively. The baseline discharges are
summarized in Table 6.4.

Table 6.4 Basdline Dischargesfor Integrated Alternative

STA |dentification

Total Discharge (2007-2056)

Volume TP Load TP Conc.
(ac-ft) (kg) (ppb)

STA-2 (refer to Table 3.9) 10,105,800 386,911 31
STA-3/4 (refer to Table 4.13) 29,689,800 1,198,224 33
STA-5 (refer to Table 5.19) 6,920,800 388,668 46
STA-6 (refer to Table 5.20) 2,701,600 100,944 30
Total Dischargefor Period 49,418,000 2,074,747

Ave. Annual Dischargefor Period 988,360 41,494.9 34

6.2. General Configuration

A schematic of the genera configuration of the Integrated Alternative is presented in Figure

6.1.
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Figure 6.1 General Schematic, Integrated Alternative

As indicated in Figure 6.1, the total estimated net area of the available land of the EAA
Storage Reservoirs is 47,930 acres. Note that the Phase 1 project may or may not use all
47,930 acres. The total effective treatment area of the four STAS to which those reservoirs
would discharge is 27,091 acres. The flows presented in Table 6.2, 6.3, and 6.4 are the
result of a full CERP simulation, i.e., all CERP components are in place including both
Phase 1 and Phase 2 of the EAA Storage Reservoirs Project, and the ASR projects.

6.3. Reservoir Component C, STA-5 and STA-6

For this Integrated Alternative, it is assumed that all runoff from the C-139 Basin and the C-
139 Annex are routed to Component C of the EAA Reservoirs Project in addition to the
presently simulated inflows (regulatory releases) from Lake Okeechobee. Outflows from the
reservoir would then be distributed to STA-5 and STA-6, in proportion to their estimated
treatment capacity. STA-5 and STA-6 would be enhanced similar to Alternative 4 as it is
described in Part 5. In addition, the proposed STA-6 control structure flexibility (as
described in Part 5 Alt 4) is used to shift 6% of total inflows away from Cell 3 (mostly to
Cells 2/4) in this Integrated Alternative due to resultant phosphorus concentrations slightly
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above geometric mean target (10 ppb). The average annua inflow volume over the 31-year
period of the simulation is estimated to be 211,681 acre-feet, which includes an average
annud inflow of 50,033 acre-feet of regulatory releases from Lake Okeechobee. The
average annua inflow TP load to the reservoir is 38,361 kilograms, which includes an
average annual inflow load of 4,111 kg in regulatory releases from Lake Okeechobee. The

flow-weighted mean TP concentration in inflows to Component C is 147 ppb.

The physical configuration of the reservoir is modified from that discussed in Part 5,
Alternative 4, to reflect the estimated net area of the reservoir available within the footprint
of the lands obtained under the Talisman Land Exchange. The area of the reservoir is set at
8,710 acres, and the average land surface elevation is assumed equal to that in the SFWMM
2050wPROJ simulation (13.86 ft. NGV D). Daily rainfal and evapotranspiration estimates
were taken from the data set for STA-6. Seepage losses from the reservoir (unrecovered)
were assigned at 0.1 m/yr/m depth, consistent with the SFWMM 2050wPROJ simulation.

Total daily discharges from the reservoir were assigned at the greater of the following:

e Reservoir releases established at the daily values taken from the SFWMM 2050wPROJ
simulation for environmental water supply.

e A stage-driven discharge rating, in which the desired total volume of release on any
given day is established on the basis of the previous day stage in the reservoir. The
discharge rating employed in this analysisisin the form:

Q=0.274* (D-1.5)°, where

Q= daily discharge volume in acre-feet
D= mean depth in the reservoir (e.g., stage minus mean ground surface

elevation), in feet, on the previous day.

The analysis was initiated with an assigned stage of 15.36 ft. NGV D (1.5 ft. above the mean
ground surface elevation). As indicated above, no discharge was assumed from the reservoir

if the previous day’s stage was equal to or less than 15.36 ft. NGVD, unless the SFWMM

Preliminary Alternative Combinations for the ECP Basins Burns &
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2050wPROJ simulation indicated the need for environmental water supply. The following
stage and depth data resulted from the analysis:

Maximum stage = 22.95 ft. NGV D (mean depth of 9.09 ft., or 2.77m).
Average stage = 19.13 ft. NGV D (mean depth of 5.27 ft., or 1.61 m)
Minimum stage = 13.91 ft. NGV D (mean depth of 0.05 ft.)

The wet period fraction (e.g., proportion of time for which the water surface is above the
mean ground surface elevation) for this analysisis 1.00.

It is noted that the above assumed operating “rule” for the reservoir is simplistic in nature;
any number of operating rules could be postulated and tested. The purpose of this anaysis
was primarily to assess the impact of routing al 2050wPROJ simulated inflows to STA-5
and STA-6 through Compartment C on total phosphorus loads and concentrations entering
the two treatment areas. Application of the above operating “rule’” to Compartment C did
permit al “fixed” daily water supply demands to be met.

6.3.1. TP Reduction in Component C of EAA Storage Reservoir

For this Integrated Alternative, it was necessary to estimate TP reductions in the EAA
Storage Reservoir Component C in order to attach daily flow-weighted TP concentrations
and loads to discharges from the reservoir to STA-5 and STA-6. Those estimates were
developed on the assumption that daily uptake rates in the reservoirs are proportiona to
the volume stored and the square of the concentration in the reservoir (e.g., second-order
relationship between concentration and reduction). No calibrated relationship for daily
uptake in shallow reservoirs in South Floridais available. For this analysis, the long-term
average flow-weighted mean TP concentration in surface outflows from the reservoir was

estimated by methods presented in Phosphorus Removal by Urban Runoff Detention
Basins, W.W. Walker, Ph.D., Lake and Reservoir Management, Volume 3; North
American Lake Management Society, 1987.

Preliminary Alternative Combinations for the ECP Basins Burns &
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Daily uptake rates were then adjusted by iterative analysis until the long-term mean flow-

weighted TP concentration in discharges from the compartment yielded the same result as

the long-term average estimates. A summary of the long-term estimates of TP reduction

in Component C of the EAA Storage Reservoir is presented in Table 6.5.

The estimated performance of the EAA Reservoir components in reduction of
total phosphorus as discussed herein is preliminary in nature, and must be
considered as an approximation only. While considered adequate for feasibility
level investigations, these performance estimates may and will be subject to

significant adjustment during more detailed design and investigations.

Table 6.5 Estimated TP Reduction in Component C of the EAA Reservoirs

Mean Depth in Reservoir (m)
Approx. Basin Area (acres)
Approx. Basin Area (sg.m.)

(For wet period fraction)

1.604
8,710
35,248,238

ESTIMATED TREATMENT IN RESERVOIR

(Analyze as for reservoir per Walker 1987)

Input Parameters

Estimated TP Removal

Average Inlet Concentration mg/l 0.1467 q 7.312
Average Annual Inflow Volume ac-ft 211,681 K 0.060
Average Annual Inflow Volume cu.m. 261,105,717 P 153 ppb
Average Annual Rainfall m 1.321 N 2.028
Average Annual Evapotranspiration m 1.366 3.019
Average TP Conc. In Rainfall (wet+dry) mg/l 0.026 R 0.502
Infiltration from Groundwater m/yr 0.000 Pout 76 ppb
Water Balance Adjustment & Exfiltration m/yr 0.1770| Pout 0.0763  mgl/l
Change in Storage m./yr. 0.051| REF: Phosphorus Removal by Urban Runoff
Ave. TP Conc. In Seepage Inflows mg/l 0.000 Detention Basins; Lake and Reservoir
Wet Period Fraction 1.000 Management, Volume 3; North American
Lake Management Society; 1987
SUMMARY OF RESULTS
Reservoir Area acres 8,710
Ave. Annual Outflow Volume cu.m. 251,493,523
Ave. Annual Outflow Volume ac-ft 203,888 Surface Discharges Only
Mean TP Conc. In Outflows mg/l 0.0763

Discharges from Component C were considered as distributed to STA-5 and STA-6 in

proportion to the available effective treatment area (4,118 acres in STA-5, 2,282 acres in

STA-6). As a result, 64.3% of the daily discharges from Component C were assigned to
STA-5, with the remainder assigned to STA-6.
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6.3.2. TP Reduction in STA-5 and STA-6

For the Integrated Alternative, STA-5 and STA-6 were considered to be optimized or
enhanced as described in Part 5 for Alternative 4 at each treatment area. Summaries of
the estimated treatment performance of STA-5 and STA-6 for this aternative are
presented in Tables 6.6 and 6.7, respectively, which consist of screen information taken
directly from the DMSTA analyses.

6.4. Reservoir Component B, STA-2

For this Integrated Alternative, it is assumed that all STA-2 inflows are first routed to
Component B of the EAA Reservoirs Project, and that there are no other inflows to that
reservoir component. Outflows from the reservoir would then be ddivered to STA-2, which
would be optimized similar to that described for Alternative 2 in Part 3. The average annual
inflow volume over the 31-year period of the simulation is estimated to be 208,267 acre-feet.
The average annual inflow TP load to the reservoir is 23,060 kilograms. The flow-weighted

mean TP concentration in inflows to Component B is 90 ppb.

The physical configuration of the reservoir is modified from that discussed in Part 4,
Alternative 1, to reflect the estimated net area of the reservoir available within the footprint
of the lands obtained under the Talisman Land Exchange. The area of the reservoir is set at
8,850 acres, and the average land surface elevation is assumed equal to that in the SFWMM
2050wPROJ simulation (10.60 ft. NGV D). Daily rainfall and evapotranspiration estimates
were taken from the data set for STA-2. Seepage losses from the reservoir (unrecovered)
were assigned at 0.1 m/yr/m depth, consistent with the SFWMM 2050wPROJ simulation.

Preliminary Alternative Combinations for the ECP Basins Burns &
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Table 6.6 Resultsof DMSTA Analysis, Integrated Alternative, STA-5

Input Variable Units Value Case Description: Filename: 5ALTIntl_Data.xls

Design Case Name - ALTIntl Cells 1A & 2A--Emergent & Cells 1B & 2B--SAV_C4

Starting Date for Simulation - 01/01/65 Integrated STAs

Ending Date for Simulation - 12/31/95 64.3% Comp C Flows to STA-5

Starting Date for Output - 01/01/65

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % -0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 12.7

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 12.7

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 7.4

Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 16.4

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 28%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 g 4 5 6

Cell Label - 1A 1B 2A 2B

Vegetation Type ~ —eeeee > EMERG SAV_C4 EMERG SAV_C4

Inflow Fraction - 0.5 0 0.5 0

Downstream Cell Number - 2 0 4 0

Surface Area km2 3.379 4.937 3.379 4.937

Mean Width of Flow Path km 1.56 1.56 1.56 1.56

Number of Tanks in Series - 3 3 3 3

Outflow Control Depth cm 40 60 40 60

Outflow Coefficient - Exponent - 2.8 2.15 291 1.78

Outflow Coefficient - Intercept - 1.57 2.02 151 2.1

Bypass Depth cm 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.0015 0.0014 0.0015 0.0033

Outflow Seepage Control Elev cm -46 -38 -46 -38

Max Outflow Seepage Conc ppb 20 20 20 20

Seepage Recycle Fraction - 0.5 0.5 0.5 0.5

Seepage Discharge Fraction - 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500

Initial Water Column Depth cm 50 50 50 50

CO0 = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4

C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 80 15.66 80.10

Zx = Depth Scale Factor cm 60 60 60 60

CO0 - Periphyton ppb 0 0 0 0

C1 - Periphyton ppb 0 0 0 0

K - Periphyton 1lyr 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0

Output Variables Units 1 2 3 4 5] 6 Overall

Execution Time seconds/yr 6.90 13.39 20.45 27.84 27.84

Run Date - 06/17/02 06/17/02 06/17/02 06/17/02 06/17/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322

Cell Label 1A 1B 2A 2B Total Outflow

Downstream Cell Label 1B Outflow 2B Outflow -

Surface Area km2 3.379 4.937 3.379 4.937 16.6

Mean Water Load cm/d 6.6 4.4 6.6 4.4 2.7

Max Water Load cm/d 74.8 50.9 74.8 50.9 30.4

Inflow Volume hm3/yr 80.9 79.6 80.9 79.6 161.8

Inflow Load kglyr 6274.5 4200.6 6274.5 4166.6 12548.9

Inflow Conc ppb 775 52.8 77.5 52.4 775

Treated Outflow Volume hm3/yr 79.6 77.6 79.6 76.0 153.6

Treated Outflow Load kalyr 4200.6 985.3 4166.6 969.9 1955.3

Treated FWM Outflow Conc ppb 52.8 12.7 52.4 12.8 12.7

Total FWM Outflow Conc ppb 52.8 12.7 52.4 12.8 12.7

Surface Outflow Load Reduc % 33.1% 76.5% 33.6% 76.7% 84.4%

Outflow Geometric Mean - Daily ppb 52.0 7.6 51.8 7.8 7.6

Outflow Geo Mean - Composites ppb 51.6 7.4 51.4 7.6 7.4

Frequency Outflow Conc > 10 ppb % 100% 0% 100% 0% 28%
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Table 6.7 Resultsof DMSTA Analysis, Integrated Alternative, STA-6

Input Variable Units Value Case Description: Filename: 6ALTIntl 650530_Data.xls

Design Case Name - ALTInt1 Cells 2,3 & 5a--Emergent and Cells 4 & 5b--SAV_C4

Starting Date for Simulation - 01/01/65 Integrated STAs

Ending Date for Simulation - 12/31/95 35.7% Comp C Flows to STA-6

Starting Date for Output - 01/01/65 65%/5%/30% internal flow split

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % -0.1%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 134

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 13.4

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 7.7

Reservoir P Decay Rate 1/yrippb 0 95th Percentile Conc ppb 17.1

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 24%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 ) 6

Cell Label - 2 4 3 5a 5b

Vegetation Type - > EMERG SAV_C4 EMERG EMERG SAV_C4

Inflow Fraction - 0.65 0 0.05 0.3 0

Downstream Cell Number - 2 0 0 5 0

Surface Area km2 2.242 3.363 0.991 1.056 1.582

Mean Width of Flow Path km 2.34 2.32 0.61 112 1.48

Number of Tanks in Series - 3 3 3 3 3

Outflow Control Depth cm 40 60 40 40 60

Outflow Coefficient - Exponent - 1.67 1.67 3.08 3.56 5.07

Outflow Coefficient - Intercept - 0.18 0.2 0.63 0.29 0.24

Bypass Depth cm 0 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.0059 0.0017 0 0 0

Outflow Seepage Control Elev cm -46 -46 0 0 0

Max Outflow Seepage Conc ppb 20 20 20 20 20

Seepage Recycle Fraction - 0.5 0.5 0 0 0

Seepage Discharge Fraction - 0 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500 500

Initial Water Column Depth cm 50 50 50 50 50

CO = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4

C1 =WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 80 15.66 15.66 80.10

Zx = Depth Scale Factor cm 60 60 60 60 60

CO - Periphyton ppb 0 0 0 0 0

C1 - Periphyton ppb 0 0 0 0 0

K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0

Output Variables Units 1 2 3 4 5 6 Overall

Execution Time seconds/yr 7.42 14.03 20.42 27.42 34.52 34.52

Run Date - 06/19/02 06/19/02 06/19/02 06/19/02 06/19/02 06/19/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322 11322

Cell Label 2 4 3 5a 5b Total Outflow

Downstream Cell Label 4 Outflow Outflow 5b Outflow -

Surface Area km2 2.242 3.363 0.991 1.056 1.582 9.2

Mean Water Load cm/d 7.1 45 1.2 7.0 4.7 2.7

Max Water Load cm/d 81.4 52.3 14.2 79.8 53.2 30.4

Inflow Volume hm3/yr 58.4 55.9 4.5 27.0 26.9 89.9

Inflow Load kalyr 4528.7 2861.7 348.4 2090.2 1374.8 6967.3

Inflow Conc ppb 77.5 51.2 77.5 77.5 51.1 77.5

Treated Outflow Volume hm3/yr 55.9 54.6 4.4 26.9 26.8 85.9

Treated Outflow Load kglyr 2861.7 697.3 110.2 1374.8 3423 1149.8

Treated FWM Outflow Conc ppb 51.2 12.8 24.8 51.1 12.8 13.4

Total FWM Outflow Conc ppb 51.2 12.8 24.8 51.1 12.8 13.4

Surface Outflow Load Reduc % 36.8% 75.6% 68.4% 34.2% 75.1% 83.5%

Outflow Geometric Mean - Daily ppb 50.6 7.9 21.4 48.8 6.8 8.9

Outflow Geo Mean - Composites ppb 50.4 7.6 21.6 48.9 7.1 7.7

Frequency Outflow Conc > 10 ppb % 100% 0% 100% 100% 0% 30%
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Tota daily discharges from the reservoir were assigned at the greater of the following:

o Reservoir releases established at the daily values taken from the SFWMM 2050wPROJ
simulation for environmental water supply. For this analysis, al such releases are
assigned to Component A, tributary to STA-3/4 (other than those previoudy assigned to
Component C).

e A stage-driven discharge rating, in which the desired total volume of release on any
given day is established on the basis of the previous day stage in the reservoir. The

discharge rating employed in this analysisisin the form:

Q=19.50* (D-1.0)*°, where

Q= daily discharge volume in acre-feet
D= mean depth in the reservoir (e.g., stage minus mean ground surface

elevation), in feet, on the previous day.

The analysis was initiated with an assigned stage of 11.60 ft. NGV D (1.0 ft. above the mean
ground surface eevation). As indicated above, no discharge was assumed from the reservoir
if the previous day’s stage was equal to or less than 11.60 ft. NGV D. The following stage
and depth data resulted from the analysis:

Maximum stage = 16.89 ft. NGV D (mean depth of 6.29 ft., or 1.92m).
Average stage = 13.80 ft. NGV D (mean depth of 3.20 ft., or 0.98 m)
Minimum stage = 11.40 ft. NGV D (mean depth of 0.80 ft.)

The wet period fraction (e.g., proportion of time for which the water surface is above the

mean ground surface elevation) for this analysisis 1.00.

It is noted that the above assumed operating “rule” for the reservoir is simpligtic in nature;
any number of operating rules could be postulated and tested. The purpose of this analysis
was primarily to assess the impact of routing all 2050wPROJ simulated inflows to STA-2
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through Compartment B on total phosphorus loads and concentrations entering the treatment

area.

6.4.1. TP Reduction in Component B of EAA Storage Reservoir

For this anaysis, it was necessary to estimate TP reductions in the EAA Storage
Reservoir Component B in order to attach daily flow-weighted TP concentrations and
loads to discharges from the reservoir to STA-2. Those estimates were developed on the
assumption that daily uptake rates in the reservoirs are proportiona to the volume stored
and the sguare of the concentration in the reservoir (e.g., second-order relationship
between concentration and reduction). No calibrated relationship for daily uptake in
shallow reservoirs in South Florida is available. For this analysis, the long-term average
flow-weighted mean TP concentration in surface outflows from the reservoir was

estimated by methods presented in Phosphorus Removal by Urban Runoff Detention
Basins, W.W. Walker, Ph.D., Lake and Reservoir Management, Volume 3; North
American Lake Management Society, 1987.

Daily uptake rates were then adjusted by iterative analysis until the long-term mean flow-
weighted TP concentration in discharges from the compartment yielded the same result as
the long-term average estimates. Summaries of the long-term estimates of TP reduction

in Component B of the EAA Storage Reservoir are presented in Table 6.8.

The estimated performance of the EAA Reservoir components in reduction of
total phosphorus as discussed herein is preliminary in nature, and must be
considered as an approximation only. While considered adequate for feasibility

level investigations, these performance estimates may and will be subject to

significant adjustment during more detailed design and investigations.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 6-16

[l NovaconsuLTNG, INc.



South Florida Water Management District
Contract C-E023 Basin-Specific Feasibility Studies
ECP Basins

Table 6.8 Estimated TP Reduction in Component B of the EAA Reservoirs

Mean Depth in Reservoir (m) (For wet period fraction) 0.975
Approx. Basin Area (acres) 8,850
Approx. Basin Area (sg.m.) 35,814,800
ESTIMATED TREATMENT IN RESERVOIR (Analyze as for reservoir per Walker 1987)
Input Parameters Estimated TP Removal
Average Inlet Concentration mg/l 0.1036 q 7.444
Average Annual Inflow Volume ac-ft 208,268 K 0.061
Average Annual Inflow Volume cu.m. 256,894,795 P 104 ppb
Average Annual Rainfall m 1.303 N 0.833
Average Annual Evapotranspiration m 1.009 2.081
Average TP Conc. In Rainfall (wet+dry) mg/l 0.0253 R 0.351
Infiltration from Groundwater m/yr 0.000 Pout 68 ppb
Water Balance Adjustment & Exfiltration m/yr 0.536| Pout 0.0677 mgll
Change in Storage m./yr. 0.0226| REF: Phosphorus Removal by Urban Runoff
Ave. TP Conc. In Seepage Inflows mg/l 0.000 Detention Basins; Lake and Reservoir
Wet Period Fraction 1.000 Management, Volume 3; North American
Lake Management Society; 1987
SUMMARY OF RESULTS
Reservoir Area acres 8,850
Ave. Annual Outflow Volume cu.m. 247,403,873
Ave. Annual Outflow Volume ac-ft 200,572 Surface Discharges Only
Mean TP Conc. In Outflows mg/l 0.0677

6.4.2. TP Reduction in STA-2

For the Integrated Alternative, STA-2 was considered to be optimized or enhanced as
described in Part 3 for Alternative 2. A summary of the estimated treatment performance
of STA-2 for this dternative is presented in Table 6.9, which consists of screen

information taken directly from the DMSTA analysis.
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Table 6.9 Resultsof DMSTA Analysis, Integrated Alternative, STA-2
Input Variable Units Value Case Description: Filename: 2ALTIntl_Data.xls
Design Case Name - ALTIntl Cells 1A & 2A--Emergent & Cell 1B, 2B, 3A & 3B--SAV_C4
Starting Date for Simulation - 01/01/65 Integrated STAs 40/60 Split
Ending Date for Simulation - 12/31/95 STA-2 Flows only to/from Comp B
Starting Date for Output - 01/01/65
Steps Per Day - 3 Output Variable Units Value
Number of Iterations - 2 Water Balance Error % 0.0%
Output Averaging Interval days 7 Mass Balance Error % -0.1%
Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 115
Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 11.5
Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 5.7
Reservoir P Decay Rate 1/yr/ppb 0 95th Percentile Conc ppb 15.2
Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 15%
Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%
Cell Number --> 1 2 g 4 5 6
Cell Label - 1A 1B 2A 2B 3A 3B
Vegetation Type ~ —eeeeed > EMERG SAV_C4 EMERG SAV_C4 SAV_C4 SAV_C4
Inflow Fraction - 0.28 0 0.36 0 0.36 0
Downstream Cell Number - 2 0 4 0 6 0
Surface Area km2 2.912 4.368 3.676 5.514 3.676 5.514
Mean Width of Flow Path km 1.58 1.58 3.10 1.65 2.00 2.00
Number of Tanks in Series - 3 3 3 3 3 3
Outflow Control Depth cm 40 60 40 60 60 60
Outflow Coefficient - Exponent - 2.48 2.53 2.92 1.99 2.93 3.05
Outflow Coefficient - Intercept - 0.48 0.62 0.39 1.28 0.48 0.64
Bypass Depth cm 0 0 0 0 0 0
Maximum Inflow hm3/day 0 0 0 0 0 0
Maximum Outflow hm3/day 0 0 0 0 0 0
Inflow Seepage Rate (cm/d) / cm 0.008 0.008 0 0 0 0
Inflow Seepage Control Elev cm 76 76 0 0 0 0
Inflow Seepage Conc ppb 20 20 20 20 20 20
Outflow Seepage Rate (cm/d) / cm 0.009 0 0.015 0 0.015 0.006
Outflow Seepage Control Elev cm -61 0 -61 0 -30 -30
Max Outflow Seepage Conc ppb 20 20 20 20 20 20
Seepage Recycle Fraction - 0.78 0 0.78 0 0.78 0.79
Seepage Discharge Fraction - 0 0 0 0 0 0
Initial Water Column Conc ppb 30 30 30 30 30 30
Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500
Initial Water Column Depth cm 50 50 50 50 50 50
CO0 = WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4 4
C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22
K = Net Settling Rate at Steady State m/yr 16 80 15.66 80.10 80.10 80.10
Zx = Depth Scale Factor cm 60 60 60 60 60 60
CO0 - Periphyton ppb 0 0 0 0 0 0
C1 - Periphyton ppb 0 0 0 0 0 0
K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00 0.00
Zx - Periphyton cm 0 0 0 0 0 0
Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0
Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0
Output Variables Units 1 2 3 4 5] 6 Overall
Execution Time seconds/yr 1.06 2.03 3.00 3.97 4.90 5.90 5.90
Run Date - 07/14/02 07/14/02 07/14/02 07/14/02 07/14/02 07/14/02 07/14/02
Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65
Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95
Output Duration days 11322 11322 11322 11322 11322 11322 11322
Cell Label 1A 1B 2A 2B 3A 3B Total Outflow
Downstream Cell Label 1B Outflow 2B Outflow 3B Outflow -
Surface Area km2 2912 4.368 3.676 5.514 3.676 5514 25.7
Mean Water Load cm/d 6.5 4.3 6.6 4.2 6.6 4.2 2.6
Max Water Load cm/d 55.2 36.3 56.2 37.2 56.2 37.1 224
Inflow Volume hm3/yr 69.3 68.5 89.1 83.7 89.1 84.4 247.6
Inflow Load kglyr 4746.0 2959.7 6102.0 3570.4 6102.0 1543.0 16950.0
Inflow Conc ppb 68.5 43.2 68.5 42.6 68.5 18.3 68.5
Treated Outflow Volume hm3/yr 68.5 69.6 83.7 82.9 84.4 81.3 233.8
Treated Outflow Load kalyr 2959.7 806.0 3570.4 1033.8 1543.0 844.8 2684.6
Treated FWM Outflow Conc ppb 43.2 11.6 42.6 125 18.3 10.4 11.5
Total FWM Outflow Conc ppb 43.2 11.6 42.6 12,5 18.3 10.4 11.5
Surface Outflow Load Reduc % 37.6% 72.8% 41.5% 71.0% 74.7% 45.2% 84.2%
Outflow Geometric Mean - Daily ppb 42.3 6.2 41.1 6.4 11.2 5.2 5.7
Outflow Geo Mean - Composites ppb 42.4 6.1 41.3 6.3 11.2 5.1 5.7
Frequency Outflow Conc > 10 ppb % #DIV/O! #DIV/O! #DIV/0! #DIV/0! #DIV/O! #DIV/0! 16%
Burns
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6.5. Reservoir Component A, STA-3/4

All inflows to the Integrated Alternative not assigned to Components B or C of the EAA
Storage Reservoirs project are assigned to Component A. Those inflows include:

o All regulatory releases from Lake Okeechobee, other than the 50,033 acre-feet per year
average annua volume assigned to Component C.
e  All runoff from the Miami Canal and North New River basins.

e All other inflows directed to the Miami and North New River canals.

The average annual inflows to Compartment A are then estimated to be:

e Anaverage annual inflow of 818,484 acre-feet.
e Anaverage annual inflow TP load of 84,908 kilograms.

The flow-weighted mean TP concentration in inflows to Component A are estimated to be
84 ppb. All discharges from Component A (other than irrigation supply to the S-7 and S-8
basins) would be directed to STA-3/4, which would be optimized similar to that described
for Alternative 2 in Part 4.

The physical configuration of the reservoir is modified from that discussed in Part 4 to
reflect the estimated net area of the reservoir available within the footprint of the lands
obtained under the Talisman Land Exchange. The area of the reservoir is set at 30,370 acres,
and the average land surface elevation is assumed equal to the average of Compartments A1
and A2 in the SFWMM 2050wPROJ simulation (11.74 ft. NGVD). Daily rainfal and
evapotranspiration estimates were taken from the data set for STA-3/4. Seepage losses from
the reservoir (unrecovered) were assigned a 0.1 m/yr/m depth, consistent with the SFWMM
2050wPROJ simulation. Total daily discharges from the reservoir were assigned at the
greater of the following:
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e Reservoir releases established at the daily values taken from the SFWMM 2050wPROJ
simulation for environmental water supply, and for Miami Canal Basin and North New
River Canal Basinirrigation. In thisinstance, those releases include al of the following:

e Miami Cana and North New River Canal Basin irrigation water supplied from
Compartment A1, as represented in the SFWMM 2050wPROJ simul ation.

e Miami Cana and North New River Canal Basin irrigation water supplied from
Compartment A2, as represented in the SFWMM 2050wPROJ simul ation.

o Environmental water supply to STA-3/4 from Compartment A2, including both
surface and subsurface flows, as represented in the SFWMM 2050wPROJ
simulation.

e Environmental water supply to STA-3/4 from Compartment A2, including both
surface and subsurface flows, as represented in the SFWMM 2050wPROJ
simulation.

e A stage-driven discharge rating, in which the desired total volume of release on any
given day is established on the basis of the previous day stage in the reservoir. The
discharge rating employed in this analysisisin the form:

Q=0.33*(D-4.0)°, (max. = 12,774), where

Q= daily discharge volume in acre-feet
D= mean depth in the reservoir (e.g., stage minus mean ground surface

elevation), in feet, on the previous day.

The analysis was initiated with an assigned stage of 15.74 ft. NGV D (4.0 ft. above the mean
ground surface elevation). As indicated above, no discharge was assumed from the reservoir
if the previous day’s stage was equal to or less than 15.74 ft. NGVD, unless the SFWMM
2050wPROJ simulation indicated the need for either environmental water supply or
irrigation water supply. The maximum rate of discharge from the reservoir (12,774 acre-feet
per day) was established equal to the maximum design rate of inflow to STA-3/4 reflected in
its current design. In essence, for al reservoir stages above eevation 21.5 ft. NGVD, the

daily discharge was set at 12,774 acre-feet. The following stage and depth data resulted from

the analysis:
Preliminary Alternative Combinations for the ECP Basins Burns &
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Maximum stage = 22.65 ft. NGV D (mean depth of 10.91 ft., or 3.33m).
Average stage = 18.33 ft. NGV D (mean depth of 6.59 ft., or 2.01 m)
Minimum stage = 11.75 ft. NGV D (mean depth of 0.01 ft.)

The wet period fraction (e.g., proportion of time for which the water surface is above the

mean ground surface elevation) for this analysisis 1.00.

It is noted that the above assumed operating “rule” for the reservoir is simplistic in nature;
any number of operating rules could be postulated and tested. The purpose of this anaysis
was primarily to assess the impact of routing al 2050wPROJ simulated inflows to STA-3/4
through Compartment A on total phosphorus loads and concentrations entering the treatment
area. Application of the above operating “rule” to Compartment A did permit all “fixed”
daily water supply demands to be met.

6.5.1. TP Reduction in Component A of EAA Storage Reservoir

For this anaysis, it was necessary to estimate TP reductions in the EAA Storage
Reservoir Component A in order to attach daily flow-weighted TP concentrations and
loads to discharges from the reservoir to STA-3/4. Those estimates were developed on
the assumption that daily uptake rates in the reservoirs are proportional to the volume
stored and the sguare of the concentration in the reservoir (e.g., second-order relationship
between concentration and reduction). No calibrated relationship for daily uptake in

shallow reservoirs in South Florida is available. For this analysis, the long-term average

flow-weighted mean TP concentration in surface outflows from the reservoir was
estimated by methods presented in Phosphorus Removal by Urban Runoff Detention
Basins, W.W. Walker, Ph.D., Lake and Reservoir Management, Volume 3; North
American Lake Management Society, 1987.

Daily uptake rates were then adjusted by iterative analysis until the long-term mean flow-
weighted TP concentration in discharges from the compartment yielded the same result as
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the long-term average estimates. A summary of the long-term estimate of TP reduction in

Component A of the EAA Storage Reservoir is presented in Table 6.10.

The estimated performance of the EAA Reservoir components in reduction of
total phosphorus as discussed herein is preliminary in nature, and must be
considered as an approximation only. While considered adequate for feasibility
level investigations, these performance estimates may and will be subject to

significant adjustment during more detailed design and investigations.

Table 6.10 Estimated TP Reduction in Component A of the EAA Reservoirs

Mean Depth in Reservoir (m) (For wet period fraction) 2.01
Approx. Basin Area (acres) 30,370
Approx. Basin Area (sq.m.) 122,903,442
ESTIMATED TREATMENT IN RESERVOIR (Analyze as for reservoir per Walker 1987)
Input Parameters Estimated TP Removal

Average Inlet Concentration mg/l 0.084 q 7.939

Average Annual Inflow Volume ac/ft 817,848 K 0.064

Average Annual Inflow Volume cu.m. 1,008,806,119 P 91 ppb

Average Annual Rainfall m 1.29 N 1.456

Average Annual Evapotranspiration m 1.48 2.612

Average TP Conc. In Rainfall (wet+dry) mg/l 0.026 R 0.446

Infiltration from Groundwater m/yr 0.00( Pout 50 ppb

Seepage Out m/yr 0.16( Pout 0.0501 mgl/l

Change in Storage m./yr. 0.08( REF: Phosphorus Removal by Urban Runoff

Ave. TP Conc. In Seepage Inflows mg/l 0.000 Detention Basins; Lake and Reservoir

Wet Period Fraction 1.000 Management, Volume 3; North American

Lake Management Society; 1987

SUMMARY OF RESULTS

Reservoir Area acres 30,370
Ave. Annual Outflow Volume cu.m. 955,928,142
Ave. Annual Outflow Volume ac-ft 774,979 Surface Discharges Only
Mean TP Conc. In Outflows mg/l 0.0501

6.5.2. TP Reduction in STA-3/4

For the Integrated Alternative, STA-3/4 was considered to be optimized or enhanced as
described in Part 4 for Alternative 2. A summary of the estimated treatment performance
of STA-3/4 for this dternative is presented in Table 6.11, which consists of screen
information taken directly from the DMSTA analysis.
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Table 6.11 Resultsof DM STA Analysis, Integrated Alternative, STA-3/4

Input Variable Units Value Case Description: Filename: 34ALTIntl_Data.xls

Design Case Name - Altintl Cells 1A, 2A & 3A--Emergent & Cells 1B, 2B & 3B--SAV_C4

Starting Date for Simulation - 01/01/65 Integrated STAs (Compartment A)

Ending Date for Simulation - 12/31/95

Starting Date for Output - 01/01/65

Steps Per Day - 3 Output Variable Units Value

Number of Iterations - 2 Water Balance Error % 0.0%

Output Averaging Interval days 7 Mass Balance Error % 0.0%

Reservoir H20 Residence Time days 0 Flow-Wtd Conc - With Bypass ppb 12.6

Max Inflow / Mean Inflow - 0 Flow-Wtd Conc - Without Bypass ppb 12.6

Max Reservoir Storage hm3 0 Geometric Mean Conc ppb 8.4

Reservoir P Decay Rate 1/yrippb 0 95th Percentile Conc ppb 16.5

Rainfall P Conc ppb 10 Freq Cell Outflow > 10 ppb % 26%

Atmospheric P Load (Dry) mg/m2-yr 20 Bypass Load % 0.0%

Cell Number --> 1 2 3 4 5 6

Cell Label - 1A 1B 2A 2B 3A 3B

Vegetation Type ~ —eeeed > EMERG SAV_C4 EMERG SAV_C4 EMERG SAV_C4

Inflow Fraction - 0.48 0 0.28 0 0.24 0

Downstream Cell Number - 2 0 4 0 6 0

Surface Area km2 12.298 14.115 10.287 11.712 8.713 9.822

Mean Width of Flow Path km 3.42 4.50 2.89 4.02 4.88 4.88

Number of Tanks in Series - 6 3 6 3 4 4

Outflow Control Depth cm 60 60 60 60 60 60

Outflow Coefficient - Exponent - 2.45 2.9 2.6 3 2.1 2.1

Outflow Coefficient - Intercept - 0.68 0.77 0.85 1.05 0.52 0.52

Bypass Depth cm 0 0 0 0 0 0

Maximum Inflow hm3/day 0 0 0 0 0 0

Maximum Outflow hm3/day 0 0 0 0 0 0

Inflow Seepage Rate (cm/d) / cm 0 0 0 0 0 0

Inflow Seepage Control Elev cm 0 0 0 0 0 0

Inflow Seepage Conc ppb 20 20 20 20 20 20

Outflow Seepage Rate (cm/d) / cm 0.0058 0.0029 0.0014 0 0.0038 0

Outflow Seepage Control Elev cm -56 -56 -67 0 -64 0

Max Outflow Seepage Conc ppb 20 20 20 20 20 20

Seepage Recycle Fraction - 0.51 0.52 0.46 0 0.46 0

Seepage Discharge Fraction - 0 0 0 0 0 0

Initial Water Column Conc ppb 30 30 30 30 30 30

Initial P Storage Per Unit Area mg/m2 500 500 500 500 500 500

Initial Water Column Depth cm 50 50 50 50 50 50

CO= WC Conc at 0 g/m2 P Storage ppb 4 4 4 4 4 4

C1=WC Conc at 1 g/m2 P storage ppb 22 22 22 22 22 22

K = Net Settling Rate at Steady State m/yr 16 80 15.66 80.10 15.66 80.10

Zx = Depth Scale Factor cm 60 60 60 60 60 60

CO - Periphyton ppb 0 0 0 0 0 0

C1 - Periphyton ppb 0 0 0 0 0 0

K - Periphyton 1lyr 0.00 0.00 0.00 0.00 0.00 0.00

Zx - Periphyton cm 0 0 0 0 0 0

Sm = Transition Storage Midpoint mg/m2 0 0 0 0 0 0

Sb = Transition Storage Bandwidth mg/m2 0 0 0 0 0 0

Output Variables Units 1 2 3 4 5] 6 Overall

Execution Time seconds/yr 12.07 18.42 33.58 40.52 49.07 57.65 57.65

Run Date - 06/28/02 06/28/02 06/28/02 06/28/02 06/28/02 06/28/02 06/28/02

Starting Date for Simulation - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Starting Date for Output - 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65 01/01/65

Ending Date - 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95 12/31/95

Output Duration days 11322 11322 11322 11322 11322 11322 11322

Cell Label 1A 1B 2A 2B 3A 3B Total Outflow

Downstream Cell Label 1B Outflow 2B Outflow 3B Outflow -

Surface Area km2 12.298 14.115 10.287 11.712 8.713 9.822 66.9

Mean Water Load cm/d 8.2 6.8 5.7 4.9 5.8 4.9 3.1

Max Water Load cm/d 61.5 53.3 42.9 37.8 434 38.2 23.6

Inflow Volume hm3/yr 369.5 351.2 215.5 209.8 184.7 175.1 769.7

Inflow Load kglyr 19210.4 12788.4 11206.1 6796.4 9605.2 5756.4 40021.6

Inflow Conc ppb 52.0 36.4 52.0 324 52.0 329 52.0

Treated Outflow Volume hm3/yr 351.2 340.2 209.8 207.6 175.1 173.2 720.9

Treated Outflow Load kalyr 12788.4 4765.2 6796.4 2372.8 5756.4 1949.5 9087.5

Treated FWM Outflow Conc ppb 36.4 14.0 32.4 11.4 32.9 11.3 12.6

Total FWM Outflow Conc ppb 36.4 14.0 324 11.4 329 11.3 12.6

Surface Outflow Load Reduc % 33.4% 62.7% 39.4% 65.1% 40.1% 66.1% 77.3%

Outflow Geometric Mean - Daily ppb 31.8 9.8 27.7 7.8 28.4 7.8 8.6

Outflow Geo Mean - Composites ppb 31.6 9.6 27.6 7.6 28.2 7.5 8.4

Frequency Outflow Conc > 10 ppb % 100% 100% 100% 0% 100% 0% 38%
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6.6. Implementation Schedule

The Integrated Alternative would be scheduled for completion in 2014, concurrent with the
presently scheduled completion of the overall EAA Reservoirs project (Phase 1 and Phase
2). Certain elements of the Integrated Alternative would be completed in advance of that
date. Thefollowing isalisting of the anticipated dates for completion of individual elements
of the Integrated Alternative.

e All physical works for STA-2, Alternative 2, as described in Part 3, would be complete
by December 31, 2006.

o All physical worksfor STA-3/4, Alternative 2, as described in Part 4, would be complete
by December 31, 2006.

o All physical works for STA-6, Alternative 4, as described in Part 5, would be complete
by December 31, 2006 (includes completion of STA-6, Section 2, as presently structured
in the Everglades Construction Project).

e The optimization or enhancement of STA-5 would be conducted in two distinct phases;
upon completion, the works would be similar to that described in Part 5 for STA-5,
Alternative 4.

e Conversion of Cell 2B to Submerged Aquatic Vegetation, as well as the addition of
gates and automation at the G-343 structures, would be complete by December 31,
2006.
e Remaining works, including the new pumping stations for the L-2 and Deer
Fence/S&M canals, would be complete in 2014.
e Construction of the EAA Reservoirs, Component A, would be complete in 2009, the
presently scheduled date for completion of the EAA Reservoirs project, Phase 1.

e Construction of the EAA Reservoirs, Components B and C, would be complete in 2014.
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6.7. Total Discharges from Integrated Alternative
A summary of the total average annual discharge volumes and TP loads from the Integrated
Alternative for STA-2, STA-3/4, STA-5 and STA-6 combined following full implementation

ispresented in Table 6.12.

Table 6.12 Average Annual Dischargesfor Integrated Alternative, 2015-2056

STA ldentification Average Annual Discharge
Volume TP Load TP Conc.
(ac-ft) (kg) (ppb)

STA-2 (refer to Table 6.9) 189,500 3,268.2* 14+
STA-3/4 (refer to Table 6.11) 584,400 10,097.2* 14*
STA-5 (refer to Table 6.6) 124,500 2,155.4* 14*
STA-6 (refer to Table 6.7) 69,600 1,201.3* 14*
Ave. Annual Dischargefor Period 968,000 16,722.1* 14*

*Increased from computed value to reflect lower limit of calibration range.

Table 6.13 summarizes the estimated total discharges from the Integrated Alternative over
the 50-year period 2007-2056, given that:

e For the period 2007-2014, total discharges will consist of discharges from:
e STA-2, Alternative 1 configuration, existing condition inflows.
o STA-3/4, Alternative 2 configuration, existing condition inflows.
e STA-5, Alternate 2 configuration, existing condition inflows.
e STA-6, Alternative 2 configuration, existing condition inflows.
o For the period 2015-2056, discharges would be asidentified in Table 6.12.
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Table 6.13 Integrated Alternative, Total 50-Y ear Discharges

Period Disch. Refer. | Ave. Annual Discharge Total Dischargefor
From Table Period
From To Volume TP Load Volume TP Load
(ac-ft) (kg) (ac-ft) (kg)
2007 | 2014 STA-2 311 222,600 4,568.1 1,780,800 36,545
STA-3/4 | 4.21 621,200 10,980.1 4,969,600 87,841
STA-5 5.33 125,500 3,031.8 1,004,000 24,254
STA-6 534 35,100 746.3 280,800 5,970
Subtotal - 1,004,400 19,326.3 8,035,200 154,610
2015 | 2056 All 6.12 968,000 16,722.1* | 40,656,000 | 702,328*
2007 | 2056 All N/A 973,800 17,138.8* | 48,691,200 | 856,938*
Flow-weighted mean TP concentration in discharges, ppb 14*

*|ncreased from computed value to reflect lower limit of calibration range.
6.8. Capital Cost Estimates
Inasmuch as the

the2050wPROJ simulation, it would be desirable to identify the impact of those
modifications on the overall cost of the EAA Reservoirs Phase 1 and Phase 2 Projects.

Integrated Alternative contemplates substantiad  modification to

Conceptual cost estimates prepared in connection with the conduct of the Restudy are not
entirely consistent with the overall configuration presented in the current Project
Management Plan for the EAA Reservoirs, Phase 1 project, and in any event are not
available in sufficient detail to permit evaluation of the cost impacts of this alternative. It is
therefore necessary to limit discussion of the potential impact of the Integrated Alternative
on the EAA Reservoirs Phase 1 and Phase 2 Projects to identification of the changed or
modified physical works of the assumptions used in the 2050wPROJ simulation. These
modifications may or may not be applicable to the EAA Storage Reservoirs Phase 1 Project,
which has not yet been defined to any degree of detail.

6.8.1. EAA Reservoirs, Base Configuration

The EAA Reservoirs Phase 1 and Phase 2 Project as smulated in 2050wPROJ for the
Basin-specific Feasibility Studies includes a total of four compartments, the operation of

three of which were simulated to impact inflow volumes and TP loads to STA-3/4. Two
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of those three compartments (A1 and A2) were simulated as being situated north of STA-
3/4, generaly between the North New River (NNR) and Miami canas. The third
compartment (Compartment B) was simulated to be east of the North New River Cana
adjacent to STA-2. The fourth compartment (Compartment C) was simulated to be
between STA-5 and STA-6, immediately west of the Rotenberger Tract.

Compartment A1 was simulated to receive runoff from the NNR and Miami canal basins.
Outflows from Compartment A1 were simulated to consist primarily of irrigation supply
to the NNR and Miami canal basins. In addition, overflows from Compartment A1 were
simulated as being directed to Compartment A2.

Compartment A2 was simulated to receive, in addition to those overflows from A1,
regulatory releases from Lake Okeechobee, intended for use in satisfying environmental
water supply demands. Outflows from Compartment A2 were ssimulated as being directed
primarily to STA-3/4, and consist of both surface outflows (discharges when the reservoir
stage is above ground surface) and subsurface outflows (discharges when the reservoir
stage is at or below ground surface, extending to 18 inches below the ground surface). In
addition to those outflows, overflows from Compartment A2 were simulated as being

directed to Compartment B.

Compartment B was simulated to receive, in addition to those overflows from A2,
regulatory releases from Lake Okeechobee, also intended for use in satisfying
environmental water supply demands. All outflows from Compartment B were simulated
as being directed to STA-3/4, and consisting of both surface outflows (discharges when
the reservoir stage is above ground surface) and subsurface outflows (discharges when
thereservoir stage is at or below ground surface, extending to 18 inches below the ground
surface).

Compartment C was simulated to receive regulatory releases from Lake Okeechobee,
intended for use in satisfying environmental water supply demands. All outflows from
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Compartment C were simulated to be directed to STA-6, and consist of both surface
outflows (discharges when the reservoir stage is above ground surface) and subsurface
outflows (discharges when the reservoir stage is at or below ground surface, extending to

18 inches below the ground surface).

A schematic of the peak daily discharges to and from Compartments A1, A2 and B of the
EAA Reservoir project, as simulated in 2050wPRQJ, is presented in Figure 6.2.

Q18
MIAMI > ae NNR
CinAl EAA RESERVOIR B L
AR Q3 COMPARTMENT Al CACH
| !
A Q8
)
) ‘
EAA RESERVOR — ™ EAA RESERVOIR
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e £ 2 =
a (&) 6] c
STA — 34

Figure 6.2 EAA Reservoirs Flow Schematic Vicinity STA-3/4

A listing of the maximum daily rates of discharge between the various reservoir

compartments and STA-3/4 and STA-6 is presented in Table 6.14.
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Table 6.14 Maximum Daily Discharges, EAA Reservoirs, 2050wPROJ Simulation

Flow | Description Max. Daily
Ident. Discharge
(cfs)
Q1 Miami Canal Basin Runoff to Comp. Al 2,700
Q2 NNR Canal Basin Runoff to Comp. Al 2,300
Q3 Miami Canal Basin Irrigation from Al 1,157
Q4 NNR Canal Basin Irrigation from Al 1,481
Q5 Overflow, Compartment Al to A2 1,168
Q6 Lake Regulatory Release to A2, Miami Canal 4,500
Q7 Lake Regulatory Release to A2, NNR Canal 3,000
Q8 NNR Canal Basin Irrigation from A2 1,376
Q9 Miami Canal Basin Irrigation from A2 942
Q10 STA-3/4 Inflow from A2, Surface 3,670
Q11 STA-3/4 Inflow from A2, Subsurface 750
Q12 Overflow, Compartment A2 to B 375
Q13 Lake Regulatory Release to B, NNR Canal 3,000
Max. Daily Compartment B Inflows 3,375
Q14 STA-3/4 Inflow from B, Surface 3,670
Q15 STA-3/4 Inflow from B, Subsurface 750
Lake Regulatory Release to C, Miami Canal 1,000
STA-6 Inflow From C, Surface 1,000
STA-6 Inflow From C, Subsurface 700

Inspection of the 2050wPROJ simulation future (with CERP) inflow data for STA-3/4
indicates that Pumping Stations G-370 and G-372 are utilized up to their nominal capacity

for direct inflows to STA-3/4 (e.g., the capacity of those stations would not be considered as

contributing to the above inflow rates to the EAA Reservoirs).

6.8.2. EAA Reservoirs, Integrated Alternative

The aternative EAA Reservoir project as formulated for the Integrated Alternative

includes a total of three components, arranged and located generaly as indicated in

Figure 6.1.

Component A will receive all 2050wPROJ simulated inflows from the NNR and Miami

canals, other than those Lake Okeechobee regulatory releases which were simulated as
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being delivered to Component C. Outflows from Compartment A will consist of

irrigation supply to the NNR and Miami canal basins, and dischargesto STA-3/4.

Compartment B will receive all 2050wPROJ simulated inflows to STA-2. All outflows
from Compartment B will be directed to STA-2.

Compartment C will receive 2050wPROJ simulated regulatory releases from Lake
Okeechobee, as well as all runoff from the C-139 Basin. All outflows from Compartment
C will be directed to STA-5 and STA-6.

A listing of the maximum daily rates of discharge between the various reservoir

compartments and stormwater treatment areasis presented in Table 6.15.

Table 6.15 Maximum Daily Discharges, EAA Reservoirs, Integrated Alternative

Flow | Description Max. Daily
Ident. Discharge
(cfs)
Q1 Miami Canal Total Inflow to Component A 6,370
Q2 NNR Canal Total Inflow to Component A 4,470
Q3 Miami Canal Basin Irrigation from Component A 1,157
Q4 NNR Canal Basin Irrigation from Component A 1,481
Q10 STA-3/4 Inflow from Component A, Surface 6,440
Max. Daily Compartment B Outflows to STA-2 3,343
Lake Regulatory Release to C, Miami Canal 1,000
C-139 Basin Inflow to Component C 2,096
STA-6 Inflow From C, Surface 1,239
STA-5 Inflow From C, Surface 2,233

For this Integrated Alternative configuration, Pumping Stations G-370 and G-372 are
fully available for use as inflow pumping stations to Component A, with the result that
the maximum daily inflows to Component A can be met with additional pumping station
capacities of 2,700 cfs on the Miami Canal, and 2,300 cfs on the North New River Canal.
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In addition, for this Integrated Alternative, there would be no anticipated need for a new
inflow pumping station at Component B. The existing inflow pumping stations for STA-2
would fulfill that function (the maximum design stage in Component B was established

to permit that function).

6.8.3. Summary of Adjustments to EAA Reservoir Phase 1 and Phase 2

Projects

As contemplated herein, the 2050wPROJ modeled configuration of the EAA Reservoirs
Projects would be modified as follows in connection with the Integrated Alternative.

Compartments A1 and A2

Compartments A1 and A2 as modeled in 2050wPROJ have net areas of 20,000 and
21,500 acres respectively. In this Integrated Alternative, Al and A2 would be combined
into a single compartment (Component A) occupying a gross area of 31,430 acres and
providing a net reservoir area of approximately 30,370 acres. The usable storage depth
would be increased from approximately 2.1 meters as modeled in 2050wPROJ to 3.3
meters. The following additional adjustments to 2050wPROJ would be included as well:

e Thetota length of levee forming the reservoir(s) would be reduced from roughly 53
miles to 42 miles. The height of the levees would be increased due to the greater
usable storage depth (from approximately 15 feet above grade to approximately 20
feet above grade).

e Two inflow pumping stations associated with Compartment A1 would be deleted
(2,700 cfs pumping station at the Miami Canal and 2,300 cfs pumping station at the
North New River Canal, including new bridges on U.S. Highway 27).
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e Two irrigation return structures associated with Compartment A1 would be deleted
(1,200 cfs structure at the Miami Cana and 1,500 cfs structure at the North New
River Canadl).

e The overflow structure from Compartment Al to Compartment A2 (1,200 cfs

capacity) would be eliminated.

e The nominal capacity of two irrigation return structures associated with
Compartment A2 would be increased. At the Miami Canal, the increase in capacity
would be from 1,000 cfsto 1,200 cfs. At the North New River Canal, the increasein
capacity would be from 1,400 cfsto 1,500 cfs.

o Inflow pumping stations originally associated with Compartment A2 would be
reduced in nominal capacity to reflect the modified operation of Pumping Stations G-
370 and G-372 as inflow stations to Component A (all STA-3/4 inflows would first
pass through Component A). The newly installed pumping capacity from the Miami
Cana would be reduced from 4,500 cfs to 2,700 cfs. The newly installed pumping
capacity from the North New River Canal would be reduced from 3,000 cfsto 1,700

cfs.

Compartment B

This compartment (presently modeled in 2050wPRQOJ as providing a net surface area of
9,500 acres) would be replaced by Component B, providing a net surface area of
approximately 8,850 acres on a gross land area of 9,302 acres. The usable storage depth
would be reduced dlightly from that modeled in 2050wPROJ in order to permit use of
existing Pumping Station S-6 as the principa inflow pumping station to the reservoir
component. No significant change in levee height would be anticipated. The following
additional adjustments to 2050wPROJ would be included as well:
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e |t would be necessary to extend a new inflow canal, adjacent containment levee, and
seepage cana aong the north line of STA-2, connecting the existing STA-2 Supply

Canal to Component B.

o New seepage return pumping stations would be needed to replace G-337A and G-
337B.

e A 3,375 cfs inflow pumping station from the North New River Canal would be
deleted.

e A 3,670 cfs capacity outflow control structure (originally intended to direct outflow
to STA-3/4) would be relocated to direct inflows to STA-2 at the westerly end of the
existing STA-2 Inflow Canal; the nominal capacity of the structure would be reduced
to 3,350 cfs.

Compartment C

This compartment (presently modeled in 2050wPRQOJ as providing a net surface area of
9,000 acres) would be replaced by Component C, providing a net surface area of
approximately 8,700 acres on a gross land area of 8,884 acres. The usable storage depth
would be increased from approximately 2.1 meters as modeled in 2050wPROJ to 2.8
meters. The following additional adjustments would be included as well:

o The height of the levees would be increased due to the greater usable storage depth
(from approximately 15 feet above grade to approximately 18 feet above grade).

e Thenominal capacity of the outflow structure controlling discharges to STA-6 would
be increased from 1,000 cfsto 1,240 cfs.

In this anaysis, costs associated with the introduction of C-139 Basin runoff to the
Western reservoir, and for discharges from the reservoir to STA-5, have been gathered
with the estimated costs for STA enhancements. It should be noted that the need for the
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new inflow pumping stations would result strictly from the desire to direct C-139 Basin

discharges to the reservoir. They would not otherwise be needed for STA-5.

6.8.4. Capital Cost for Integrated Alternative

Table 6.16 presents a summary opinion of the total capital cost of the Integrated
Alternative presented herein. The total opinion of capital cost is comprised of the sum of
the following:

o Estimated capital cost for STA-2, Alternative 1.
o Estimated capital cost for STA-3/4, Alternative 2.
o Estimated capital cost for STA-5, Alternative 4.

o Estimated capital cost for STA-6, Alternative 4.

Table 6.16 Opinion of Capital Cost, Integrated Alter native

Component Description Reference Estimated Cost
STA-2, Alternative 1 Table3.15 $8,500,000
STA-3/4, Alternative 2 Table4.17 $9,150,000
STA-5, Alternative 4 Table 5.63 $39,200,000
STA-6, Alternative 4 (same as Alternative 3) Table5.50 $2,330,000
Total, STA Enhancements $59,180,000

The opinions of probable capital costs presented herein are considered suitable for the
development and evaluation of alternatives at the feasibility study level, but should not
be taken as firm estimates of the cost for implementation of any given alternative. All
estimated costs are stated at current (2002) pricing levels.
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6.9. Incremental Operation and Maintenance Cost Estimates

Inasmuch as the Integrated Alternative contemplates substantia modification to the
2050wPROJ simulation, it would be desirable to identify the impact of those modifications
on the overall cost of the EAA Reservoirs Phase 1 and Phase 2 projects. However, no
estimate of the anticipated Operations and Maintenance Costs for the EAA Reservoirs
Projectsis available for such a comparison.

Table 6.17 presents a summary opinion of the average annua incremental operation and
mai ntenance cost of the Integrated Alternative presented herein. The total opinion of capital
cost is comprised of the sum of the following:

e Estimated incremental O& M cost for STA-2, Alternative 1.
e Estimated incremental O&M cost for STA-3/4, Alternative 2.
e Estimated incremental O&M cost for STA-5, Alternative 4.
e Estimated incremental O& M cost for STA-6, Alternative 4.

Table 6.17 Opinion of Incremental O& M Cost, Integrated Alternative

Component Description Reference Estimated Cost
STA-2, Alternative 2 Table 3.16 $260,000
STA-3/4, Alternative 2 Table4.18 $310,000
STA-5, Alternative 4 Table5.64 $905,000
STA-6, Alternative 4 (same as Alternative 3) Table5.52 $95,000
Total, STA Enhancements $1,570,000

The opinions of probable operation and maintenance costs presented herein are
considered suitable for the development and evaluation of alternatives at the feasbility
study level, but should not be taken as firm estimates of the cost for implementation of

any given alternative. All estimated costs ar e stated at current (2002) pricing levels.
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6.10. Opinion of Present Cost

The total present cost of capital improvements associated with the STA optimization and

enhancement components of the Integrated Alternative is presented in Table 6.18, and is

computed as of December 31, 2002. It is based on a 50-year project life extending from
January 1, 2007 through December 31, 2056 (period of analysis), a discount rate of 6-3/8%,
and an average annual cost escalation of 3%.

Table 6.18 Opinion of Present Capital Cost, Integrated Alternative, STA Components

Location [Expend. [Estimated Cost ($1,000s, 2002 $) by Year Total
Type 2003 2004 2005 2006 | 2007 | 2008 | 2009 | 2010 | 2011 2012 2013 2014 Expend
STA-2 PED $550 $550
P&CM $275 $275 $550
Const. $2,700 $2,700 $5,400
Cont. $1,000 $1,000 $2,000
Lands $0
STA-3/4 |PED $590 $590
P&CM $295 $295 $590
Const. $2,930 $2,930 $5,860
Cont. $1,055 $1,055 $2,110
Lands $0
STA-5 PED $100 $2,400 $2,500
P&CM $50 $50 $1,200 $1,200 $2,500
Const. $550 $550 $11,750] $11,750] $24,600
Cont. $250 $250 $4,250 $4,250 $9,000
Lands $600 $600
STA-6 PED $150 $150
P&CM $75 $75 $150
Const. $745 $745 $1,490
Cont. $270 $270 $540
Lands $0
All Total $1,390| $10,195| $10,195 $0 $0 $0 $0 $0 $0 $3,000] $17,200| $17,200] $57,790
Escalated Cost $1,432| $10,816| $11,140 $0 $0 $0 $0 $0 $0 $4,032] $23,809| $24,523] $74,320
12/31/02 PC $1,346 $9,558 $9,255 $0 $0 $0 $0 $0 $0 $2,173| $12,064| $11,682| $44,732

The total present cost of incremental operation and maintenance associated with the STA

optimization and enhancement components of the Integrated Alternative is presented in
Table 6.19, and is computed as of December 31, 2002. It is based on a 50-year project life
extending from January 1, 2007 through December 31, 2056 (period of analysis), a discount

rate of 6-3/8%, and an average annual cost escalation of 3%.
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Table 6.19 Opinion of Present Cost, Incremental O& M, Integrated Alternative, STA

Components
Year [Incremental O&M Cost by Location, in $1,000 2002 $ Escalated 12/31/2002
STA-2 STA-3/4 STA-5 STA-6 Total Cost Present Cost

2007 $260 $310 $80 $95 $745 $864 $634
2008 $260 $310 $80 $95 $745 $890 $614
2009 $260 $310 $80 $95 $745 $916 $594
2010 $260 $310 $80 $95 $745 $944 $576
2011 $260 $310 $80 $95 $745 $972 $557
2012 $260 $310 $80 $95 $745 $1,001 $540
2013 $260 $310 $80 $95 $745 $1,031 $523
2014 $260 $310 $80 $95 $745 $1,062 $506
2015 $260 $310 $905 $95 $1,570 $2,306 $1,032
2016 $260 $310 $905 $95 $1,570 $2,375 $1,000
2017 $260 $310 $905 $95 $1,570 $2,446 $968
2018 $260 $310 $905 $95 $1,570 $2,519 $937
2019 $260 $310 $905 $95 $1,570 $2,595 $908
2020 $260 $310 $905 $95 $1,570 $2,673 $879
2021 $260 $310 $905 $95 $1,570 $2,753 $851
2022 $260 $310 $905 $95 $1,570 $2,836 $824
2023 $260 $310 $905 $95 $1,570 $2,921 $798
2024 $260 $310 $905 $95 $1,570 $3,008 $772
2025 $260 $310 $905 $95 $1,570 $3,099 $748
2026 $260 $310 $905 $95 $1,570 $3,191 $724
2027 $260 $310 $905 $95 $1,570 $3,287 $701
2028 $260 $310 $905 $95 $1,570 $3,386 $679
2029 $260 $310 $905 $95 $1,570 $3,487 $657
2030 $260 $310 $905 $95 $1,570 $3,592 $637
2031 $260 $310 $905 $95 $1,570 $3,700 $616
2032 $260 $310 $905 $95 $1,570 $3,811 $597
2033 $260 $310 $905 $95 $1,570 $3,925 $578
2034 $260 $310 $905 $95 $1,570 $4,043 $560
2035 $260 $310 $905 $95 $1,570 $4,164 $542
2036 $260 $310 $905 $95 $1,570 $4,289 $525
2037 $260 $310 $905 $95 $1,570 $4,418 $508
2038 $260 $310 $905 $95 $1,570 $4,550 $492
2039 $260 $310 $905 $95 $1,570 $4,687 $476
2040 $260 $310 $905 $95 $1,570 $4,827 $461
2041 $260 $310 $905 $95 $1,570 $4,972 $446
2042 $260 $310 $905 $95 $1,570 $5,121 $432
2043 $260 $310 $905 $95 $1,570 $5,275 $419
2044 $260 $310 $905 $95 $1,570 $5,433 $405
2045 $260 $310 $905 $95 $1,570 $5,596 $392
2046 $260 $310 $905 $95 $1,570 $5,764 $380
2047 $260 $310 $905 $95 $1,570 $5,937 $368
2048 $260 $310 $905 $95 $1,570 $6,115 $356
2049 $260 $310 $905 $95 $1,570 $6,299 $345
2050 $260 $310 $905 $95 $1,570 $6,488 $334
2051 $260 $310 $905 $95 $1,570 $6,682 $323
2052 $260 $310 $905 $95 $1,570 $6,883 $313
2053 $260 $310 $905 $95 $1,570 $7,089 $303
2054 $260 $310 $905 $95 $1,570 $7,302 $294
2055 $260 $310 $905 $95 $1,570 $7,521 $284
2056 $260 $310 $905 $95 $1,570 $7,747 $275
Total $13,000 $15,500 $38,650 $4,750 $71,900 $196,792 $28,684
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Table 6.20 summarizes the estimated total present worth of the Integrated Alternative.

Table 6.20 Summary Opinion of Present Cost, Integrated Alternative

Description Refer to Table | Present Cost
(in $1,000)
Present Worth of Capital Costs, STA Enhancements 6.18 $44,732
Present Worth of Incremental O&M, STA Enhancements 6.19 $28,684
Total, Present Worth of STA Enhancements $73,416

6.11. Summary of Evaluation Criteria Scoring

Table 6.21 presents a summary of the evaluation criteria scoring for the Integrated
Alternative. The information presented therein will subsequently be employed by the
District and others in further evaluation of the alternative, and identification of that

aternative or alternative(s) to be carried forward to the conceptual design phase.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
10/23/02 6-38 -

l NOVA CONSULTING, INC.



South Florida Water Management District

Contract C-E023 Basin-Specific Feasibility Studies

ECP Basins

Table 6.21 Summary Evaluation Criteria Scores, I ntegrated Alter native

Criteria Unit Value Sour ce of Data
Technical Performance Evaluation: ENTER ENTER
1,2 Level of Phosphorus Reduction
1 |50-Year TP Load Disc. - Basdline tonnes 2,075 Table 6.4
50-Year TP Load Disc. - Alternative Int* tonnes 857 Table 6.13*
Phosphorus Load Reduction % 58.7 Computed
2a |Long-term flow-weighted mean TP
concentration ppb 14* Table6.12
2b |Long-term geometric mean of 7-day
composite TP concentrations ppb -
3 |Implementation Schedule years 4 2006 Specified Completion, from 01/03
Operational Flexibility, including adaptive -3 (worst) BPJ, based on review of information presented in
4 |management +3 (best) 3 STSOC (see Part 1)
-4 (worst) BPJ, based on review of information presented in
5 |Resiliency to extreme conditions +4 (best) 1 STSOC (see Part 1)
Assessment of full-scale construction and -3 (worst) BPJ, based on review of information presented in
6 |operation +3 (best) 1 STSOC (see Part 1)
-3 (worst) BPJ, based on review of information presented in
7  |Management of side streams +3 (best) -1 STSOC (see Part 1)
Environmental Evaluation:
Level of improvement in non-phosphorus -19 (worst)
1 |parameters +19 (best) 2 Table1.5
Economic Evaluation:
12 Costs
1 |50-yr Present Worth Cost $ $73,416,380 Table 6.20
2 |Tota 50-Year TP Removal kg 1,217,809 Difference Between 50-Y ear TP Discharges
2 |Cost-€effectiveness $/kg $60.29 Computed
BPJ = Best Professional Judgment
STSOC = Supplementa Technology Standard of Comparison
TP = Tota Phoshphorus

Long-Term TP Concentrations are for fully implemented aternative

Present Worth Cost for 50-Y ear Life (2007-2056)
- Worth as of 12/31/2002

- 3% Escalation Rate from 12/31/2002 dollars

- Discount Rate of 6-3/8%

* Computed F.W.M. Conc. Less than LSC assigned as 14 ppb.
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6.12. Sensitivity Analyses of Phosphorus Reduction Parameters

The effectiveness of phosphorus reduction in the alternatives considered are examined with
respect to the change in the following three input parameters presented in the sensitivity
analyses.

e Varying BMP Performance
o Different SAV Communities
e All Input Parameters

e Uncertainty Analysis

The third analysis (al input parameters) also employs an uncertainty analysis. The
information presented therein will assist the District in further analyses of the alternatives

presented in the future evaluation of the parameters.

6.12.1. Variation in BMP Performance

The current level of 50% TP load reduction in basin runoff due to BMPsin the EAA was
varied to 25% and 75% TP load reduction to determine the effects the performance level
of BMP on the phosphorus reduction parameters. The TP inflows into STA’s were
recaculated, including those involving the EAA Reservoir Projects. Table 6.28
summarizes, for the Integrated Alternative, the outcome of the phosphorus reduction
performance due to varying BMP performance.

As with individual STA results presented in Parts 2 through 5, the results for the
Integrated Alternative show that the phosphorus reduction performance is relatively
insensitive to BMP performance.
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Table6.22 Variation in BMP Performance
Condition Location TP Conc. For BMP Load Reduction
25% 50% 75%
FW. | Geo. FW. | Geo. FW. | Geo.
STA-2 Hills/ WPB Cana Basin
Inflows 88 -- 68 -- 46 --
Outflows 14* 10** 14* 10** 14* 10**
STA-3/4 Miami / NNR Canal Basin
Inflows 58 -- 52 -- 47 --
Outflows 14* 10** 14* 10** 14* 10**
STA-5 USSC Basin#
Inflows 78 -- 78 -- 65 --
Outflows 14* 10** 14* 10** 14* 10**
STA-6 USSC Basini
Inflows 78 -- 78 -- 65 --
Outflows 14* 10** 14* 10** 14* 10**

#also includes a 25% BM P Reduction of the C-139 Basin in the 75% BMP Case.
*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.
**Computed Geo. Mean Conc. Less than LSC assigned as 10 ppb.

6.12.2. Variation in SAV Performance

The current vegetative community (SAV_C4) within the four STA’s was changed to the
vegetative community (NEWS) to determine the effects of different vegetative
communities on the phosphorus reduction parameters. In addition, al cells within the
four STA's were converted to NEWS to determine the effects of STA's composed
entirely of NEWS (ALLNEWS). Table 6.23 summarizes, for each of the four STA’s, the

outcome of the phosphorus reduction performance due to different SAV communities.

The results show that the phosphorus reduction performance is fairly sensitive to the
SAV community used.
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Table 6.23 Variation in SAV Performance
Condition Location TP Conc. For Different SAV Communities
SAV_C4 NEWS ALLNEWS
FW. | Geo. FW. | Geo. FW. | Geo.
STA-2
Inflows 68 -- 68 -- 68 --
Outflows 14* 10** 19 10 18 10**
STA-3/4
Inflows 52 -- 52 -- 52 --
Outflows 14* 10** 19 13 16 10
STA-5
Inflows 78 -- 78 -- 78 --
Outflows 14* 10** 20 12 18 10**
STA-6
Inflows 78 -- 78 -- 78 --
Outflows 14* 10** 20 12 18 10**

*Computed F.W.M. Conc. less than LSC assigned as 14 ppb.
**Computed Geo. Mean Conc. Less than LSC assigned as 10 ppb.

6.12.3. All Input Variables (DMSTA Sensitivity Model)

The sensitivity of the phosphorus reduction performance to all input variables available in
the DMSTA model was tested through its built-in Sensitivity Modd which aso includes
an Uncertainty Analysis module. The Sensitivity Model assesses the average percent

change in these four output parameters for each input changed:

o Treated Flow-weighted Mean Outflow Concentration
e Tota Flow-weighted Mean Outflow Concentration

e Ouitflow Geometric Mean — Composite

e Totd Outflow Load

A Sensitivity Scale Factor of 25% (i.e. 25% change in each input) was used in all runs.
Both high and low results were tested; in other words, two runs were conducted for each
input variable, one at 75% and the other at 125% of the original value of the input
variable under consideration. With approximately 25 different input variables, multiplied
by the number of cells in the STA, and the high and low end of results tested, the
Sensitivity Analysisincluded a potential of 100 or more DMSTA runsfor each case.
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No change in output from any run for each case exceeded 25%. The biggest changesin
the four output variables, consistently across each case, were caused by the following

input variables:

e Inflow Fraction

e CO= WCConcat 0g/m2P Storage
e Surface Area

o “K” Settling Rate

The DMSTA Model aso includes an Uncertainty Analysis that lists the actua change of
any one of the four above-listed output variables based on the “uncertainty” of the input
variables. If one of the 23 variables (available in this analysis) under consideration is

insensitive, then the range of values will not change significantly.

The DMSTA Uncertainty Analysis uses results from the above Sensitivity Model. The
input into the model is the variable labeled “Error CV”, which is the Standard Error
divided by the Mean. The default input Error CV in the DMSTA model was utilized for
the analyses. The outputs are the 10", 50", and 90™ percentile estimate of the four listed

output parameters.

Since the analysis of the Integrated Alternative includes no bypass analysis, the resultant
Total Flow-weighted Mean Outflow Concentration is the same as the resultant Treated
Flow-weighted Mean Outflow Concentration. Outputs from the four DMSTA cases are
shown in Table 6.24:
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Table 6.24 Uncertainty Analyses of All Input Variables
Condition TP Conc. InDMSTA Sensitivity Analyses
10th Percentile Est. 50th Percentile Est. 90th Percentile Est.
F.W. Geo. Load | F.W. Geo. Load | F.W. Geo. Load

STA-2 Integrated
Outflows 14* 10** | 3,268* | 14* 10** | 3,268* 14 10** | 3,303
STA-3/4 Integrated
Outflows 14* 10** |10,097*| 14* 10** | 10,097* 15 10 11,157
STA-5 Integrated
Outflows 14* 10** | 2,155* 14* 10** | 2,155* 15 10** 2,367
STA-6 Integrated
Outflows 14* 10** | 1,201* 14* 10%* | 1,201* 17 10 1,417

* |ncreased from computed value to reflect lower limit of calibration range.
** Computed Geo. Mean Conc. less than LSC assigned as 10 ppb.

The results show that in the uncertainty analyses, the geometric mean target of the

phosphorus concentration for all STAsin the Integrated Alternative is met.

Preliminary Alternative Combinations for the ECP Basins Burns &
Evaluation of Alternatives
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